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Support Meetings, Prior Year Invoicing Reconciliation, and the review of 
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�x Engineering Technical Memos (TMs):  The PMO reviewed the following TMs 

prepared by the PMT Engineering Management Team (EMT) and submitted 
the PMO’s written comments. The PMO’s comments are currently under 
review by the PMT/EMT: 

o TM 200.xx  Ground Motions And Fault Displacement 
�x The following additional PMT deliverables are currently under review by the 

PMO. The PMO’s written comments will be submitted to the EMT 
o TM 2.1.7 Intrusion Protection R1 
o TM 200.11 Standard Aerial Structure 110 feet, R0 
o TM 200.12 Standard Aerial Structure 120 feet, R0 
o TM 1600.01 Verification and validation Management Plan n3c4onae 
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�ƒ This has been discussed with the EnvMT and they have 
begun to send back to the RCs poor quality work, and is 
providing the RCs more technical guidance. 

o The PMT EnvMT reviewed the responses to comments on the Draft 
SEIR/SEIS F-B Section, and for the M-F Section, the PMT EnvMT 
reviewed the Supplemental Section 106 documents for downtown 
Fresno. For CP1 the EnvMT reviewed the submitted 404 Permit 
application, the 1602 permit application, as well as initiated 
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alternative designed to meet the 2:20 Los Angeles/Sacramento 
travel time to downtown Sacramento, and one designed to meet the 
2:20 Los Angeles/Sacramento travel time to 65






