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the construction schedule. Meetings with SCE should be conducted as soon as possible
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2.2 CHSTP Agency Coordination Plan

a) No activity this period.
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c) Revised the report recommendations to carry forward the New T3 alternatives
and to eliminate the Preliminary AA alternatives in the Mojave area.

d)
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b)
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5.2.04 Biological Resources and Wetlands TR

a) Respond to comments from the Authority and finalize drafts of Biological Re-
sources and Wetlands TRs.

b) Respond to comments on Wetlands report and submit to PMT.

5.2.05 Hydrology and Water Quality TR

a) Submit Affected Environment setting section to PMT.
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