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1) Key Issues and Areas of Concern

a) On June 30, 2011, the Joint Venture (JV) received NTP-1 that authorized a budget of $6.5M
as of July 1, 2011. The new budget will be reflected in the July Progress Report and Invoice.
However, as of July 14, 2011, the JV had not received comments or approval of the
FY11/12 AWP.
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