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2) Financial Reporting 
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b. Dollars Spent 
The period of performance extends from October 1 through October 28, 2011.  Actual dollars 
vs. plan by task for this reporting period and cumulatively since July 1, 2011, are shown in 
the following table and chart.  Figures for this current reporting period include actual expend-
itures for subconsultants.   
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5.3.12 Growth, Station Planning, and Land Use 

a) No activity this month. 

5.3.13 Agricultural Land 

a) Obtained and reviewed farmland conservation data. 

5.3.14 Parks, Recreation and Open Space 

a) 
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5) Planned Activities for Next Period 

Although NTP-1 was awarded for FY11/12, the Joint Venture has yet to receive approval 
of the FY11/12 AWP.  The Joint Venture was directed by Andy Althorp, former Regional 
Manager, and by Mike Gillam, acting Regional Manager, to proceed with work as de-
scribed in AWP-Version 3 until formal approval of AWP-Version 4 is made.  To date, 
AWP-Version 4 has not been approved.  Mike Gillam directed the team to use AWP-
Version 4 as the basis for the October Monthly Progress Report and Invoice. 

Task 1 Management  

1.1  PM/PM Plan/Meetings/Coordination  

a) The JV is proceeding with project as outlined in FY11/12 AWP version 4 while 
we await approval of the AWP from PMT and Authority. 

b) 
b) 
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