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1) Key Issues and Areas of Concern

a) The JV has received comments on FY11/12 AWP version 3, and understands that a version 4
will be prepared. On June 30, 2011, the JV received a limited notice to proceed for FY11/12
for $12,000,000; however, because the AWP has not been approved, the scope of the funded
work is not clear. For example, changes to the 30% design packaging were discussed with



FRESNO–Bakersfield –



FRESNO–Bakersfield – URS/HMM/Arup JV Progress Report – July 2011

4

2) Financial Reporting

On June 30, 2011, NTP-1 was awarded for the Fresno to Bakersfield (FRESNO) in the
amount of $12,000,000. The FY11/12 AWP Version 3 budget of $23,496,107 is reflected in
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b. Dollars Spent: Tasks 1 through 9.4
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c)
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Task 3 Project Definition

Task is complete.

Task 4 Engineering

4.1 Infrastructure 15%

Task is complete.

4.2 Systems 15%

Task is complete.

4.3 Rolling Stock 15%

Not in RC scope.

4.4 Facilities 15%
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Bridges/Elevated Structures

a) No activities planned.

Buildings/Maintenance of Way

a) No activities planned.

Grading

a) No activities planned.

Hydrology/Hydraulics/Drainage

a) No activities planned.

Utilities

a) No activities planned.
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Task 5:

Though this task was originally anticipated to be completed in FY10/11, the changes to the
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