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1) Key Issues and Areas of Concern

a) On September 21, the Authority notified the Joint Venture that outstanding invoices would
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4.14 Not Used
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Tasks 9.2 through 9.6 will be reported as Task 10 once the AWP is approved

a) No activity this period.




