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Section/Activity

Plan      
Actual/Forecast    

% complete
Scoping 
Report

Initial Board 
Briefing

Board Briefing 
to Approve 

Release of the 
AA Report 

Release 
Preliminary    
AA Report

Board Briefing 
to Approve 

Supplemental 
AA Report

Release 
Supplemental  

AA Report
Admin Draft 

EIR/EIS 15% Design Draft EIR/EIS Final EIR/EIS NOD/ROD

Percent 
Complete 
Toward 

NOD/ROD 30% Design

Altamont Corridor Rail Project Plan Feb. '10 Jul. 1, 2010 Nov. 4, 2010 Dec. '10 Mar. 3, 2011 Mar. '11 Nov. '11 Dec. '11 Mar. '12 Sept. '12 Dec. '12 Nov. '12

85 miles Actual/Forecast Mar. 10 A May. 6, 2010 Feb. 3, 2011 Feb. '11 Oct. 4, 2012 Oct. '12 Sep. 14 Feb. '15 Feb. '15 Feb. '16 Jun. '16 May. '16

% Complete 100% 100% 100% 100% 65% 65% 0% 6% 0% 0% 0% 25% 0%

A = Actual

Progress Report for September 2012 

ALTAMONT CORRIDOR 

AECOM Transportation  

Environmental Milestone Schedule 

 

Major/Key Issues and Areas of Concern 

The project team began the month of September with a meeting with PMT environmental 
staff to confirm the schedule of future activities and worked internally on the proposed 
strategy for analysis of blended service and environmental clearance of interim improve-
ments necessary in support of the northern California blended service concept.  At the 
monthly status meeting, the project team was informed by the PMT that they are suggest-
ing a shift in focus for the remainder of the fiscal year.  The focus of work may shift 
away from the planned analysis of blended service and interim projects back to the full 
build concepts and completion of the Supplemental Alternatives Analysis Report 
(SAAR).  This shift in direction is recommended by the PMT and to-be-confirmed by the 
Authority.  It is anticipated that a final decision on the focus of work for the remainder of 
the fiscal year will occur as part of the Authority Board meeting in early November.  In 
the interim period, the team has been directed to re-initiate work related to the SAAR 
previously put on hold.  

The team received a limited notice to proceed (LNTP) from the Authority on July 27, 
2012.  The LNTP will support substantial progress towards work elements contained in 
the Annual Work Plan (AWP).  The team has expended approximately 19 percent of the 
LNTP budget so far in FY 12/13.  Approximately seven percent of the LNTP budget was 
expended during the month of September 2012.  The amount expended represents about 
six and one-half percent of the anticipated budget for the year based on the amount 
planned in the annual work plan.    

Additional NTP will be necessary throughout the year in order to complete work planned 
in the AWP.  Based on current expectations, the project team anticipates that additional 
NTP will be required sometime after January 1, 2013.  Additional direction on work 
scope and schedule is also necessary from the Authority/PMT in order for the team to fi-
nalize a revised FY 12/13 work plan. 
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Financial Reporting  
Fiscal Year Hours/Dollars 

 

Section: Altamont

Regional Consultant AECOM

Hour Summary  FY 2012 ‐2013

HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 2,326                            197                     206                     179                     206                     197                     188                     205                     179                     188                     197                     205                     179                    

2 Public  / Agency Participation 2,348                            196                     240                     178                     204                     196                     187                     204                     178                     187                     196                     204                     178                    

3 Alternative Analysis 9,854                            1,724                 1,802                 1,567                 1,035                 1,001                 767                     467                     406                     426                     373                     225                     61                      

4 Engineering

15% Preliminary Engineering 2,744                            377                     248                     216                     248                     139                     39                       42                       37                       39                       40                       42                       1,277                

30% Preliminary Engineering ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 1,064                            ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     1,064                

6 Station Area Planning 671                                ‐                     6                         62                       71                       68                       65                       71                       62                       65                       68                       71                       62                      

7 Draft & Final  EIR/EIS 2,034                            ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     667                     731                     636                    

8 Certification of EIR/EIS & ROD ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

9 ROW EIR/EIS Process 284                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     284                    

10 ROW Activities ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Totals 21,325                          2,494                 2,502                 2,202                 1,764                 1,601                 1,246                 989                     862                     905                     1,541                 1,478                 3,741                

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 2,290                            195                     186                     165                     206                    197                    188                    205                    179                    188                    197                    205                    179                   

2 Public  / Agency Participation 1,915                            45                       73                       63                       204                    196                    187                    204                    178                    187                    196                    204                    178                   

3 Alternative Analysis 5,320                            32                       255                     272                     1,035                1,001                767                    467                    406                    426                    373                    225                    61                     

4 Engineering

15% Preliminary Engineering 1,913                            ‐                     ‐                     10                       248                    139                    39                      42                      37                      39                      40                      42                      1,277               

30% Preliminary Engineering ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 1,064                            ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     1,064               

6 Station Area Planning 603                                ‐                     ‐                     ‐                     71                      68                      65                      71                      62                      65                      68                      71                      62                     

7 Draft & Final  EIR/EIS 2,034                            ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     667                    731                    636                   

8 Certification of EIR/EIS & ROD ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

9 ROW EIR/EIS Process 284                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     284                   

10 ROW Activities ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                                ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Monthly Totals 15,423                          272                     514                     510                     1,764                1,601                1,246                989                    862                    905                    1,541                1,478                3,741               

Cumulative Totals 272                     786                     1,296                 3,060                4,661                5,907                6,896                7,758                8,663                10,204              11,682              15,423             

Cost Summary  FY 2012 ‐2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $423,206 $35,810 $37,437 $32,556 $37,437 $35,810 $34,182 $37,437 $32,554 $34,182 $35,810 $37,437 $32,554

2 Public  / Agency Participation $349,434 $29,567 $30,911 $26,880 $30,911 $29,567 $28,224 $30,911 $26,880 $28,224 $29,567 $30,911 $26,881

3 Alternative Analysis $1,686,415 $290,334 $303,531 $263,940 $168,032 $162,789 $134,803 $84,765 $73,708 $77,394 $71,099 $44,290 $11,730

4 Engineering

15% Preliminary Engineering $511,752 $68,130 $46,893 $40,777 $46,893 $27,354 $9,406 $10,302 $8,958 $9,406 $9,854 $10,302 $223,477

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $159,634 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $159,634

6 Station Area Planning $117,316 $0 $1,081 $10,813 $12,434 $11,894 $11,353 $12,434 $10,813 $11,353 $11,894 $12,434 $10,813

7 Draft & Final  EIR/EIS $302,787 $0 $0 $0 $0 $0 $0 $0 $0 $0 $99,352 $108,814 $94,621

8 Certification of EIR/EIS & ROD $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 ROW EIR/EIS Process $46,696 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,696

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $88,687 $7,769 $7,911 $6,879 $6,410 $6,040 $5,488 $5,322 $4,628 $4,858 $9,816 $10,252 $13,314

Totals $3,685,927 $431,610 $427,764 $381,845 $302,117 $273,454 $223,456 $181,171 $157,541 $165,417 $267,392 $254,440 $619,720

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $424,792 $39,558 $34,262 $33,569 $37,437 $35,810 $34,182 $37,437 $32,554 $34,182 $35,810 $37,437 $32,554

2 Public  / Agency Participation $281,787 $8,584 $6,037 $5,090 $30,911 $29,567 $28,224 $30,911 $26,880 $28,224 $29,567 $30,911 $26,881

3 Alternative Analysis $937,268 $7,825 $49,152 $51,681 $168,032 $162,789 $134,803 $84,765 $73,708 $77,394 $71,099 $44,290 $11,730

4 Engineering

15% Preliminary Engineering $357,219 $0 $0 $1,267 $46,893 $27,354 $9,406 $10,302 $8,958 $9,406 $9,854 $10,302 $223,477

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $159,634 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $159,634

6 Station Area Planning $105,422 $0 $0 $0 $12,434 $11,894 $11,353 $12,434 $10,813 $11,353 $11,894 $12,434 $10,813

7 Draft & Final  EIR/EIS $302,787 $0 $0 $0 $0 $0 $0 $0 $0 $0 $99,352 $108,814 $94,621

8 Certification of EIR/EIS & ROD $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9 ROW EIR/EIS Process $46,696 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,696

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $67,438 $0 $0 $1,310 $6,410 $6,040 $5,488 $5,322 $4,628 $4,858 $9,816 $10,252 $13,314

Monthly Totals 2,683,043                    $55,967 $89,451 $92,917 $302,117 $273,454 $223,456 $181,171 $157,541 $165,417 $267,392 $254,440 $619,720

Cumulative Totals $55,967 145,418            238,335            540,452            813,906            1,037,362        1,218,533        1,376,074        1,541,491        1,808,883        2,063,323        2,683,043       
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Program Total Hours/Dollars 

Section: Altamont

Regional Consultant AECOM

Hour Summary  FY 2008 ‐2018
06/07 07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 17/18

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 22,704                          ‐                  ‐                  1,024                      1,680                     2,084                   2,294                  2,326                   2,544                2,640                2,700                  2,700            2,712          

2 Public  / Agency Participation 30,762                          ‐                  ‐                  401                          1,939                     1,742                   2,588                  2,348                   3,768                6,744                3,780                  3,732            3,720          

3 Alternative Analysis 29,813                          ‐                  ‐                  841                          5,438                     7,510                   6,170                  9,854                   ‐                     ‐                     ‐                       ‐                ‐               

4 Engineering

15% Preliminary Engineering 149,242                       ‐                  ‐                  88                            639                         1,638                   2,759                  2,744                   30,228              30,108              25,800                54,828         410              

30% Preliminary Engineering ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                       ‐                ‐               

5 EIR / EIS Analysis 59,460                          ‐                  ‐                  33                            36                           1,519                   2,208                  1,064                   27,300              27,300              ‐                       ‐                ‐               

6 Station Area Planning 10,704                          ‐                  ‐                  59                            ‐                         888                      ‐                      671                      326                    8,724                36                        ‐                ‐               

7 Draft & Final  EIR/EIS 32,106                          ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      2,034                   13,116              2,160                3,336                  7,620            3,840          

8 Certification of EIR/EIS & ROD 4,824                            ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                       ‐                4,824          

9 ROW EIR/EIS Process 11,298                          ‐                  ‐                  ‐                          ‐                         615                      1,566                  284                      660                    51                      2,856                  5,184            82                

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                       ‐                ‐               

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                       ‐                ‐               

Totals 350,913                       ‐                  ‐                  2,446                      9,732                     15,996                17,585                21,325                77,942              77,727              38,508                74,064         15,588        

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management 22,491                          ‐                  ‐                  1,024                      1,680                     2,325                   1,876                 2,290                  2,544                2,640                2,700                  2,700           2,712          

2 Public  / Agency Participation 30,316                          ‐                  ‐                  401                          1,939                     2,586                   1,731                 1,915                  3,768                6,744                3,780                  3,732           3,720          

3 Alternative Analysis 23,116                          ‐                  ‐                  841                          5,438                     7,625                   3,892                 5,320                  ‐                    ‐                    ‐                      ‐               ‐              

4 Engineering

15% Preliminary Engineering 148,353                       ‐                  ‐                  88                            639                         2,790                   1,549                 1,913                  30,228             30,108             25,800               54,828         410             

30% Preliminary Engineering ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐                      ‐               ‐              

5 EIR / EIS Analysis 55,733                          ‐                  ‐                  33                            36                           ‐                       ‐                      1,064                  27,300             27,300             ‐                      ‐               ‐              

6 Station Area Planning 9,748                            ‐                  ‐                  59                            ‐                         ‐                       ‐                      603                      326                   8,724                36                        ‐               ‐              

7 Draft & Final  EIR/EIS 32,106                          ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      2,034                  13,116             2,160                3,336                  7,620           3,840          

8 Certification of EIR/EIS & ROD 4,824                            ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐                      ‐               4,824          

9 ROW EIR/EIS Process 9,117                            ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      284                      660                   51                      2,856                  5,184           82                

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐                      ‐               ‐              

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐                      ‐               ‐              

Monthly Totals 335,804                       ‐                  ‐                  2,446                      9,732                     15,326                9,048                 15,423                77,942             77,727             38,508                74,064         15,588        

Cumulative Totals ‐                  ‐                  2,446                      12,178                   27,504                36,552               51,975                129,917           207,644           246,152              320,216       335,804      

Cost Summary  FY 2008‐2018

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management $4,619,467 $0 $0 $236,066 $412,499 $493,016 $434,108 $423,206 $474,504 $508,224 $533,208 $544,176 $560,460

2 Public  / Agency Participation $4,535,972 $0 $0 $68,590 $292,111 $219,659 $377,770 $349,434 $562,008 $886,008 $586,884 $591,960 $601,548

3 Alternative Analysis $5,136,675 $0 $0 $161,312 $971,168 $1,268,832 $1,048,948 $1,686,415 $0 $0 $0 $0 $0

4 Engineering

15% Preliminary Engineering $26,400,901 $0 $0 $19,551 $133,787 $301,213 $494,714 $511,752 $5,088,420 $5,234,472 $4,653,444 $9,869,796 $93,752

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $9,212,039 $0 $0 $7,316 $6,805 $253,848 $308,932 $159,634 $4,237,752 $4,237,752 $0 $0 $0

6 Station Area Planning $1,605,268 $0 $0 $12,862 $0 $117,906 $0 $117,316 $57,901 $1,293,744 $5,539 $0 $0

7 Draft & Final  EIR/EIS $5,089,899 $0 $0 $0 $0 $0 $0 $302,787 $1,952,724 $347,844 $549,576 $1,282,872 $654,096

8 Certification of EIR/EIS & ROD $911,016 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $911,016

9 ROW Effort EIR/EIS Process $2,284,920 $0 $0 $0 $0 $381,706 $267,464 $46,696 $112,608 $10,802 $510,756 $939,900 $14,988

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,085,338 $0 $0 $0 $0 $0 $66,291 $88,687 $186,072 $186,072 $186,072 $186,072 $186,072

Totals $60,881,495 $0 $0 $505,697 $1,816,370 $3,036,180 $2,998,227 $3,685,927 $12,671,989 $12,704,918 $7,025,479 $13,414,776 $3,021,932

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management $4,535,740 $0 $0 $236,066 $412,499 $470,171 $371,640 $424,792 $474,504 $508,224 $533,208 $544,176 $560,460

2 Public  / Agency Participation $4,474,907 $0 $0 $68,590 $292,111 $416,875 $187,136 $281,787 $562,008 $886,008 $586,884 $591,960 $601,548

3 Alternative Analysis $3,971,864 $0 $0 $161,312 $971,168 $1,217,249 $684,867 $937,268 $0 $0 $0 $0 $0

4 Engineering

15% Preliminary Engineering $26,075,590 $0 $0 $19,551 $133,787 $383,667 $241,482 $357,219 $5,088,420 $5,234,472 $4,653,444 $9,869,796 $93,752

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $8,649,259 $0 $0 $7,316 $6,805 $0 $0 $159,634 $4,237,752 $4,237,752 $0 $0 $0

6 Station Area Planning $1,475,468 $0 $0 $12,862 $0 $0 $0 $105,422 $57,901 $1,293,744 $5,539 $0 $0

7 Draft & Final  EIR/EIS $4,985,379 $0 $0 $0 $0 $0 $0 $302,787 $1,952,724 $347,844 $549,576 $1,282,872 $549,576

8 Certification of EIR/EIS & ROD $911,016 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $911,016

9 ROW EIR/EIS Process $1,635,750 $0 $0 $0 $0 $0 $0 $46,696 $112,608 $10,802 $510,756 $939,900 $14,988

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,011,557 $0 $0 $0 $0 $0 $13,759 $67,438 $186,072 $186,072 $186,072 $186,072 $186,072

Monthly Totals $57,726,530 $0 $0 $505,697 $1,816,370 $2,487,962 $1,498,884 $2,683,043 $12,671,989 $12,704,918 $7,025,479 ########## $2,917,412

Cumulative Totals $0 $0 $505,697 $2,322,067 $4,810,029 $6,308,913 $8,991,956 $21,663,945 $34,368,863 $41,394,342 ########## #########

Italics = Forecast

Physical Percent Complete ‐ Program Total* (Actual/Forecast)
2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 0% 0% 5% 14% 25% 33% 42% 53% 64% 76% 88% 89%

2 Public  / Agency Participation 0% 0% 2% 8% 17% 22% 28% 40% 60% 73% 87% 88%
3 Alternative Analysis 0% 0% 4% 29% 59% 76% 100% 100% 100% 100% 100% 100%

4 Engineering

15% Preliminary Engineering 0% 0% 0% 1% 2% 3% 4% 24% 44% 62% 100% 100%
30% Preliminary Engineering #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

5 EIR / EIS Analysis 0% 0% 0% 0% 0% 0% 2% 51% 100% 100% 100% 100%

6 Station Area Planning 0% 0% 1% 1% 1% 1% 8% 12% 100% 100% 100% 100%
7 Draft & Final  EIR/EIS 0% 0% 0% 0% 0% 0% 6% 45% 52% 63% 89% 90%

8 Certification of EIR/EIS & ROD 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50%

9 ROW Effort EIR/EIS Process 0% 0% 0% 0% 0% 0% 3% 10% 10% 42% 99% 99%
10 ROW Activities #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

TOTAL Annual PROGRESS 0% 0% 1% 4% 8% 11% 16% 38% 60% 72% 95% 95%

*Physical Percent Complete = Actual Cost / (Actual Cost + Estimate Cost to Completion)
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Progress and spending  

a. Staff Hours Worked 

Staff continued work related to the management activities and continued working 
with the Authority/PMT and team partners to identify specific work for the remainder 
of the fiscal year.  The project team shifted direction to re-focus on completion of the 
SAAR.  Early activities in support of that effort included evaluation of the status of 
the GIS database and preparation for alternative analysis activities as well as revisit-
ing the current Purpose and Need document to determine changes necessary in light 
of the current thinking with regards to blended operations.   

Hours worked were below plan due mostly to the continuing efforts to identify the 
specific schedule and tasks to be completed throughout the remainder of FY 12/13.          
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b. Dollars Spent 

Total dollars spent were also below plan for September.  The project team limited ex-
penditures while specific tasks, budget and schedule are worked out for the remainder 
of FY 12/13.      

      

 

 

  



Altamont Corridor 
AECOM Transportation  Progress Report 47 –September 2012 
 

 6

Earned Value 
Detailed information on the earned value of the project through September 2012 is provided 
in the spreadsheet (AJ AECOM EV Data Sep 2012 v1.xlsx) that accompanies this progress 
report.  The graph below provides a snapshot of the earned value analysis through September  
2012.  
 

 
Based on the Earned Value spreadsheet, if the project were to continue at the current pace 
and expenditure rate, it would finish 1.8 percent over its original budget and 32.5 percent be-
hind the original schedule.  These values are not a true reflection of the project’s budget and 
schedule since the project continues to evolve and the scope of work to be completed and the 
schedule for completion are still to be determined.   
 
Variation in budget and schedule are also attributable to the realignment of activities and ex-
pectations that occurred in the past at the request of the Authority and PMT.  Realignments in 
the past were based on limitations in overall funding for the Altamont Corridor and changes 
to the Authority’s Business Plan.  Realignment of activities initially included committing 
more time and effort to the early refinement of alternatives through stakeholder meetings, 
working group presentations, and team analysis prior to development and distribution of the 
Preliminary AA report.  Further realignment of activities was requested based on the need for 
analysis of blended service operations within the corridor as an element of the northern Cali-
fornia blended service concept that will support the IOS.  Still further realignment is current-
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ly underway since the project team is now being asked to focus only on completion of the 
SAAR. 
 
The current schedule, established as part of the FY 12/13 Annual Work Plan process, was 
based on the anticipated annual funding level expected for FY 12/13 and will be further re-
vised based on the future work scope, funding received during FY 12/13, anticipated funding 
levels projected beyond FY 12/13, and environmental milestones to be determined by the 
PMT.   
 

Deliverable Status 
 

 
Task 

Sub
task 

 
Deliverable 

 
Version 

Start 
Date 

Original 
Due 
Date 

Date De-
livered 

Percent 
Complete 

ProjectSolve Location 

1 1.1 
Project Management 
Plan Draft 7/30/09 7/30/09 7/30/09 100% 

CHSTP-Altamont Pass>05 
Section Project Manage-
ment>10Work Plan 

1 1.1 
Project Management 
Plan Revised 8/21/09 10/1/09 10/1/09 100% 

CHSTP-Altamont Pass>05 
Section Project Manage-
ment>10Work Plan 

2 2.1 Public Participation Plan Draft 7/1/09 7/24/09 7/24/09 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>Outreach Management 

2 2.1 Public Participation Plan Revised 8/15/09 8/30/09 8/30/09 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>Outreach Management 

2 2.2 
Agency Coordination 
Plan Draft 12/15/09 2/11/10 3/29/10 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>45 CAHST Coordina-
tion Plan>Working Drafts 

2 2.2 
Agency Coordination 
Plan Revised 2/19/10 3/5/10 5/25/10 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>45 CAHST Coordina-
tion Plan>Working Drafts 

3 3.1 NOI/NOP Draft 7/13/09 8/7/09 8/17/09 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>>50 Scoping>10 
NOI/NOP 

3 3.1 NOI/NOP Revised 8/17/09 8/21/09 9/18/09 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>>50 Scoping>10 
NOI/NOP 

3 3.2 
Prior Studies Technical 
Memorandum Draft 7/1/09 12/10/09 9/11/09 100% 

CHSTP-Altamont Pass>40 
Project Definition>Prior 
Studies Technical Memo-
randum 

3 3.2 
Prior Studies Technical 
Memorandum Revised 4/20/12 5/4/12 5/2/12 100% 

CHSTP-Altamont 
Pass>40Project Defini-
tion>Prior Studies Technical 
Memorandum 

3 3.2 Scoping Report Draft 11/19/09 12/11/09 1/13/10 100% 

CHSTP-Altamont Pass>35 
Public/Agency Participa-
tion>>50 Scoping>40 Scop-
ing Report>Draft 

3 3.2 Scoping Report Revised 2/8/10 2/23/10 2/12/10 100% 
CHSTP-Altamont Pass>35 
Public/Agency Participa-
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tion>>50 Scoping>40 Scop-
ing Report>Final Rpt 

3 3.3 Refine Purpose and Need Draft 9/20/10 10/8/10 1/13/11 100% 

CHSTP-Altamont Pass>40 
Project Definition>Refine 
Purpose and Need 

3 3.3 Refine Purpose and Need Revised 4/10/12 6/20/12 6/27/12 100% 

CHSTP - Altamont Pass > 
40 Project Definition > Re-
fine Purpose and Need 

3 3.4 
Alternatives Analysis 
Report Preliminary 5/3/10 5/24/10 1/11/11 100% 

CHSTP - Altamont Pass > 
40 Project Definition > 10 
Alternatives Analysis Re-
port > 10 AA Working Draft 
>20 Prelim Draft 

3 3.4 
Alternatives Analysis 
Report Supplemental 6/28/10 10/1/12  65%  

3 3.5 

Interim Improvements 
Strategy Technical 
Memorandum Draft 7/1/11 9/30/11 2/22/12 100% 

CHSTP – Altamont Pass>40 
Project Definition>Interim 
and Phasing 

3 3.5 

Interim Improvements 
Strategy Technical 
Memorandum Revised 3/15/12 4/27/12 6/28/12 100% 

CHSTP-Altamont Pass>40 
Project Definition>Interim 
and Phasing 

3 3.5 
Corridor Phasing Plan 
Technical Memorandum Draft  8/1/11 3/1/13  25%  

3 3.5 
Corridor Phasing Plan 
Technical Memorandum Revised 3/15/13 4/15/13  0%  

3 3.5 Project Description Draft 7/19/10 4/15/13  66%  
3 3.5 Project Description Revised 4/15/13 4/30/13  0%  

3 3.6 
Existing Transportation 
Conditions Draft 8/30/10 5/1/13  66%  

3 3.6 
Existing Transportation 
Conditions Revised 5/15/13 5/30/13  0%  

4 4.1 
In-Progress 5-10% Plans 
submittal In-Progress 1/1/11 11/30/12  55%  

 

Key Developments and Accomplishments 

Month of September tasks were limited due to further changes in project direction.  The 
project team completed all necessary management tasks and continued work on the con-
ceptual development of interim projects in support of blended service within the Alta-
mont Corridor prior to receiving direction to focus on the SAAR. 

  

Task 1. Project Management  

 Prepared a progress report for activities through August 2012 

 Prepared the monthly invoice for activities through August 2012 

 Conducted monthly progress meeting on September 20, 2012 

 Conducted internal team meetings 

 Continued preparation of a revised FY 12/13 work plan with detailed information on 
the analysis necessary in support of the northern California blended service concept 
(work plan currently on hold pending further PMT/Authority direction) 

 Continued document control and other administrative functions 

 Prepared monthly schedule update 
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Task 2. Public Participation Program 

 Participated in monthly meetings 

 Coordinated with Authority public outreach personnel 

 Coordinated with the SJRRC on their Altamont Corridor project video development 

 Updated stakeholder database 

 

Task 3. Project Definition 

 Continued discussions and strategy development for analysis of blended service and 
feeder service in association with the IOS (effort placed on hold pending further 
PMT/Authority direction) 

 Continued conceptual development of interim improvement alternatives to support 
the blended service concept (effort placed on hold pending further PMT/Authority 
direction) 

 Conducted meeting with PMT environmental representatives September 4, 2012 

 Initiated effort to revise Purpose and Need with information relevant to Altamont 
Corridor in light of northern California blended service development and preliminary 
direction to complete SAAR 

 Initiated effort to restart analysis of alternatives for SAAR 

 

Task 4. Preliminary Engineering 

 No activity 

 

Task 5. Project Level Environmental Impact Analysis 

 No activity 
 

Task 6. Station Area Development Planning  

 No activity 
 

Task 7. Prepare Draft and Final Project Level EIR/EIS Document 

 No activity   
 

Task 8. Certification of EIR/EIS Documents and Permitting 

 No activity 

 

Task 9. Rights-of-Way Preservation and Acquisition Services  

 No activity 
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Planned Activities Next Period 

Project Management 

i. Conduct monthly coordination meeting with Program Manager 

ii. Conduct bi-weekly team conference calls 

iii. Conduct monthly team meeting 

iv. Submit revised project schedule 

v. Prepare, review and process monthly progress report and invoice 

vi. Revise FY 12/13 work plan and/or AWP based on direction from 
PMT/Authority 

vii. Participate in monthly audit with PMO representative 

viii. Revise FY 12/13 PMP update 

ix. Maintain project files and internal team FTP site 

Public outreach and communications   

i. Continue support for outreach related to alternatives analysis 

ii. Continue to schedule specific meetings with elected and other officials as neces-
sary to gain further consensus on alternatives analysis 

iii. Continue coordination with SJRRC on development of project video 

iv. Revise FY 12/13 PPP update 

Project Definition 

i. Continue coordination on refinement of alternatives with key area stakeholders 
and municipalities 

ii. Continue development conceptual designs for project alternatives 

iii. Coordinate with management team on elements of blended service to be included 
in the SAAR 

iv. Conduct early evaluations of alternatives for SAAR 

Alignment Engineering 

i. Refine project alternatives as necessary in support of SAAR 

Environmental Review Work 

i. No activity  

Station Area Development  

i. No activity 
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Prepare Project Level Draft and Final EIR/EIS Documents  

i. No activity 

Certification of EIR/EIS Documents and Permitting  

i. No activity 

Rights-of-way Preservation and Acquisition Services  

i. No activity 

Schedule Summary with Percent Progress 

 
 
 
 
 


