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1. Environmental Milestones Schedule (to NOD/ROD) 
 

 
 
 
 
 
 
 
 
 
 
 

Section/Activity
Plan Actual/

Forecast/
% complete

Scoping 
Report

Board Briefing to 
Approve Release 
of the AA Report 

Release 
Preliminary  
AA Report

Board Briefing 
to Approve 

Supplemental 
AA Report

Release 
Supplemental

 AA Report

Technical 
Reports

Admin Draft 
EIR/EIS 

Submit to 
USACE/FR

A

15% Design
Draft

EIR/EIS
Final EIR/EIS NOD/ROD

Percent 
Complete 
Toward 

NOD/ROD

PEP

San Jose - Merced Plan Oct. '09 May. 6, 2010 May '10 Aug. 5, 2010 Aug. '10 Apr. '11 Apr. '11 Jan. '11 Aug '11 Apr '12 May '12 Feb '15 

120 miles Actual/Forecast Mar '10 A June '10 A June '10 A Dec '12 (1) Dec '12 (1)  Feb '13  May '13  Apr '13 (3)  Aug '13  Apr '14 Jun '14  Jun '15 
% Complete 100% 100% 100% 95% 95% 88% 58% 76% 0% 0% 0% 68% 4%

(3) Dates are based on revised Target EMS dates provided by PMT on 8/9/12. 

(2) Final 15% Cost estimate will be completed by Apr 2013.

(1)  A third Supplemental AA regarding the San Jose Station Approach subsection and CV WYES will be developed and expected to be presented to the Board  in Dec 2012.
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2. Major/Key Issues and Areas of Concern 
 
2.1 Risk Management 
The summary of risks for the San Jose to Merced Section has been incorporated into a Combined Program‐
Regional Risk Register, which can be found on Project Solve at the following location: 

https://ww3.projectsolve2.com/eRoom/SFOF5/ProgramMgmtAdmin/0_c1abf.  Risks are summarized below, 
along with their current status. 
 
 

Risk Description  Actions  Status 
Risk ID 2.043 (Medium Risk): Lack of 
Geotech Information for Tunnels:  
Delays in geotechnical investigations 
may have major implications on 
determining preliminary tunnel 
design and construction methodology 
with resultant schedule and cost 
implications. 

1) Submit RC Geotechnical Risk 
Memo to CHSRA (PMT) 

2) Collect Geotechnical 
Information (to be scoped 
and funded separately) 

3) Progress tunnel preliminary 
design and determine 
construction method once 
geotechnical data is 
available (RC) 

1) Under PMT review 

2) Data to be made 
available to RC at time 
of NOD/ROD 

3) Preliminary tunnel 
design and 
determination of 
construction 
methodology to be 
completed NOD/ROD + 
6 mo.  Note that 
completion of PEP is 
now June 2015. 

Risk ID 2.033 (Medium Risk): San Luis 
Reservoir Impacts:  DWR and USBR 
permit requirements are not yet 
known for the alignment crossing the 
San Luis reservoir.  RC met with DWR 
and USBR in January and February of 
2012 respectively. 

1) Have follow‐up meeting with 
DWR and USBR (RC) 

2) Send DWR and USBR a 
Technical Memorandum on 
San Luis Reservoir 
Embankment Mitigation 

1) Meeting occurred on 
7/16/2012. 

2) The Technical 
Memorandum is 
planned to be sent in 
late August. 

Risk ID 2.021 (Medium Risk): Impacts 
to UPRR Facilities:  Lack of an 
agreement with UPRR relating to 
access rights, property acquisition, 
design reviews, construction, etc., the 
east of UPRR Morgan Hill to Gilroy 
family of alignments are in jeopardy 
and desirable option(s) may not be 
viable. 

1) Execute Design Review 
Agreement with UPRR 
(CHSRA) 

2) Engage UPRR in technical 
review and coordination of 
Draft 15% engineering 
documents before 
circulation of the Draft EIR/S 
(RC)

1) Agreement is currently 
under negotiation. 

2) Workshop will be held 
as soon as agreement is 
in place. 
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Risk Description  Actions  Status 
Risk ID 2.046 (Low Risk): Lack of 
Policy Regarding HST facilities acting 
as flood control facilities, specifically 
at the crossing of the Soap Lake flood 
plain:  Significant delays in permitting 
of the project, and possible significant 
changes in project design could occur 
absent a CHSRA policy. 

1) Develop a policy for liability 
issues regarding CHSR 
facilities acting as flood 
control facilities (CHSRA) 

1) Policy is planned to be 
in effect by the time the 
Admin. Draft EIR/EIS is 
released. 

Risk ID 2.044 (Low Risk): Potential 
Impacts to Irrigation Districts:  Absent 
agreements with the irrigation 
districts, review of the designs by the 
districts may results in untimely and 
expensive changes to the design. 

1) Establish a policy which 
provides design guidance 
(CHSRA) in mitigating 
impacts to irrigation 
facilities 

2) Execute agreements with 
affected irrigation districts 
(CHSRA) 

3) Quantify impacts to 
irrigation districts (RC) 

1) May not be required if 
Action 2 includes 
agreement on an 
acceptable policy. 

2) Agreements are 
planned to be in effect 
by the time the Admin. 
Draft EIR/EIS is released 

3) Impacts will be 
identified as part of the 
EIR/S evaluation. 

In addition to the above summary, the following risks have been identified as potential additions to the Risk 
Register: 

 Evaluation of HMF Sites:  This is not part of the current scope, but if added, could impact the project 
schedule. 
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3. Financial Reporting 
3.1 Fiscal Year Hours / Dollars Cash Flow – Budget and Actual 
a. Hours – The Parsons Team expended about 7,044 hours in the period of July 21 through August 17, 2012.     

Following is the FY 12/13 budgeted and forecast hours which are based on FY12/13 AWP Budget Estimate 
Version 3 submitted on June 20, 2012.   

Variances greater than +/‐ 20% between budgeted and actual costs for the reporting period are addressed 
as follows: 

Task  Planned  Actual % Dif Comment

2‐ Public/Agency 
Participation 

$88,687  $47,179 ‐47% PIMS where delayed plus non‐
essential work was deferred during 
the week prior to LNTP. 

3 ‐ Alternative 
Analysis 

$   5,013   0 ‐100% Start of this work was not critical for 
July and was deferred in the 
absence of an LNTP. 

4 ‐ Prelim. Engrng 
(15%) 

$ 526,576   $ 376,820 ‐28% Parsons was still staffing up in July, 
so expenditures were somewhat 
lower than expected. 

5 ‐ EIR/EIS Analysis  $ 170,096   $ 228,863 +35% “Planned” value is high because of 
the way the AWP spreads out Task 5 
work evenly throughout the FY.  In 
fact, Tech Reports will be largely 
done in February.  Other Task 5 
work similarly finishes somewhat 
before June. 

6 ‐ Station Area 
Planning 

$   4,430   $  0 ‐100% Start of this work was not critical 
and cannot begin until a Station 
Planning agreement is executed. 

7 ‐ Draft & Final 
EIR/EIS 

$127,745  $42,256 ‐67% Work was held back pending a 
decision on which wyes to evaluate.

8 ‐ Certification of 
EIR/EIS and ROD 

$   11,045   $1,074 ‐90% Permit‐related work will start later 
in the year. 

ODC’s  $ 41,711   $   6,113 ‐85% ODC costs were less than forecast, 
primarily due to delays to the PIMS. 
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Section:
Regional Consultant
Hour Summary  FY 2012 ‐2013

HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 10,848               918                     960                     834                     960                     918                     876                     960                     834                     876                     918                     960                     834                    

2 Public  / Agency Participation 8,296                 702                     734                     638                     734                     702                     670                     734                     638                     670                     702                     734                     638                    

3 Alternative Analysis 520                     44                       46                       40                       46                       44                       42                       46                       40                       42                       44                       46                       40                      

4 Engineering

15% Preliminary Engineering 48,319               6,042                 4,086                 3,553                 4,086                 3,907                 3,730                 4,086                 3,553                 3,730                 3,907                 4,086                 3,553                

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 15,826               1,339                 1,400                 1,217                 1,400                 1,339                 1,279                 1,400                 1,217                 1,279                 1,339                 1,400                 1,217                

6 Station Area Planning 341                     29                       30                       26                       30                       29                       28                       30                       26                       28                       29                       30                       26                      

7 Draft & Final  EIR/EIS 11,653               1,026                 1,027                 893                     1,027                 982                     938                     1,027                 893                     938                     982                     1,027                 893                    

8 Certification of EIR/EIS & ROD 1,092                 92                       97                       84                       97                       92                       88                       97                       84                       88                       92                       97                       84                      

9 ROW EIR/EIS Process 69                       6                         6                         5                         6                         6                         6                         6                         5                         6                         6                         6                         5                        

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Totals 96,964               10,198               8,386                 7,290                 8,386                 8,019                 7,657                 8,386                 7,290                 7,657                 8,019                 8,386                 7,290                

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 10,807               669                     872                     847                    867                    1,033                853                    900                    900                    1,000                833                    933                    1,100               

2 Public  / Agency Participation 8,332                 249                     397                     579                    909                    744                    661                    661                    661                    909                    744                    826                    992                   

3 Alternative Analysis 470                     ‐                     ‐                     44                      50                      48                      46                      50                      44                      46                      48                      50                      44                     

4 Engineering

15% Preliminary Engineering 48,815               1,665                 3,313                 5,438                6,792                7,598                6,944                6,752                6,751                1,813                583                    583                    583                   

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 18,112               1,504                 2,032                 3,545                4,407                3,820                2,144                94                      94                      95                      95                      126                    157                   

6 Station Area Planning 341                     ‐                     ‐                     33                      37                      43                      28                      30                      26                      28                      29                      44                      43                     

7 Draft & Final  EIR/EIS 9,893                 67                       421                     402                    482                    643                    1,005                1,005                1,005                1,206                1,005                1,206                1,447               

8 Certification of EIR/EIS & ROD 1,092                 17                       10                       66                      97                      92                      88                      97                      84                      88                      92                      185                    176                   

9 ROW EIR/EIS Process 68                       ‐                     ‐                     5                         6                         6                         6                         6                         5                         6                         6                         12                      11                     

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Monthly Totals 97,931               4,170                 7,044                 10,957              13,647              14,027              11,776              9,595                9,571                5,191                3,434                3,965                4,554               

Cumulative Totals 4,170                 11,214               22,171               35,819               49,845               61,621               71,217               80,787               85,978               89,413               93,377               97,931              

San Jose to Merced

Parsons Transportation Group
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b. Dollars – the Parsons Team expended about $834,782 in the period of July 21 through August 17, 2012.  This is an estimated amount based on draft 
invoices.    Below is the FY12/13 budgeted and forecast dollars. 

 

 

Cost Summary  FY 2012 ‐2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $1,624,613 $137,466 $143,716 $124,971 $143,716 $137,468 $131,219 $143,716 $124,971 $131,219 $137,468 $143,716 $124,967

2 Public  / Agency Participation $1,002,548 $84,831 $88,687 $77,119 $88,687 $84,831 $80,975 $88,687 $77,119 $80,975 $84,831 $88,687 $77,119

3 Alternative Analysis $56,671 $4,795 $5,013 $4,359 $5,013 $4,795 $4,577 $5,013 $4,359 $4,577 $4,795 $5,013 $4,362

4 Engineering

15% Preliminary Engineering $6,246,361 $797,434 $526,576 $457,894 $526,576 $503,683 $480,787 $526,576 $457,894 $480,787 $503,683 $526,576 $457,895

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $1,922,826 $162,701 $170,096 $147,910 $170,096 $162,701 $155,304 $170,096 $147,910 $155,304 $162,701 $170,096 $147,911

6 Station Area Planning $50,077 $4,237 $4,430 $3,852 $4,430 $4,237 $4,045 $4,430 $3,852 $4,045 $4,237 $4,430 $3,852

7 Draft & Final  EIR/EIS $1,451,178 $129,293 $127,745 $111,083 $127,745 $122,191 $116,637 $127,745 $111,083 $116,637 $122,191 $127,745 $111,083

8 Certification of EIR/EIS & ROD $124,860 $10,565 $11,045 $9,605 $11,045 $10,565 $10,085 $11,045 $9,605 $10,085 $10,565 $11,045 $9,605

9 ROW EIR/EIS Process $9,944 $841 $880 $765 $880 $841 $803 $880 $765 $803 $841 $880 $765

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $472,206 $40,599 $41,711 $36,269 $41,711 $39,897 $38,081 $41,711 $36,269 $38,081 $39,897 $41,711 $36,269

Totals $12,961,284 $1,372,762 $1,119,899 $973,827 $1,119,899 $1,071,209 $1,022,513 $1,119,899 $973,827 $1,022,513 $1,071,209 $1,119,899 $973,828

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $1,624,737 $102,259 $132,478 $127,000 $130,000 $155,000 $128,000 $135,000 $135,000 $150,000 $125,000 $140,000 $165,000

2 Public  / Agency Participation $1,005,863 $28,684 $47,179 $70,000 $110,000 $90,000 $80,000 $80,000 $80,000 $110,000 $90,000 $100,000 $120,000

3 Alternative Analysis $51,222 $0 $0 $4,795 $5,449 $5,231 $5,013 $5,449 $4,795 $5,013 $5,231 $5,449 $4,798

4 Engineering

15% Preliminary Engineering $6,225,167 $199,766 $376,820 $700,000 $875,000 $980,000 $895,000 $870,000 $870,000 $233,581 $75,000 $75,000 $75,000

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $2,156,267 $166,404 $228,863 $425,000 $525,000 $460,000 $246,000 $15,000 $15,000 $15,000 $15,000 $20,000 $25,000

6 Station Area Planning $50,077 $0 $0 $4,852 $5,430 $6,237 $4,045 $4,430 $3,852 $4,045 $4,237 $6,530 $6,419

7 Draft & Final  EIR/EIS $1,218,124 $5,868 $42,256 $50,000 $60,000 $80,000 $125,000 $125,000 $125,000 $150,000 $125,000 $150,000 $180,000

8 Certification of EIR/EIS & ROD $124,568 $1,813 $1,074 $7,500 $11,045 $10,565 $10,085 $11,045 $9,605 $10,085 $10,565 $21,016 $20,170

9 ROW EIR/EIS Process $9,944 $0 $0 $765 $880 $841 $803 $880 $765 $803 $841 $1,721 $1,645

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $458,169 $151 $6,113 $50,000 $50,000 $75,000 $75,000 $70,000 $60,000 $25,000 $15,000 $15,000 $16,905

Monthly Totals 12,924,138      $504,945 $834,782 $1,439,912 $1,772,804 $1,862,874 $1,568,946 $1,316,804 $1,304,017 $703,527 $465,874 $534,716 $614,937

Cumulative Totals $504,945 1,339,728         2,779,639        4,552,443        6,415,317        7,984,263        9,301,067        10,605,084      11,308,611      11,774,485      12,309,201      12,924,138     
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3.2 Program Total Hours / Dollars – Plus Forecast to Complete:   
Cumulatively from project inception, the Parsons team has expended $45.8M out of the current contract value of $55.0M. Currently, the total Program 
Total at Completion estimate is $86.4M, which is based on the FY12/13 AWP budget estimate version 3.    Below are the program total AWP hours and 

budget as well as the forecast of the remaining program, based on FY 12/13 AWP budget estimate Version 3. 

   

 

Section:
Regional Consultant
Hour Summary  FY 2006 ‐2018

06/07 07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 17/18

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 62,509                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,848                10,848              7,870                ‐                ‐                ‐               

2 Public  / Agency Participation 32,415                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  8,296                   5,120                85                      ‐                ‐                ‐               

3 Alternative Analysis 13,804                          ‐                  ‐                  907                          9,777                     2,357                   243                      520                      ‐                     ‐                     ‐                ‐                ‐               

4 Engineering
15% Preliminary Engineering 214,570                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                48,319                3,250                ‐                     ‐                ‐                ‐               

30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                       81,758              81,758              ‐                ‐                ‐               

5 EIR / EIS Analysis 112,135                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                15,826                4,100                ‐                     ‐                ‐                ‐               

6 Station Area Planning 3,314                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  341                      1,346                ‐                     ‐                ‐                ‐               

7 Draft & Final  EIR/EIS 23,259                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  11,653                5,869                ‐                     ‐                ‐                ‐               

8 Certification of EIR/EIS & ROD 4,740                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      1,092                   3,416                ‐                     ‐                ‐                ‐               

9 ROW EIR/EIS Process 140                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          69                         70                      ‐                     ‐                ‐                ‐               

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

Totals 638,253                       ‐                  ‐                  4,799                      100,889                146,267              83,844                96,964                115,777            89,713              ‐                ‐                ‐               

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management 62,468                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,807                10,848             7,870                ‐               ‐               ‐              
2 Public  / Agency Participation 32,451                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  8,332                  5,120                85                      ‐               ‐               ‐              
3 Alternative Analysis 13,754                          ‐                  ‐                  907                          9,777                     2,357                   243                      470                      ‐                    ‐                    ‐               ‐               ‐              
4 Engineering
15% Preliminary Engineering 215,065                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                48,815                3,250                ‐                    ‐               ‐               ‐              
30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                      81,758             81,758             ‐               ‐               ‐              

5 EIR / EIS Analysis 114,421                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                18,112                4,100                ‐                    ‐               ‐               ‐              
6 Station Area Planning 3,314                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  341                      1,346                ‐                    ‐               ‐               ‐              
7 Draft & Final  EIR/EIS 21,499                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  9,893                  5,869                ‐                    ‐               ‐               ‐              
8 Certification of EIR/EIS & ROD 4,740                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      1,092                  3,416                ‐                    ‐               ‐               ‐              
9 ROW EIR/EIS Process 139                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          68                        70                      ‐                    ‐               ‐               ‐              
10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              
Monthly Totals 639,220                       ‐                  ‐                  4,799                      100,889                146,267              83,844                97,931                115,777           89,713             ‐                ‐                ‐               

Cumulative Totals ‐                  ‐                  4,799                      105,688                251,955              335,799             433,730             549,507           639,220                

San Jose to Merced

Parsons Transportation Group
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Cost Summary  FY 2008‐2014

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management $9,717,602 $0 $0 $286,229 $1,331,524 $1,820,979 $1,792,134 $1,624,613 $1,657,113 $1,205,010 $0 $0 $0

2 Public  / Agency Participation $4,250,886 $0 $0 $214,698 $766,028 $700,039 $919,461 $1,002,548 $623,351 $24,761 $0 $0 $0

3 Alternative Analysis $1,936,814 $0 $0 $184,485 $1,255,741 $417,457 $22,460 $56,671 $0 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,698,602 $0 $0 $256,799 $8,504,490 $9,658,868 $2,590,331 $6,246,361 $441,753 $0 $0 $0 $0

30% Preliminary Engineering $23,400,825 $0 $0 $0 $0 $510,230 $485,460 $0 $11,091,649 $11,313,485 $0 $0 $0

5 EIR / EIS Analysis $13,447,585 $0 $0 $0 $2,566,552 $4,447,894 $3,897,504 $1,922,826 $612,808 $0 $0 $0 $0

6 Station Area Planning $480,192 $0 $0 $0 $0 $1,641 $234,393 $50,077 $194,081 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $2,838,576 $0 $0 $0 $0 $147,905 $419,351 $1,451,178 $820,142 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,841 $0 $0 $0 $0 $0 $29,132 $124,860 $552,849 $0 $0 $0 $0

9 ROW Effort EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $9,944 $10,160 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,942,040 $0 $0 $11,992 $232,412 $613,111 $225,504 $472,206 $289,158 $97,657 $0 $0 $0

Totals $86,440,558 $0 $0 $954,203 $14,656,747 $18,318,546 $10,615,801 $12,961,284 $16,293,064 $12,640,913 $0 $0 $0

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management $9,717,725 $0 $0 $286,229 $1,331,524 $1,820,979 $1,792,134 $1,624,737 $1,657,113 $1,205,010 $0 $0 $0
2 Public  / Agency Participation $4,254,201 $0 $0 $214,698 $766,028 $700,039 $919,461 $1,005,863 $623,351 $24,761 $0 $0 $0
3 Alternative Analysis $1,931,365 $0 $0 $184,485 $1,255,741 $417,457 $22,460 $51,222 $0 $0 $0 $0 $0
4 Engineering
15% Preliminary Engineering $27,677,408 $0 $0 $256,799 $8,504,490 $9,658,868 $2,590,331 $6,225,167 $441,753 $0 $0 $0 $0
30% Preliminary Engineering $23,400,825 $0 $0 $0 $0 $510,230 $485,460 $0 $11,091,649 $11,313,485 $0 $0 $0

5 EIR / EIS Analysis $13,681,025 $0 $0 $0 $2,566,552 $4,447,894 $3,897,504 $2,156,267 $612,808 $0 $0 $0 $0
6 Station Area Planning $480,192 $0 $0 $0 $0 $1,641 $234,393 $50,077 $194,081 $0 $0 $0 $0
7 Draft & Final  EIR/EIS $2,605,522 $0 $0 $0 $0 $147,905 $419,351 $1,218,124 $820,142 $0 $0 $0 $0
8 Certification of EIR/EIS & ROD $706,549 $0 $0 $0 $0 $0 $29,132 $124,568 $552,849 $0 $0 $0 $0
9 ROW EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $9,944 $10,160 $0 $0 $0 $0
10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,928,003 $0 $0 $11,992 $232,412 $613,111 $225,504 $458,169 $289,158 $97,657 $0 $0 $0
Monthly Totals $86,403,412 $0 $0 $954,203 $14,656,747 $18,318,546 $10,615,801 $12,924,138 $16,293,064 $12,640,913 $0 $0 $0

Cumulative Totals $0 $0 $954,203 $15,610,950 $33,929,496 $44,545,297 $57,469,435 $73,762,499 $86,403,412      
Italics = Forecast
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4. Deliverables Status (Percent Complete)  
The following deliverable list indicates the percent complete for August 2012 for each deliverable as well as the expected completion dates for all 
deliverables in line with the monthly updated schedule.  

California High Speed Rail ‐ San Jose to Merced Section  Progress  As of 8/17/12 

Deliverable List   

 
 

SUB‐TASK  DELIVERABLE 
NO. OF 
SHEETS 

Start Date 
Due Date 

(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp 

ProjectSolve Location 

  TASK 1:  PROJECT MANAGEMENT                

1.1  Project Management / PM Plan / Meetings / 
Coordination 

               

1.1.1  Updated Project Management plan    1‐Jul‐12  30‐Jul‐12  30‐Jul‐12  30‐Jul‐12  100%   https://WW3.projectsolve2.com/
eRoom/sfof4/CAHSR45/0_8ad90  

1.1.2  Bi‐weekly internal team meeting notes (26 meeting 
notes) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

1.2  Quality Assurance / Quality Control / Safety / Risk               

1.2.1  Quality Assurance Reviews as appropriate (one review 
for overall project and once for each major milestone 
deliverable) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14%   https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_90581  

1.2.2  Project Safety Plan Reviews (minimum, once/year)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14%  https://ww3.projectsolve2.com/e
RoomReq/Files/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c937a
/G%20‐%20San_Francisco_SSSP‐
Revised_June_2010.pdf  

1.2.3  Update Design Quality management plan    As required  As required  As required    0% N/A 

1.3  Document Control / ProjectSolve Maintenance              

1.3  Maintenance of project file system based on document 
control/retention plan (FY10‐11 submittal) 

  FY10‐11 
submittal 

        https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad97  

1.4  Schedule, Budget & Progress Reporting              

1.4.1  Monthly progress reports (12 reports)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

1.4.2 
 

Detailed task schedule updates and monitoring 
(monthly reviews with revised schedule as needed) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13b7  



Progress Report August 2012 
 
 
 

 Page 10 

 

SUB‐TASK  DELIVERABLE 
NO. OF 
SHEETS 

Start Date 
Due Date 

(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp 

ProjectSolve Location 

1.5  Risk Management               

1.5.1  Risk Register monthly progress report     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

  TASK 2:  PUBLIC / AGENCY 
PARTICIPATION 

             

2.1  Public Participation Plan             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_70faa  

2.1.1  Updated Public Plan (up to 2 times)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3011 
 

2.1.2  Updated EJ plan, Core and FAQ as needed (up to 2 
times) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3006 
 

2.2  CHSTP Agency Coordination Plan              

2.2.1  Updated Tribal Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_7e792  

2.2.2  Updated Environmental Justice Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b17e  

2.3  Maintain Stakeholder Database             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_6d015  

  None            N/A 

2.4  Memoranda of Understanding (MOUs)              

2.4.1  Memoranda of Understanding (as needed)             N/A 

2.5  Stakeholder Meetings and Briefings              

2.5.1  Documentation of Stakeholder Meeting     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b195  

2.6  Outreach               
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SUB‐TASK  DELIVERABLE 
NO. OF 
SHEETS 

Start Date 
Due Date 

(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp 

ProjectSolve Location 

2.6.1 
 

Distribution of NOA and outreach summary for Draft 
EIR/EIS 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_69b9c  

2.7  Create and Distribute Media / Newsletters             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59bf9  

2.7.1  Update of core presentation, fact sheets and 
newsletters (including translation into Spanish and if 
needed, into Vietnamese and Chinese) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3458 

  TASK 3:  PROJECT DEFINITION                

3.4  Alternative Analysis              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b1a4  

3.4.4  Supplemental AA Report and Board Presentation 
Materials 

  5‐Nov‐12   5‐Sep‐12  6‐Dec‐12    0%   

  TASK 4:  PRELIMINARY ENGINEERING                 

  15% Preliminary Engineering      

4.0.1 
 

Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14% https://WW3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

4.1  Infrastructure 15%                

4.1.1  No deliverables for this task.        N/A         N/A 

4.1.2    Alignment (Plan and Profile)              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1b6e  

4.1.2.1  Draft 15% Design Submittal – SR152 South Wye, WCCP, 
GL, CCMs, NSF, NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   35%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_b2b1d  

4.1.2.2  Draft 15% Design Variance Log    1‐Sep‐12  26‐Oct‐12  3‐Dec‐12  0%   

4.1.2.3  Final 15% Submittal ‐ all subsections track plan and 
profile sheets and typical section sheets  

  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     

4.1.2.4  Final 15% Alignment  Files (electronic)    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.2.5  Final 15% Design Variance Log    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9  
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SUB‐TASK  DELIVERABLE 
NO. OF 
SHEETS 

Start Date 
Due Date 

(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp 

ProjectSolve Location 

4.1.3.1  Draft 15% Design Submittal Construction 
Phasing/Staging Plans – SR152 South Wye, WCCP, GL, 
CCMs, NSF,NCW, at Caltrain Stations 

  1‐May‐12  26‐Oct‐12 3‐Dec‐12   75%  No link yet ‐ link will be provided 
when the submittal is made to 
PMT.

4.1.3.2  Final 15% Submittal – all subsections – Construction 
Phasing/Staging Plans  

49  1‐Feb‐13  15‐Feb‐13 1‐Feb‐13   0%     

4.1.3.2a  Draft Constructability Assessment Report    1‐May‐12  26‐Oct‐12 3‐Dec‐12   50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c3b1b 

4.1.3.3  Final Constructability Assessment Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.4    Stations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e3  

4.1.4.1  15% IP Plans Submittal (singular level option)    3‐Jul‐12 14‐Sep‐12 14‐Sep‐12   50%  Low level of completion – no 
upload yet. 

4.1.4.2  Draft 15% Submittal – Station Plans (singular level 
option) 

  17‐Sep‐12  26‐Oct‐12  3‐Dec‐12    0% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1b77 

4.1.4.3  Final 15% Submittal ‐ Station plans   37  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404  

4.1.5.1  Draft 15% Design Submittal – SR152 South Wye, WCCP, 
GL, CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.1.5.1a  Final 15% Submittal ‐  all subsections ‐ Bridge and 
Structures Plans   

294  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%   

4.1.5.2  Draft Advance Structural Summary Report – SR152 
South Wye, WCCP, GL, CCMs, NSF,NCW 

  20‐Aug‐12  26‐Oct‐12 3‐Dec‐12   0%   

4.1.5.3  Final Structural Summary Report      1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.6    Tunnels              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401  

4.1.6.3  Final 15% Submittal  ‐  Tunnel Plans   45  21‐Nov‐12  15‐Feb‐13  1‐Apr‐13    0%   

4.1.8    Grading / Earthwork and Borrow Sites              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.1  Draft 15% Design Submittal – SR152 South Wye, WCCP, 
GL, CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   25%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  
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4.1.8.2  Final 15% Submittal – Grading/Civil  563  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%     

4.1.8.3  Draft 15% Design Baseline Report    26‐Sep‐12  5‐Dec‐12  3‐Dec‐12  0%   

4.1.8.4  Final 15% Design Baseline Report    6‐Dec‐12  5‐Apr‐13  1‐Apr‐13  0%   

4.1.8.5  Pre‐Draft Caltrans Project Report    FY 11‐12  9‐Jan‐13  24‐Apr‐13    22%  https://ww3.projectsolve2.com/e
Room/SFOF2/CHSTP‐
Caltrans/0_38512 

4.1.8.6  Draft Caltrans Project Report    20‐Jun‐13  22‐Apr‐13  2‐Aug‐13  0%  

4.1.8.7  Pre‐Final Caltrans Project Report    26‐Sep‐13  25‐Jul‐13  20‐Nov‐13  0%  

4.1.8.8  Final Caltrans Project Report    8‐Jan‐14  25‐Oct‐13  25‐Feb‐14  0%   

4.1.9    Hydrology/ Hydraulics/ Drainage               
4.1.9.1  Hydro/ Hydra ‐ Draft 15% Design Report – SR152 South 

Wye, WCCP, GL, CCMs, NSF, NCW 
  4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   60%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.1.9.1a  Hydro/ Hydra ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.9.2  Storm Wtr Mgmt ‐ Draft 15% Design Report – SR152 
South Wye, WCCP, GL, NSF,NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   60% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.2a  Storm Wtr Mgmt ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.9.3  Floodplain ‐ Draft 15% Design Report – SR152 South 
Wye, WCCP, GL, NSF, NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   60% 

 
https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.3a  Floodplain ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%  

4.1.10    Utilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.1  Draft 15% Design Utility Memo – SR152 WYEs, WCCP, 
GL, CCMs, NSF,NCW 

  19‐Dec‐11  316‐Nov‐12 3‐Dec‐12   50% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.2  Final Utility Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%    

4.1.11    Geotechnical               

4.1.11.1  Draft Geotechnical 15% Design Reports (GSR & SGDR)    4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   65%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.11.2  Final Geotechnical Summary Report (GSR)    1‐Feb‐13  5‐Apr‐13  1‐Apr‐13  0%   

4.1.11.3  Final Summary of Geotechnical Data Search (SGDR)    1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.13    Right‐of‐Way              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  
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4.1.13.1  Draft ROW Requirements Memo SR152 South Wye, 
WCCP, GL, CCMs, NSF, NCW 

  16‐Jan‐12  16‐Nov‐12 3‐Dec‐12   50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.1.13.2  Final Right of Way Database and Summary Reports of 
ROW Requirements  

  1‐Feb‐13  5‐Apr‐13 1‐Apr‐13   0%     

4.2  Systems 15%                

4.2.1    Traction Power                

4.2.1.1  Draft 15% Substation & Site layouts w/ SR152 WYEs, 
WCCP, GL, CC. NSF, NCW 

  14‐Nov‐11  26‐Oct‐12 3‐Dec‐12   28%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3d7 

4.2.1.3 
 

Final 15% submittal – all subsections site layout plans   8  2‐Oct‐12  15‐Feb‐13 1‐Apr‐13   0%     

4.2.2  PUC/Connections             
4.2.2.1  Final 15% Plans Submittal   12  1‐Feb‐13  15‐Feb‐13  1‐Apr‐13  0%   

4.2.3  Overhead Contact System (OCS) 
 

             

4.2.3.1  Final 15% Plans Submittal   20  1‐Feb‐13 15‐Feb‐13  1‐Apr‐13  0%   

4.2.4  Communications           

4.2.4.1  Draft 15% Plans Submittal    5‐Oct‐12  26‐Oct‐12 3‐Dec‐12 0%   

4.2.4.2  Final 15% Plans Submittal    1‐Feb‐13 15‐Feb‐13 1‐Apr‐13 0%   

4.2.5  Trackside Services               
4.2.5.1  Draft 15% plans Submittal    14‐May‐12  26‐Oct‐12  3‐Dec‐12    20% 

 
No link yet ‐ link will be provided 
when 30% submittal is submitted 
to PMT. 

4.2.5.2  Final 15% plans Submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   
4.6.2    Maintenance of Way                

4.6.2.1  Draft 15% Submittal ‐ Gilroy MOW Facility Site Plans  7  19‐Mar‐12  26‐Oct‐12  3‐Dec‐12    25%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3be  

4.6.2.3  Final 15% Submittal ‐ Gilroy MOW Facility Site Plans     24‐Dec‐12  15‐Feb‐13 1‐Apr‐13 0%   

4.7  Capital Cost Estimates 15%              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7403  

4.7.1  Infrastructure              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59eef  
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4.7.1.1  Draft 15% Basis of Quantities of Memo updates SR 152 
WYEs, WCCP, GL, CC. NSF 

  16‐Nov‐12  28‐Nov‐12  2‐Jan‐13    0%   

4.7.1.2  Final 15% Basis of Quantities Report     25‐mar‐13  5‐Apr‐13  29‐Apr‐13  0%   

4.9.6  Draft 15% Design Submittal – Milestone                

4.9.6  Draft 15% Design Submittal Milestone achieved      26‐Oct‐12  3‐Dec‐12  0%  

4.9.7  Final 15% Design Submittal Milestone                

4.9.7  Final 15% Design Submittal Milestone achieved      15‐Feb‐13 1‐Apr‐13   0%  

4.10 
 
 

Not Used       N/A          

4.11  30% Preliminary Engineering      

4.11.0 
 

Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    0%  N/A 

4.11.1    Survey and Mapping                

4.11.1.1a  Preliminary Survey and Mapping for PEP    13‐Dec‐10  15‐July‐11  15‐July‐11    100%  File is too large (50GB) to upload 
to PS2.  Data can be provided by 
DVD upon request. 

4.11.1.1b  Secondary Survey Control Drawings  and Report (if 
needed) 

  3‐Jan‐14  26‐Feb‐14  20‐Jun‐14    0%    

4.11.2    Alignment (Plan and Profile)                

4.11.2.1  Draft PEP Alignment Submittal (all subsections)  330    3‐Nov‐14  4‐Mar‐15  0%   

4.11.2.2  Final PEP Alignment Submittal (all subsections)  330    11‐Feb‐15  5‐Jun‐15  0%   

4.11.2.5  Draft PEP Alignment  Data File      3‐Nov‐14  4‐Mar‐15  0%   

4.11.2.6  Final PEP Alignment  Data File      11‐Feb‐15  5‐Jun‐15  0%   

4.11.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9 

4.11.3.1  Draft PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    3‐Nov‐14  4‐Mar‐15    0%   

4.11.3.2  Final PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    11‐Feb‐15  5‐Jun‐15    0%   

4.11.3.3  Draft Constructability Assessment Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.3.4  Final Constructability Assessment Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.4    Stations              N/A 
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4.11.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.11.5.1  Draft PEP Plans Submittal ‐ Bridges and Structures  573    3‐Nov‐14  4‐Mar‐15  0%   

4.11.5.2  Final PEP Plans Submittal ‐ Bridges and Structures  573    11‐Feb‐15  5‐Jun‐15  0%   

4.11.5.5  Draft Bridge and Elevated Structures Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.5.6  Final Bridge and Elevated Structures Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.6    Tunnels              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401 

4.11.6.1  Draft PEP Plans Submittal  ‐ Tunnels  146    3‐Nov‐14  4‐Mar‐15  0%   

4.11.6.2  Final  PEP Plans Submittal ‐ Tunnels    146    11‐Feb‐15  5‐Jun‐15  0%   

4.11.6.3  Draft PEP Tunnel Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.6.4  Final PEP Tunnel Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.7    Buildings          None 

4.11.8    Grading / Earthwork  and Borrow Sites             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.11.8.1  Draft PEP Plans Submittal  ‐ Civil  714    3‐Nov‐14  4‐Mar‐15  0%   

4.11.8.2  Final PEP Plans Submittal – Civil  714    11‐Feb‐15  5‐Jun‐15  0%   

4.11.8.3  Draft Design Baseline Report      19‐Nov‐14  19‐Nov‐14  0%  
4.11.8.4  Final Design Baseline Report       25‐Feb‐13  25‐Feb‐13  0%   

4.11.8.5  Earthwork cross sections electronic files      11‐Mar‐13  11‐Mar‐13  0%   

4.11.8.6  Draft VE Exercise Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.8.7  Final VE Exercise Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.8.8  Draft CHST Design Variances Packages      3‐Nov‐14  4‐Mar‐15  0%  

4.11.8.9  Final CHST Design Variances Packages      11‐Feb‐15  5‐Jun‐15  0%  

4.11.9    Hydrology / Hydraulics / Drainage             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.11.9.1  Draft PEP Plans Submittal – Drainage  484    3‐Nov‐14  4‐Mar‐15  0%   

4.11.9.2  Final PEP Plans Submittal ‐  Drainage  484    11‐Feb‐15  5‐Jun‐15  0%   

4.11.9.3  Draft PEP Hydrology/Hydraulic/Drainage Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.9.4  Final PEP Hydrology/Hydraulic/Drainage Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.9.5  Draft PEP Floodplain Impact Assessment Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.9.6  Final PEP Floodplain Impact Assessment Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.9.7  Draft PEP Storm water Management Report      3‐Nov‐14  4‐Mar‐15  0%   
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4.11.9.8  Final PEP Storm water Management Report      11‐Feb‐15  5‐Jun‐15    0%   

4.11.10    Utilities             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.11.10.1  Draft PEP Plans Submittal – Utilities  344    3‐Nov‐14  4‐Mar‐15  0%   

4.11.10.2  Final PEP Plans Submittal – Utilities  344    11‐Feb‐15  5‐Jun‐15  0%   

4.11.10.3  Draft PEP Utility Report       3‐Nov‐14  4‐Mar‐15  0%   

4.11.10.4  Final PEP Utility Report      11‐Feb‐15  5‐Jun‐15  0%   

4.11.11    Geotechnical              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f69  

4.11.11.1  Draft Geotechnical Baseline Report      22‐Apr‐14  22‐Apr‐14  0%   

4.11.11.2  Final Geotechnical Baseline Report      27‐Jun‐14  27‐Jun‐14  0%   

4.11.12    Seismic (Not in Scope)            

4.11.13    Right‐of‐Way              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.11.13.1  Draft 35% Plans Submittal ‐ Right of Way  652    3‐Nov‐14  4‐Mar‐15  0%   

4.11.13.2  Final 35% Plans Submittal ‐ Right of Way  652    11‐Feb‐15  5‐Jun‐15  0%   

4.11.13.3  Draft Right‐of‐Way Requirements Report      3‐Nov‐14  4‐Mar‐15  0%   

4.11.13.4  Final Right‐of‐Way Requirements Report      11‐Feb‐15  5‐Jun‐15  0%   

4.12 
 
 

Systems PEP (Not in RC’s scope of work)              N/A 

4.13  Rolling Stock PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.14  This task is not used. The Gilroy MOW facility is to be 
designed under Tasks 4.11.7 Buildings and 4.16 
Maintenance.   

            N/A 

4.15  Operations PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.16 
 

Maintenance PEP              N/A 

4.16.1  Rolling Stock  ‐ To be handled by PMT              N/A 

4.16.2 
 

Maintenance of Way (Not in RC’s scope of work) 
 

            N/A 

4.17  Capital Cost Estimates PEP           
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4.17.1  Infrastructure           

4.17.1.1  Draft PEP Construction Quantity Estimate – 
Infrastructure 

    26‐Feb‐15  8‐Apr‐15    0%   

4.17.1.2  Final PEP Construction Quantity Estimate ‐ 
Infrastructure 

    12‐May‐15  30‐Jun‐15    0%   

4.17.2  Systems             

4.17.2.1  Draft PEP Construction Quantity Estimate – Systems      26‐Feb‐15  8‐Apr‐15  0%   

4.17.2.2  Final PEP Construction Quantity Estimate – Systems      12‐May‐15  30‐Jun‐15  0%   

4.17.3  Rolling Stock ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.17.4  Facilities (Not in RC’s scope of work)              N/A 

4.18  Operating Costs PEP‐ No deliverable for this task              N/A 

4.19  PEP Design Submittals              N/A 

4.19.1  Not Used               N/A 

4.19.2  Not Used               N/A 

4.19.3  Not Used               N/A 

4.19.4  Not Used               N/A 

4.19.5 
 

Draft PEP Design Submittal Full Package               N/A 

4.19.5  PEP Draft (Integrated) Bid Documents Submittal     5‐Nov‐14  4‐Mar‐15  0%  

4.19.6  Final PEP Design Submittal Full Package              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a385  

4.19.6  PEP Final (Integrated) Bid Documents Submittal    11‐Feb‐15  5‐Jun‐15  0%  

  TASK 5:  EIR/EIS ANALYSIS                

5.1  Environmental Task Management ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    14%  N/A 

5.2  Technical Reports      

5.2.1  Transportation              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.2  Transportation Environmental/ Mitigation 
Consequences w/ SR152, GL, CC, WCCP, NSF, NCW– 
Revised draft report 

  FY 09/10  17‐Aug‐12  2‐Nov‐12    80%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  
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5.2.1.3  Transportation Environmental/ Mitigation 
Consequences – Final approved report  

  16‐Nov‐12  28‐Sep‐12  17‐Dec‐12    0%   

5.2.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f5a  

5.2.2.2  Air Quality Environmental Consequences/ Mitigation  
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised draft 
report 

  FY 09/10  17‐Aug‐12  19‐Dec‐12    56%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.2.2.3  Air Quality Environmental Consequences/ Mitigation ‐ 
Final approved report 

  13‐Jan‐13  28‐Sep‐12  31‐Jan‐13    0%   

5.2.3  Noise and Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb4  

5.2.3.2  Noise/Vibration Environmental Consequences/ 
Mitigation w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revise 
Draft Report 

  FY 09/10  27‐Jul‐12  9‐Nov‐12    85%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0   

5.2.3.3 
 

Noise/Vibration Environmental Consequences/ 
Mitigation  ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  26‐Dec‐12    0%   

5.2.4  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4b  

5.2.4.2  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  17‐Aug‐12  5‐Nov‐12    58%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4d  

5.2.4.3  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  12‐Dec‐12  28‐Sep‐12  18‐Dec‐12    0%   

5.2.5  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f3c 

5.2.5.2  Hydrology and Water Resources Environmental 
Consequences / Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  FY 09/10  3‐Aug‐12  31‐Oct‐12    59%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f48  

5.2.5.3  Hydrology and Water Resources Environmental 
Consequences / Mitigation ‐ Final approved Report 

  14‐Nov‐12  14‐Sep‐12  13‐Dec‐12    0%   

5.2.7  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f78  
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5.2.7.2  Hazardous Waste/Materials Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  31‐Jul‐12  26‐Oct‐12    90%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f7e  

5.2.7.3 
 
 

Phase I Hazardous Waste/Materials Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  8‐Nov‐12  11‐Sep‐12  10‐Dec‐12    0%   

5.2.8  Community Impact Assessment              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f87  

5.2.8.1  Community Impact Assessment (Socioeconomics, 
Environmental/ Mitigation Justice) Baseline/Affected 
Environment / Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW – Draft Report 

  FY 09/10  27‐Jul‐12  21‐Nov‐12    85%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f92  

5.2.8.2  Community Impact Assessment Report ‐ Final approved 
Report 

  6‐Dec‐12  7‐Sep‐12  7‐Jan‐13    0%   

5.2.9  Relocation Impact Statement                

5.2.9.1  Relocation Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐Revised Draft Report 

  FY 09/10  17‐Aug‐12  16‐Nov‐12    75%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1a02  

5.2.9.2  Relocation Impact Report ‐ Final approved Report    3‐Dec‐12  28‐Sep‐12  31‐Dec‐12    0%   

5.2.10  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f96  

5.2.10.1  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  3‐Mar‐10  27‐Jul‐12  9‐Nov‐12    88%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f99  

5.2.10.2  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  24‐Dec‐12    0%   

5.2.11  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9ba0d  

5.2.11.1  Revised APE maps – SR 152    24‐Oct‐11  27‐Jul‐12  31‐Oct‐12    72% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9c15f  

5.2.11.4  Revise & Prepare ASR report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ ASR 

  15‐Aug‐11  6‐Aug‐12  16‐Nov ‐12    72%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_bbab4  

5.2.11.5  Final ASR     17‐Dec‐12  17‐Sep‐12  31‐Dec‐12    0%   
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5.2.11.7  Draft Historic Architecture Survey Report & Paleo 
Report 

  15‐Aug‐11  14‐Sep‐12  12‐Dec‐12    72%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_bbab4  

5.2.11.7  Final Historic Architecture Survey Report & Paleo 
Report 

  24‐Dec‐12  13‐Nov‐12  31‐Dec‐12    0%   

5.2.11.8  Draft Finding of Effect report    29‐Apr‐13  5‐Apr‐13  29‐Jul‐13    0%   

5.2.11.9  Final Finding of Effect report    27‐Aug‐13  27‐May‐13  17‐Sep‐13    0%   

5.3  Task 5.3:  EIR/EIS Sections      

5.3.1  Transportation              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a039  

5.3.1.2  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR‐ w/ 
SR152, GL, CC, WCCP, NSF, NCW Revised Draft Section 

  1‐Jul‐11  17‐Aug‐12  9‐Nov‐12    80%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fa8  

5.3.1.3  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  20‐Nov‐12  25‐Sep‐12  19‐Dec‐12    0%   

5.3.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a075  

5.3.2.1  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  FY10‐11  17‐Aug‐12  7‐Dec‐12    47%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.3.2.2  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  17‐Dec‐12  25‐Sep‐12  15‐Jan‐13    0%   

5.3.3  Noise & Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0a2  

5.3.3.2  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Rev 
Draft Section 

  FY10‐11  10‐Aug‐12  16‐Nov‐12    80%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0 

5.3.3.3  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Section 

  28‐Nov‐12  18‐Sep‐12  26‐Dec‐12    0%   

5.3.4  EMI/EMF              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0b1  
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5.3.4.1a  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Revised 
Draft  Section  w/ SR152, GL, CC, WCCP, NSF, NCW 

  19‐Jan‐12  16‐Jul‐12  16‐Jul‐12  16‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2c8 

5.3.4.2  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Approved Section 

  3‐Sep‐12  31‐Jul‐12  10‐Sep‐12    0%   

5.3.5  Public Utilities & Energy              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a093 

5.3.5.2  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section   

  17‐Aug‐09  17‐Aug‐12  19‐Oct‐12    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2be  

5.3.5.3  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  29‐Oct‐12  25‐Sep‐12  28‐Nov‐12    0%  

5.3.6  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0c0  

5.3.6.2  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  24‐Aug‐12  22‐Oct‐12    74%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2a9  

5.3.6.3  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  30‐Oct‐12  2‐Oct‐12  29‐Nov‐12    0%   

5.3.7  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0ed 

5.3.7.2  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section 

  1‐Jul‐11  10‐Aug‐12  17‐Oct‐12    73%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a29b  

5.3.7.3  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  25‐Oct‐12  18‐Sep‐12  26‐Nov‐12    0%   

5.3.8  Geology, Soils, Seismicity              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a066 
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5.3.8.2  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section  

  FY10‐11  31‐Aug‐12  12‐Oct‐12    80%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a291  

5.3.8.3  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  22‐Oct‐12  18‐Sep‐12  26‐Oct‐12    0%   

5.3.9  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0de 

5.3.9.2  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  10‐Aug‐12  2‐Nov‐12    60%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a21d  

5.3.9.3  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  13‐Nov‐12  18‐Sep‐12  12‐Dec‐12    0%   

5.3.10  Safety & Security              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a057 

5.3.10.1  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  1‐Sep‐10  24‐Jul‐12  24‐Jul‐12  24‐Jul‐12  100%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a24a  

5.3.10.2  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Section 

  3‐Sep‐12  29‐Aug‐12  2‐Oct‐12    0%   

5.3.11  Communities & Environmental Justice              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0fc 

5.3.11.2  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Draft Section 

  31‐Aug‐10  17‐Aug‐12  16‐Nov‐12    80%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a268  

5.3.11.3  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  28‐Nov‐12  25‐Sep‐12  26‐Dec‐12    0%   
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5.3.12  Local Growth, Station Planning & Land Use              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a084  

5.3.12.2  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Section 

  31‐Aug‐10  10‐Aug‐12  12‐Oct‐12    85%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a280  

5.3.12.3  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR‐ Final Approved Section 

  22‐Oct‐12  18‐Sep‐12  19‐Nov‐12    0%   

5.3.12a  Regional Growth                 

5.3.12.1a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  6‐Dec‐10  24‐Aug‐12  24‐Oct‐12    50%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a207  

5.3.12.2a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  1‐Nov‐12  2‐Oct‐12  3‐Dec12    0%   

5.3.13  Agricultural Land              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a048 

5.3.13.2  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section 
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised Draft 
Section 

  24‐Jun‐10  7‐Sep‐12  12‐Oct‐12    78%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a277  

5.3.13.3  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section ‐ 
Final Approved Section 

  22‐Oct‐12  15‐Oct‐12  19‐Nov‐12    0%   

5.3.14  Parks, Recreation and Open Space              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a01b  

5.3.14.2  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  18‐Jun‐10  10‐Aug‐12  19‐Oct‐12    78%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a259  

5.3.14.3  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  29‐Oct‐12  18‐Sep‐12  28‐Nov‐12    0%   
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5.3.15  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a11a  

5.3.15.2  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  1‐Dec‐10  17‐Aug‐12  9‐Nov‐12    83%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a238  

5.3.15.3  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  20‐Nov‐12  25‐Sep‐12  19‐Dec‐12    0%   

5.3.16  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a00c  

5.3.16.2  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  17‐Aug‐10  27‐Aug‐12  30‐Nov‐12    72%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a22b  

5.3.16.3  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  10‐Dec‐12  3‐Oct‐12  8‐Jan‐13    0%   

5.3.18  Cumulative Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a10b  

5.3.18 
 
 

Cumulative ‐ Related Projects – Draft Report w/ SR152, 
GL, CC, WCCP, NSF, NCW 

  17‐Jan‐11  27‐Aug‐12  2‐Nov‐12    68%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1f0  

  Cumulative ‐ Related Projects – Final Report     16‐Nov‐12  16‐Oct‐12  24‐Dec‐12    0%   

5.3.19  Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a14b  

5.3.19.1  Sections4(f) EIR/EIS Section w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Section 

  22‐Mar‐10  10‐Sep‐12  30‐Nov‐12    68%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a14b  

5.3.19.2  Sections4(f) EIR/EIS Section ‐ Final Approved Section    10‐Dec‐12  16‐Oct‐12  8‐Jan‐13    0%   

  TASK 6:  STATION AREA PLANNING                

6.1  Define Station(s) & Needs Assessment               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_dc84e 
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6.1.2  Final Mapping and Plan submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   

6.2  Station Area Development Plans                

6.2.2  Final Station Area Development Plans    26‐Feb‐15  8‐Apr‐15  26‐Feb‐15    0%   

  TASK 7:  DRAFT AND FINAL EIS/EIR                

7.1  Prepare Administrative Draft EIR/EIS    https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.1.1  Summary                

7.1.1.1  Summary Draft EIR/ EIS    20‐Jun‐11  21‐Nov‐12  11‐Mar‐13    15%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a327  

7.1.1.2  Revise and Resubmit Summary Draft EIR/S    19‐Mar‐13  18‐Dec‐12  4‐Apr‐13    0%   

7.1.1.3  Final Summary Draft EIR/ EIS    12‐Apr‐13  7‐Jan‐13  22‐Apr‐13    0%   

7.1.2  Chapter 1 ‐ Purpose and Need          Completed 
FY11/12 

   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a334 

7.1.3  Chapter 2 – Alternatives              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a310  

7.1.3.2  Revise and Submit – Chapter 2    3‐Mar‐11   21‐Nov‐12  11‐Mar‐13    61%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a31c 

7.1.3.3  Final Chapter 2 – Alternatives    26‐Mar‐13  26‐Dec‐12  9‐Apr‐13    0%   

7.1.4  Chapter 3‐ Affected Environment, Consequences & 
Mitigation 

      11‐Mar‐13      https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1e1  

7.1.4.1  Draft Chapter 3 ‐ Affected Environment, Consequences 
& Mitigation 

  4‐Feb‐13  21‐Nov‐12  4‐Apr‐13    0%   https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1e1  

7.1.4.2  Draft Chapter 3:  Affected Environment, Consequences 
& Mitigation (Revise and Resubmit) 

  19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.4.3  Final Chapter 3 ‐ Affected Environment, Consequences 
& Mitigation 

  12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.5  Chapter 4 ‐ Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1d2  

7.1.5.1  Draft Chapter 4 ‐ Section 4(f)/6(f) Chapter    4‐Feb‐13  21‐Nov‐12  4‐Apr‐13    0%   
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7.1.5.2  Chapter 4:  Section 4(f)/6(f) Evaluations (Revise and 
Resubmit) 

  19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.5.3  Final Chapter 4 ‐ Section 4(f)/6(f) Chapter    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%    

7.1.6  Chapter 5 ‐ Costs & Operations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.1  Draft Chapter 5 ‐Cost & Operations Chapter    20‐Jun‐11  21‐Nov‐12  4‐Apr‐13    10%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.2  Chapter 5:  Cost & Operations (Revise and Resubmit)   19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.6.3  Final Chapter 5 ‐Cost & Operations Chapter    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.7  Chapter 6 ‐ Unavoidable Adverse Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1b4  

7.1.7.1  Draft Chapter 6 ‐ Unavoidable Adverse Impacts    20‐Jun‐11  21‐Nov‐12  4‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1bc  

7.1.7.2  Chapter 6:  Unavoidable Adverse Impacts (Revise and 
Resubmit) 

  19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.7.3  Final Chapter 6 ‐ Unavoidable Adverse Impacts    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.8  Chapter 7 ‐ Public & Agency Involvement              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a5  

7.1.8.1  Draft Chapter 7 ‐ Public & Agency Involvement Chapter     20‐Jun‐11  21‐Nov‐12  4‐Apr‐13    20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a7  

7.1.8.2  Chapter 7:  Public & Agency Involvement (Revise and 
Resubmit) 

  19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.8.3  Final Chapter 7 ‐ Public & Agency Involvement Chapter     12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.9  Chapter 8 ‐ List of Recipients              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a364  

7.1.9.1  Draft Chapter 8 ‐ List of Recipients    20‐Jun‐11  21‐Nov‐12  4‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a366  

7.1.9.2  Chapter 8:  List of Recipients (Revise and Resubmit)    19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.9.3  Final Chapter 8 ‐ List of Recipients    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   
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7.1.10  Chapter 9‐ List of Preparers              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a358  

7.1.10.1  Draft Chapter 9‐ List of Preparers     21‐Jun‐11  21‐Nov‐12  4‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a361  

7.1.10.2  Chapter 9:  List of Preparers (Revise and Resubmit)    19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.10.3  Final Chapter 9‐ List of Preparers     12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.11  Chapter 10 ‐ Reference              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a34c  

7.1.11.1  Draft Chapter 10 ‐ References    9‐May‐11  21‐Nov‐12  4‐Apr‐13    40%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a355  

7.1.11.2  Chapter 10:  References (Revise and Resubmit)    19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.11.3  Final Chapter 10 ‐ References    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.12  Chapter 11 ‐ Glossary              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a33d  

7.1.12.1  Draft Chapter 11 ‐ Glossary     14‐Jun‐11  21‐Nov‐12  4‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a346  

7.1.12.2  Chapter 11:  Glossary, Chapter 12:  Index, Chapter 13:  
Acronyms (Revise and Resubmit) 

  19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.12.3  Final Chapter 11 ‐ Glossary     12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%   

7.1.13  Draft Appendices              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a349  

7.1.13.1  Appendices     4‐Feb‐13  21‐Nov‐12  4‐Apr‐13    0%  

7.1.13.2  Appendices (Revise and Resubmit)    19‐Mar‐13  18‐Dec‐12  22‐Apr‐13    0%   

7.1.13.3  Final Appendices    12‐Apr‐13  7‐Jan‐13  11‐Mar‐13    0%  

7.2  Prepare Draft EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.2.1  Submit Administrative Draft EIR/EIS for legal review    2‐May‐13  23‐Feb‐13  8‐May‐13    0%    

7.2.1.b  Checkpoint B Package Authority formally requests 
response from Agencies 

  11‐Sep‐12  21‐Aug‐12  11‐Sep‐12    0%    
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7.2.1.c  Checkpoint B: Concurrence    5‐Dec‐12  10‐Nov‐12  5‐Dec‐12    0%   

7.2.2  Draft EIR/EIS (hard copies, CDs, Web‐ready files)    29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%    

7.2.3  Draft and Final Notice of Completion (Draft EIR/EIS)    29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.4  Draft and Final Notice of Availability (Draft EIR/EIS)    29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.5  Draft and Final Distribution Letters (Draft EIR/EIS)    29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.6  Draft and Final Postcards (Draft EIR/EIS)    29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.7  Draft and Final Newspaper Announcements (Draft 
EIR/EIS) 

  29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.8  Reproduction and Distribution of Draft EIR/EIS     29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.2.9  Materials for Public Hearing(s)    10‐Aug‐13  7‐Jun‐13  23‐Sep‐13    0%   

7.2.10  Attendance at Public Hearing(s) (Assume Public 
Hearings the week of 3rd Sep) 

  3‐Sep‐13  16‐May‐13  5‐Sep‐13    0%   

7.3  Admin Final EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc3  

7.3.1  Preferred Alternative (1st Step)    24‐Sep‐13  5‐Sep‐13  2‐Jan‐14    0%   

7.3.2  Draft Response to Comments (3rd Step)    24‐Sep‐13  9‐Jul‐13  22‐Oct‐13    0%   

7.3.3  Administrative Draft Final EIR/EIS (5th Step)    3‐Jan‐14  3‐Oct‐13  30‐Jan‐14    0%   

7.3.4  Draft and LPA Recommendation report (2nd Step)    25‐Sep‐13  9‐Jul‐13  22‐Oct‐13    0%   

7.3.5  Draft and Final Biological Assessment (Section 7 of ESA) 
(4th Step) (To USFWS for 180‐day review to issue BO 
approx.) 

  4‐Feb‐13  11‐Feb‐14  7‐Jun‐14    0%   

7.3.6 
 
 

Draft Final EIR/EIS (legal review) (6th Step) (Need BO 
for FEIS but the results of the BO can be added during 
this review) 

  31‐Jan‐14  17‐Nov‐13  16‐Mar‐14    0%   

7.4  Identify LEDPA               

7.4.1.1  Draft 404(b)(1) ‐ LEDPA     29‐Jul‐13  22‐Apr‐13  9‐Aug‐13    0%   

7.4.1.2  COE Consultation ‐ 404(b)(1) ‐ LEDPA / COE Meeting    4‐Sep‐13  14‐May‐13  17‐Sep‐13    0%   

7.4.1.2.1  Authority formally requests response from Agencies    19‐Sep‐13  3‐Jun‐13  19‐Sep‐13    0%   

7.4.1.3  FRA Final Decision on 404(b)(1) ‐ LEDPA     18‐Nov‐13  5‐Aug‐13  18‐Nov‐13    0%   

7.4.1.4  LEDPA concurrence    12‐Dec‐13  24‐Aug‐13  12‐Dec‐13    0%   

7.5  CDFG Consistency Determination Request  Letter 
(after receipt of BO)  

  18‐Apr‐14  31‐Jan‐14  29‐May‐14    0%   

7.6  Final EIR/EIS              

7.6.1  Final EIR/EIS (for signature review)    17‐Mar‐14  17‐Dec‐14  11‐Apr‐14    0%   

7.6.2  Final EIR/EIS (hard copies, CDs, Web‐ready files)    14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

7.6.3  Draft and Final Notice of Availability (Final EIR/EIS)    14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

7.6.4  Draft and Final Distribution Letters (Final EIR/EIS)    14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   
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7.6.5  Draft and Final Postcards (Final EIR/EIS)    14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

7.6.6  Draft and Final Newspaper Announcements (Final 
EIR/EIS) 

  14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

7.6.7  Reproduction and Distribution of Draft EIR/EIS    14‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

  TASK 8:  CERTIFICATION OF EIR/EIS AND 
ROD 

          0%   

8.1  Findings and Statement of Overriding Considerations             0%   

8.1.1.2  Draft Findings and Overriding Considerations    24‐Mar‐14  9‐Dec‐13  7‐Apr‐14    0%   

8.1.1.2  Revised Findings and Overriding Considerations    14‐Apr‐14  20‐Dec‐13  18‐Apr‐14    0%   

8.2  Notice of Determination / Record of Decision             0%   

8.2.1.1  Draft NOD/ROD    2‐May‐14  16‐Jan‐14  15‐May‐14    0%   

8.2.1.2  Revised NOD/ROD    2‐Jun‐14  25‐Feb‐14  6‐Jun‐14    0%   

8.2.1.3  ROD/NOD Achieved    20‐Jun‐14  25‐Feb‐14  20‐Jun‐14       

8.3  Mitigation Monitoring & Reporting Plan (To be 
approved at Board Meeting) 

          0%   

8.3.1.1  Draft MMRP    10‐Mar‐14  6‐Dec‐13  4‐Apr‐14    0%   

8.3.1.2  Revised MMRP    14‐Apr‐14  20‐Dec‐13  18‐Apr‐14    0%   

8.4  Permitting             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a46e  

8.4.1  USACOE 404 Permit Application                

8.4.1.1  Draft 404– Permit to PMT     5‐Feb‐14  28‐Nov‐12  18‐Feb‐14    0%  

8.4.1.2  404 Permit Application Submittal to USACE    7‐May‐14  14‐Feb‐13  7‐May‐14    0%  

8.4.1.3  USACE Section 404 Permit decision    21‐Jun‐14  27‐May‐14  19‐Sep‐14    0%  

8.4.2  RWOCB ‐ 401 Certification              

8.4.2.1  Draft Request for Water Quality Certification to PMT    20‐Sep‐13  26‐Jun‐13  17‐Oct‐13    0%   

8.4.2.2  Request for Water Quality Certification to RWQCB    3‐Jan‐14  6‐Sep‐13  3‐Jan‐14    0%   

8.4.2.3  Water Quality Certification    16‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

8.4.3  CDFG ‐ 1602 Agreements              

8.4.3.1  Draft 1602 Streambed Alteration Agreement Package 
to PMT 

  29‐Jul‐13  25‐Mar‐13  27‐Aug‐13    0%   

8.4.3.2  Streambed Alteration Agreement Package to CDFG    30‐Sep‐13  27‐May‐13  30‐Sep‐13    0%   

8.4.3.3  Streambed Alteration Agreement (CDFG issues Final 
Permit) 

  5‐May‐14  3‐Jul‐14  4‐Aug‐14    0%   

8.4.4  Other Permits      
8.4.4.1a  Section 106 Consultations               

8.4.4.1.a  FOE Concurrence from SHPO    18‐Nov‐13  26‐Jul‐13  18‐Nov‐13    0%   
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8.4.4.1b  MOA & Treatment Plans               

8.4.4.1b  MOA/ Treatment Plan Concurrence from SHPO    10‐Mar‐14  13‐Nov‐13  10‐Mar‐14    0%   

8.4.4.2  California Dept of Fish and Game (CDFG) 2081 Permit               

8.4.4.2  CDFG 2081:CDFG Approves 2081    6‐Mar‐14  3‐Apr‐14  4‐Aug‐14    0%   

8.4.4.3  Central Valley Flood Protection Board Permit & 
USACOE Section 208.10 Approval 

             

8.4.4.3  Section 208 :CVFPB Encroachment Permit Approval    21‐Jul‐14  12‐Mar‐14  11‐Jul‐14    0%   
8.4.4.4  USACOE 408 Application                
8.4.4.4.3  USACE/Local Agency Review and comment    27‐Aug‐11  31‐Aug‐12  31‐Aug‐12    60%   N/A 

8.4.4.4.4  Submission of 408 Package to HQUSACE by district 
USACE 

  21‐Oct‐13  3‐Jul‐13  21‐Oct‐13    0%    

8.4.4.4.5  Section 404 & 408 Permits issued    19‐Sep‐14  27‐May‐14  19‐Sep‐14    0%   

8.4.4.5.a  Section 4(f)               
8.4.4.5.a  Authority Signs 'de Minimus' Letters    30‐Jan‐14  11‐Oct‐13  5‐Feb‐14    0%   
8.4.4.5.b  Section 6(f)               
8.4.4.5.b  NPS Signature of Approval    17‐Mar‐14  3‐Dec‐13  28‐Mar‐14    0%   

  TASK 9:  ROW PRESERVATION AND 
ACQUISTION 

              

9.1  Identify Segments at Risk of Development               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.1.2  Identify Segments at Risk of Development ‐ PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    10%   (No upload Yet) To date only 
Preliminary work performed 

9.2  Advance acquisition recommendations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.2.2  Advance acquisition recommendations ‐PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    10%   (No upload Yet) To date only 
Preliminary work performed 

9.3  Early (Emergency) Environmental Review                

9.3.1  Early (Emergency) Environmental Review ‐15%    2‐May‐14  15‐Apr‐14  20‐Jun‐14    0%    

9.4  ROW negotiations                

9.4.1  Early ROW negotiations     10‐Feb‐15  30‐Jun‐15  30‐Jun‐15    0%  
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5. Schedule Summary with Percent Progress  

5.1 Milestone Schedule Impacts 

This schedule is based on the updated ROD/NOD process schedule template and the new EMS target dates provided by PMT (see Section 1). It assumes 
that Authority adoption of AA will occur after Checkpoint B concurrence. Per this directive, Supplemental AA part 3 Board Presentation will likely be in 
December 2012. Thus, the Admin Draft EIR/S will be finalized in April 2013. The schedule also assumes that USACE/FRA would become available to 
review San Jose to Merced environmental document by end of May 2013. Thus, the Draft EIR/S will be finalized in August 2013, LPA will be identified in 
January 2014, Final EIR/S in April 2014 and ROD will be achieved by June 2014. Mapping and geotechnical investigations will be available for PEP at this 
time.  Based on the foregoing, completion of procurement documents would most likely be completed by June 2015. A CRF is under preparation to 
address this change and will be submitted to the PMT in September. 
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6. Key Developments and Accomplishments 
   

Task 1 ‐ Project Management  

 RC Invoice #43 (5/12/12 to 6/30/12) was submitted on August 6, 2012.  Invoice #44 (7/1/12 to 
7/20/12) was progressed.  Submittal occurred after the reporting period on August 27, 2012. 

 The RC’s Monthly Progress Report for July 2012 was submitted on August 13, 2012. 

 Status of other Pending Change Requests, as of August 17, 2012, is as follows: 

‐ FY 11/12: ICF Additional Cultural Resources Work – Submitted on May 15, 2012 and 
provisionally accepted as CR 123 

‐ FY 11/12: New Systems Facilities – Resubmitted on July 19, 2012 and provisionally 
accepted as CR 124 

‐ FY 11/12:  Implement Other Cost Containment Revisions – Resubmitted on May 23, 2012 
and provisionally accepted as CR 125 

‐ FY 12/13: Road 11 Wye Alignment Alternatives In‐Progress Submittal – Development 
proceeded.  It was formally submitted after the reporting period on August 20, 2012 and 
was provisionally approved as CR 144 on August 22, 2012. 

 Initiated work on the CR for EMS Revisions. 

 In response to CHSRA comments, minor revisions to Annual Work Program (AWP) V. 3.01 
were submitted on July 31, 2012. 

 Received Limited Notice to Proceed for FY 12/13 in the amount of $3,500,000. 

 

Task 2 ‐ Agency/Public Participation Program 

 Coordination:   
‐ Coordinated with team on scheduling, preparation of materials, meeting summaries for 

upcoming PIMs, TWG and HSR Board Presentation 
‐ Coordinated planning with team and preparation for meetings on Holsclaw Rd on 

September 5,  MOE‐IFs in Coyote Valley, and San Martin Neighborhood Alliance on 
September 20 

‐ Coordinate with Apex Solutions and Katherine Strehl to prepare for August 22 meeting 
and tour with Rob Wilcox, the Authority Deputy Communications Director 

‐ Coordinated with the Authority, Parsons and ICF on Permission to Enter letters 
‐ Participated in Authority‐led training on Title VI compliance 

 Stakeholder Database 
‐ Updated stakeholder database with new entries from public inquiries and automatic 

responses from mass emailings. 

 Outreach 
‐ Plan for public information meetings (PIMs) for the Supplemental AA in September 

(tentative dates Sept. 13, 17, 25, 26) 
‐ Finalized TWG presentation, conducted dry run and Webinar on August 15 
‐ Revised and finalized the August 2 Board meeting presentation 
‐ Revised and updated Environmental Justice letters 
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Task 3 ‐ Alternatives Analysis  

 No activity during the progress period.   

 

Task 4 ‐ Engineering  

 Continued technical coordination with public agencies (Gilroy, Morgan Hill, San Jose Caltrans, 
SCVWD, Santa Clara County Roads and Parks, San Benito County). 

 The following meeting was attended: 

‐ 8/15   The Technical Working Group Webinar 

 Supported planning group in providing engineering information for use in various 
environmental technical reports.  

 Continued Caltrans Project Report development. 

 Continued research of existing utilities for Road 11 Wye options 

 Started to update the 15% Utility Addendum report for the following: 

‐ West of Coyote Creek Parkway Alignment 
‐ Maintenance of Equipment and Infrastructure Facility and Maintenance of 

Infrastructure Siding: 
‐ SR 152 (South)Wye   
‐ New Chowchilla Wyes 
‐ Road 11 Wyes 

 Continued with Draft 15% design and plan preparation for CCMs, WCCP alternative, MOE‐IFs 
and Wye options.  

 Continued with engineering support in providing data for the Checkpoint B package.  

 

Task 5 ‐ EIR/EIS Analysis 
 Environmental Project Management:  Continued project management and coordination calls 

with PMT and internal San Jose to Merced project Parsons team.  Performed detailed 
deliverables tracking, internal team progress reporting, schedule revisions and information 
needs. Conducted detailed budget, schedule, and invoice review.   

 Transportation:   Conducted level‐of‐service traffic analysis for the Chowchilla Wye alignment 
alternatives.  Began preparation of Monterey Highway Traffic Modeling Memorandum.  
Reviewed F‐B data /analysis and prepared consistency summary for the F‐B Consistency 
Memo. 

Public & Stakeholder Outreach Meetings Held 

Informational Item presented to 
Authority Board 

Aug 2  Provide update on activities and 
coordination in Central Valley on wyes and 
SAA #3 

Technical Working Group Webinar  Aug 15  Provide update on project activities and 
upcoming outreach in advance of SAA #3 
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 Air Quality:  Performed Administrative Record updates.  Prepared consistency summary for F‐
B Consistency Memo. .   

 Noise and Vibration:  Performed noise modeling set‐up for wye alignment alternatives.  
Reviewed noise calculations for all subsections.  Reviewed F‐B data /analysis and prepared 
consistency summary for the F‐B Consistency Memo. 

 EMI/EMF:  No activity during the progress period. 

 Public Utilities and Energy:  Revised EIR/EIS section boiler‐plate text for consistency with F‐B 
EIR/EIS and incorporated Chowchilla Wye alignment alternatives. Reviewed F‐B data /analysis 
and prepared consistency summary for the F‐B Consistency Memo. 

 Biological Resources and Wetlands: Conducted GIS calculations and editing coordination.  
Prepared vegetation maps and updated land cover and wetland GIS layers for the Wetland 
Delineation.  Reviewed F‐B data /analysis and prepared consistency summary for the F‐B 
Consistency Memo. 

 Hydrology and Water Resources:   Continued GIS and editing coordination for the Hydrology 
and Water Resources technical report.  Reviewed F‐B data /analysis and prepared consistency 
summary for the F‐B Consistency Memo. 

 Geology, Soils, Seismicity: Completed  responsing to PMT review comments on the EIR/EIS 
section and conducted senior review. Reviewed F‐B data /analysis and prepared consistency 
summary for the F‐B Consistency Memo. 

 Safety and Security:  Submitted EIR/EIS section to PMT for review on July 24, 2012. Reviewed 
F‐B data /analysis and prepared consistency summary for the F‐B Consistency Memo. 

 Hazardous Wastes and Materials:  Revised Hazardous Materials Technical Report to 
incorporate Chowchilla Wye alignment alternatives.  Reviewed F‐B data /analysis and 
prepared consistency summary for the F‐B Consistency Memo. 

 Community Impact Assessment:  Conducted GIS and editing coordination.     

 Draft Relocation Impact Report:  No activity during the progress period.   

 Land Use:  Revised EIR/EIS section boiler‐plate text for consistency with F‐B EIR/EIS. Reviewed 
F‐B data /analysis and prepared consistency summary for the F‐B Consistency Memo. 

 Socioeconomics, Communities and Environmental Justice:  Revised EIR/EIS section boiler‐
plate text for consistency with F‐B EIR/EIS. Reviewed F‐B data /analysis and prepared 
consistency summary for the F‐B Consistency Memo. 

 Regional Growth:  No activity during the progress period. 

 Aesthetics/Visual:  Revised draft Aesthetics/Visual technical report and EIR/EIS section to 
incorporate the Chowchilla Wye alignment alternatives. Reviewed F‐B data /analysis and 
prepared consistency summary for the F‐B Consistency Memo. 

 Cultural Resources: Prepared DPR descriptions, form updates, database population, revision 
and review, and other related coordination.  Prepared updates to architectural APE map.  
Developed east, west, and water‐focused historic context for technical reports.  Reviewed and 
updated ASR. Conducted Native American Coordination. Reviewed F‐B data /analysis and 
prepared consistency summary for the F‐B Consistency Memo. 
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 Agricultural Resources: Conducted GIS calculations and editing coordination.   Performed 
Administrative Record updates.  Reviewed F‐B data /analysis and prepared consistency 
summary for the F‐B Consistency Memo. 

 Parks, Recreation, and Open Space: Conducted GIS calculations and editing coordination.  
Reviewed F‐B data /analysis and prepared consistency summary for the F‐B Consistency 
Memo. 

 Section 4(f)/6(f): Prepared updates to DPRs and APE map and conducted review of historic 
context. Conducted GIS calculations and editing coordination.    Reviewed F‐B data /analysis 
and prepared consistency summary for the F‐B Consistency Memo. 

 Cumulative Impacts:   Reviewed F‐B data /analysis and prepared consistency summary for the 
F‐B Consistency Memo. 

 

Task 6 ‐ Station Area Planning 

 No activity during the progress period. 

 

Task 7 ‐ Prepare Administrative Draft EIR/EIS 

 Updated alignment alternative descriptions and nomenclature.    Responded to FRA 
comments on the Checkpoint B package.   

 

Task 8 ‐ Certification of EIR/EIS and ROD 

 Performed permitting information updates and matrix review, flowchart and schedule 
updates.  Performed 408 levee information updates. 

 

Task 9 ‐ ROW Preservation and Acquisition 

 No activity during the progress period.  

   



Progress Report August 2012 
 
 
 

 Page 38 

 

7. Action Items and Planned Work in Next Month 
Following is the status of open Action Items during the reporting period (open item(s) are in bold): 

Item No.  Description Action Taken

120     Outreach Regarding Hoseclaw Road and 
San Martin Grade Separation 

Action remains for RC to arrange a 
series of meetings on this subject.   First 
meeting was held with Santa Clara 
County Park & Roadway Dept 6/28. 
Action remains open at period end.

127  Interface Documentation Form – RC to 
prepare a document which describes 
coordination of SJ‐M design with adjacent 
sections. 

Action is with Dave Wemmer (RC) to 
update existing documents which 
describe the coordination of SJ‐M 
design with adjacent sections.   

128  Outreach regarding San Martin Grade 
Separation 

Outreach meeting scheduled for 
9/20/12.

129  EOY Report Snapshots to support percent 
completes given in the MPR as of end of FY 
11/12. 

Last of the reports were uploaded to PS2 
on 8/13/12.  CLOSED. 

130  DWR White Paper  RC to send technical memorandum to 
Surinder Tumber of DWR. 

131  CCM Recommendations Memo The CCM Recommendation Technical 
Memorandum was submitted on 
8/10/12.  CLOSED.

132  Memo to Update Env. Resource Sections:   Memo will summarize the proposed 
actions to update each of the 
environmental resource sections based 
on (1) changes in methodologies 
between the MF and FB environmental 
documents, and (2) potential for 
Environmental Methodologies to 
change.  

133  Central Valley Wyes: Travel Time Info Phil Nguyen (RC) to provide wye 
alignment travel time info to PMT.

 

Task 1 ‐ Project Management 

 Submit Invoice #44 (7/1/12 to 7/20/12) by 8/27/12.  Submit Invoice #45 (7/21/12 to 8/17/12) 
by 9/10/12. 

 Submit RC’s Monthly Progress Report for August 2012 on 9/10/12. 

 Submit CRF for EMR Schedule Revisions 

 Obtain approval for AWP V3.01. 

 Receive CHSRA Limited Notice to Proceed for FY 12/13. 

 

Task 2 ‐ Public Participation Program 

 Meet with Rob Wilcox and tour the corridor between San Jose and Gilroy 
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 Distribute Spring section update via e‐blast, once approved by Authority 

 Update Environmental Justice outreach list and send out letter and packet, once approved 
by Authority 

 Finalize and prepare for Supplemental AA public information meetings in Gilroy, 
Chowchilla, Morgan Hill, and San Jose (pending M‐F milestone) 

 Document Technical Working Group webinar and begin preparing for October Webinar 

 Prepare for presentation to Authority Board in October 

 Finalize materials for PIM meetings in South Santa Clara County 

 Prepare for meeting with Holsclaw Road stakeholders and San Martin Advisory Council 
regarding road changes and MOE‐IF alternatives 

 Continue coordination with Mike Lynch, Merced‐Fresno  

 Coordinate with technical team on status of meetings with school districts and other key 
stakeholders 

 Coordinate with Parsons and  ICF in mailing Permission to Enter (PTE) letters  

 Meet with additional stakeholders in Central Valley. 
 

Task 3 ‐ Project Definition and Alternatives Analysis 

 No activity anticipated. 

 

Task 4 ‐ Preliminary Engineering 

 Progress technical coordination to include meetings as needed with public agencies.  Provide 
meeting materials to support meetings with agencies.  

 Continue design coordination with the San Francisco to San Jose Section (question about the 
Newhall MOE‐I site), as well as with the Merced to Fresno Section (coordination of tie‐in 
points).  

 Support planning group in providing engineering information for their various technical 
reports.  

 Continue Caltrans coordination and Project Report preparation. 

 Continue Draft 15% design development for New Chowchilla Wye options, New Systems 
Facilities, Cost Containment Measures, Gilroy Lid and West of Coyote Parkway alignment 
options. 

 

Task 5 ‐ Project‐level Environmental Impact Analysis 

 Continue to revise Administrative Working Draft technical reports and EIR/EIS sections to 
include the revised San Joaquin Valley Crossing and Wye to Merced subsections, and new 
system facilities.  Conduct project coordination and environmental management activities. 

 

Task 6 ‐ Station Area Planning 

 No activities anticipated.   

 

Task 7 ‐ Prepare Administrative Draft EIR/EIS 

 Continue work on preparing the Draft EIR/EIS (Project Description, Chapter 2). 
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 Continue coordination with PMT and agencies to revise the Checkpoint B package. 

 

Task 8 ‐ Certification of EIR/EIS and ROD 

 Continue coordination with Central Valley teams, resource specialists, Authority staff, and 
agencies on preliminary permitting requirements. 

 Ongoing data collection and agency coordination for San Jose to Merced Section. 

 

Task 9 ‐ ROW Preservation and Acquisition 

 No activities anticipated.    
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8. Earned Value 
 
The Total Budget has been revised to reflect the scope and schedule based on AWP FY12/13 
Version 3.  Variances greater than 20% are as follows: 
 

Task or Subtask  CPI SPI Remarks
7‐ Draft and final EIR/EIS    .72 Work was held back pending decision on 

which wyes to evaluate. 
8 – Certification of EIR/EIS    0.56 A small budget is shown each month for 

Agency Coordination, however there was no 
need for same in July.

9 – ROW EIR/EIS Process    0.19 The SPI is insignificant due to small amounts 
involved.  
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Total 
Budget

Planned 
Value

Physical 
% Comp

Earned 
Value

Actual 
Cost Forecast

Total at 
Comp

Budget 
Variance CV SV CPI SPI

CPI Based 
Forecast

CPI Based 
Var

A B C D=A*C E F G=E+F H=A-G I=D-E J=D-B K=D/E L=D/B M=A/K N=A-M

1 Project Management 9,717,602 5,512,048 56% 5,441,860 5,465,602 4,252,123 9,717,725 (124) (23,742) (70,187) 1.00 0.99 9,759,998 (42,397)

2 Public / Agency Participation 4,250,886 2,773,744 66% 2,805,584 2,676,089 1,578,112 4,254,201 (3,315) 129,495 31,840 1.05 1.01 4,054,682 196,205

3 Project Definition 1,936,814 1,889,951 97% 1,870,868 1,880,143 51,222 1,931,365 5,449 (9,275) (19,083) 1.00 0.99 1,946,415 (9,602)

3.1 NOI/NOP 36,038 36,038 100% 36,038 36,038 0 36,038 0 0 0 1.00 1.00 36,038 0

3.2 Project Scoping  176,563 176,563 100% 176,563 176,563 0 176,563 0 0 0 1.00 1.00 176,563 0

3.3 Refine Project Purpose and Need 42,646 42,646 100% 42,646 42,646 0 42,646 0 0 0 1.00 1.00 42,646 0

3.4 Alternative Analysis 1,318,838 1,271,975 95% 1,252,896 1,262,167 51,222 1,313,389 5,449 (9,271) (19,079) 0.99 0.99 1,328,596 (9,759)

3.5 Prepare Project Description 43,948 43,948 100% 43,944 43,948 0 43,948 0 (4) (4) 1.00 1.00 43,952 (4)

3.6 Define Existing Transportation Conditions 41,828 41,828 100% 41,828 41,828 0 41,828 0 0 0 1.00 1.00 41,828 0

3.7 Bay Area to Central Valley Revised EIR/EIS 276,953 276,953 100% 276,953 276,953 0 276,953 0 0 0 1.00 1.00 276,953 0

4 Preliminary Engineering 51,099,427 23,330,189 44% 22,573,804 22,582,765 28,495,468 51,078,233 21,194 (8,961) (756,384) 1.00 0.97 51,119,711 (20,284)

4.0 Engineering Management and Meetings 2,052,005 2,052,005 100% 2,052,007 2,052,005 0 2,052,005 0 2 2 1.00 1.00 2,052,003 2

4.1 Infrastructure 15% 23,895,884 19,068,362 77% 18,399,830 18,413,086 5,461,753 23,874,839 21,045 (13,256) (668,532) 1.00 0.96 23,913,099 (17,215)

4.2 Systems 15% 618,903 437,183 65% 402,287 401,764 217,581 619,345 (442) 523 (34,896) 1.00 0.92 618,099 804

4.6 Maintenance 15% 240,992 168,402 69% 166,284 170,143 71,000 241,143 (151) (3,859) (2,117) 0.98 0.99 246,584 (5,592)

4.7 Capital Cost Estimates 15% 890,819 608,547 62% 552,308 550,077 340,000 890,077 742 2,231 (56,239) 1.00 0.91 887,220 3,599

4.9 15% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.0 30% Engineering Management and Meetings 1,365,679 61,763 5% 68,284 61,763 1,303,916 1,365,679 0 6,522 6,522 1.11 1.11 1,235,248 130,431

4.11.1   Survey and Mapping 2,152,590 512,272 24% 516,622 512,272 1,640,318 2,152,590 0 4,350 4,350 1.01 1.01 2,134,465 18,125

4.11.2   Alignment (Plan and Profile) 1,972,820 0 0% 0 0 1,972,820 1,972,820 0 0 0 N/A N/A 1,972,820 0

4.11.3   Temporary Construction Facilities 977,607 0 0% 0 0 977,607 977,607 0 0 0 N/A N/A 977,607 0

4.11.4   Stations 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.5   Bridges and Elevated Structures 5,693,451 0 0% 0 0 5,693,451 5,693,451 0 0 0 N/A N/A 5,693,451 0

4.11.6   Tunnels 2,260,152 4,067 0% 0 4,067 2,256,085 2,260,152 0 (4,067) (4,067) 0.00 0.00 2,260,152 0

4.11.7   Buildings 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.8   Grading / Earthwork  and Borrow Sites 2,156,915 298,131 14% 301,968 298,131 1,858,784 2,156,915 0 3,837 3,837 1.01 1.01 2,129,511 27,405

4.11.9   Hydrology / Hydraulics / Drainage 2,381,175 (0) 0% 0 (0) 2,381,175 2,381,175 0 0 0 0.00 0.00 2,381,175 0

4.11.10   Utilities 998,516 0 0% 0 0 998,516 998,516 0 0 0 N/A N/A 998,516 0

4.11.11   Geotechnical 1,142,141 119,457 10% 114,214 119,457 1,022,684 1,142,141 0 (5,243) (5,243) 0.96 0.96 1,194,575 (52,434)

4.11.12   Seismic 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.13   Right‐of‐Way 1,651,503 0 0% 0 0 1,651,503 1,651,503 0 0 0 N/A N/A 1,651,503 0

4.11.14   Construction Cost Estimate 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.12 Systems 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.16 Maintenance 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.17 Capital Cost Estimates 30% 648,275 0 0% 0 0 648,275 648,275 0 0 0 N/A N/A 648,275 0

4.18 Operating Costs 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.19 30% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

5 EIR/EIS Analysis 13,447,585 11,244,748 82% 11,004,756 11,307,217 2,373,808 13,681,025 (233,441) (302,462) (239,992) 0.97 0.98 13,817,187 (369,602)

5.1 Environmental Task Management 3,598,476 2,717,620 67% 2,410,980 2,737,984 902,808 3,640,792 (42,316) (327,004) (306,640) 0.88 0.89 4,086,541 (488,065)

5.2 Technical Reports 7,401,098 6,447,037 88% 6,512,967 6,484,929 946,000 7,430,929 (29,831) 28,038 65,930 1.00 1.01 7,369,237 31,861

5.3 EIR/EIS Sections 2,448,011 2,080,091 85% 2,080,808 2,084,304 525,000 2,609,304 (161,293) (3,496) 718 1.00 1.00 2,452,123 (4,113)

6 Station Area Planning 480,192 244,701 49% 235,294 236,034 244,158 480,192 0 (740) (9,407) 1.00 0.96 481,703 (1,511)

7 Draft and Final EIR/EIS 2,838,576 824,294 21% 596,101 615,380 1,990,142 2,605,522 233,054 (19,279) (228,193) 0.97 0.72 2,930,381 (91,805)

8 Certification of EIR/EIS and ROD 706,841 50,742 4% 28,274 32,019 674,530 706,549 292 (3,746) (22,469) 0.88 0.56 800,490 (93,648)

9 ROW EIR/EIS Process 20,596 2,213 2% 412 492 20,104 20,596 0 (80) (1,801) 0.84 0.19 24,580 (3,985)

10 ROW Activities 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

84,498,518 45,872,629 53% 44,556,953 44,795,741 39,679,667 84,475,409 23,109 (238,789) (1,315,676) 0.99 0.97 80,845,930 (598,299)

ODC Other Direct Costs * 1,942,040 1,089,283 838,720 1,928,003 14,037

86,440,558 45,885,025 40,518,387 86,403,412 37,146

Definitions
A Total Budget:  The total planned cost for the Task/Subtask.  This includes all past and present authorizations as well as future unfunded expected costs.

B Planned Value:  The total planned cost to date for the Task/Subtask.

C Physical % Comp:  The total percent of actual work completed.  This is best determined as the effort to date / the total expected effort.  This is  not intended to be a  financial % complete.

D Earned Value:  The amount of the Total Budget completed to date based on the Physical % Comp.

E Actual Cost:  The amount spent to date on the Task/Subtask.  This  includes  invoiced amounts  as well as  accruals  of work completed and not yet invoiced.

F Forecast:  The expected cost needed to complete the Task/Subtask. This  is  independent of authorization and funding.

G Total at Comp:  The sum of the Actual Cost and the Forecast, which represent the total expected cost for the Task/Subtask.

H Budget Variance:  The difference between the Total Budget and the Total at Comp.  This represents the expected underrun or overrun of the Total Budget.

I CV:  Cost Variance is  the difference between the Earned Value and the Actual Cost.  Positive values indicate the Task/Subtask is  being produce more cost efficiently than planned.

J SV:  Schedule Variance is  the difference between the Earned Value and the Planned Value.  Positive values indicate the Task/Subtask is being produced faster than planned.

K CPI:  Cost Performance Index is the factor of the Earned Value / Actual Cost.  Values greater than 1.0 indicate the Task/Subtask is being produce more cost efficiently than planned.

L SPI:  Schedule Performance Index is the factor of the Earned Value / Planned Value.  Values greater than 1.0 indicate the Task/Subtask is being produced faster than planned.

* ODC Costs  are not included in the Earned Value calculations  but are shown "below the line" to reflect the total of the PMT costs.  Prior year ODC were included as  part of the WBS elements.

CAHSRA Program Earned Value Analysis

San Jose to MercedTotal w/ODC's

San Jose to Merced Total

San Jose to Merced Parsons Transportation Group

Task/SubtaskWBS
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Dollar amounts in thousands

WBS Task

Total Labor 
Budget*

(BAC)
Planned

(PV)
Actual Cost

(AC)
Earned

(EV)
Forecast

(ETC)
Total Cost

(EAC) CPI SPI

1 Project Management $9,718 $5,512 $5,466 $5,442 $4,252 $9,718 1.00 0.99

2 Public / Agency Participation $4,251 $2,774 $2,676 $2,806 $1,578 $4,254 1.05 1.01

3 Project Definition $1,937 $1,890 $1,880 $1,871 $51 $1,931 1.00 0.99

4 Preliminary Engineering $51,099 $23,330 $22,583 $22,574 $28,495 $51,078 1.00 0.97

4.1 Infrastructure 15% $27,699 $22,334 $21,587 $21,573 $6,090 $27,677 1.00 0.97

4.11 Infrastructure 30% $23,401 $996 $996 $1,001 $22,405 $23,401 1.01 1.01

5 EIR/EIS Analysis $13,448 $11,245 $11,307 $11,005 $2,374 $13,681 0.97 0.98

6 Station Area Planning $480 $245 $236 $235 $244 $480 1.00 0.96

7 Draft and Final EIR/EIS $2,839 $824 $615 $596 $1,990 $2,606 0.97 0.72

8 Certification of EIR/EIS and ROD $707 $51 $32 $28 $675 $707 0.88 0.56

9 ROW EIR/EIS Process $21 $2 $ $ $20 $21 0.84 0.19

10 ROW Activities $0 $0 $0 $0 $0 $0 NA NA

ODC Other Direct Costs * $1,942 $0 $1,089 $0 $839 $1,928 0.00 NA

EXTRA WORK

$86,441 $45,873 $45,885 $44,557 $40,518 $86,403 0.97 0.97
* Total Labor Budget - is the planned cost of all w ork less Other Direct Costs (ODC's).

Current Cost Variance (CV) to Date (EV - AC): ($1,328) Percent under (+) or over (-) budget -2.9%

Current Schedule Variance (SV) to Date (EV - PV): ($1,316) Percent ahead (+) or behind (-) schedule -2.9%

OVER BUDGET

BEHIND SCHEDULE

PARSONS

Cost Performance Report

Total

San Jose to Merced Planned Progress

Actual Progress

53.08%

51.55%

August 2012
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Earned Value Analysis

Cumulative Planned Value (PV)

Cumulative Earned Value (EV)

Cumulative Actual Cost (AC)

Cumulative Forecast (AC + ETC)
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California High Speed Rail Authority
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