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1. Environmental Milestones Schedule (to DOD/ROD) 

 
 
 
 
 
 
 
 
 
 
 

Assigned Weight 5% 15% 5% 12% 13% 33% 5% 10% 2% 100%

Section/Activity
Plan Actual/

Forecast/
% complete

Scoping 
Report

Board Briefing to 
Approve Release 
of the AA Report 

Release 
Preliminary  
AA Report

Board Briefing 
to Approve 

Supplemental 
AA Report

Release 
Supplemental

 AA Report

Technical 
Reports

Admin Draft 
EIR/EIS 

Submit to 
USACE/FR

A

15% Design
Draft

EIR/EIS
Final EIR/EIS NOD/ROD

Percent 
Complete 
Toward 

NOD/ROD

PEP

San Jose - Merced Plan Oct. '09 May. 6, 2010 May '10 Sep '12 Sep '12 Sep '12 Jan '13 Feb '13 Apr '13 Dec '13 Feb '14 Feb '15 

120 miles Actual/Forecast Mar '10 A June '10 A June '10 A Jan'13 (1) Jan'13 (1)  Feb '13 (3)  May '13  Apr '13 (2) Sep '13 May '14 Jun '14  Jun '15 
% Complete 100% 100% 100% 96% 96% 88% 61% 85% 0% 0% 0% 71% 4%

(3) The Milestone date excludes the Technical Reports for FOE .

(2) Final 15% Cost estimate will be completed by Apr 2013.

(1) A third Supplemental AA regarding the San Jose Station Approach subsection and CV WYES will be developed and expected to be presented to the Board  in Jan 2013.
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2. Major/Key Issues and Areas of Concern 

2.1   Risk Management 
The summary of risks for the San Jose to Merced Section has been incorporated into a Combined Program‐
Regional Risk Register, which can be found on Project Solve at the following location: 

https://ww3.projectsolve2.com/eRoom/SFOF5/ProgramMgmtAdmin/0_c1abf.   
Risks are summarized below, along with their current status. 
 
 

Risk Description  Actions  Status 
Risk ID 2.043 (Medium Risk): Lack of 
Geotech Information for Tunnels:  
Delays in geotechnical investigations 
may have major implications on 
determining preliminary tunnel 
design and construction methodology 
with resultant schedule and cost 
implications. 

1) Submit RC Geotechnical Risk 
Memo to CHSRA (PMT) 

2) Collect Geotechnical 
Information (to be scoped 
and funded separately) 

3) Progress tunnel preliminary 
design and determine 
construction method once 
geotechnical data is 
available (RC) 

1) Under PMT review 

2) Data to be made 
available to RC at time 
of NOD/ROD 

3) Preliminary tunnel 
design and 
determination of 
construction 
methodology to be 
completed NOD/ROD + 
6 mo.   

Risk ID 2.033 (Medium Risk): San Luis 
Reservoir Impacts:  DWR and USBR 
permit requirements are not yet 
known for the alignment crossing the 
San Luis reservoir.  RC met with DWR 
and USBR in January and February of 
2012 respectively. 

1) Have follow‐up meeting with 
DWR and USBR (RC) 

2) DWR and USBR to provide 
comments on Technical 
Memorandum on San Luis 
Reservoir Embankment 
Mitigation 

 

1) Meeting occurred on 
7/16/2012. 

2) The Technical 
Memorandum was sent 
on 8/27/12. 

Risk ID 2.021 (Medium Risk): Impacts 
to UPRR Facilities:  Lack of an 
agreement with UPRR relating to 
access rights, property acquisition, 
design reviews, construction, etc., the 
east of UPRR Morgan Hill to Gilroy 
family of alignments are in jeopardy 
and desirable option(s) may not be 
viable. 

1) Execute Design Review 
Agreement with UPRR 
(CHSRA) 

2) Engage UPRR in technical 
review and coordination of 
Draft 15% engineering 
documents before 
circulation of the Draft EIR/S 
(RC)

1) Agreement is currently 
under negotiation. 

2) Workshop will be held 
as soon as agreement is 
in place. 
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Risk Description  Actions  Status 
Risk ID 2.046 (Low Risk): Lack of 
Policy Regarding HST facilities acting 
as flood control facilities, specifically 
at the crossing of the Soap Lake flood 
plain:  Significant delays in permitting 
of the project, and possible significant 
changes in project design could occur 
absent a CHSRA policy. 

1) Develop a policy for liability 
issues regarding CHSR 
facilities acting as flood 
control facilities (CHSRA) 

1) Policy is planned to be 
in effect by the time the 
Admin. Draft EIR/EIS is 
released. 

Risk ID 2.044 (Low Risk): Potential 
Impacts to Irrigation Districts:  Absent 
agreements with the irrigation 
districts, review of the designs by the 
districts may results in untimely and 
expensive changes to the design. 

1) Establish a policy which 
provides design guidance 
(CHSRA) in mitigating 
impacts to irrigation 
facilities 

2) Execute agreements with 
affected irrigation districts 
(CHSRA) 

3) Quantify impacts to 
irrigation districts (RC) 

1) May not be required if 
Action 2 includes 
agreement on an 
acceptable policy. 

2) Agreements are 
planned to be in effect 
by the time the Admin. 
Draft EIR/EIS is released 

3) Impacts will be 
identified as part of the 
EIR/S evaluation. 

 
In addition to the above summary, the following risks have been identified as potential additions to the Risk 
Register: 

 Evaluation of HMF Sites:  This is not part of the current scope, but if added, could impact the project 
schedule. 

 LNTP‐01 Ceiling:  The budget limit established by LNTP‐01 was reached in mid‐October.  The RC is 
continuing at‐risk.  An additional LNTP is required to avoid a potential impact on the schedule. 
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3. Financial Reporting 

3.1   Fiscal Year Hours / Dollars Cash Flow – Budget and Actual 
a. Hours – The Parsons Team expended about 8,829 hours in the period of September 15 through October 

12, 2012.     Following is the FY 12/13 budgeted and forecast hours which are based on FY12/13 AWP 
Budget Estimate Version 3.01 submitted on July 31, 2012.   

Variances greater than +/‐ 20% between budgeted and actual costs for the reporting period are addressed 
as follows: 

Task  Planned  Actual % Dif Comment

2 – Public Agency  $89,085  $34,705 ‐61% Outreach west of Carlucci Road has 
been almost completely suspended and 
anticipated PIMS were deferred. 

3 ‐ Alternative 
Analysis 

$5,013   $0 ‐100% Start of this work has been delayed due 
to delays in the Checkpoint B process. 

5 – EIR/EIS Analysis  $170,260  $235,475 +38% “Actual” value is high because of the 
way the AWP spreads out Task 5 work 
evenly throughout the FY. In fact, Tech 
Reports will be largely done by 
February.  Other Task 5 work similarly 
finishes somewhat before June. 

7 ‐ Draft & Final 
EIR/EIS 

$127,745  $46,464 ‐64% Work has been held back pending a 
decision on which wyes to evaluate. 

8 ‐ Certification of 
EIR/EIS and ROD 

$11,045   $438 ‐96% Most permit‐related work will start 
later in the year. 

ODC’s  $41,711   $3,360 ‐92% ODC costs were less than forecast, 
largely due to delays in Tasks 2, 3 and 
5.
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HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 10,848               918                     960                     834                     960                     918                     876                     960                     834                     876                     918                     960                     834                    

2 Public  / Agency Participation 8,296                 702                     734                     638                     734                     702                     670                     734                     638                     670                     702                     734                     638                    

3 Alternative Analysis 520                     44                       46                       40                       46                       44                       42                       46                       40                       42                       44                       46                       40                      

4 Engineering

15% Preliminary Engineering 48,319               6,042                 4,086                 3,553                 4,086                 3,907                 3,730                 4,086                 3,553                 3,730                 3,907                 4,086                 3,553                

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 15,826               1,339                 1,400                 1,217                 1,400                 1,339                 1,279                 1,400                 1,217                 1,279                 1,339                 1,400                 1,217                

6 Station Area Planning 341                     29                       30                       26                       30                       29                       28                       30                       26                       28                       29                       30                       26                      

7 Draft & Final  EIR/EIS 11,653               1,026                 1,027                 893                     1,027                 982                     938                     1,027                 893                     938                     982                     1,027                 893                    

8 Certification of EIR/EIS & ROD 1,092                 92                       97                       84                       97                       92                       88                       97                       84                       88                       92                       97                       84                      

9 ROW EIR/EIS Process 69                       6                         6                         5                         6                         6                         6                         6                         5                         6                         6                         6                         5                        

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Totals 96,964               10,198               8,386                 7,290                 8,386                 8,019                 7,657                 8,386                 7,290                 7,657                 8,019                 8,386                 7,290                

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 10,349               669                     872                     817                     826                     1,000                733                    733                    800                    1,000                800                    1,000                1,100               

2 Public  / Agency Participation 5,700                 249                     397                     484                     273                     496                    413                    413                    413                    744                    496                    579                    744                   

3 Alternative Analysis 376                     ‐                     ‐                     ‐                     ‐                     48                      46                      50                      44                      46                      48                      50                      44                     

4 Engineering

15% Preliminary Engineering 32,001               1,665                 3,313                 4,775                 5,078                 5,153                3,876                3,877                1,350                1,166                583                    583                    583                   

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 20,618               1,504                 2,032                 1,680                 2,223                 2,908                2,296                2,295                1,937                1,789                923                    743                    290                   

6 Station Area Planning 303                     ‐                     ‐                     ‐                     28                       43                      28                      30                      26                      28                      29                      45                      44                     

7 Draft & Final  EIR/EIS 8,691                 67                       421                     567                     401                     804                    684                    683                    965                    1,206                884                    804                    1,206               

8 Certification of EIR/EIS & ROD 808                     17                       10                       ‐                     2                         87                      87                      88                      87                      105                    87                      105                    131                   

9 ROW EIR/EIS Process 57                       ‐                     ‐                     ‐                     ‐                     6                         6                         6                         5                         6                         6                         12                      11                     

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Monthly Totals 78,904               4,170                 7,044                 8,322                 8,829                 10,545              8,170                8,176                5,628                6,091                3,856                3,920                4,152               

Cumulative Totals 4,170                 11,214               19,536               28,366               38,910               47,080               55,257               60,885               66,975               70,832               74,752               78,904              
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b. Dollars – the Parsons Team expended about $1,017,340 in the period of September 15 through October 12, 2012.  This is an estimated amount based on 
draft invoices.    Below is the FY12/13 budgeted and forecast dollars. 
 

 

Cost Summary  FY 2012 ‐2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $1,624,617 $137,468 $143,716 $124,971 $143,716 $137,468 $131,219 $143,716 $124,971 $131,219 $137,468 $143,716 $124,969

2 Public  / Agency Participation $1,007,052 $85,212 $89,085 $77,466 $89,085 $85,212 $81,339 $89,085 $77,466 $81,339 $85,212 $89,085 $77,466

3 Alternative Analysis $56,671 $4,795 $5,013 $4,359 $5,013 $4,795 $4,577 $5,013 $4,359 $4,577 $4,795 $5,013 $4,362

4 Engineering

15% Preliminary Engineering $6,243,163 $794,315 $526,569 $457,887 $526,569 $503,675 $480,781 $526,569 $457,887 $480,781 $503,676 $526,569 $457,885

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $1,924,685 $162,858 $170,260 $148,053 $170,260 $162,858 $155,455 $170,260 $148,053 $155,455 $162,858 $170,260 $148,055

6 Station Area Planning $49,303 $4,172 $4,361 $3,793 $4,361 $4,172 $3,982 $4,361 $3,793 $3,982 $4,172 $4,361 $3,793

7 Draft & Final  EIR/EIS $1,451,178 $129,293 $127,745 $111,083 $127,745 $122,191 $116,637 $127,745 $111,083 $116,637 $122,191 $127,745 $111,083

8 Certification of EIR/EIS & ROD $124,861 $10,565 $11,045 $9,605 $11,045 $10,565 $10,085 $11,045 $9,605 $10,085 $10,565 $11,045 $9,606

9 ROW EIR/EIS Process $9,944 $841 $880 $765 $880 $841 $803 $880 $765 $803 $841 $880 $765

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $472,204 $40,599 $41,711 $36,269 $41,711 $39,897 $38,081 $41,711 $36,269 $38,081 $39,897 $41,711 $36,267

Totals $12,963,678 $1,370,118 $1,120,385 $974,251 $1,120,385 $1,071,674 $1,022,959 $1,120,385 $974,251 $1,022,959 $1,071,675 $1,120,385 $974,251

134              
 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $1,545,277 $102,220 $131,983 $112,834 $123,240 $150,000 $110,000 $110,000 $120,000 $150,000 $120,000 $150,000 $165,000

2 Public  / Agency Participation $694,822 $28,664 $47,179 $64,274 $34,705 $60,000 $50,000 $50,000 $50,000 $90,000 $60,000 $70,000 $90,000

3 Alternative Analysis $40,978 $0 $0 $0 $0 $5,231 $5,013 $5,449 $4,795 $5,013 $5,231 $5,449 $4,798

4 Engineering

15% Preliminary Engineering $3,886,371 $199,673 $375,187 $526,504 $570,007 $665,000 $500,000 $500,000 $175,000 $150,000 $75,000 $75,000 $75,000

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $2,421,380 $166,404 $228,633 $196,868 $235,475 $350,000 $275,000 $275,000 $232,000 $215,000 $112,000 $92,000 $43,000

6 Station Area Planning $43,446 $0 $0 $0 $3,651 $6,237 $4,045 $4,430 $3,852 $4,045 $4,237 $6,530 $6,419

7 Draft & Final  EIR/EIS $1,050,768 $5,868 $42,194 $56,243 $46,464 $100,000 $85,000 $85,000 $120,000 $150,000 $110,000 $100,000 $150,000

8 Certification of EIR/EIS & ROD $92,326 $1,813 $1,074 $0 $438 $10,000 $10,000 $10,000 $10,000 $12,000 $10,000 $12,000 $15,000

9 ROW EIR/EIS Process $8,299 $0 $0 $0 $0 $841 $803 $880 $765 $803 $841 $1,721 $1,645

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $111,001 $151 $6,135 $2,355 $3,360 $14,000 $14,000 $15,000 $12,000 $11,000 $11,000 $11,000 $11,000

Monthly Totals 9,894,668         $504,794 $832,384 $959,078 $1,017,340 $1,361,309 $1,053,861 $1,055,759 $728,412 $787,861 $508,309 $523,700 $561,862

Cumulative Totals $504,794 1,337,178         2,296,256         3,313,596         4,674,905        5,728,766        6,784,525        7,512,937        8,300,798        8,809,106        9,332,806        9,894,668       
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3.2   Program Total Hours / Dollars – Plus Forecast to Complete   
Cumulatively from project inception, the Parsons team has expended $47.8M out of the current contract value of $55.0M. Currently, the total Program Total 
at Completion estimate is $86.4M, and below are the program total AWP hours and budget as well as the forecast of the remaining program, based on FY 
12/13 AWP budget estimate Version 3.01. 

   

 
 

Section:
Regional Consultant
Hour Summary  FY 2006 ‐2018

06/07 07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 17/18

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 62,508                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,848                10,848              7,869                ‐                ‐                ‐               

2 Public  / Agency Participation 32,415                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  8,296                   5,120                85                      ‐                ‐                ‐               

3 Alternative Analysis 13,804                          ‐                  ‐                  907                          9,777                     2,357                   243                      520                      ‐                     ‐                     ‐                ‐                ‐               

4 Engineering
15% Preliminary Engineering 214,570                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                48,319                3,250                ‐                     ‐                ‐                ‐               

30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                       81,758              81,758              ‐                ‐                ‐               

5 EIR / EIS Analysis 112,135                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                15,826                4,100                ‐                     ‐                ‐                ‐               

6 Station Area Planning 3,314                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  341                      1,346                ‐                     ‐                ‐                ‐               

7 Draft & Final  EIR/EIS 23,259                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  11,653                5,869                ‐                     ‐                ‐                ‐               

8 Certification of EIR/EIS & ROD 4,740                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      1,092                   3,416                ‐                     ‐                ‐                ‐               

9 ROW EIR/EIS Process 140                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          69                         70                      ‐                     ‐                ‐                ‐               

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

Totals 638,252                       ‐                  ‐                  4,799                      100,889                146,267              83,844                96,964                115,777            89,712              ‐                ‐                ‐               

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management 62,527                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,349                10,848             8,387                ‐               ‐               ‐              

2 Public  / Agency Participation 29,819                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  5,700                  5,120                85                      ‐               ‐               ‐              

3 Alternative Analysis 13,660                          ‐                  ‐                  907                          9,777                     2,357                   243                      376                      ‐                    ‐                    ‐               ‐               ‐              

4 Engineering
15% Preliminary Engineering 198,252                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                32,001                3,250                ‐                    ‐               ‐               ‐              

30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                      81,758             81,758             ‐               ‐               ‐              

5 EIR / EIS Analysis 116,927                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                20,618                4,100                ‐                    ‐               ‐               ‐              

6 Station Area Planning 3,318                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  303                      1,346                42                      ‐               ‐               ‐              

7 Draft & Final  EIR/EIS 20,297                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  8,691                  5,869                (0)                      ‐               ‐               ‐              

8 Certification of EIR/EIS & ROD 4,688                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      808                      3,416                232                   ‐               ‐               ‐              

9 ROW EIR/EIS Process 140                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          57                        70                      12                      ‐               ‐               ‐              

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

Monthly Totals 620,996                       ‐                  ‐                  4,799                      100,889                146,267              83,844                78,904                115,777           90,516             ‐                ‐                ‐               

Cumulative Totals ‐                  ‐                  4,799                      105,688                251,955              335,799             414,703             530,480           620,996                

San Jose to Merced

Parsons Transportation Group
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Cost Summary  FY 2008‐2014

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management $9,717,579 $0 $0 $286,229 $1,331,524 $1,820,956 $1,792,134 $1,624,617 $1,657,109 $1,205,010 $0 $0 $0

2 Public  / Agency Participation $4,256,088 $0 $0 $214,698 $766,028 $699,163 $918,296 $1,007,052 $626,090 $24,761 $0 $0 $0

3 Alternative Analysis $1,936,783 $0 $0 $184,485 $1,255,741 $417,427 $22,460 $56,671 $0 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,692,716 $0 $0 $256,799 $8,504,487 $9,657,346 $2,589,283 $6,243,163 $441,638 $0 $0 $0 $0

30% Preliminary Engineering $23,400,565 $0 $0 $0 $0 $510,230 $485,160 $0 $11,091,670 $11,313,504 $0 $0 $0

5 EIR / EIS Analysis $13,449,444 $0 $0 $0 $2,566,552 $4,447,895 $3,897,503 $1,924,685 $612,808 $0 $0 $0 $0

6 Station Area Planning $476,070 $0 $0 $0 $0 $1,641 $234,393 $49,303 $190,733 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $2,838,575 $0 $0 $0 $0 $147,905 $419,351 $1,451,178 $820,141 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,840 $0 $0 $0 $0 $0 $29,132 $124,861 $552,847 $0 $0 $0 $0

9 ROW Effort EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $9,944 $10,160 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,929,276 $0 $0 $11,992 $232,412 $603,483 $222,333 $472,204 $289,194 $97,657 $0 $0 $0

Totals $86,424,531 $0 $0 $954,203 $14,656,744 $18,306,468 $10,610,116 $12,963,678 $16,292,390 $12,640,932 $0 $0 $0

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management $9,717,579 $0 $0 $286,229 $1,331,524 $1,820,956 $1,792,134 $1,545,277 $1,657,113 $1,284,346 $0 $0 $0

2 Public  / Agency Participation $4,256,088 $0 $0 $214,698 $766,028 $699,163 $918,296 $694,822 $626,090 $336,991 $0 $0 $0

3 Alternative Analysis $1,936,783 $0 $0 $184,485 $1,255,741 $417,427 $22,460 $40,978 $0 $15,693 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,692,716 $0 $0 $256,799 $8,504,487 $9,657,346 $2,589,283 $3,886,371 $441,638 $2,356,792 $0 $0 $0

30% Preliminary Engineering $23,400,565 $0 $0 $0 $0 $510,230 $485,160 $0 $11,091,673 $11,313,501 $0 $0 $0

5 EIR / EIS Analysis $13,849,854 $0 $0 $0 $2,566,552 $4,447,895 $3,897,503 $2,421,380 $516,523 $0 $0 $0 $0

6 Station Area Planning $476,070 $0 $0 $0 $0 $1,641 $234,393 $43,446 $190,732 $5,858 $0 $0 $0

7 Draft & Final  EIR/EIS $2,438,166 $0 $0 $0 $0 $147,905 $419,351 $1,050,768 $820,142 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,840 $0 $0 $0 $0 $0 $29,132 $92,326 $552,849 $32,533 $0 $0 $0

9 ROW EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $8,299 $10,160 $1,645 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,929,275 $0 $0 $11,992 $232,412 $603,483 $222,333 $111,001 $289,198 $458,855 $0 $0 $0

Yearly Totals $86,424,532 $0 $0 $954,203 $14,656,744 $18,306,468 $10,610,116 $9,894,668 $16,196,118 $15,806,214 $0 $0 $0

Cumulative Totals $0 $0 $954,203 $15,610,947 $33,917,416 $44,527,531 $54,422,199 $70,618,318 $86,424,532      

Italics = Forecast
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4. Deliverables Status (Percent Complete)  
The following deliverable list indicates the percent complete for October 2012 for each deliverable as well as the expected completion dates for 
all deliverables in line with the monthly updated schedule.  

California High Speed Rail ‐ San Jose to Merced Section  Progress  As of 10/12/12 

Deliverable List   

 
 

SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

  TASK 1:  PROJECT MANAGEMENT                
1.1  Project Management / PM Plan / Meetings / 

Coordination 
               

1.1.1  Updated Project Management plan    1‐Jul‐12  30‐Jul‐12  30‐Jul‐12  30‐Jul‐12  100%  https://WW3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad90  

1.1.2  Bi‐weekly internal team meeting notes (26 meeting 
notes) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

1.2  Quality Assurance / Quality Control / Safety / Risk               

1.2.1  Quality Assurance Reviews as appropriate (one review 
for overall project and once for each major milestone 
deliverable) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29%  https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_90581  

1.2.2  Project Safety Plan Reviews (minimum, once/year)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
RoomReq/Files/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c937a
/G%20‐%20San_Francisco_SSSP‐
Revised_June_2010.pdf  

1.2.3  Update Design Quality management plan    As required  As required  As required    0% N/A 

1.3  Document Control / ProjectSolve Maintenance              

1.3  Maintenance of project file system based on document 
control/retention plan (FY10‐11 submittal) 

  FY10‐11 
submittal 

       https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad97  

1.4  Schedule, Budget & Progress Reporting              

1.4.1  Monthly progress reports (12 reports)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

1.4.2 
 

Detailed task schedule updates and monitoring 
(monthly reviews with revised schedule as needed) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13b7  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

1.5  Risk Management               

1.5.1  Risk Register monthly progress report     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

  TASK 2:  PUBLIC / AGENCY 
PARTICIPATION 

             

2.1  Public Participation Plan             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_70faa  

2.1.1  Updated Public Plan (up to 2 times)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3011 
 

2.1.2  Updated EJ plan, Core and FAQ as needed (up to 2 
times) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3006 
 

2.2  CHSTP Agency Coordination Plan              

2.2.1  Updated Tribal Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_7e792  

2.2.2  Updated Environmental Justice Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b17e  

2.3  Maintain Stakeholder Database             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_6d015  

  None            N/A 

2.4  Memoranda of Understanding (MOUs)              

2.4.1  Memoranda of Understanding (as needed)             N/A 

2.5  Stakeholder Meetings and Briefings              

2.5.1  Documentation of Stakeholder Meeting     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b195  

2.6  Outreach              
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

2.6.1 
 

Distribution of NOA and outreach summary for Draft 
EIR/EIS 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_69b9c  

2.7  Create and Distribute Media / Newsletters             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59bf9  

2.7.1  Update of core presentation, fact sheets and 
newsletters (including translation into Spanish and if 
needed, into Vietnamese and Chinese) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3458 

  TASK 3:  PROJECT DEFINITION                
3.4  Alternative Analysis              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b1a4  

3.4.4  Supplemental AA Report and Board Presentation 
Materials 

  8‐Nov‐12   5‐Sep‐12  3‐Jan‐13    0%   

  TASK 4:  PRELIMINARY ENGINEERING                 
  15% Preliminary Engineering   

4.0.1 
 

Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://WW3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

4.1  Infrastructure 15%                

4.1.1  No deliverables for this task.        N/A         N/A 

4.1.2    Alignment (Plan and Profile)              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1b6e  

4.1.2.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF, NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   43%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_b2b1d  

4.1.2.2  Draft 15% Design Variance Log    1‐Nov‐12  26‐Oct‐12  3‐Dec‐12  0% 

4.1.2.3  Final 15% Submittal ‐ all subsections track plan and 
profile sheets and typical section sheets  

  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     

4.1.2.4  Final 15% Alignment  Files (electronic)    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0% 

4.1.2.5  Final 15% Design Variance Log    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0% 

4.1.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

4.1.3.2  Final 15% Submittal – all subsections – Construction 
Phasing/Staging Plans  

49  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     

4.1.3.3  Final Constructability Assessment Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.4    Stations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e3  

4.1.4.1  15% IP Plans Submittal (Plaza undercrossing)    3‐Jul‐12 14‐Sep‐12 17‐Sep‐12 17‐Sep‐12 100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e59c2 
 

4.1.4.2  Draft 15% Submittal – Station Plans (Plaza 
undercrossing) 

  1‐Nov‐12  26‐Oct‐12  3‐Dec‐12    0% 
 

 

4.1.4.3  Final 15% Submittal ‐ Station plans   37  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404  

4.1.5.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   27%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.1.5.1a  Final 15% Submittal ‐  all subsections ‐ Bridge and 
Structures Plans   

294  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%   

4.1.5.2  Draft Advance Structural Summary Report – SR152 
Wyes, WCCP, GL, CCMs, NSF,NCW 

  1‐Nov‐12  26‐Oct‐12 3‐Dec‐12   0%   

4.1.5.3  Final Structural Summary Report      1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   
4.1.6    Tunnels              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401  

4.1.6.3  Final 15% Submittal  ‐  Tunnel Plans   45  21‐Nov‐12  15‐Feb‐13  1‐Apr‐13    0%   

4.1.8    Grading / Earthwork and Borrow Sites              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   33%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.2  Final 15% Submittal – Grading/Civil  563  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     
4.1.8.3  Draft 15% Design Baseline Report    1‐Nov‐12  5‐Dec‐12  3‐Dec‐12  0% 

4.1.8.4  Final 15% Design Baseline Report    6‐Dec‐12  5‐Apr‐13  1‐Apr‐13    0%   
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4.1.8.5  Pre‐Draft Caltrans Project Report    FY 11‐12  9‐Jan‐13  24‐Apr‐13    36%  https://ww3.projectsolve2.com/e
Room/SFOF2/CHSTP‐
Caltrans/0_38512 

4.1.8.6  Draft Caltrans Project Report    20‐Jun‐13  22‐Apr‐13  2‐Aug‐13  0%

4.1.8.7  Pre‐Final Caltrans Project Report    26‐Sep‐13  25‐Jul‐13  20‐Nov‐13  0%

4.1.8.8  Final Caltrans Project Report    8‐Jan‐14  25‐Oct‐13  25‐Feb‐14  0% 

4.1.9    Hydrology/ Hydraulics/ Drainage               
4.1.9.1  Hydro/ Hydra ‐ Draft 15% Design Report – SR152 Wyes, 

WCCP, GL, CCMs, NSF, NCW 
  4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   65%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.1.9.1a  Hydro/ Hydra ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0% 

4.1.9.2  Storm Wtr Mgmt ‐ Draft 15% Design Report – SR152 
Wyes, WCCP, GL, NSF,NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   65% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.2a  Storm Wtr Mgmt ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0% 

4.1.9.3  Floodplain ‐ Draft 15% Design Report – SR152 Wyes, 
WCCP, GL, NSF, NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   65% 

 
https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.3a  Floodplain ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%

4.1.10    Utilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.1  Draft 15% Design Utility Memo – SR152 WYEs, WCCP, 
GL, CCMs, NSF,NCW 

  19‐Dec‐11  31‐Nov‐12 3‐Dec‐12   61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.2  Final Utility Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%    

4.1.11    Geotechnical               

4.1.11.1  Draft Geotechnical 15% Design Reports (GSR & SGDR)    4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.11.2  Final Geotechnical Summary Report (GSR)    1‐Feb‐13  5‐Apr‐13  1‐Apr‐13  0%   

4.1.11.3  Final Summary of Geotechnical Data Search (SGDR)    1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.13    Right‐of‐Way              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.1.13.1  Draft ROW Requirements Memo SR152 Wyes, WCCP, 
GL, CCMs, NSF, NCW 

  16‐Jan‐12  16‐Nov‐12 3‐Dec‐12   59%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  
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4.1.13.2  Final Right of Way Database and Summary Reports of 
ROW Requirements  

  1‐Feb‐13  5‐Apr‐13 1‐Apr‐13   0%     

4.2  Systems 15%                
4.2.1    Traction Power                
4.2.1.1  Draft 15% Substation & Site layouts w/ SR152 WYEs, 

WCCP, GL, CC. NSF, NCW 
  14‐Nov‐11  26‐Oct‐12 3‐Dec‐12   29%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3d7 

4.2.1.3 
 

Final 15% submittal – all subsections site layout plans   8  21‐Nov‐12  15‐Feb‐13 1‐Apr‐13   0%     

4.2.2  PUC/Connections           
4.2.2.1  Final 15% Plans Submittal   12  1‐Feb‐13  15‐Feb‐13  1‐Apr‐13  0% 

4.2.3  Overhead Contact System (OCS) 
 

             

4.2.3.1  Final 15% Plans Submittal   20  1‐Feb‐13 15‐Feb‐13  1‐Apr‐13  0% 

4.2.4  Communications         

4.2.4.1  Draft 15% Plans Submittal    15‐Oct‐12  26‐Oct‐12 3‐Dec‐12 0% 

4.2.4.2  Final 15% Plans Submittal    1‐Feb‐13 15‐Feb‐13 1‐Apr‐13 0% 

4.2.5  Trackside Services               
4.2.5.1  Draft 15% plans Submittal    14‐May‐12  26‐Oct‐12  3‐Dec‐12    21% 

 
No upload yet ‐ link will be 
provided when submittal is 
submitted to PMT. 

4.2.5.2  Final 15% plans Submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   
4.6.2    Maintenance of Way                
4.6.2.1  Draft 15% Submittal ‐ Gilroy MOW Facility Site Plans  7  19‐Mar‐12  26‐Oct‐12  3‐Dec‐12    36% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3be  

4.6.2.3  Final 15% Submittal ‐ Gilroy MOW Facility Site Plans     24‐Dec‐12  15‐Feb‐13 1‐Apr‐13 0%   

4.7  Capital Cost Estimates 15%              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7403  

4.7.1  Infrastructure              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59eef  

4.7.1.1  Draft 15% Basis of Quantities of Memo updates SR 152 
WYEs, WCCP, GL, CC. NSF 

  16‐Nov‐12  28‐Nov‐12  2‐Jan‐13    0%   

4.7.1.2  Final 15% Basis of Quantities Report     25‐mar‐13  5‐Apr‐13  29‐Apr‐13  0%   

4.9.6  Draft 15% Design Submittal – Milestone                
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4.9.6  Draft 15% Design Submittal Milestone achieved      26‐Oct‐12  3‐Dec‐12  0%

4.9.7  Final 15% Design Submittal Milestone                

4.9.7  Final 15% Design Submittal Milestone achieved      15‐Feb‐13 1‐Apr‐13   0%  

4.10 
 
 

Not Used       N/A          

4.11  30% Preliminary Engineering   
4.11.0 

 
Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    0% N/A

4.11.1    Survey and Mapping                
4.11.1.1a  Preliminary Survey and Mapping for PEP    13‐Dec‐10  15‐July‐11  15‐July‐11    100%  File is too large (50GB) to upload 

to PS2. Data can be provided by 
DVD upon request.

4.11.1.1b  Secondary Survey Control Drawings  and Report (if 
needed) 

  3‐Jan‐14  26‐Feb‐14  20‐Jun‐14    0%    

4.11.2    Alignment (Plan and Profile)                
4.11.2.1  Draft PEP Alignment Submittal (all subsections)  330    3‐Nov‐14  4‐Mar‐15    0%   
4.11.2.2  Final PEP Alignment Submittal (all subsections)  330    11‐Feb‐15  5‐Jun‐15    0%   
4.11.2.5  Draft PEP Alignment  Data File      3‐Nov‐14  4‐Mar‐15    0%   
4.11.2.6  Final PEP Alignment  Data File      11‐Feb‐15  5‐Jun‐15    0%   
4.11.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9 

4.11.3.1  Draft PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    3‐Nov‐14  4‐Mar‐15    0%   

4.11.3.2  Final PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    11‐Feb‐15  5‐Jun‐15    0%   

4.11.3.3  Draft Constructability Assessment Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.3.4  Final Constructability Assessment Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.4    Stations          N/A 

4.11.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.11.5.1  Draft PEP Plans Submittal ‐ Bridges and Structures  573    3‐Nov‐14  4‐Mar‐15    0%   
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4.11.5.2  Final PEP Plans Submittal ‐ Bridges and Structures  573    11‐Feb‐15  5‐Jun‐15    0%   
4.11.5.5  Draft Bridge and Elevated Structures Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.5.6  Final Bridge and Elevated Structures Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.6    Tunnels              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401 

4.11.6.1  Draft PEP Plans Submittal  ‐ Tunnels  146    3‐Nov‐14  4‐Mar‐15    0%   
4.11.6.2  Final  PEP Plans Submittal ‐ Tunnels    146    11‐Feb‐15  5‐Jun‐15    0%   
4.11.6.3  Draft PEP Tunnel Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.6.4  Final PEP Tunnel Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.7    Buildings          None 

4.11.8    Grading / Earthwork  and Borrow Sites             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.11.8.1  Draft PEP Plans Submittal  ‐ Civil  714    3‐Nov‐14  4‐Mar‐15    0%   
4.11.8.2  Final PEP Plans Submittal – Civil  714    11‐Feb‐15  5‐Jun‐15    0%   
4.11.8.3  Draft Design Baseline Report      19‐Nov‐14  19‐Nov‐14  0%  
4.11.8.4  Final Design Baseline Report       25‐Feb‐13  25‐Feb‐13    0%   
4.11.8.5  Earthwork cross sections electronic files      11‐Mar‐13  11‐Mar‐13    0%   
4.11.8.6  Draft VE Exercise Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.8.7  Final VE Exercise Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.8.8  Draft CHST Design Variances Packages      3‐Nov‐14  4‐Mar‐15  0%

4.11.8.9  Final CHST Design Variances Packages      11‐Feb‐15  5‐Jun‐15  0%

4.11.9    Hydrology / Hydraulics / Drainage             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.11.9.1  Draft PEP Plans Submittal – Drainage  484    3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.2  Final PEP Plans Submittal ‐  Drainage  484    11‐Feb‐15  5‐Jun‐15    0%   
4.11.9.3  Draft PEP Hydrology/Hydraulic/Drainage Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.4  Final PEP Hydrology/Hydraulic/Drainage Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.9.5  Draft PEP Floodplain Impact Assessment Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.6  Final PEP Floodplain Impact Assessment Report      11‐Feb‐15  5‐Jun‐15    0%   
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4.11.9.7  Draft PEP Storm water Management Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.8  Final PEP Storm water Management Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.10    Utilities             https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.11.10.1  Draft PEP Plans Submittal – Utilities  344    3‐Nov‐14  4‐Mar‐15    0%   
4.11.10.2  Final PEP Plans Submittal – Utilities  344    11‐Feb‐15  5‐Jun‐15    0%   
4.11.10.3  Draft PEP Utility Report       3‐Nov‐14  4‐Mar‐15    0%   
4.11.10.4  Final PEP Utility Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.11    Geotechnical              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f69  

4.11.11.1  Draft Geotechnical Baseline Report      22‐Apr‐14  22‐Apr‐14    0%   
4.11.11.2  Final Geotechnical Baseline Report      27‐Jun‐14  27‐Jun‐14    0%   
4.11.12    Seismic (Not in Scope)                
4.11.13    Right‐of‐Way              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.11.13.1  Draft 35% Plans Submittal ‐ Right of Way  652    3‐Nov‐14  4‐Mar‐15    0%   
4.11.13.2  Final 35% Plans Submittal ‐ Right of Way  652    11‐Feb‐15  5‐Jun‐15    0%   
4.11.13.3  Draft Right‐of‐Way Requirements Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.13.4  Final Right‐of‐Way Requirements Report      11‐Feb‐15  5‐Jun‐15    0%   
4.12 
 
 

Systems PEP (Not in RC’s scope of work)              N/A 

4.13  Rolling Stock PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.14  This task is not used. The Gilroy MOW facility is to be 
designed under Tasks 4.11.7 Buildings and 4.16 
Maintenance.   

            N/A 

4.15  Operations PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.16 
 

Maintenance PEP              N/A 
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4.16.1  Rolling Stock  ‐ To be handled by PMT              N/A 

4.16.2 
 

Maintenance of Way (Not in RC’s scope of work) 
 

            N/A 

4.17  Capital Cost Estimates PEP           

4.17.1  Infrastructure           

4.17.1.1  Draft PEP Construction Quantity Estimate – 
Infrastructure 

    26‐Feb‐15  8‐Apr‐15    0%   

4.17.1.2  Final PEP Construction Quantity Estimate ‐ 
Infrastructure 

    12‐May‐15  30‐Jun‐15    0%   

4.17.2  Systems                 
4.17.2.1  Draft PEP Construction Quantity Estimate – Systems      26‐Feb‐15  8‐Apr‐15    0%   
4.17.2.2  Final PEP Construction Quantity Estimate – Systems      12‐May‐15  30‐Jun‐15    0%   
4.17.3  Rolling Stock ‐ No deliverable for this task ‐ PMT 

responsibility 
            N/A 

4.17.4  Facilities (Not in RC’s scope of work)              N/A 

4.18  Operating Costs PEP‐ No deliverable for this task              N/A 

4.19  PEP Design Submittals              N/A 

4.19.1  Not Used               N/A 

4.19.2  Not Used               N/A 

4.19.3  Not Used               N/A 

4.19.4  Not Used               N/A 

4.19.5 
 

Draft PEP Design Submittal Full Package               N/A 

4.19.5  PEP Draft (Integrated) Bid Documents Submittal     5‐Nov‐14  4‐Mar‐15  0%  

4.19.6  Final PEP Design Submittal Full Package              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a385  

4.19.6  PEP Final (Integrated) Bid Documents Submittal    11‐Feb‐15  5‐Jun‐15  0%  

  TASK 5:  EIR/EIS ANALYSIS                
5.1  Environmental Task Management ‐ No 

Deliverable 
1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    29% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

5.2  Technical Reports   
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5.2.1  Transportation              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.2  Transportation Environmental/ Mitigation 
Consequences w/ SR152, GL, CC, WCCP, NSF, NCW– 
Revised draft report 

  FY 09/10  17‐Aug‐12  16‐Nov‐12    88%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.3  Transportation Environmental/ Mitigation 
Consequences – Final approved report  

  3‐Dec‐12  28‐Sep‐12  31‐Dec‐13    0%   

5.2.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f5a  

5.2.2.2  Air Quality Environmental Consequences/ Mitigation  
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised draft 
report 

  FY 09/10  17‐Aug‐12  19‐Dec‐12    59%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.2.2.3  Air Quality Environmental Consequences/ Mitigation ‐ 
Final approved report 

  13‐Jan‐13  28‐Sep‐12  31‐Jan‐13    0%   

5.2.3  Noise and Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb4  

5.2.3.2  Noise/Vibration Environmental Consequences/ 
Mitigation w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revise 
Draft Report 

  FY 09/10  27‐Jul‐12  9‐Nov‐12    92%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0   

5.2.3.3 
 

Noise/Vibration Environmental Consequences/ 
Mitigation  ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  24‐Dec‐12    0%   

5.2.4  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4b  

5.2.4.2  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  17‐Aug‐12  9‐Nov‐12    64%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4d  

5.2.4.3  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  28‐Sep‐12  24‐Dec‐12    0%   

5.2.5  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f3c 

5.2.5.2  Hydrology and Water Resources Environmental 
Consequences / Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  FY 09/10  3‐Aug‐12  7‐Nov‐12    63%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f48  
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5.2.5.3  Hydrology and Water Resources Environmental 
Consequences / Mitigation ‐ Final approved Report 

  21‐Nov‐12  14‐Sep‐12  20‐Dec‐12    0%   

5.2.7  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f78  

5.2.7.2  Hazardous Waste/Materials Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  31‐Jul‐12  9‐Nov‐12    93%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f7e  

5.2.7.3 
 
 

Phase I Hazardous Waste/Materials Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  11‐Sep‐12  24‐Dec‐12    0%   

5.2.8  Community Impact Assessment              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f87  

5.2.8.1  Community Impact Assessment (Socioeconomics, 
Environmental/ Mitigation Justice) Baseline/Affected 
Environment / Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW – Draft Report 

  FY 09/10  27‐Jul‐12  7‐Dec‐12    89%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f92  

5.2.8.2  Community Impact Assessment Report ‐ Final approved 
Report 

  20‐Dec‐12  7‐Sep‐12  22‐Jan‐13    0%   

5.2.9  Relocation Impact Statement                

5.2.9.1  Relocation Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐Revised Draft Report 

  FY 09/10  17‐Aug‐12  30‐Nov‐12    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1a02  

5.2.9.2  Relocation Impact Report ‐ Final approved Report      13‐Dec‐12  28‐Sep‐12  11‐Jan‐13    0%   

5.2.10  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f96  

5.2.10.1  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  3‐Mar‐10  27‐Jul‐12  9‐Nov‐12    92%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f99  

5.2.10.2  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  24‐Dec‐12    0%   

5.2.11  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9ba0d  
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5.2.11.1  Revised APE maps – SR 152    24‐Oct‐11  27‐Jul‐12  31‐Oct‐12    81% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9c15f  

5.2.11.4  Revise & Prepare ASR report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ ASR 

  15‐Aug‐11  6‐Aug‐12  31‐Oct ‐12    81%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f1d  

5.2.11.5  Final ASR     14‐Nov‐12  17‐Sep‐12  13‐Dec‐12    0%   

5.2.11.7  Draft Historic Architecture Survey Report & Paleo 
Report 

  15‐Aug‐11  14‐Sep‐12  19‐Dec‐12    81%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f2c 

5.2.11.7  Final Historic Architecture Survey Report & Paleo 
Report 

  28‐Dec‐12  13‐Nov‐12  18‐Feb‐12    0%   

5.2.11.8  Draft Finding of Effect report    29‐Apr‐13  5‐Apr‐13  29‐Jul‐13    0%   

5.2.11.9  Final Finding of Effect report    27‐Aug‐13  27‐May‐13  17‐Sep‐13    0%   

5.3  Task 5.3:  EIR/EIS Sections   
5.3.1  Transportation              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a039  

5.3.1.2  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR‐ w/ 
SR152, GL, CC, WCCP, NSF, NCW Revised Draft Section 

  1‐Jul‐11  17‐Aug‐12  30‐Nov‐12    82%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fa8  

5.3.1.3  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  10‐Dec‐12  25‐Sep‐12  8‐Jan‐13    0%   

5.3.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a075  

5.3.2.1  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  FY10‐11  17‐Aug‐12  10‐Dec‐12    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.3.2.2  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  18‐Dec‐12  25‐Sep‐12  16‐Jan‐13    0%   

5.3.3  Noise & Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0a2  
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5.3.3.2  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Rev 
Draft Section 

  FY10‐11  10‐Aug‐12  16‐Nov‐12    86%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0  

5.3.3.3  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Section 

  28‐Nov‐12  18‐Sep‐12  26‐Dec‐12    0%   

5.3.4  EMI/EMF              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0b1  

5.3.4.1a  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Revised 
Draft  Section  w/ SR152, GL, CC, WCCP, NSF, NCW 

  19‐Jan‐12  16‐Jul‐12  16‐Jul‐12  16‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2c8 

5.3.4.2  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Approved Section 

  15‐Oc‐12  31‐Jul‐12  19‐Nov‐12    0%   

5.3.5  Public Utilities & Energy              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a093 

5.3.5.2  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section   

  17‐Aug‐09  17‐Aug‐12  19‐Oct‐12    89% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2be  

5.3.5.3  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  29‐Oct‐12  25‐Sep‐12  28‐Nov‐12    0%  

5.3.6  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0c0  

5.3.6.2  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  24‐Aug‐12  29‐Oct‐12    80% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2a9  

5.3.6.3  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  6‐Nov12  2‐Oct‐12  6‐Dec‐12    0%   

5.3.7  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0ed 
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5.3.7.2  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section 

  1‐Jul‐11  10‐Aug‐12  24‐Oct‐12    76%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a29b  

5.3.7.3  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  01‐Nov‐12  18‐Sep‐12  3‐Dec‐12    0%   

5.3.8  Geology, Soils, Seismicity              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a066 

5.3.8.2  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section  

  FY10‐11  31‐Aug‐12  2‐Nov‐12    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a291  

5.3.8.3  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  13‐Nov‐12  18‐Sep‐12  19‐Nov‐12    0%   

5.3.9  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0de 

5.3.9.2  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  10‐Aug‐12  16‐Nov‐12    78%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a21d  

5.3.9.3  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  28‐Nov‐12  18‐Sep‐12  26‐Dec‐12    0%   

5.3.10  Safety & Security              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a057 

5.3.10.1  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  1‐Sep‐10  24‐Jul‐12  24‐Jul‐12  24‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a24a  

5.3.10.2  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Section 

  15‐Oct‐12  29‐Aug‐12  9‐Nov‐12    0%   



Progress Report October 2012 
 
 
 

 Page 24 

	

SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

5.3.11  Communities & Environmental Justice              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0fc 

5.3.11.2  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Draft Section 

  31‐Aug‐10  17‐Aug‐12  16‐Nov‐12    87%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a268  

5.3.11.3  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  28‐Nov‐12  25‐Sep‐12  26‐Dec‐12    0%   

5.3.12  Local Growth, Station Planning & Land Use              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a084  

5.3.12.2  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Section 

  31‐Aug‐10  10‐Aug‐12  31‐Oct‐12    91%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a280  

5.3.12.3  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR‐ Final Approved Section 

  8‐Nov‐12  18‐Sep‐12  10‐Dec‐12    0%   

5.3.12a  Regional Growth                 

5.3.12.1a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  6‐Dec‐10  24‐Aug‐12  24‐Oct‐12    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a207  

5.3.12.2a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  1‐Nov‐12  2‐Oct‐12  3‐Dec‐12    0%   

5.3.13  Agricultural Land              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a048 

5.3.13.2  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section 
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised Draft 
Section 

  24‐Jun‐10  7‐Sep‐12  26‐Oct‐12    83%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a277  

5.3.13.3  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section ‐ 
Final Approved Section 

  5‐Nov‐12  15‐Oct‐12  5‐Dec‐12    0%   
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5.3.14  Parks, Recreation and Open Space              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a01b  

5.3.14.2  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  18‐Jun‐10  10‐Aug‐12  26‐Oct‐12    83%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a259  

5.3.14.3  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  5‐Nov‐12  18‐Sep‐12  5‐Dec‐12    0%   

5.3.15  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a11a  

5.3.15.2  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  1‐Dec‐10  17‐Aug‐12  9‐Nov‐12    84%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a238  

5.3.15.3  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  20‐Nov‐12  25‐Sep‐12  19‐Dec‐12    0%   

5.3.16  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a00c  

5.3.16.2  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  17‐Aug‐10  27‐Aug‐12  10‐Dec‐12    73%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a22b  

5.3.16.3  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  18‐Dec‐12  3‐Oct‐12  16‐Jan‐13    0%   

5.3.18  Cumulative Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a10b  

5.3.18 
 
 

Cumulative ‐ Related Projects – Draft Report w/ SR152, 
GL, CC, WCCP, NSF, NCW 

  17‐Jan‐11  27‐Aug‐12  9‐Nov‐12    71%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1f0  

  Cumulative ‐ Related Projects – Final Report     27‐Nov‐12  16‐Oct‐12  2‐Jan‐13    0%   
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5.3.19  Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a14b  

5.3.19.1  Sections4(f) EIR/EIS Section w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Section 

  22‐Mar‐10  10‐Sep‐12  10‐Dec‐12    73%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1de 

5.3.19.2  Sections4(f) EIR/EIS Section ‐ Final Approved Section    18‐Dec‐12  16‐Oct‐12  16‐Jan‐13    0%   

  TASK 6:  STATION AREA PLANNING                
6.1  Define Station(s) & Needs Assessment              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_dc84e  

6.1.2  Final Mapping and Plan submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   

6.2  Station Area Development Plans                

6.2.2  Final Station Area Development Plans    1‐Feb‐13  8‐Apr‐15  1‐Apr‐13    0%   

  TASK 7:  DRAFT AND FINAL EIS/EIR                
7.1  Prepare Administrative Draft EIR/EIS    https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.1.1  Summary                

7.1.1.1  Summary Draft EIR/ EIS    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a327  

7.1.1.2  Revise and Resubmit Summary Draft EIR/S    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.1.3  Final Summary Draft EIR/ EIS    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.2  Chapter 1 ‐ Purpose and Need          Completed 
FY11/12 

  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a334 

7.1.3  Chapter 2 – Alternatives              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a310  

7.1.3.2  Revise and Submit – Chapter 2    3‐Mar‐11   21‐Nov‐12  8‐Apr‐13    66%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a31c 

7.1.3.3  Final Chapter 2 – Alternatives    23‐Apr‐13  26‐Dec‐12  6‐May‐13    0%   

7.1.4  Chapter 3‐ Affected Environment, Consequences & 
Mitigation 

      11‐Mar‐13      https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1e1  

7.1.4.1  Draft Chapter 3 ‐ Affected Environment, Consequences    4‐Mar‐13  21‐Nov‐12  8‐Apr‐13    0%   
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& Mitigation 

7.1.4.2  Draft Chapter 3:  Affected Environment, Consequences 
& Mitigation (Revise and Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.4.3  Final Chapter 3 ‐ Affected Environment, Consequences 
& Mitigation 

  9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.5  Chapter 4 ‐ Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1d2  

7.1.5.1  Draft Chapter 4 ‐ Section 4(f)/6(f) Chapter    21‐Jan‐13  21‐Nov‐12  8‐Apr‐13    0%   

7.1.5.2  Chapter 4:  Section 4(f)/6(f) Evaluations (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.5.3  Final Chapter 4 ‐ Section 4(f)/6(f) Chapter    9‐May‐13  7‐Jan‐13  17‐May‐13    0%    

7.1.6  Chapter 5 ‐ Costs & Operations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.1  Draft Chapter 5 ‐Cost & Operations Chapter    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    10%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.2  Chapter 5:  Cost & Operations (Revise and Resubmit)   16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.6.3  Final Chapter 5 ‐Cost & Operations Chapter    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.7  Chapter 6 ‐ Unavoidable Adverse Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1b4  

7.1.7.1  Draft Chapter 6 ‐ Unavoidable Adverse Impacts    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1bc  

7.1.7.2  Chapter 6:  Unavoidable Adverse Impacts (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.7.3  Final Chapter 6 ‐ Unavoidable Adverse Impacts    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.8  Chapter 7 ‐ Public & Agency Involvement              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a5  

7.1.8.1  Draft Chapter 7 ‐ Public & Agency Involvement Chapter     20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a7  

7.1.8.2  Chapter 7:  Public & Agency Involvement (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.8.3  Final Chapter 7 ‐ Public & Agency Involvement Chapter     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   
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7.1.9  Chapter 8 ‐ List of Recipients              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a364  

7.1.9.1  Draft Chapter 8 ‐ List of Recipients    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a366  

7.1.9.2  Chapter 8:  List of Recipients (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.9.3  Final Chapter 8 ‐ List of Recipients    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.10  Chapter 9‐ List of Preparers              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a358  

7.1.10.1  Draft Chapter 9‐ List of Preparers     21‐Jun‐11  21‐Nov‐12  8‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a361  

7.1.10.2  Chapter 9:  List of Preparers (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.10.3  Final Chapter 9‐ List of Preparers     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.11  Chapter 10 ‐ Reference              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a34c  

7.1.11.1  Draft Chapter 10 ‐ References    9‐May‐11  21‐Nov‐12  8‐Apr‐13    41%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a355  

7.1.11.2  Chapter 10:  References (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.11.3  Final Chapter 10 ‐ References    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.12  Chapter 11 ‐ Glossary              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a33d  

7.1.12.1  Draft Chapter 11 ‐ Glossary     14‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a346  

7.1.12.2  Chapter 11:  Glossary, Chapter 12:  Index, Chapter 13:  
Acronyms (Revise and Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.12.3  Final Chapter 11 ‐ Glossary     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.13  Draft Appendices              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a349  

7.1.13.1  Appendices     7‐Feb‐13  21‐Nov‐12  8‐Apr‐13    0%  

7.1.13.2  Appendices (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 
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7.1.13.3  Final Appendices    9‐May‐13  7‐Jan‐13  17‐May‐13    0%  

7.2  Prepare Draft EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.2.1  Submit Administrative Draft EIR/EIS for legal review    22‐May‐13  23‐Feb‐13  7‐Jun‐13    0%    

7.2.1.2  Checkpoint B: RC submits revised Package to PMT    2‐Jul‐12  12‐Oct‐12  19‐Oct‐12    85%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7206 

7.2.1.b  Checkpoint B Package Authority formally requests 
response from Agencies 

  9‐Nov‐12  21‐Aug‐12  9‐Nov‐12    0%    

7.2.1.b1  Checkpoint B: FRA Decision    10‐Dec‐12  03‐Dec‐12  10‐Dec‐12    0%   

7.2.1.c  Checkpoint B: Concurrence    3‐Jan‐13  10‐Nov‐12  3‐Jan‐13    0%   

7.2.2  Draft EIR/EIS (hard copies, CDs, Web‐ready files)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%    

7.2.3  Draft and Final Notice of Completion (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.4  Draft and Final Notice of Availability (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.5  Draft and Final Distribution Letters (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.6  Draft and Final Postcards (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.7  Draft and Final Newspaper Announcements (Draft 
EIR/EIS) 

  20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.8  Reproduction and Distribution of Draft EIR/EIS     20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.9  Materials for Public Hearing(s)    4‐Sep‐13  7‐Jun‐13  18‐Oct‐13    0%   

7.2.10  Attendance at Public Hearing(s) (Assume Public 
Hearings the week of 25

th Sep) 
  25‐Sep‐13  16‐May‐13  27‐Sep‐13    0%   

7.3  Admin Final EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc3  

7.3.1  Preferred Alternative (1st Step)    21‐Oct‐13  5‐Sep‐13  2‐Jan‐14    0%   

7.3.2  Draft Response to Comments (3rd Step)    21‐Oct ‐13  9‐Jul‐13  18‐Nov‐13    0%   

7.3.3  Administrative Draft Final EIR/EIS (5th Step)    3‐Jan‐14  3‐Oct‐13  30‐Jan‐14    0%   

7.3.4  Draft and LPA Recommendation report (2nd Step)    22‐Oct‐13  9‐Jul‐13  30‐Jan‐14    0%   

7.3.5  Draft and Final Biological Assessment (Section 7 of ESA) 
(4th Step) (To USFWS for 180‐day review to issue BO 
approx.) 

  4‐Feb‐13  11‐Feb‐14  7‐Jun‐14    0%   

7.3.6 
 
 

Draft Final EIR/EIS (legal review) (6th Step) (Need BO 
for FEIS but the results of the BO can be added during 
this review) 

  31‐Jan‐14  17‐Nov‐13  16‐Mar‐14    0%   

7.4  Identify LEDPA               

7.4.1.1  Draft 404(b)(1) ‐ LEDPA     20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   
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7.4.1.2  COE Consultation ‐ 404(b)(1) ‐ LEDPA / COE Meeting    4‐Sep‐13  14‐May‐13  17‐Sep‐13    0%   

7.4.1.2.1  Authority formally requests response from Agencies    11‐Oct‐13  3‐Jun‐13  11‐Oct‐13    0%   

7.4.1.3  FRA Final Decision on 404(b)(1) ‐ LEDPA     6‐Dec‐13  5‐Aug‐13  6‐Dec‐13    0%   

7.4.1.4  LEDPA concurrence    29‐Dec‐13  24‐Aug‐13  29‐Dec‐13    0%   

7.5  CDFG Consistency Determination Request  Letter 
(after receipt of BO)  

  18‐Apr‐14  31‐Jan‐14  29‐May‐14    0%   

7.6  Final EIR/EIS              

7.6.1  Final EIR/EIS (for signature review)    17‐Mar‐14  17‐Dec‐14  17‐Apr‐14    0%   

7.6.2  Final EIR/EIS (hard copies, CDs, Web‐ready files)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.3  Draft and Final Notice of Availability (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.4  Draft and Final Distribution Letters (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.5  Draft and Final Postcards (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.6  Draft and Final Newspaper Announcements (Final 
EIR/EIS) 

  18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.7  Reproduction and Distribution of Draft EIR/EIS    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

  TASK 8:  CERTIFICATION OF EIR/EIS AND 
ROD 

          0%   

8.1  Findings and Statement of Overriding Considerations             0%   

8.1.1.2  Draft Findings and Overriding Considerations    28‐Mar‐14  9‐Dec‐13  11‐Apr‐14    0%   

8.1.1.2  Revised Findings and Overriding Considerations    18‐Apr‐14  20‐Dec‐13  24‐Apr‐14    0%   

8.2  Notice of Determination / Record of Decision             0%   

8.2.1.1A  Draft NOD    18‐Apr‐14  16‐Jan‐14  1‐May‐14    0%   

8.2.1.2A  Revised NOD    16‐May‐14  25‐Feb‐14  22‐May‐14    0%   

8.2.1.3A  File with State Clearing House/ NOD Achieved    23‐May‐14  25‐Feb‐14  30‐May‐14    0%   

8.2.1.1  Draft ROD    2‐May‐14  16‐Jan‐14  15‐May‐14    0%   

8.2.1.2  Revised ROD    2‐Jun‐14  25‐Feb‐14  6‐Jun‐14    0%   

8.2.1.3  FRA Clearance/ ROD Achieved    9‐Jun‐14  25‐Feb‐14  20‐Jun‐14       

8.3  Mitigation Monitoring & Reporting Plan (To be 
approved at Board Meeting) 

          0%   

8.3.1.1  Draft MMRP    14‐Mar‐14  6‐Dec‐13  10‐Apr‐14    0%   

8.3.1.2  Revised MMRP    18‐Apr‐14  20‐Dec‐13  24‐Apr‐14    0%   

8.4  Permitting             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a46e  

8.4.1  USACOE 404 Permit Application              

8.4.1.1  Draft 404– Permit to PMT     6‐Aug‐12  28‐Nov‐12  25‐Feb‐13    5% No Upload Yet 

8.4.1.2  404 Permit Application Submittal to USACE    14‐May‐13  14‐Feb‐13  14‐May‐13    0%  
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8.4.1.3  USACE Section 404 Permit decision    21‐Jun‐14  27‐May‐14  19‐Sep‐14    0%  

8.4.2  RWOCB ‐ 401 Certification              

8.4.2.1  Draft Request for Water Quality Certification to PMT    20‐Sep‐13  26‐Jun‐13  17‐Oct‐13    0%   

8.4.2.2  Request for Water Quality Certification to RWQCB    3‐Jan‐14  6‐Sep‐13  3‐Jan‐14    0%   

8.4.2.3  Water Quality Certification    16‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

8.4.3  CDFG ‐ 1602 Agreements              

8.4.3.1  Draft 1602 Streambed Alteration Agreement Package 
to PMT 

    20‐Aug‐13  25‐Mar‐13  19‐Sep‐13    0%   

8.4.3.2  Streambed Alteration Agreement Package to CDFG    21‐Oct‐13  27‐May‐13  21‐Oct‐13    0%   

8.4.3.3  Streambed Alteration Agreement (CDFG issues Permit)    14‐Apr‐14  3‐Jul‐14  14‐Jul‐14    0%   

8.4.4  Other Permits   
8.4.4.1a  Section 106 Consultations               

8.4.4.1.a  FOE Concurrence from SHPO    18‐Nov‐13  26‐Jul‐13  18‐Nov‐13    0%   

8.4.4.1b  MOA & Treatment Plans               

8.4.4.1b  MOA/ Treatment Plan Concurrence from SHPO    10‐Mar‐14  13‐Nov‐13  10‐Mar‐14    0%   

8.4.4.2  California Dept of Fish and Game (CDFG) 2081 Permit               

8.4.4.2  CDFG 2081:CDFG Approves 2081    13‐Feb‐14  3‐Apr‐14  14‐Jul‐14    0%   

8.4.4.3  Central Valley Flood Protection Board Permit & 
USACOE Section 208.10 Approval 

             

8.4.4.3  Section 208 :CVFPB Encroachment Permit Approval    31‐May‐14  12‐Mar‐14  19‐Jun‐14    0%   
8.4.4.4  USACOE 408 Application               https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb8 
 

8.4.4.4.3  USACE/Local Agency Review and comment    27‐Aug‐11  31‐Aug‐12  6‐Jun‐13    60%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb8 
 

8.4.4.4.4  Submission of 408 Package to HQUSACE by district 
USACE 

  11‐Nov‐13  3‐Jul‐13  11‐Nov‐13    0%    

8.4.4.4.5  Section 404 & 408 Permits issued    19‐Sep‐14  27‐May‐14  19‐Sep‐14    0%   

8.4.4.5.a  Section 4(f)               
8.4.4.5.a  Authority Signs 'de Minimus' Letters    30‐Jan‐14  11‐Oct‐13  5‐Feb‐14    0%   
8.4.4.5.b  Section 6(f)               
8.4.4.5.b  NPS Signature of Approval    17‐Mar‐14  3‐Dec‐13  28‐Mar‐14    0%   

  TASK 9:  ROW PRESERVATION AND 
ACQUISTION 
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

9.1  Identify Segments at Risk of Development              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.1.2  Identify Segments at Risk of Development ‐ PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    4%  (No upload Yet) To date only 
Preliminary work performed 

9.2  Advance acquisition recommendations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.2.2  Advance acquisition recommendations ‐PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    4%  (No upload Yet) To date only 
Preliminary work performed 

9.3  Early (Emergency) Environmental Review                

9.3.1  Early (Emergency) Environmental Review ‐15%    2‐May‐14  15‐Apr‐14  20‐Jun‐14    0%    

9.4  ROW negotiations                

9.4.1  Early ROW negotiations     10‐Feb‐15  30‐Jun‐15  30‐Jun‐15    0%  
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5. Schedule Summary with Percent Progress  

5.1   Milestone Schedule Impacts 
This schedule is based on the updated ROD/NOD process schedule template and the new EMS target dates provided by PMT (see Section 1). It assumes 
that Authority adoption of AA will occur after FRA provides their final decision on Checkpoint B. Thus the Supplemental AA part 3 Board Presentation will 
be held in January 2013. Assuming that USACE/FRA would become available to review San Jose to Merced environmental document by May 2013, the 
Admin Draft EIR/S will be finalized in May 2013. Thus, the Draft EIR/S will be finalized in September 2013, LPA will be identified in January 2014, Final 
EIR/S in May 2014 and ROD will be achieved by June 2014. Mapping and geotechnical investigations will be available for PEP at this time.  Based on the 
foregoing, completion of procurement documents would most likely be completed by June 2015.  
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6. Key Developments and Accomplishments 
Task 1 ‐ Project Management  
 RC Invoice #46 (8/18/12 to 9/14/12) was submitted on October 10, 2012. 

 The RC’s Monthly Progress Report for September 2012 was submitted on October 9, 2012. 

 Status of other Pending Change Requests, as of September 14, 2012, is as follows: 

‐ FY 11/12: ICF Additional Cultural Resources Work – Submitted on May 15, 2012 and 
approved as CR 123 

‐ FY 11/12: New Systems Facilities – Resubmitted on July 19, 2012 and provisionally 
accepted as CR 124 

‐ FY 11/12:  Implement Other Cost Containment Revisions – Resubmitted on May 23, 2012 
and approved as CR 125 

‐ FY 12/13: Road 11 Wye Alignment Alternatives In‐Progress Submittal – Submitted August 
20 and provisionally approved as CR 144 

 Continued work on the CR for EMS Revisions. 

 Per direction from the Authority, most planning work and all engineering for the portion of 
the alignment west of Carlucci Road in Merced County, was suspended effective September 
24, 2012. 

 Advised CHSRA that authorization covered by the current LNTP ran out effective October 12, 
2012. 

 

Task 2 ‐ Agency/Public Participation Program 
 Coordination:   

‐ Coordinated with Katherine Strehl on recommendations regarding changes to the project 
schedule. 

‐ Coordinated with the Merced‐Fresno outreach team on public inquiry responses. 
‐ Coordinated with CHSRA on the Permission to Enter process in the wye area. 
‐ Participated in a Title VI teleconference on federal reporting. 

 Agency Coordination 

‐ Participated in follow‐up meetings with Caltrans, Madera County and City of Chowchilla 
regarding SR 152 alignment. 

‐ Briefed Merced County supervisors and others regarding project status. 

 Stakeholder Database 
‐ Updated stakeholder database with new entries from public inquiries. 

 Newsletters, Factsheets 
‐ Confirmed plan to hold factsheet update until a later date (request made by CHSRA to 

provide updated language. 
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 Outreach 
‐ Coordinated planning with team and preparation for meeting with San Martin 

Neighborhood Alliance on September 20. 
‐ Planned for public information meetings (PIMs) for the Supplemental AA in November 

(subsequently postponed). 
‐ Planned for Quarterly Technical Working Group (TWG) webinar. 
‐ Revised and updated Environmental Justice letters. 
‐ Prepared draft public outreach scope to cover shift in schedule and direction regarding 

Central Valley and subsections west of Carlucci Road. 
‐ Continued outreach to stakeholders in and near Merced and Madera Counties. 

 

 
Task 3 ‐ Alternatives Analysis  
 No activity during the progress period.   

 

Task 4 ‐ Engineering  
 Continued technical coordination with various public agencies to include Chowchilla and 

Madera County.  

 Supported planning group in providing engineering information for use in various 
environmental technical reports and Checkpoint B document.  

 Continued Caltrans coordination and Project Report development. Stopped work on 
approximately September 21st for facilities west of Carlucci Rd. Proceeded with work related 
to the new selected five wye options. 

 Completed  research of existing utilities for Road 11 Wye options 

 Continued updating the 15% Utility Addendum report for the followings:   

‐ West of Coyote Creek Parkway Alignment 
‐ Maintenance of Equipment and Infrastructure Facility and Maintenance of 

Infrastructure Siding: 
‐ SR 152 (North) to Rd. 18 
‐ New Central Valley Wyes 
‐ Road 11 Wyes  

Per PMT direction work was stopped on approximately September 21st  for facilities west of 
Carlucci Road.  Proceeded with work related to the new selected five wye options. 

 Continued Draft 15% design and plan preparation for CCMs, WCCP alternative, MOE‐Ifs, Wyes, 
and systems. Per PMT direction work was stopped on approximately September 21st.for those 
facilities west of Carlucci Road.  Proceeded with work related to the new selected five wye 
options.  

Public & Stakeholder Outreach Meetings Held 

San Martin Neighborhood Alliance  Sept 20  Discussed new West of Coyote Creek Design 
option, maintenance facilities proposed in 
the Coyote Valley, and detailed information 
on  proposed San Martin Avenue 
realignment. 
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 Continued ongoing preparation of SR152 North to Road 18 Wye IP submittal.  To be submitted 
next month. 

 Prepared close out memo for evaluation of new potential CCMs that may be added to project.   

 Finalized and submitted the Downtown Gilroy Station Plaza Undercrossing option 15% IP 
submittal. 

 Began preparation of draft GSR & GSDR wye addendum reports. 

 
Task 5 ‐ EIR/EIS Analysis 
 Environmental Project Management:  Continued project management and coordination calls 

with PMT and internal San Jose to Merced project Parsons team.  Performed detailed 
deliverables tracking, internal team progress reporting, schedule revisions and information 
needs.  Conducted detailed budget, schedule, and invoice review.   

 Transportation:  Continued conducting level‐of‐service traffic analysis for the wye alignment 
alternatives.  Began documentation of analysis.   Identified locations for traffic counts on 
Roads 11 and 18.  Started revisions to EIR/EIS section.  Performed Administrative Record 
updates. 

 Air Quality:  Conducted GIS calculations, GIS and editing coordination.  Reviewed F‐B 
data/analysis.   Performed Administrative Record updates.   

 Noise and Vibration:  Performed figure modifications to add moderate and severe impact 
lines.   Started to identify moderate and severe impacts for the wye alignment alternatives. 

 EMI/EMF:  Revised EIR/EIS section to incorporate the wye alignment alternatives. 

 Public Utilities and Energy:  Continued to revise EIR/EIS section to incorporate the wye 
alignment alternatives.  Revised data/text for utility conflicts, landfills, water suppliers, 
agricultural water districts, and wastewater.  Continued preparation of Water Use Assessment 
Memo to incorporate the wye alignment alternatives. 

 Biological Resources and Wetlands:  Conducted GIS calculations and editing coordination.  
Prepared vegetation maps and updated land cover and wetland GIS layers for the Wetland 
Delineation.  Performed wildlife crossing analysis.  Conducted biological land cover dataset 
coordination.  Digitized land cover maps for the wye alignment alternatives.  Collected data 
for PTE request.    Performed Administrative Record updates. 

 Hydrology and Water Resources:  Continued GIS and editing coordination for the Hydrology 
and Water Resources technical report.  Reviewed technical report and profile data.  Updated 
levee and water quality tables.   Performed Administrative Record updates. 

 Geology, Soils, Seismicity:  Continued to revise EIR/EIS section to include wye alignment 
alternatives. 

 Safety and Security:  Revised EIR/EIS section to include wye alignment alternatives. 
 Hazardous Wastes and Materials:  Continued to revise EIR/EIS section for consistency with 

Hazardous Materials Technical Report.   Continued to revise EIR/EIS section to incorporate 
wye alignment alternatives.   

 Community Impact Assessment:  Revised to incorporate wye alignment alternatives.    
Continued to update census and other data. 

 Draft Relocation Impact Report:  No activity during the progress period.   
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 Land Use:  Conducted GIS analysis of revised alignments; revised EIR/EIS section and updated 
tables accordingly.  Continued to incorporate wye alignment alternatives. 

 Socioeconomics, Communities and Environmental Justice:  Revised EIR/EIS section to 
incorporate wye alignment alternatives.  Continued update of census and other data. 

 Regional Growth:  No activity during the progress period. 
 Aesthetics/Visual:  Continued to revise draft Aesthetics/Visual technical report and EIR/EIS 

section to incorporate the wye alignment alternatives.  
 Cultural Resources:  Prepared DPR descriptions, form updates, database population, revision 

and review, QA/QC, and other related coordination.  Prepared updates to architectural APE 
map.  Processed and reviewed radio tower and TPF data.  Conducted georeferencing of 
historical maps.  Developed east, west, and water‐focused historic context for technical 
reports.  Reviewed and updated ASR and prepared historic maps.   Prepared Holsclaw Road 
map and analysis.  Incorporated ASR updates into the EIR/EIS section including compiling 
information and preparing ASR historic maps.  Conducted field work and surveys.  Performed 
Administrative Record updates. 

 Agricultural Resources:  Conducted GIS calculations and editing coordination.  Reviewed 
agricultural resources white papers.  Conducted wye alignment alternatives GIS data 
collection and review.  Performed Administrative Record updates. 

 Parks, Recreation, and Open Space:  Conducted GIS calculations and editing coordination.  
Performed Administrative Record updates. 

 Section 4(f)/6(f):  Conducted GIS calculations and editing coordination.  Performed 
Administrative Record updates. 

 Cumulative Impacts:  Conducted GIS coordination and information requests.  Performed 
Administrative Record updates. 

 
Task 6 ‐ Station Area Planning 
 Revised downtown station area plan to align the concept with the pedestrian undercrossing. 

 
Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Responded to FRA and PMT comments on the Checkpoint B package.  Added schools within 

1,500 feet to the Checkpoint B matrix.  Finalized draft Checkpoint B package and submitted to 
PMT/Nossaman for review. 

 Revised figures in Chapter 2. 

 Performed administrative record update in Chapter 10. 

 

Task 8 ‐ Certification of EIR/EIS and ROD 
 Reviewed status of 408 coordination with local agencies and USACE. 
 

Task 9 ‐ ROW Preservation and Acquisition 
 No activity during the progress period.  
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7. Action Items and Planned Work in Next Month 
 
Following is the status of Action Items during the reporting period, as of October 12, 2012: 

Item No.  Description  Action Taken

131  CCM Recommendations Memo The CCM Recommendation Technical 
Memorandum was resubmitted on 
8/10/12 incorporating PMT comments 
and additional evaluation work.  CLOSED

135  CCM #2 – Investigate environmental 
impacts of revising the alignment near Casa 
de Fruta 

ICF advised via e‐mail that environmental 
impacts were acceptable.  CLOSED 

 

In addition to the Action Items listed above, and as noted above, budget authorized under LNTP 
No. 1 was reached on October 12.   An additional LNTP is necessary.  Upon direction from the 
Authority, most planning work and all engineering for the portion of the alignment west of 
Carlucci Road in Merced County, was suspended effective September 24, 2012.  Planned work for 
the next month reflects that suspension. 

 
Task 1 ‐ Project Management 
 Submit Invoice #47 (9/15/12 to 10/12/12) by 11/12/12. 

 Submit RC’s Monthly Progress Report for October 2012 on 11/12/12. 

 Submit CRF for EMR Schedule Revisions – On hold 

 Develop CRF reflecting suspension of work west of Carlucci Road. 

 Obtain approval for AWP V3.01. 

 Receive new CHSRA Limited Notice to Proceed #02 for FY 12/13. 

 

Task 2 ‐ Public Participation Program 
 Distribute wye maps to stakeholders, once approved by CHSRA. 

 Finalize and prepare for Supplemental AA public information meeting in Chowchilla. 

 Plan for TWG Webinar 

 Distribute Agriculture white paper to Merced County supervisors and stakeholders. 
 

Task 3 ‐ Project Definition and Alternatives Analysis 
 No activity anticipated. 

 

Task 4 ‐ Preliminary Engineering 
 Progress technical coordination to include meetings as needed with public agencies.  Provide 

meeting materials to support meetings with agencies.  Meet with Chowchilla, Madera County 
and Caltrans in regards to future SR 152 improvements (freeway agreement). 

 Support planning group in providing engineering information for their various technical 
reports and Check Point B package.  
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 Continue Caltrans coordination and Project Report preparation for just the wye subsection for 
the selected five wyes currently moving forward. 

 Continue Draft 15% design development, plan preparation and reports preparation for the 
new wye subsection (east of Carlucci Road) for the selected five wyes currently moving 
forward.  

 Submit SR 152 North to Road 18 Wye IP submittal. Attend design review meeting. 

 
Task 5 ‐ Project‐level Environmental Impact Analysis 
 Continue to revise Administrative Working Draft technical reports and EIR/EIS sections to 

include the revised San Joaquin Valley Crossing subsection.  Conduct project coordination and 
environmental management activities. 

 

Task 6 ‐ Station Area Planning 
 No activities anticipated.   

 

Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Continue work on preparing the Draft EIR/EIS (Project Description, Chapter 2). 
 Continue coordination with PMT and agencies to revise the Checkpoint B package. 
 
Task 8 ‐ Certification of EIR/EIS and ROD 
 Continue coordination with Central Valley teams, resource specialists, Authority staff, and 

agencies on preliminary permitting requirements. 

 Resume data collection and agency coordination for San Jose to Merced Section. 

 

Task 9 ‐ ROW Preservation and Acquisition 
 No activities anticipated.    
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8. Earned Value 
 
The Total Budget has been revised to reflect the scope and schedule based on AWP FY12/13 
Version 3.01.   
 
A few estimates of physical % complete went down this month, most notably in Task 5.  This 
month Parsons implemented a more systematic way of assessing physical completion and it was 
felt that in some cases progress had been over‐reported.   In these cases, a one‐time adjustment 
was made. 
 
Variances greater than 20% are as follows: 
 

Task or Subtask  CPI SPI Remarks
7‐ Draft and final EIR/EIS    0.67 Work was held back pending decision on which 

wyes to evaluate.

8 – Certification of EIR/EIS    0.40 A small budget is shown each month for agency 
coordination, however there was no need for 
this in October.

9 – ROW EIR/EIS Process    0.11 The SPI is insignificant due to small amounts 
involved.
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Total 
Budget

Planned 
Value

Physical 
% Comp

Earned 
Value

Actual 
Cost Forecast

Total at 
Comp

Budget 
Variance CV SV CPI SPI

CPI Based 
Forecast

CPI Based 
Var

A B C D=A*C E F G=E+F H=A-G I=D-E J=D-B K=D/E L=D/B M=A/K N=A-M

1 Project Management 9,717,579 5,780,714 62% 6,024,902 5,701,120 4,016,459 9,717,579 0 323,782 244,188 1.06 1.04 9,195,350 522,229

2 Public / Agency Participation 4,256,088 2,939,033 65% 2,766,456 2,773,007 1,483,081 4,256,088 0 (6,551) (172,577) 1.00 0.94 4,266,166 (10,078)

3 Project Definition 1,936,783 1,899,292 97% 1,884,026 1,880,112 56,671 1,936,783 (0) 3,914 (15,266) 1.00 0.99 1,932,760 4,023

3.1 NOI/NOP 36,038 36,038 100% 36,038 36,038 0 36,038 0 0 0 1.00 1.00 36,038 0

3.2 Project Scoping  176,532 176,532 100% 176,532 176,532 0 176,532 0 0 0 1.00 1.00 176,532 0

3.3 Refine Project Purpose and Need 42,646 42,646 100% 42,646 42,646 0 42,646 0 0 0 1.00 1.00 42,646 0

3.4 Alternative Analysis 1,318,838 1,281,347 96% 1,266,084 1,262,167 56,671 1,318,838 (0) 3,918 (15,262) 1.00 0.99 1,314,757 4,081

3.5 Prepare Project Description 43,948 43,948 100% 43,944 43,948 0 43,948 0 (4) (4) 1.00 1.00 43,952 (4)

3.6 Define Existing Transportation Conditions 41,828 41,828 100% 41,828 41,828 0 41,828 0 0 0 1.00 1.00 41,828 0

3.7 Bay Area to Central Valley Revised EIR/EIS 276,953 276,953 100% 276,953 276,953 0 276,953 0 0 0 1.00 1.00 276,953 0

4 Preliminary Engineering 51,093,281 24,308,646 48% 24,458,315 23,674,676 27,418,604 51,093,281 0 783,639 149,669 1.03 1.01 49,456,264 1,637,017

4.0 Engineering Management and Meetings 2,052,002 2,052,002 100% 2,052,004 2,052,002 0 2,052,002 0 2 2 1.00 1.00 2,052,000 2

4.1 Infrastructure 15% 23,890,001 19,939,806 85% 20,306,500 19,480,320 4,409,681 23,890,001 0 826,181 366,694 1.04 1.02 22,918,024 971,977

4.2 Systems 15% 618,903 473,527 61% 377,531 423,429 195,474 618,903 0 (45,898) (95,996) 0.89 0.80 694,145 (75,242)

4.6 Maintenance 15% 240,992 182,920 74% 178,334 173,459 67,533 240,992 0 4,875 (4,586) 1.03 0.97 234,404 6,588

4.7 Capital Cost Estimates 15% 890,819 665,001 62% 552,308 550,077 340,742 890,819 0 2,231 (112,693) 1.00 0.83 887,220 3,599

4.9 15% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.0 30% Engineering Management and Meetings 1,365,679 61,763 4% 49,315 61,763 1,303,916 1,365,679 0 (12,448) (12,448) 0.80 0.80 1,710,392 (344,714)

4.11.1   Survey and Mapping 2,152,591 512,272 24% 516,627 512,272 1,640,319 2,152,591 0 4,355 4,355 1.01 1.01 2,134,445 18,146

4.11.2   Alignment (Plan and Profile) 1,972,820 0 0% 0 0 1,972,820 1,972,820 0 0 0 N/A N/A 1,972,820 0

4.11.3   Temporary Construction Facilities 977,607 0 0% 0 0 977,607 977,607 0 0 0 N/A N/A 977,607 0

4.11.4   Stations 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.5   Bridges and Elevated Structures 5,693,451 0 0% 0 0 5,693,451 5,693,451 0 0 0 N/A N/A 5,693,451 0

4.11.6   Tunnels 2,260,147 4,067 0% 4,520 4,067 2,256,080 2,260,147 0 453 453 1.11 1.11 2,033,735 226,412

4.11.7   Buildings 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.8   Grading / Earthwork  and Borrow Sites 2,156,915 298,131 14% 301,968 298,131 1,858,784 2,156,915 0 3,837 3,837 1.01 1.01 2,129,511 27,405

4.11.9   Hydrology / Hydraulics / Drainage 2,381,174 (0) 0% 0 (0) 2,381,174 2,381,174 0 0 0 0.00 0.00 2,381,174 0

4.11.10   Utilities 998,516 0 0% 0 0 998,516 998,516 0 0 0 N/A N/A 998,516 0

4.11.11   Geotechnical 1,141,841 119,157 10% 119,208 119,157 1,022,684 1,141,841 0 51 51 1.00 1.00 1,141,355 486

4.11.12   Seismic 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.13   Right‐of‐Way 1,651,548 0 0% 0 0 1,651,548 1,651,548 0 0 0 N/A N/A 1,651,548 0

4.11.14   Construction Cost Estimate 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.12 Systems 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.16 Maintenance 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.17 Capital Cost Estimates 30% 648,275 0 0% 0 0 648,275 648,275 0 0 0 N/A N/A 648,275 0

4.18 Operating Costs 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.19 30% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

5 EIR/EIS Analysis 13,449,444 11,563,382 81% 10,954,405 11,739,331 2,110,523 13,849,854 (400,410) (784,926) (608,977) 0.93 0.95 14,413,149 (963,705)

5.1 Environmental Task Management 3,598,476 2,771,230 71% 2,554,919 2,814,539 808,523 3,623,062 (24,586) (259,620) (216,311) 0.91 0.92 3,964,137 (365,661)

5.2 Technical Reports 7,402,185 6,638,217 88% 6,513,923 6,745,121 715,000 7,460,121 (57,936) (231,198) (124,294) 0.97 0.98 7,664,910 (262,725)

5.3 EIR/EIS Sections 2,448,783 2,153,935 77% 1,885,562 2,179,671 587,000 2,766,671 (317,887) (294,109) (268,373) 0.87 0.88 2,830,743 (381,959)

6 Station Area Planning 476,070 252,721 48% 228,513 239,686 236,385 476,070 0 (11,172) (24,208) 0.95 0.90 499,345 (23,275)

7 Draft and Final EIR/EIS 2,838,575 1,063,122 25% 709,644 718,024 1,720,142 2,438,166 400,409 (8,380) (353,478) 0.99 0.67 2,872,096 (33,521)

8 Certification of EIR/EIS and ROD 706,840 71,392 4% 28,274 32,458 674,382 706,840 0 (4,184) (43,119) 0.87 0.40 811,451 (104,611)

9 ROW EIR/EIS Process 20,596 3,858 2% 412 492 20,104 20,596 0 (80) (3,446) 0.84 0.11 24,580 (3,985)

10 ROW Activities 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

84,495,256 47,882,160 56% 47,054,947 46,758,905 37,736,351 84,495,257 (1) 296,041 (827,213) 1.01 0.98 80,053,940 185,228

ODC* Other Direct Costs * 1,929,276 1,082,222 847,053 1,929,275 0

86,424,531 47,841,127 38,583,405 86,424,532 (1)

Definitions
A Total Budget:  The total planned cost for the Task/Subtask.  This includes all past and present authorizations  as well as future unfunded expected costs.

B Planned Value:  The total planned cost to date for the Task/Subtask.

C Physical % Comp:  The total percent of actual work completed.  This is best determined as the effort to date / the total expected effort.  This is not intended to be a financial % complete.

D Earned Value:  The amount of the Total Budget completed to date based on the Physical % Comp.

E Actual Cost:  The amount spent to date on the Task/Subtask.  This includes invoiced amounts as well as accruals of work completed and not yet invoiced.

F Forecast:  The expected cost needed to complete the Task/Subtask. This is independent of authorization and funding.

G Total at Comp:  The sum of the Actual Cost and the Forecast, which represent the total expected cost for the Task/Subtask.

H Budget Variance:  The difference between the Total Budget and the Total at Comp.  This represents the expected underrun or overrun of the Total Budget.

I CV:  Cost Variance is the difference between the Earned Value and the Actual Cost.  Positive values indicate the Task/Subtask is being produce more cost efficiently than planned.

J SV:  Schedule Variance is the difference between the Earned Value and the Planned Value.  Positive values indicate the Task/Subtask is being produced faster than planned.

K CPI:  Cost Performance Index is the factor of the Earned Value / Actual Cost.  Values greater than 1.0 indicate the Task/Subtask is being produce more cost efficiently than planned.

L SPI:  Schedule Performance Index is the factor of the Earned Value / Planned Value.  Values greater than 1.0 indicate the Task/Subtask is being produced faster than planned.

* ODC Costs are not included in the Earned Value calculations  but are shown "below the line" to reflect the total of the PMT costs.  Prior year ODC were included as part of the WBS elements.

CAHSRA Program Earned Value Analysis

San Jose to MercedTotal w/ODC's

San Jose to Merced Total

San Jose to Merced Parsons Transportation Group

Task/SubtaskWBS
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Dollar amounts in thousands

WBS Task

Total Labor 
Budget*

(BAC)
Planned

(PV)
Actual Cost

(AC)
Earned

(EV)
Forecast

(ETC)
Total Cost

(EAC) CPI SPI

1 Project Management $9,718 $5,781 $5,701 $6,025 $4,016 $9,718 1.06 1.04

2 Public / Agency Participation $4,256 $2,939 $2,773 $2,766 $1,483 $4,256 1.00 0.94

3 Project Definition $1,937 $1,899 $1,880 $1,884 $57 $1,937 1.00 0.99

4 Preliminary Engineering $51,093 $24,309 $23,675 $24,458 $27,419 $51,093 1.03 1.01

4.1 Infrastructure 15% $27,693 $23,313 $22,679 $23,467 $5,013 $27,693 1.03 1.01

4.11 Infrastructure 30% $23,401 $995 $995 $992 $22,405 $23,401 1.00 1.00

5 EIR/EIS Analysis $13,449 $11,563 $11,739 $10,954 $2,111 $13,850 0.93 0.95

6 Station Area Planning $476 $253 $240 $229 $236 $476 0.95 0.90

7 Draft and Final EIR/EIS $2,839 $1,063 $718 $710 $1,720 $2,438 0.99 0.67

8 Certification of EIR/EIS and ROD $707 $71 $32 $28 $674 $707 0.87 0.40

9 ROW EIR/EIS Process $21 $4 $ $ $20 $21 0.84 0.11

10 ROW Activities $0 $0 $0 $0 $0 $0 NA NA

ODC* Other Direct Costs * $1,929 $0 $1,082 $0 $847 $1,929 0.00 NA

EXTRA WORK

$86,425 $47,882 $47,841 $47,055 $38,583 $86,425 0.98 0.98
* Total Labor Budget - is the planned cost of all w ork less Other Direct Costs (ODC's).

Current Cost Variance (CV) to Date (EV - AC): ($786) Percent under (+) or over (-) budget -1.6%

Current Schedule Variance (SV) to Date (EV - PV): ($827) Percent ahead (+) or behind (-) schedule -1.7%

OVER BUDGET

BEHIND SCHEDULE

PARSONS

Cost Performance Report

Total

San Jose to Merced Planned Progress

Actual Progress

55.36%

54.45%

October 2012
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Earned Value Analysis

Cumulative Planned Value (PV)

Cumulative Earned Value (EV)

Cumulative Actual Cost (AC)

Cumulative Forecast (AC + ETC)
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