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1. Environmental Milestones Schedule (to DOD/ROD) 
 

 
 
 
 
 
 
 
 
 
 
 

Assigned Weight 5% 15% 5% 12% 13% 33% 5% 10% 2% 100%

Section/Activity
Plan Actual/

Forecast/
% complete

Scoping 
Report

Board Briefing to 
Approve Release 
of the AA Report 

Release 
Preliminary  
AA Report

Board Briefing 
to Approve 

Supplemental 
AA Report

Release 
Supplemental

 AA Report

Technical 
Reports

Admin Draft 
EIR/EIS 

Submit to 
USACE/FR

A

15% Design
Draft

EIR/EIS
Final EIR/EIS NOD/ROD

Percent 
Complete 
Toward 

NOD/ROD

PEP

San Jose - Merced Plan Oct. '09 May. 6, 2010 May '10 Sep '12 Sep '12 Sep '12 Jan '13 Feb '13 Apr '13 Dec '13 Feb '14 Feb '15 

120 miles Actual/Forecast Mar '10 A June '10 A June '10 A Dec '12 (1) Dec '12 (1)  Feb '13  May '13  Apr '13 (2) Sep '13 May '14 Jun '14  Jun '15 
% Complete 100% 100% 100% 95% 95% 89% 60% 79% 0% 0% 0% 69% 4%

(2) Final 15% Cost estimate will be completed by Apr 2013.

(1) A third Supplemental AA regarding the San Jose Station Approach subsection and CV WYES will be developed and expected to be presented to the Board  in Dec 2012.
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2. Major/Key Issues and Areas of Concern 

2.1   Risk Management 
The summary of risks for the San Jose to Merced Section has been incorporated into a Combined Program‐
Regional Risk Register, which can be found on Project Solve at the following location: 

https://ww3.projectsolve2.com/eRoom/SFOF5/ProgramMgmtAdmin/0_c1abf.   
Risks are summarized below, along with their current status. 
 
 

Risk Description  Actions  Status 
Risk ID 2.043 (Medium Risk): Lack of 
Geotech Information for Tunnels:  
Delays in geotechnical investigations 
may have major implications on 
determining preliminary tunnel 
design and construction methodology 
with resultant schedule and cost 
implications. 

1) Submit RC Geotechnical Risk 
Memo to CHSRA (PMT) 

2) Collect Geotechnical 
Information (to be scoped 
and funded separately) 

3) Progress tunnel preliminary 
design and determine 
construction method once 
geotechnical data is 
available (RC) 

1) Under PMT review 

2) Data to be made 
available to RC at time 
of NOD/ROD 

3) Preliminary tunnel 
design and 
determination of 
construction 
methodology to be 
completed NOD/ROD + 
6 mo.   

Risk ID 2.033 (Medium Risk): San Luis 
Reservoir Impacts:  DWR and USBR 
permit requirements are not yet 
known for the alignment crossing the 
San Luis reservoir.  RC met with DWR 
and USBR in January and February of 
2012 respectively. 

1) Have follow‐up meeting with 
DWR and USBR (RC) 

2) Send DWR and USBR a 
Technical Memorandum on 
San Luis Reservoir 
Embankment Mitigation 

1) Meeting occurred on 
7/16/2012. 

2) The Technical 
Memorandum was sent 
on 8/27/12. 

Risk ID 2.021 (Medium Risk): Impacts 
to UPRR Facilities:  Lack of an 
agreement with UPRR relating to 
access rights, property acquisition, 
design reviews, construction, etc., the 
east of UPRR Morgan Hill to Gilroy 
family of alignments are in jeopardy 
and desirable option(s) may not be 
viable. 

1) Execute Design Review 
Agreement with UPRR 
(CHSRA) 

2) Engage UPRR in technical 
review and coordination of 
Draft 15% engineering 
documents before 
circulation of the Draft EIR/S 
(RC)

1) Agreement is currently 
under negotiation. 

2) Workshop will be held 
as soon as agreement is 
in place. 
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Risk Description  Actions  Status 
Risk ID 2.046 (Low Risk): Lack of 
Policy Regarding HST facilities acting 
as flood control facilities, specifically 
at the crossing of the Soap Lake flood 
plain:  Significant delays in permitting 
of the project, and possible significant 
changes in project design could occur 
absent a CHSRA policy. 

1) Develop a policy for liability 
issues regarding CHSR 
facilities acting as flood 
control facilities (CHSRA) 

1) Policy is planned to be 
in effect by the time the 
Admin. Draft EIR/EIS is 
released. 

Risk ID 2.044 (Low Risk): Potential 
Impacts to Irrigation Districts:  Absent 
agreements with the irrigation 
districts, review of the designs by the 
districts may results in untimely and 
expensive changes to the design. 

1) Establish a policy which 
provides design guidance 
(CHSRA) in mitigating 
impacts to irrigation 
facilities 

2) Execute agreements with 
affected irrigation districts 
(CHSRA) 

3) Quantify impacts to 
irrigation districts (RC) 

1) May not be required if 
Action 2 includes 
agreement on an 
acceptable policy. 

2) Agreements are 
planned to be in effect 
by the time the Admin. 
Draft EIR/EIS is released 

3) Impacts will be 
identified as part of the 
EIR/S evaluation. 

 
In addition to the above summary, the following risks have been identified as potential additions to the Risk 
Register: 

 Evaluation of HMF Sites:  This is not part of the current scope, but if added, could impact the project 
schedule. 

 LNTP‐01 Ceiling:  The budget limit established by LNTP‐01 will be reached in mid‐October.  An 
additional LNTP is required to avoid a potential impact on the schedule. 
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3. Financial Reporting 

3.1   Fiscal Year Hours / Dollars Cash Flow – Budget and Actual 
a. Hours – The Parsons Team expended about 8,322 hours in the period of August 18 through September 14, 

2012.     Following is the FY 12/13 budgeted and forecast hours which are based on FY12/13 AWP Budget 
Estimate Version 3.01 submitted on July 31, 2012.   

Variances greater than +/‐ 20% between budgeted and actual costs for the reporting period are addressed 
as follows: 

Task  Planned  Actual % Dif Comment

3 ‐ Alternative 
Analysis 

$4,359   $0 ‐100% Start of this work has been delayed due 
to delays in the Checkpoint B process. 

6 ‐ Station Area 
Planning 

$3,793   $0 ‐100% Start of this work was not critical and 
cannot begin until a Station Planning 
agreement is executed. 

5 – EIR/EIS Analysis  $148,053  $197,008 +33%  

7 ‐ Draft & Final 
EIR/EIS 

$111,083  $56,252 ‐37% Work was held back pending a decision 
on which wyes to evaluate. 

8 ‐ Certification of 
EIR/EIS and ROD 

$9,605   $0 ‐100% Permit‐related work will start later in 
the year. 

ODC’s  $36,269   $2,355 ‐94% ODC costs were less than forecast, 
primarily due to delays to the PIMS. 
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HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 10,848               918                     960                     834                     960                     918                     876                     960                     834                     876                     918                     960                     834                    

2 Public  / Agency Participation 8,296                 702                     734                     638                     734                     702                     670                     734                     638                     670                     702                     734                     638                    

3 Alternative Analysis 520                     44                       46                       40                       46                       44                       42                       46                       40                       42                       44                       46                       40                      

4 Engineering

15% Preliminary Engineering 48,319               6,042                 4,086                 3,553                 4,086                 3,907                 3,730                 4,086                 3,553                 3,730                 3,907                 4,086                 3,553                

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 15,826               1,339                 1,400                 1,217                 1,400                 1,339                 1,279                 1,400                 1,217                 1,279                 1,339                 1,400                 1,217                

6 Station Area Planning 341                     29                       30                       26                       30                       29                       28                       30                       26                       28                       29                       30                       26                      

7 Draft & Final  EIR/EIS 11,653               1,026                 1,027                 893                     1,027                 982                     938                     1,027                 893                     938                     982                     1,027                 893                    

8 Certification of EIR/EIS & ROD 1,092                 92                       97                       84                       97                       92                       88                       97                       84                       88                       92                       97                       84                      

9 ROW EIR/EIS Process 69                       6                         6                         5                         6                         6                         6                         6                         5                         6                         6                         6                         5                        

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Totals 96,964               10,198               8,386                 7,290                 8,386                 8,019                 7,657                 8,386                 7,290                 7,657                 8,019                 8,386                 7,290                

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 10,324               669                     872                     817                     800                    1,000                733                    733                    800                    1,000                800                    1,000                1,100               

2 Public  / Agency Participation 6,089                 249                     397                     484                     661                    496                    413                    413                    413                    744                    496                    579                    744                   

3 Alternative Analysis 426                     ‐                     ‐                     ‐                     50                      48                      46                      50                      44                      46                      48                      50                      44                     

4 Engineering

15% Preliminary Engineering 31,069               1,665                 3,313                 4,775                 4,145                5,153                3,876                3,877                1,350                1,166                583                    583                    583                   

30% Preliminary Engineering ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

5 EIR / EIS Analysis 20,491               1,504                 2,032                 1,680                 2,096                2,908                2,296                2,295                1,937                1,789                923                    743                    290                   

6 Station Area Planning 313                     ‐                     ‐                     ‐                     37                      43                      28                      30                      26                      28                      29                      45                      44                     

7 Draft & Final  EIR/EIS 8,933                 67                       421                     567                     643                    804                    684                    683                    965                    1,206                884                    804                    1,206               

8 Certification of EIR/EIS & ROD 893                     17                       10                       ‐                     88                      87                      87                      88                      87                      105                    87                      105                    131                   

9 ROW EIR/EIS Process 63                       ‐                     ‐                     ‐                     6                         6                         6                         6                         5                         6                         6                         12                      11                     

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Monthly Totals 78,601               4,170                 7,044                 8,322                 8,526                10,545              8,170                8,176                5,628                6,091                3,856                3,920                4,152               

Cumulative Totals 4,170                 11,214               19,536               28,063               38,607               46,778               54,954               60,582               66,673               70,529               74,449               78,601              
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b. Dollars – the Parsons Team expended about $957,759 in the period of August 18 through September 14, 2012.  This is an estimated amount based on 
draft invoices.    Below is the FY12/13 budgeted and forecast dollars. 

 

 

Cost Summary  FY 2012 ‐2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $1,624,617 $137,468 $143,716 $124,971 $143,716 $137,468 $131,219 $143,716 $124,971 $131,219 $137,468 $143,716 $124,969

2 Public  / Agency Participation $1,007,053 $85,212 $89,085 $77,466 $89,085 $85,212 $81,339 $89,085 $77,466 $81,339 $85,212 $89,085 $77,467

3 Alternative Analysis $56,668 $4,795 $5,013 $4,359 $5,013 $4,795 $4,577 $5,013 $4,359 $4,577 $4,795 $5,013 $4,359

4 Engineering

15% Preliminary Engineering $6,243,165 $794,315 $526,569 $457,887 $526,569 $503,675 $480,781 $526,569 $457,887 $480,781 $503,676 $526,569 $457,887

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $1,924,685 $162,858 $170,260 $148,053 $170,260 $162,858 $155,455 $170,260 $148,053 $155,455 $162,858 $170,260 $148,055

6 Station Area Planning $49,303 $4,172 $4,361 $3,793 $4,361 $4,172 $3,982 $4,361 $3,793 $3,982 $4,172 $4,361 $3,793

7 Draft & Final  EIR/EIS $1,451,178 $129,293 $127,745 $111,083 $127,745 $122,191 $116,637 $127,745 $111,083 $116,637 $122,191 $127,745 $111,083

8 Certification of EIR/EIS & ROD $124,861 $10,565 $11,045 $9,605 $11,045 $10,565 $10,085 $11,045 $9,605 $10,085 $10,565 $11,045 $9,606

9 ROW EIR/EIS Process $9,944 $841 $880 $765 $880 $841 $803 $880 $765 $803 $841 $880 $765

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $472,206 $40,599 $41,711 $36,269 $41,711 $39,897 $38,081 $41,711 $36,269 $38,081 $39,897 $41,711 $36,269

Totals $12,963,680 $1,370,118 $1,120,385 $974,251 $1,120,385 $1,071,674 $1,022,959 $1,120,385 $974,251 $1,022,959 $1,071,675 $1,120,385 $974,253

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $1,542,652 $102,220 $131,983 $113,449 $120,000 $150,000 $110,000 $110,000 $120,000 $150,000 $120,000 $150,000 $165,000

2 Public  / Agency Participation $740,179 $28,664 $47,179 $64,336 $80,000 $60,000 $50,000 $50,000 $50,000 $90,000 $60,000 $70,000 $90,000

3 Alternative Analysis $46,427 $0 $0 $0 $5,449 $5,231 $5,013 $5,449 $4,795 $5,013 $5,231 $5,449 $4,798

4 Engineering

15% Preliminary Engineering $3,849,219 $199,673 $375,187 $524,359 $535,000 $665,000 $500,000 $500,000 $175,000 $150,000 $75,000 $75,000 $75,000

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $2,438,046 $166,404 $228,633 $197,008 $252,000 $350,000 $275,000 $275,000 $232,000 $215,000 $112,000 $92,000 $43,000

6 Station Area Planning $45,225 $0 $0 $0 $5,430 $6,237 $4,045 $4,430 $3,852 $4,045 $4,237 $6,530 $6,419

7 Draft & Final  EIR/EIS $1,084,313 $5,868 $42,194 $56,252 $80,000 $100,000 $85,000 $85,000 $120,000 $150,000 $110,000 $100,000 $150,000

8 Certification of EIR/EIS & ROD $101,887 $1,813 $1,074 $0 $10,000 $10,000 $10,000 $10,000 $10,000 $12,000 $10,000 $12,000 $15,000

9 ROW EIR/EIS Process $9,179 $0 $0 $0 $880 $841 $803 $880 $765 $803 $841 $1,721 $1,645

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $298,641 $151 $6,135 $2,355 $33,000 $33,000 $32,000 $34,000 $25,000 $34,000 $30,000 $35,000 $34,000

Monthly Totals 10,155,767      $504,794 $832,384 $957,759 $1,121,759 $1,380,309 $1,071,861 $1,074,759 $741,412 $810,861 $527,309 $547,700 $584,862

Cumulative Totals $504,794 1,337,178         2,294,936         3,416,695        4,797,004        5,868,865        6,943,624        7,685,036        8,495,897        9,023,206        9,570,906        10,155,767     
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3.2   Program Total Hours / Dollars – Plus Forecast to Complete   
Cumulatively from project inception, the Parsons team has expended $46.8M out of the current contract value of $55.0M. Currently, the total Program Total 
at Completion estimate is $83.6M, and below are the program total AWP hours and budget as well as the forecast of the remaining program, based on FY 
12/13 AWP budget estimate Version 3.01. 

   

 
 

Section:
Regional Consultant
Hour Summary  FY 2006 ‐2018

06/07 07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 17/18

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 62,509                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,848                10,848              7,870                ‐                ‐                ‐               

2 Public  / Agency Participation 32,415                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  8,296                   5,120                85                      ‐                ‐                ‐               

3 Alternative Analysis 13,804                          ‐                  ‐                  907                          9,777                     2,357                   243                      520                      ‐                     ‐                     ‐                ‐                ‐               

4 Engineering
15% Preliminary Engineering 214,570                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                48,319                3,250                ‐                     ‐                ‐                ‐               

30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                       81,758              81,758              ‐                ‐                ‐               

5 EIR / EIS Analysis 112,135                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                15,826                4,100                ‐                     ‐                ‐                ‐               

6 Station Area Planning 3,314                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  341                      1,346                ‐                     ‐                ‐                ‐               

7 Draft & Final  EIR/EIS 23,259                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  11,653                5,869                ‐                     ‐                ‐                ‐               

8 Certification of EIR/EIS & ROD 4,740                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      1,092                   3,416                ‐                     ‐                ‐                ‐               

9 ROW EIR/EIS Process 140                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          69                         70                      ‐                     ‐                ‐                ‐               

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

Totals 638,253                       ‐                  ‐                  4,799                      100,889                146,267              83,844                96,964                115,777            89,713              ‐                ‐                ‐               

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management 61,985                          ‐                  ‐                  1,234                      7,113                     11,908                12,687                10,324                10,848             7,870                ‐               ‐               ‐              

2 Public  / Agency Participation 30,208                          ‐                  ‐                  1,313                      4,948                     5,470                   7,183                  6,089                  5,120                85                      ‐               ‐               ‐              

3 Alternative Analysis 13,710                          ‐                  ‐                  907                          9,777                     2,357                   243                      426                      ‐                    ‐                    ‐               ‐               ‐              

4 Engineering
15% Preliminary Engineering 197,319                       ‐                  ‐                  1,345                      59,691                   80,776                21,189                31,069                3,250                ‐                    ‐               ‐               ‐              

30% Preliminary Engineering 171,369                       ‐                  ‐                  ‐                          ‐                         4,438                   3,415                  ‐                      81,758             81,758             ‐               ‐               ‐              

5 EIR / EIS Analysis 116,801                       ‐                  ‐                  ‐                          19,360                   39,909                32,941                20,491                4,100                ‐                    ‐               ‐               ‐              

6 Station Area Planning 3,286                            ‐                  ‐                  ‐                          ‐                         11                         1,616                  313                      1,346                ‐                    ‐               ‐               ‐              

7 Draft & Final  EIR/EIS 20,539                          ‐                  ‐                  ‐                          ‐                         1,399                   4,338                  8,933                  5,869                ‐                    ‐               ‐               ‐              

8 Certification of EIR/EIS & ROD 4,541                            ‐                  ‐                  ‐                          ‐                         ‐                       232                      893                      3,416                ‐                    ‐               ‐               ‐              

9 ROW EIR/EIS Process 134                                ‐                  ‐                  ‐                          ‐                         ‐                       1                          63                        70                      ‐                    ‐               ‐               ‐              

10 ROW Activities ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

ODC ODCs ‐                                ‐                  ‐                  ‐                          ‐                         ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

Monthly Totals 619,890                       ‐                  ‐                  4,799                      100,889                146,267              83,844                78,601                115,777           89,713             ‐                ‐                ‐               

Cumulative Totals ‐                  ‐                  4,799                      105,688                251,955              335,799             414,400             530,177           619,890                

San Jose to Merced

Parsons Transportation Group
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Cost Summary  FY 2008‐2014

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management $9,717,606 $0 $0 $286,229 $1,331,524 $1,820,979 $1,792,134 $1,624,617 $1,657,113 $1,205,010 $0 $0 $0

2 Public  / Agency Participation $4,258,130 $0 $0 $214,698 $766,028 $700,039 $919,461 $1,007,053 $626,090 $24,761 $0 $0 $0

3 Alternative Analysis $1,936,811 $0 $0 $184,485 $1,255,741 $417,457 $22,460 $56,668 $0 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,695,291 $0 $0 $256,799 $8,504,490 $9,658,868 $2,590,331 $6,243,165 $441,638 $0 $0 $0 $0

30% Preliminary Engineering $23,400,849 $0 $0 $0 $0 $510,230 $485,460 $0 $11,091,673 $11,313,485 $0 $0 $0

5 EIR / EIS Analysis $13,449,444 $0 $0 $0 $2,566,552 $4,447,894 $3,897,504 $1,924,685 $612,808 $0 $0 $0 $0

6 Station Area Planning $476,069 $0 $0 $0 $0 $1,641 $234,393 $49,303 $190,732 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $2,838,576 $0 $0 $0 $0 $147,905 $419,351 $1,451,178 $820,142 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,842 $0 $0 $0 $0 $0 $29,132 $124,861 $552,849 $0 $0 $0 $0

9 ROW Effort EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $9,944 $10,160 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,942,040 $0 $0 $11,992 $232,412 $613,111 $225,504 $472,206 $289,158 $97,657 $0 $0 $0

Totals $86,442,253 $0 $0 $954,203 $14,656,747 $18,318,546 $10,615,801 $12,963,680 $16,292,363 $12,640,913 $0 $0 $0

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management $9,635,640 $0 $0 $286,229 $1,331,524 $1,820,979 $1,792,134 $1,542,652 $1,657,113 $1,205,010 $0 $0 $0

2 Public  / Agency Participation $3,988,517 $0 $0 $214,698 $766,028 $700,039 $919,461 $740,179 $623,351 $24,761 $0 $0 $0

3 Alternative Analysis $1,926,570 $0 $0 $184,485 $1,255,741 $417,457 $22,460 $46,427 $0 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $25,301,345 $0 $0 $256,799 $8,504,490 $9,658,868 $2,590,331 $3,849,219 $441,638 $0 $0 $0 $0

30% Preliminary Engineering $23,400,849 $0 $0 $0 $0 $510,230 $485,460 $0 $11,091,673 $11,313,485 $0 $0 $0

5 EIR / EIS Analysis $13,962,804 $0 $0 $0 $2,566,552 $4,447,894 $3,897,504 $2,438,046 $612,808 $0 $0 $0 $0

6 Station Area Planning $471,991 $0 $0 $0 $0 $1,641 $234,393 $45,225 $190,732 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $2,471,711 $0 $0 $0 $0 $147,905 $419,351 $1,084,313 $820,142 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $683,868 $0 $0 $0 $0 $0 $29,132 $101,887 $552,849 $0 $0 $0 $0

9 ROW EIR/EIS Process $19,831 $0 $0 $0 $0 $422 $70 $9,179 $10,160 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $1,768,475 $0 $0 $11,992 $232,412 $613,111 $225,504 $298,641 $289,158 $97,657 $0 $0 $0

Yearly Totals $83,631,601 $0 $0 $954,203 $14,656,747 $18,318,546 $10,615,801 $10,155,767 $16,289,624 $12,640,913 $0 $0 $0

Cumulative Totals $0 $0 $954,203 $15,610,950 $33,929,496 $44,545,297 $54,701,064 $70,990,688 $83,631,601      

Italics = Forecast
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4. Deliverables Status (Percent Complete)  
The following deliverable list indicates the percent complete for August 2012 for each deliverable as well as the expected completion dates for all 
deliverables in line with the monthly updated schedule.  

California High Speed Rail ‐ San Jose to Merced Section  Progress  As of 9/14/12 

Deliverable List   

 
 

SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

  TASK 1:  PROJECT MANAGEMENT                
1.1  Project Management / PM Plan / Meetings / 

Coordination 
               

1.1.1  Updated Project Management plan    1‐Jul‐12  30‐Jul‐12  30‐Jul‐12  30‐Jul‐12  100%  https://WW3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad90  

1.1.2  Bi‐weekly internal team meeting notes (26 meeting 
notes) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

1.2  Quality Assurance / Quality Control / Safety / Risk               

1.2.1  Quality Assurance Reviews as appropriate (one review 
for overall project and once for each major milestone 
deliverable) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21%  https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_90581  

1.2.2  Project Safety Plan Reviews (minimum, once/year)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
RoomReq/Files/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c937a
/G%20‐%20San_Francisco_SSSP‐
Revised_June_2010.pdf  

1.2.3  Update Design Quality management plan    As required  As required  As required    0% N/A 

1.3  Document Control / ProjectSolve Maintenance              

1.3  Maintenance of project file system based on document 
control/retention plan (FY10‐11 submittal) 

  FY10‐11 
submittal 

       https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad97  

1.4  Schedule, Budget & Progress Reporting              

1.4.1  Monthly progress reports (12 reports)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

1.4.2 
 

Detailed task schedule updates and monitoring 
(monthly reviews with revised schedule as needed) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13b7  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

1.5  Risk Management               

1.5.1  Risk Register monthly progress report     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

  TASK 2:  PUBLIC / AGENCY 
PARTICIPATION 

             

2.1  Public Participation Plan             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_70faa  

2.1.1  Updated Public Plan (up to 2 times)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3011 
 

2.1.2  Updated EJ plan, Core and FAQ as needed (up to 2 
times) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3006 
 

2.2  CHSTP Agency Coordination Plan              

2.2.1  Updated Tribal Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_7e792  

2.2.2  Updated Environmental Justice Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b17e  

2.3  Maintain Stakeholder Database             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_6d015  

  None            N/A 

2.4  Memoranda of Understanding (MOUs)              

2.4.1  Memoranda of Understanding (as needed)             N/A 

2.5  Stakeholder Meetings and Briefings              

2.5.1  Documentation of Stakeholder Meeting     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b195  

2.6  Outreach              



Progress Report September 2012 
 
 
 

 Page 11 

	

SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

2.6.1 
 

Distribution of NOA and outreach summary for Draft 
EIR/EIS 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_69b9c  

2.7  Create and Distribute Media / Newsletters             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59bf9  

2.7.1  Update of core presentation, fact sheets and 
newsletters (including translation into Spanish and if 
needed, into Vietnamese and Chinese) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3458 

  TASK 3:  PROJECT DEFINITION                
3.4  Alternative Analysis              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b1a4  

3.4.4  Supplemental AA Report and Board Presentation 
Materials 

  15‐Oct‐12   5‐Sep‐12  6‐Dec‐12    0%   

  TASK 4:  PRELIMINARY ENGINEERING                 
  15% Preliminary Engineering   

4.0.1 
 

Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://WW3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

4.1  Infrastructure 15%                

4.1.1  No deliverables for this task.        N/A         N/A 

4.1.2    Alignment (Plan and Profile)              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1b6e  

4.1.2.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF, NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   40%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_b2b1d  

4.1.2.2  Draft 15% Design Variance Log    1‐Sep‐12  26‐Oct‐12  3‐Dec‐12  0% 

4.1.2.3  Final 15% Submittal ‐ all subsections track plan and 
profile sheets and typical section sheets  

  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     

4.1.2.4  Final 15% Alignment  Files (electronic)    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0% 

4.1.2.5  Final 15% Design Variance Log    1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0% 

4.1.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

4.1.3.2  Final 15% Submittal – all subsections – Construction 
Phasing/Staging Plans  

49  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     

4.1.3.3  Final Constructability Assessment Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.4    Stations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e3  

4.1.4.1  15% IP Plans Submittal (Plaza undercrossing)    3‐Jul‐12 14‐Sep‐12 17‐Sep‐12   99%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e59c2 
 

4.1.4.2  Draft 15% Submittal – Station Plans (Plaza 
undercrossing) 

  1‐Oct‐12  26‐Oct‐12  3‐Dec‐12    0% 
 

 

4.1.4.3  Final 15% Submittal ‐ Station plans   37  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   

4.1.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404  

4.1.5.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   25%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.1.5.1a  Final 15% Submittal ‐  all subsections ‐ Bridge and 
Structures Plans   

294  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%   

4.1.5.2  Draft Advance Structural Summary Report – SR152 
Wyes, WCCP, GL, CCMs, NSF,NCW 

  20‐Aug‐12  26‐Oct‐12 3‐Dec‐12   0%   

4.1.5.3  Final Structural Summary Report      1‐Feb‐13  15‐Feb‐13 1‐Apr‐13 0%   
4.1.6    Tunnels              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401  

4.1.6.3  Final 15% Submittal  ‐  Tunnel Plans   45  21‐Nov‐12  15‐Feb‐13  1‐Apr‐13    0%   

4.1.8    Grading / Earthwork and Borrow Sites              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.1  Draft 15% Design Submittal – SR152 Wyes, WCCP, GL, 
CCMs, NSF,NCW 

  4‐Oct‐11  26‐Oct‐12 3‐Dec‐12   30%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.2  Final 15% Submittal – Grading/Civil  563  1‐Feb‐13  15‐Feb‐13 1‐Apr‐13   0%     
4.1.8.3  Draft 15% Design Baseline Report    26‐Sep‐12  5‐Dec‐12  3‐Dec‐12  0% 

4.1.8.4  Final 15% Design Baseline Report    6‐Dec‐12  5‐Apr‐13  1‐Apr‐13    0%   
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Date 
Delivered to 
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4.1.8.5  Pre‐Draft Caltrans Project Report    FY 11‐12  9‐Jan‐13  24‐Apr‐13    30%  https://ww3.projectsolve2.com/e
Room/SFOF2/CHSTP‐
Caltrans/0_38512 

4.1.8.6  Draft Caltrans Project Report    20‐Jun‐13  22‐Apr‐13  2‐Aug‐13  0%

4.1.8.7  Pre‐Final Caltrans Project Report    26‐Sep‐13  25‐Jul‐13  20‐Nov‐13  0%

4.1.8.8  Final Caltrans Project Report    8‐Jan‐14  25‐Oct‐13  25‐Feb‐14  0% 

4.1.9    Hydrology/ Hydraulics/ Drainage               
4.1.9.1  Hydro/ Hydra ‐ Draft 15% Design Report – SR152 Wyes, 

WCCP, GL, CCMs, NSF, NCW 
  4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   65%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.1.9.1a  Hydro/ Hydra ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0% 

4.1.9.2  Storm Wtr Mgmt ‐ Draft 15% Design Report – SR152 
Wyes, WCCP, GL, NSF,NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   65% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.2a  Storm Wtr Mgmt ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0% 

4.1.9.3  Floodplain ‐ Draft 15% Design Report – SR152 Wyes, 
WCCP, GL, NSF, NCW 

  19‐Dec‐11  16‐Nov‐12 3‐Dec‐12   65% 

 
https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.3a  Floodplain ‐ Final 15% Design Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%

4.1.10    Utilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.1  Draft 15% Design Utility Memo – SR152 WYEs, WCCP, 
GL, CCMs, NSF,NCW 

  19‐Dec‐11  316‐Nov‐12 3‐Dec‐12   60% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.2  Final Utility Report     1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%    

4.1.11    Geotechnical               

4.1.11.1  Draft Geotechnical 15% Design Reports (GSR & SGDR)    4‐Oct‐11  16‐Nov‐12 3‐Dec‐12   70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.11.2  Final Geotechnical Summary Report (GSR)    1‐Feb‐13  5‐Apr‐13  1‐Apr‐13  0%   

4.1.11.3  Final Summary of Geotechnical Data Search (SGDR)    1‐Feb‐13  5‐Apr‐13 1‐Apr‐13 0%   

4.1.13    Right‐of‐Way              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.1.13.1  Draft ROW Requirements Memo SR152 Wyes, WCCP, 
GL, CCMs, NSF, NCW 

  16‐Jan‐12  16‐Nov‐12 3‐Dec‐12   58%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  
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4.1.13.2  Final Right of Way Database and Summary Reports of 
ROW Requirements  

  1‐Feb‐13  5‐Apr‐13 1‐Apr‐13   0%     

4.2  Systems 15%                
4.2.1    Traction Power                
4.2.1.1  Draft 15% Substation & Site layouts w/ SR152 WYEs, 

WCCP, GL, CC. NSF, NCW 
  14‐Nov‐11  26‐Oct‐12 3‐Dec‐12   28%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3d7 

4.2.1.3 
 

Final 15% submittal – all subsections site layout plans   8  2‐Oct‐12  15‐Feb‐13 1‐Apr‐13   0%     

4.2.2  PUC/Connections           
4.2.2.1  Final 15% Plans Submittal   12  1‐Feb‐13  15‐Feb‐13  1‐Apr‐13  0% 

4.2.3  Overhead Contact System (OCS) 
 

             

4.2.3.1  Final 15% Plans Submittal   20  1‐Feb‐13 15‐Feb‐13  1‐Apr‐13  0% 

4.2.4  Communications         

4.2.4.1  Draft 15% Plans Submittal    5‐Oct‐12  26‐Oct‐12 3‐Dec‐12 0% 

4.2.4.2  Final 15% Plans Submittal    1‐Feb‐13 15‐Feb‐13 1‐Apr‐13 0% 

4.2.5  Trackside Services               
4.2.5.1  Draft 15% plans Submittal    14‐May‐12  26‐Oct‐12  3‐Dec‐12    20% 

 
No upload yet ‐ link will be 
provided when submittal is 
submitted to PMT. 

4.2.5.2  Final 15% plans Submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   
4.6.2    Maintenance of Way                
4.6.2.1  Draft 15% Submittal ‐ Gilroy MOW Facility Site Plans  7  19‐Mar‐12  26‐Oct‐12  3‐Dec‐12    25% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3be  

4.6.2.3  Final 15% Submittal ‐ Gilroy MOW Facility Site Plans     24‐Dec‐12  15‐Feb‐13 1‐Apr‐13 0%   

4.7  Capital Cost Estimates 15%              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7403  

4.7.1  Infrastructure              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59eef  

4.7.1.1  Draft 15% Basis of Quantities of Memo updates SR 152 
WYEs, WCCP, GL, CC. NSF 

  16‐Nov‐12  28‐Nov‐12  2‐Jan‐13    0%   

4.7.1.2  Final 15% Basis of Quantities Report     25‐mar‐13  5‐Apr‐13  29‐Apr‐13  0%   

4.9.6  Draft 15% Design Submittal – Milestone                
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PMT 
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4.9.6  Draft 15% Design Submittal Milestone achieved      26‐Oct‐12  3‐Dec‐12  0%

4.9.7  Final 15% Design Submittal Milestone                

4.9.7  Final 15% Design Submittal Milestone achieved      15‐Feb‐13 1‐Apr‐13   0%  

4.10 
 
 

Not Used       N/A          

4.11  30% Preliminary Engineering   
4.11.0 

 
Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    0% N/A

4.11.1    Survey and Mapping                
4.11.1.1a  Preliminary Survey and Mapping for PEP    13‐Dec‐10  15‐July‐11  15‐July‐11    100%  File is too large (50GB) to upload 

to PS2. Data can be provided by 
DVD upon request.

4.11.1.1b  Secondary Survey Control Drawings  and Report (if 
needed) 

  3‐Jan‐14  26‐Feb‐14  20‐Jun‐14    0%    

4.11.2    Alignment (Plan and Profile)                
4.11.2.1  Draft PEP Alignment Submittal (all subsections)  330    3‐Nov‐14  4‐Mar‐15    0%   
4.11.2.2  Final PEP Alignment Submittal (all subsections)  330    11‐Feb‐15  5‐Jun‐15    0%   
4.11.2.5  Draft PEP Alignment  Data File      3‐Nov‐14  4‐Mar‐15    0%   
4.11.2.6  Final PEP Alignment  Data File      11‐Feb‐15  5‐Jun‐15    0%   
4.11.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9 

4.11.3.1  Draft PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    3‐Nov‐14  4‐Mar‐15    0%   

4.11.3.2  Final PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    11‐Feb‐15  5‐Jun‐15    0%   

4.11.3.3  Draft Constructability Assessment Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.3.4  Final Constructability Assessment Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.4    Stations          N/A 

4.11.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.11.5.1  Draft PEP Plans Submittal ‐ Bridges and Structures  573    3‐Nov‐14  4‐Mar‐15    0%   
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4.11.5.2  Final PEP Plans Submittal ‐ Bridges and Structures  573    11‐Feb‐15  5‐Jun‐15    0%   
4.11.5.5  Draft Bridge and Elevated Structures Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.5.6  Final Bridge and Elevated Structures Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.6    Tunnels              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401 

4.11.6.1  Draft PEP Plans Submittal  ‐ Tunnels  146    3‐Nov‐14  4‐Mar‐15    0%   
4.11.6.2  Final  PEP Plans Submittal ‐ Tunnels    146    11‐Feb‐15  5‐Jun‐15    0%   
4.11.6.3  Draft PEP Tunnel Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.6.4  Final PEP Tunnel Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.7    Buildings          None 

4.11.8    Grading / Earthwork  and Borrow Sites             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.11.8.1  Draft PEP Plans Submittal  ‐ Civil  714    3‐Nov‐14  4‐Mar‐15    0%   
4.11.8.2  Final PEP Plans Submittal – Civil  714    11‐Feb‐15  5‐Jun‐15    0%   
4.11.8.3  Draft Design Baseline Report      19‐Nov‐14  19‐Nov‐14  0%  
4.11.8.4  Final Design Baseline Report       25‐Feb‐13  25‐Feb‐13    0%   
4.11.8.5  Earthwork cross sections electronic files      11‐Mar‐13  11‐Mar‐13    0%   
4.11.8.6  Draft VE Exercise Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.8.7  Final VE Exercise Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.8.8  Draft CHST Design Variances Packages      3‐Nov‐14  4‐Mar‐15  0%

4.11.8.9  Final CHST Design Variances Packages      11‐Feb‐15  5‐Jun‐15  0%

4.11.9    Hydrology / Hydraulics / Drainage             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.11.9.1  Draft PEP Plans Submittal – Drainage  484    3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.2  Final PEP Plans Submittal ‐  Drainage  484    11‐Feb‐15  5‐Jun‐15    0%   
4.11.9.3  Draft PEP Hydrology/Hydraulic/Drainage Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.4  Final PEP Hydrology/Hydraulic/Drainage Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.9.5  Draft PEP Floodplain Impact Assessment Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.6  Final PEP Floodplain Impact Assessment Report      11‐Feb‐15  5‐Jun‐15    0%   
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4.11.9.7  Draft PEP Storm water Management Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.9.8  Final PEP Storm water Management Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.10    Utilities             https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.11.10.1  Draft PEP Plans Submittal – Utilities  344    3‐Nov‐14  4‐Mar‐15    0%   
4.11.10.2  Final PEP Plans Submittal – Utilities  344    11‐Feb‐15  5‐Jun‐15    0%   
4.11.10.3  Draft PEP Utility Report       3‐Nov‐14  4‐Mar‐15    0%   
4.11.10.4  Final PEP Utility Report      11‐Feb‐15  5‐Jun‐15    0%   
4.11.11    Geotechnical              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f69  

4.11.11.1  Draft Geotechnical Baseline Report      22‐Apr‐14  22‐Apr‐14    0%   
4.11.11.2  Final Geotechnical Baseline Report      27‐Jun‐14  27‐Jun‐14    0%   
4.11.12    Seismic (Not in Scope)                
4.11.13    Right‐of‐Way              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.11.13.1  Draft 35% Plans Submittal ‐ Right of Way  652    3‐Nov‐14  4‐Mar‐15    0%   
4.11.13.2  Final 35% Plans Submittal ‐ Right of Way  652    11‐Feb‐15  5‐Jun‐15    0%   
4.11.13.3  Draft Right‐of‐Way Requirements Report      3‐Nov‐14  4‐Mar‐15    0%   
4.11.13.4  Final Right‐of‐Way Requirements Report      11‐Feb‐15  5‐Jun‐15    0%   
4.12 
 
 

Systems PEP (Not in RC’s scope of work)              N/A 

4.13  Rolling Stock PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.14  This task is not used. The Gilroy MOW facility is to be 
designed under Tasks 4.11.7 Buildings and 4.16 
Maintenance.   

            N/A 

4.15  Operations PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

4.16 
 

Maintenance PEP              N/A 
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4.16.1  Rolling Stock  ‐ To be handled by PMT              N/A 

4.16.2 
 

Maintenance of Way (Not in RC’s scope of work) 
 

            N/A 

4.17  Capital Cost Estimates PEP           

4.17.1  Infrastructure           

4.17.1.1  Draft PEP Construction Quantity Estimate – 
Infrastructure 

    26‐Feb‐15  8‐Apr‐15    0%   

4.17.1.2  Final PEP Construction Quantity Estimate ‐ 
Infrastructure 

    12‐May‐15  30‐Jun‐15    0%   

4.17.2  Systems                 
4.17.2.1  Draft PEP Construction Quantity Estimate – Systems      26‐Feb‐15  8‐Apr‐15    0%   
4.17.2.2  Final PEP Construction Quantity Estimate – Systems      12‐May‐15  30‐Jun‐15    0%   
4.17.3  Rolling Stock ‐ No deliverable for this task ‐ PMT 

responsibility 
            N/A 

4.17.4  Facilities (Not in RC’s scope of work)              N/A 

4.18  Operating Costs PEP‐ No deliverable for this task              N/A 

4.19  PEP Design Submittals              N/A 

4.19.1  Not Used               N/A 

4.19.2  Not Used               N/A 

4.19.3  Not Used               N/A 

4.19.4  Not Used               N/A 

4.19.5 
 

Draft PEP Design Submittal Full Package               N/A 

4.19.5  PEP Draft (Integrated) Bid Documents Submittal     5‐Nov‐14  4‐Mar‐15  0%  

4.19.6  Final PEP Design Submittal Full Package              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a385  

4.19.6  PEP Final (Integrated) Bid Documents Submittal    11‐Feb‐15  5‐Jun‐15  0%  

  TASK 5:  EIR/EIS ANALYSIS                
5.1  Environmental Task Management ‐ No 

Deliverable 
1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    21% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

5.2  Technical Reports   
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5.2.1  Transportation              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.2  Transportation Environmental/ Mitigation 
Consequences w/ SR152, GL, CC, WCCP, NSF, NCW– 
Revised draft report 

  FY 09/10  17‐Aug‐12  16‐Nov‐12    85%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.3  Transportation Environmental/ Mitigation 
Consequences – Final approved report  

  3‐Dec‐12  28‐Sep‐12  31‐Dec‐13    0%   

5.2.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f5a  

5.2.2.2  Air Quality Environmental Consequences/ Mitigation  
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised draft 
report 

  FY 09/10  17‐Aug‐12  19‐Dec‐12    58%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.2.2.3  Air Quality Environmental Consequences/ Mitigation ‐ 
Final approved report 

  13‐Jan‐13  28‐Sep‐12  31‐Jan‐13    0%   

5.2.3  Noise and Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb4  

5.2.3.2  Noise/Vibration Environmental Consequences/ 
Mitigation w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revise 
Draft Report 

  FY 09/10  27‐Jul‐12  9‐Nov‐12    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0   

5.2.3.3 
 

Noise/Vibration Environmental Consequences/ 
Mitigation  ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  24‐Dec‐12    0%   

5.2.4  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4b  

5.2.4.2  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  17‐Aug‐12  9‐Nov‐12    62%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4d  

5.2.4.3  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  28‐Sep‐12  24‐Dec‐12    0%   

5.2.5  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f3c 

5.2.5.2  Hydrology and Water Resources Environmental 
Consequences / Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  FY 09/10  3‐Aug‐12  7‐Nov‐12    62%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f48  
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5.2.5.3  Hydrology and Water Resources Environmental 
Consequences / Mitigation ‐ Final approved Report 

  21‐Nov‐12  14‐Sep‐12  20‐Dec‐12    0%   

5.2.7  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f78  

5.2.7.2  Hazardous Waste/Materials Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Report 

  FY 09/10  31‐Jul‐12  9‐Nov‐12    92%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f7e  

5.2.7.3 
 
 

Phase I Hazardous Waste/Materials Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  11‐Sep‐12  24‐Dec‐12    0%   

5.2.8  Community Impact Assessment              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f87  

5.2.8.1  Community Impact Assessment (Socioeconomics, 
Environmental/ Mitigation Justice) Baseline/Affected 
Environment / Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW – Draft Report 

  FY 09/10  27‐Jul‐12  7‐Dec‐12    88%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f92  

5.2.8.2  Community Impact Assessment Report ‐ Final approved 
Report 

  20‐Dec‐12  7‐Sep‐12  22‐Jan‐13    0%   

5.2.9  Relocation Impact Statement                

5.2.9.1  Relocation Impact Report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐Revised Draft Report 

  FY 09/10  17‐Aug‐12  30‐Nov‐12    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1a02  

5.2.9.2  Relocation Impact Report ‐ Final approved Report      13‐Dec‐12  28‐Sep‐12  11‐Jan‐13    0%   

5.2.10  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f96  

5.2.10.1  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Report 

  3‐Mar‐10  27‐Jul‐12  9‐Nov‐12    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f99  

5.2.10.2  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation ‐ Final approved Report 

  27‐Nov‐12  7‐Sep‐12  24‐Dec‐12    0%   

5.2.11  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9ba0d  
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5.2.11.1  Revised APE maps – SR 152    24‐Oct‐11  27‐Jul‐12  31‐Oct‐12    76% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9c15f  

5.2.11.4  Revise & Prepare ASR report w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ ASR 

  15‐Aug‐11  6‐Aug‐12  31‐Oct ‐12    76%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f1d  

5.2.11.5  Final ASR     14‐Nov‐12  17‐Sep‐12  13‐Dec‐12    0%   

5.2.11.7  Draft Historic Architecture Survey Report & Paleo 
Report 

  15‐Aug‐11  14‐Sep‐12  19‐Dec‐12    72%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f2c 

5.2.11.7  Final Historic Architecture Survey Report & Paleo 
Report 

  28‐Dec‐12  13‐Nov‐12  18‐Feb‐12    0%   

5.2.11.8  Draft Finding of Effect report    29‐Apr‐13  5‐Apr‐13  29‐Jul‐13    0%   

5.2.11.9  Final Finding of Effect report    27‐Aug‐13  27‐May‐13  17‐Sep‐13    0%   

5.3  Task 5.3:  EIR/EIS Sections   
5.3.1  Transportation              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a039  

5.3.1.2  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR‐ w/ 
SR152, GL, CC, WCCP, NSF, NCW Revised Draft Section 

  1‐Jul‐11  17‐Aug‐12  30‐Nov‐12    80%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fa8  

5.3.1.3  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  10‐Dec‐12  25‐Sep‐12  8‐Jan‐13    0%   

5.3.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a075  

5.3.2.1  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  FY10‐11  17‐Aug‐12  10‐Dec‐12    49%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.3.2.2  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Draft Section 

  18‐Dec‐12  25‐Sep‐12  16‐Jan‐13    0%   

5.3.3  Noise & Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0a2  
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5.3.3.2  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Rev 
Draft Section 

  FY10‐11  10‐Aug‐12  16‐Nov‐12    85%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0  

5.3.3.3  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Section 

  28‐Nov‐12  18‐Sep‐12  26‐Dec‐12    0%   

5.3.4  EMI/EMF              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0b1  

5.3.4.1a  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Revised 
Draft  Section  w/ SR152, GL, CC, WCCP, NSF, NCW 

  19‐Jan‐12  16‐Jul‐12  16‐Jul‐12  16‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2c8 

5.3.4.2  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Approved Section 

  15‐Oc‐12  31‐Jul‐12  19‐Oct‐12    0%   

5.3.5  Public Utilities & Energy              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a093 

5.3.5.2  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section   

  17‐Aug‐09  17‐Aug‐12  19‐Oct‐12    88% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2be  

5.3.5.3  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  29‐Oct‐12  25‐Sep‐12  28‐Nov‐12    0%  

5.3.6  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0c0  

5.3.6.2  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  24‐Aug‐12  29‐Oct‐12    79% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2a9  

5.3.6.3  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  6‐Nov12  2‐Oct‐12  6‐Dec‐12    0%   

5.3.7  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0ed 
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5.3.7.2  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Revised Draft Section 

  1‐Jul‐11  10‐Aug‐12  24‐Oct‐12    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a29b  

5.3.7.3  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section 

  01‐Nov‐12  18‐Sep‐12  3‐Dec‐12    0%   

5.3.8  Geology, Soils, Seismicity              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a066 

5.3.8.2  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section  

  FY10‐11  31‐Aug‐12  2‐Nov‐12    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a291  

5.3.8.3  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  13‐Nov‐12  18‐Sep‐12  19‐Nov‐12    0%   

5.3.9  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0de 

5.3.9.2  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  FY10‐11  10‐Aug‐12  16‐Nov‐12    70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a21d  

5.3.9.3  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  28‐Nov‐12  18‐Sep‐12  26‐Dec‐12    0%   

5.3.10  Safety & Security              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a057 

5.3.10.1  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  1‐Sep‐10  24‐Jul‐12  24‐Jul‐12  24‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a24a  

5.3.10.2  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Section 

  15‐Oct‐12  29‐Aug‐12  9‐Nov‐12    0%   
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5.3.11  Communities & Environmental Justice              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0fc 

5.3.11.2  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW – 
Draft Section 

  31‐Aug‐10  17‐Aug‐12  16‐Nov‐12    82%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a268  

5.3.11.3  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  28‐Nov‐12  25‐Sep‐12  26‐Dec‐12    0%   

5.3.12  Local Growth, Station Planning & Land Use              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a084  

5.3.12.2  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR w/ SR152, GL, CC, WCCP, 
NSF, NCW ‐ Revised Draft Section 

  31‐Aug‐10  10‐Aug‐12  31‐Oct‐12    88%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a280  

5.3.12.3  Local Growth, Station Planning and Land Use Aff 
Enviro/ Impacts/Environmental Consequences/ 
Mitigation Section of EIS/EIR‐ Final Approved Section 

  8‐Nov‐12  18‐Sep‐12  10‐Dec‐12    0%   

5.3.12a  Regional Growth                 

5.3.12.1a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 

  6‐Dec‐10  24‐Aug‐12  24‐Oct‐12    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a207  

5.3.12.2a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  1‐Nov‐12  2‐Oct‐12  3‐Dec‐12    0%   

5.3.13  Agricultural Land              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a048 

5.3.13.2  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section 
w/ SR152, GL, CC, WCCP, NSF, NCW ‐ Revised Draft 
Section 

  24‐Jun‐10  7‐Sep‐12  26‐Oct‐12    82%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a277  

5.3.13.3  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section ‐ 
Final Approved Section 

  5‐Nov‐12  15‐Oct‐12  5‐Dec‐12    0%   
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5.3.14  Parks, Recreation and Open Space              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a01b  

5.3.14.2  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  18‐Jun‐10  10‐Aug‐12  26‐Oct‐12    82%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a259  

5.3.14.3  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  5‐Nov‐12  18‐Sep‐12  5‐Dec‐12    0%   

5.3.15  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a11a  

5.3.15.2  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR w/ SR152, GL, CC, WCCP, NSF, NCW ‐ 
Revised Draft Section 

  1‐Dec‐10  17‐Aug‐12  9‐Nov‐12    83%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a238  

5.3.15.3  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section 

  20‐Nov‐12  25‐Sep‐12  19‐Dec‐12    0%   

5.3.16  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a00c  

5.3.16.2  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR w/ SR152, 
GL, CC, WCCP, NSF, NCW ‐ Revised Draft Section 
(*Awaits PMT review) 

  17‐Aug‐10  27‐Aug‐12  10‐Dec‐12    72%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a22b  

5.3.16.3  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section 

  18‐Dec‐12  3‐Oct‐12  16‐Jan‐13    0%   

5.3.18  Cumulative Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a10b  

5.3.18 
 
 

Cumulative ‐ Related Projects – Draft Report w/ SR152, 
GL, CC, WCCP, NSF, NCW 

  17‐Jan‐11  27‐Aug‐12  9‐Nov‐12    70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1f0  

  Cumulative ‐ Related Projects – Final Report     27‐Nov‐12  16‐Oct‐12  2‐Jan‐13    0%   
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5.3.19  Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a14b  

5.3.19.1  Sections4(f) EIR/EIS Section w/ SR152, GL, CC, WCCP, 
NSF, NCW  ‐ Revised Draft Section 

  22‐Mar‐10  10‐Sep‐12  10‐Dec‐12    69%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1de 

5.3.19.2  Sections4(f) EIR/EIS Section ‐ Final Approved Section    18‐Dec‐12  16‐Oct‐12  16‐Jan‐13    0%   

  TASK 6:  STATION AREA PLANNING                
6.1  Define Station(s) & Needs Assessment              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_dc84e  

6.1.2  Final Mapping and Plan submittal    1‐Feb‐13  15‐Feb‐13  1‐Apr‐13    0%   

6.2  Station Area Development Plans                

6.2.2  Final Station Area Development Plans    26‐Feb‐15  8‐Apr‐15  26‐Feb‐15    0%   

  TASK 7:  DRAFT AND FINAL EIS/EIR                
7.1  Prepare Administrative Draft EIR/EIS    https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.1.1  Summary                

7.1.1.1  Summary Draft EIR/ EIS    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a327  

7.1.1.2  Revise and Resubmit Summary Draft EIR/S    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.1.3  Final Summary Draft EIR/ EIS    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.2  Chapter 1 ‐ Purpose and Need          Completed 
FY11/12 

  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a334 

7.1.3  Chapter 2 – Alternatives              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a310  

7.1.3.2  Revise and Submit – Chapter 2    3‐Mar‐11   21‐Nov‐12  8‐Apr‐13    65%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a31c 

7.1.3.3  Final Chapter 2 – Alternatives    23‐Apr‐13  26‐Dec‐12  6‐May‐13    0%   

7.1.4  Chapter 3‐ Affected Environment, Consequences & 
Mitigation 

      11‐Mar‐13      https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1e1  

7.1.4.1  Draft Chapter 3 ‐ Affected Environment, Consequences    4‐Mar‐13  21‐Nov‐12  8‐Apr‐13    0%   
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& Mitigation 

7.1.4.2  Draft Chapter 3:  Affected Environment, Consequences 
& Mitigation (Revise and Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.4.3  Final Chapter 3 ‐ Affected Environment, Consequences 
& Mitigation 

  9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.5  Chapter 4 ‐ Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1d2  

7.1.5.1  Draft Chapter 4 ‐ Section 4(f)/6(f) Chapter    21‐Jan‐13  21‐Nov‐12  8‐Apr‐13    0%   

7.1.5.2  Chapter 4:  Section 4(f)/6(f) Evaluations (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.5.3  Final Chapter 4 ‐ Section 4(f)/6(f) Chapter    9‐May‐13  7‐Jan‐13  17‐May‐13    0%    

7.1.6  Chapter 5 ‐ Costs & Operations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.1  Draft Chapter 5 ‐Cost & Operations Chapter    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    10%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.2  Chapter 5:  Cost & Operations (Revise and Resubmit)   16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.6.3  Final Chapter 5 ‐Cost & Operations Chapter    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.7  Chapter 6 ‐ Unavoidable Adverse Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1b4  

7.1.7.1  Draft Chapter 6 ‐ Unavoidable Adverse Impacts    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1bc  

7.1.7.2  Chapter 6:  Unavoidable Adverse Impacts (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.7.3  Final Chapter 6 ‐ Unavoidable Adverse Impacts    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.8  Chapter 7 ‐ Public & Agency Involvement              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a5  

7.1.8.1  Draft Chapter 7 ‐ Public & Agency Involvement Chapter     20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a7  

7.1.8.2  Chapter 7:  Public & Agency Involvement (Revise and 
Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.8.3  Final Chapter 7 ‐ Public & Agency Involvement Chapter     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   
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7.1.9  Chapter 8 ‐ List of Recipients              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a364  

7.1.9.1  Draft Chapter 8 ‐ List of Recipients    20‐Jun‐11  21‐Nov‐12  8‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a366  

7.1.9.2  Chapter 8:  List of Recipients (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.9.3  Final Chapter 8 ‐ List of Recipients    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.10  Chapter 9‐ List of Preparers              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a358  

7.1.10.1  Draft Chapter 9‐ List of Preparers     21‐Jun‐11  21‐Nov‐12  8‐Apr‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a361  

7.1.10.2  Chapter 9:  List of Preparers (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.10.3  Final Chapter 9‐ List of Preparers     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.11  Chapter 10 ‐ Reference              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a34c  

7.1.11.1  Draft Chapter 10 ‐ References    9‐May‐11  21‐Nov‐12  8‐Apr‐13    40%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a355  

7.1.11.2  Chapter 10:  References (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 

7.1.11.3  Final Chapter 10 ‐ References    9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.12  Chapter 11 ‐ Glossary              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a33d  

7.1.12.1  Draft Chapter 11 ‐ Glossary     14‐Jun‐11  21‐Nov‐12  8‐Apr‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a346  

7.1.12.2  Chapter 11:  Glossary, Chapter 12:  Index, Chapter 13:  
Acronyms (Revise and Resubmit) 

  16‐Apr‐13  18‐Dec‐12  1‐May‐13    0%   

7.1.12.3  Final Chapter 11 ‐ Glossary     9‐May‐13  7‐Jan‐13  17‐May‐13    0%   

7.1.13  Draft Appendices              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a349  

7.1.13.1  Appendices     7‐Feb‐13  21‐Nov‐12  8‐Apr‐13    0%  

7.1.13.2  Appendices (Revise and Resubmit)    16‐Apr‐13  18‐Dec‐12  1‐May‐13    0% 
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7.1.13.3  Final Appendices    9‐May‐13  7‐Jan‐13  17‐May‐13    0%  

7.2  Prepare Draft EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.2.1  Submit Administrative Draft EIR/EIS for legal review    22‐May‐13  23‐Feb‐13  7‐Jun‐13    0%    

7.2.1.2  Checkpoint B: RC submits revised Package to PMT    2‐Jul‐12  12‐Oct‐12  12‐Oct‐12    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7206 

7.2.1.b  Checkpoint B Package Authority formally requests 
response from Agencies 

  2‐Nov‐12  21‐Aug‐12  2‐Nov‐12    0%    

7.2.1.b1  Checkpoint B: FRA Decision    03‐Dec‐12  03‐Dec‐12  03‐Dec‐12    0%   

7.2.1.c  Checkpoint B: Concurrence    26‐Dec‐12  10‐Nov‐12  26‐Dec‐12    0%   

7.2.2  Draft EIR/EIS (hard copies, CDs, Web‐ready files)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%    

7.2.3  Draft and Final Notice of Completion (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.4  Draft and Final Notice of Availability (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.5  Draft and Final Distribution Letters (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.6  Draft and Final Postcards (Draft EIR/EIS)    20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.7  Draft and Final Newspaper Announcements (Draft 
EIR/EIS) 

  20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.8  Reproduction and Distribution of Draft EIR/EIS     20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   

7.2.9  Materials for Public Hearing(s)    4‐Sep‐13  7‐Jun‐13  18‐Oct‐13    0%   

7.2.10  Attendance at Public Hearing(s) (Assume Public 
Hearings the week of 25

th Sep) 
  25‐Sep‐13  16‐May‐13  27‐Sep‐13    0%   

7.3  Admin Final EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc3  

7.3.1  Preferred Alternative (1st Step)    21‐Oct‐13  5‐Sep‐13  2‐Jan‐14    0%   

7.3.2  Draft Response to Comments (3rd Step)    21‐Oct ‐13  9‐Jul‐13  18‐Nov‐13    0%   

7.3.3  Administrative Draft Final EIR/EIS (5th Step)    3‐Jan‐14  3‐Oct‐13  30‐Jan‐14    0%   

7.3.4  Draft and LPA Recommendation report (2nd Step)    22‐Oct‐13  9‐Jul‐13  30‐Jan‐14    0%   

7.3.5  Draft and Final Biological Assessment (Section 7 of ESA) 
(4th Step) (To USFWS for 180‐day review to issue BO 
approx.) 

  4‐Feb‐13  11‐Feb‐14  7‐Jun‐14    0%   

7.3.6 
 
 

Draft Final EIR/EIS (legal review) (6th Step) (Need BO 
for FEIS but the results of the BO can be added during 
this review) 

  31‐Jan‐14  17‐Nov‐13  16‐Mar‐14    0%   

7.4  Identify LEDPA               

7.4.1.1  Draft 404(b)(1) ‐ LEDPA     20‐Aug‐13  22‐Apr‐13  3‐Sep‐13    0%   
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7.4.1.2  COE Consultation ‐ 404(b)(1) ‐ LEDPA / COE Meeting    4‐Sep‐13  14‐May‐13  17‐Sep‐13    0%   

7.4.1.2.1  Authority formally requests response from Agencies    11‐Oct‐13  3‐Jun‐13  11‐Oct‐13    0%   

7.4.1.3  FRA Final Decision on 404(b)(1) ‐ LEDPA     6‐Dec‐13  5‐Aug‐13  6‐Dec‐13    0%   

7.4.1.4  LEDPA concurrence    29‐Dec‐13  24‐Aug‐13  29‐Dec‐13    0%   

7.5  CDFG Consistency Determination Request  Letter 
(after receipt of BO)  

  18‐Apr‐14  31‐Jan‐14  29‐May‐14    0%   

7.6  Final EIR/EIS              

7.6.1  Final EIR/EIS (for signature review)    17‐Mar‐14  17‐Dec‐14  17‐Apr‐14    0%   

7.6.2  Final EIR/EIS (hard copies, CDs, Web‐ready files)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.3  Draft and Final Notice of Availability (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.4  Draft and Final Distribution Letters (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.5  Draft and Final Postcards (Final EIR/EIS)    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.6  Draft and Final Newspaper Announcements (Final 
EIR/EIS) 

  18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

7.6.7  Reproduction and Distribution of Draft EIR/EIS    18‐Apr‐14  30‐Dec‐13  1‐May‐14    0%   

  TASK 8:  CERTIFICATION OF EIR/EIS AND 
ROD 

          0%   

8.1  Findings and Statement of Overriding Considerations             0%   

8.1.1.2  Draft Findings and Overriding Considerations    28‐Mar‐14  9‐Dec‐13  11‐Apr‐14    0%   

8.1.1.2  Revised Findings and Overriding Considerations    18‐Apr‐14  20‐Dec‐13  24‐Apr‐14    0%   

8.2  Notice of Determination / Record of Decision             0%   

8.2.1.1A  Draft NOD    18‐Apr‐14  16‐Jan‐14  1‐May‐14    0%   

8.2.1.2A  Revised NOD    16‐May‐14  25‐Feb‐14  22‐May‐14    0%   

8.2.1.3A  File with State Clearing House/ NOD Achieved    23‐May‐14  25‐Feb‐14  30‐May‐14    0%   

8.2.1.1  Draft ROD    2‐May‐14  16‐Jan‐14  15‐May‐14    0%   

8.2.1.2  Revised ROD    2‐Jun‐14  25‐Feb‐14  6‐Jun‐14    0%   

8.2.1.3  FRA Clearance/ ROD Achieved    9‐Jun‐14  25‐Feb‐14  20‐Jun‐14       

8.3  Mitigation Monitoring & Reporting Plan (To be 
approved at Board Meeting) 

          0%   

8.3.1.1  Draft MMRP    14‐Mar‐14  6‐Dec‐13  10‐Apr‐14    0%   

8.3.1.2  Revised MMRP    18‐Apr‐14  20‐Dec‐13  24‐Apr‐14    0%   

8.4  Permitting             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a46e  

8.4.1  USACOE 404 Permit Application              

8.4.1.1  Draft 404– Permit to PMT     6‐Aug‐12  28‐Nov‐12  25‐Feb‐13    5% No Upload Yet 

8.4.1.2  404 Permit Application Submittal to USACE    14‐May‐13  14‐Feb‐13  14‐May‐13    0%  
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8.4.1.3  USACE Section 404 Permit decision    21‐Jun‐14  27‐May‐14  19‐Sep‐14    0%  

8.4.2  RWOCB ‐ 401 Certification              

8.4.2.1  Draft Request for Water Quality Certification to PMT    20‐Sep‐13  26‐Jun‐13  17‐Oct‐13    0%   

8.4.2.2  Request for Water Quality Certification to RWQCB    3‐Jan‐14  6‐Sep‐13  3‐Jan‐14    0%   

8.4.2.3  Water Quality Certification    16‐Apr‐14  30‐Dec‐13  25‐Apr‐14    0%   

8.4.3  CDFG ‐ 1602 Agreements              

8.4.3.1  Draft 1602 Streambed Alteration Agreement Package 
to PMT 

    7‐Aug‐13  25‐Mar‐13  06‐Sep‐13    0%   

8.4.3.2  Streambed Alteration Agreement Package to CDFG    10‐Oct‐13  27‐May‐13  10‐Oct‐13    0%   

8.4.3.3  Streambed Alteration Agreement (CDFG issues Permit)    14‐Apr‐14  3‐Jul‐14  14‐Jul‐14    0%   

8.4.4  Other Permits   
8.4.4.1a  Section 106 Consultations               

8.4.4.1.a  FOE Concurrence from SHPO    18‐Nov‐13  26‐Jul‐13  18‐Nov‐13    0%   

8.4.4.1b  MOA & Treatment Plans               

8.4.4.1b  MOA/ Treatment Plan Concurrence from SHPO    10‐Mar‐14  13‐Nov‐13  10‐Mar‐14    0%   

8.4.4.2  California Dept of Fish and Game (CDFG) 2081 Permit               

8.4.4.2  CDFG 2081:CDFG Approves 2081    13‐Feb‐14  3‐Apr‐14  14‐Jul‐14    0%   

8.4.4.3  Central Valley Flood Protection Board Permit & 
USACOE Section 208.10 Approval 

             

8.4.4.3  Section 208 :CVFPB Encroachment Permit Approval    31‐May‐14  12‐Mar‐14  19‐Jun‐14    0%   
8.4.4.4  USACOE 408 Application               https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb8 
 

8.4.4.4.3  USACE/Local Agency Review and comment    27‐Aug‐11  31‐Aug‐12  30‐Oct‐12    60%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb8 
 

8.4.4.4.4  Submission of 408 Package to HQUSACE by district 
USACE 

  11‐Nov‐13  3‐Jul‐13  11‐Nov‐13    0%    

8.4.4.4.5  Section 404 & 408 Permits issued    19‐Sep‐14  27‐May‐14  19‐Sep‐14    0%   

8.4.4.5.a  Section 4(f)               
8.4.4.5.a  Authority Signs 'de Minimus' Letters    30‐Jan‐14  11‐Oct‐13  5‐Feb‐14    0%   
8.4.4.5.b  Section 6(f)               
8.4.4.5.b  NPS Signature of Approval    17‐Mar‐14  3‐Dec‐13  28‐Mar‐14    0%   

  TASK 9:  ROW PRESERVATION AND 
ACQUISTION 
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9.1  Identify Segments at Risk of Development              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.1.2  Identify Segments at Risk of Development ‐ PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    8%  (No upload Yet) To date only 
Preliminary work performed 

9.2  Advance acquisition recommendations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.2.2  Advance acquisition recommendations ‐PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    8%  (No upload Yet) To date only 
Preliminary work performed 

9.3  Early (Emergency) Environmental Review                

9.3.1  Early (Emergency) Environmental Review ‐15%    2‐May‐14  15‐Apr‐14  20‐Jun‐14    0%    

9.4  ROW negotiations                

9.4.1  Early ROW negotiations     10‐Feb‐15  30‐Jun‐15  30‐Jun‐15    0%  

 

   



Progress Report September 2012 
 
 
 

 Page 33 

	

5. Schedule Summary with Percent Progress  

5.1   Milestone Schedule Impacts 
This schedule is based on the updated ROD/NOD process schedule template and the new EMS target dates provided by PMT (see Section 1). It assumes 
that Authority adoption of AA will occur after FRA provides their final decision on Checkpoint B. Thus the Supplemental AA part 3 Board Presentation will 
be held in December 2012. Assuming that USACE/FRA would become available to review San Jose to Merced environmental document by May 2013, the 
Admin Draft EIR/S will be finalized in May 2013. Thus, the Draft EIR/S will be finalized in September 2013, LPA will be identified in January 2014, Final 
EIR/S in May 2014 and ROD will be achieved by June 2014. Mapping and geotechnical investigations will be available for PEP at this time.  Based on the 
foregoing, completion of procurement documents would most likely be completed by June 2015.  
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6. Key Developments and Accomplishments 
Task 1 ‐ Project Management  
 RC Invoice #44 (7/1/12 to 7/20/12) was submitted on August 27, 2012.  Invoice #45 (7/21/12 

to 8/17/12) was submitted on September 11, 2012. 

 The RC’s Monthly Progress Report for August 2012 was submitted on September 11, 2012. 

 Status of other Pending Change Requests, as of September 14, 2012, is as follows: 

‐ FY 11/12: ICF Additional Cultural Resources Work – Submitted on May 15, 2012 and 
provisionally accepted as CR 123 

‐ FY 11/12: New Systems Facilities – Resubmitted on July 19, 2012 and provisionally 
accepted as CR 124 

‐ FY 11/12:  Implement Other Cost Containment Revisions – Resubmitted on May 23, 2012 
and provisionally accepted as CR 125 

‐ FY 12/13: Road 11 Wye Alignment Alternatives In‐Progress Submittal – Submitted August 
20 and provisionally approved as CR 144 

 Continued work on the CR for EMS Revisions. 

 Advised CHSRA that authorization covered by the current LNTP would run out around the end 
of September. 

 

Task 2 ‐ Agency/Public Participation Program 
 Coordination:   

‐ Coordinated with Apex Solutions and Katherine Strehl to prepare for and conduct August 
22 meeting and tour with Rob Wilcox, the Authority Deputy Communications Director. 

 Agency Coordination 

‐ Prepared and mailed Native American letters regarding Gilroy Public Meetings and Native 
American consultation meetings. 

 Stakeholder Database 
‐ Updated stakeholder database with new entries from public inquiries and automatic 

responses from mass e‐mailings. 

 Outreach 
‐ Coordinated outreach meetings in Chowchilla area, including a meeting with California 

Truckers Association. 
‐ Supported meeting with Historical society, local tribe members and local residents 

regarding Holsclaw Road on September 5. 
‐ Coordinated planning with team and preparation for meeting with San Martin 

Neighborhood Alliance, planned September 20. 
‐ Planned for public information meetings (PIMs) for the Supplemental AA in September 

(subsequently postponed). 
‐ Prepared for Taste of Morgan Hill community event planned September 29‐30 

(subsequently canceled). 
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‐ Revised and updated Environmental Justice letters. 
‐ Coordinated with the Authority, Parsons and ICF on Permission to Enter letters. 

 

 
Task 3 ‐ Alternatives Analysis  
 No activity during the progress period.   

 

Task 4 ‐ Engineering  
 Met with EMT on 08.29.2012 to discuss and concur on the design approach to proceed with 

for the new plaza undercrossing option for the Gilroy Station At‐Grade alternative.  
Conceptual level sketches were prepared to facilitate the discussion.  

 Met with the Holsclaw Road local residents on 09.05.2012.  Collectively, the local residents 
opposed closing of Holsclaw Road as proposed.  The residents preferred the Draft 15% plans 
design: Holsclaw Road depresses under CHST.  The 09.05.2012 Meeting Minutes is uploaded 
at: https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP‐MercedtoSanJoseSection/0_e7361 

 Continued technical coordination with various public agencies.  Supported planning group in 
providing engineering information for use in various environmental technical reports and 
Checkpoint B document.  

 Continued Caltrans coordination and Project Report development. 

 Continued research of existing utilities for Road 11 Wye options 

 Continued updating the 15% Utility Addendum report for the following: 

‐ West of Coyote Creek Parkway Alignment 
‐ Maintenance of Equipment and Infrastructure Facility and Maintenance of 

Infrastructure Siding: 
‐ SR 152 (North) to Rd. 18 
‐ New Chowchilla Wyes 
‐ Road 11 Wyes 

 Continued with Draft 15% design and plan preparation for CCMs, WCCP alternative, MOE‐IFs 
and Wye options.  

 Continued evaluation of new potential CCMs that may be added to project.   

 Proposed to near completion preparation of Downtown Gilroy Station Plaza Undercrossing 
option. 

 

Task 5 ‐ EIR/EIS Analysis 
 Environmental Project Management:  Continued project management and coordination calls 

with PMT and internal San Jose to Merced project Parsons team.  Performed detailed 
deliverables tracking, internal team progress reporting, schedule revisions and information 
needs. Conducted detailed budget, schedule, and invoice review.   

Public & Stakeholder Outreach Meetings Held 

Holsclaw Road Options  Sept 5  Discuss Holsclaw Road with Historical 
society, local tribe members and Holsclaw 
Road residents 
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 Transportation:   Continued conducting level‐of‐service traffic analysis for the wye alignment 
alternatives.  Completed preparation of Monterey Highway Traffic Modeling Memorandum 
and initiated internal review of the document.  

  Air Quality:  Conducted GIS calculations, GIS and editing coordination.  Reviewed F‐B 
data/analysis.    

 Noise and Vibration:  Performed noise modeling review for wye alignment alternatives.  
Identified wye alignment alternatives measurement sites to be used for noise calculations.   
Revised EIR/EIS section for consistency with F‐B per preliminary PMT guidance. 

 EMI/EMF:  No activity during the progress period. 
 Public Utilities and Energy:  Continued to revise EIR/EIS section to incorporate the wye 

alignment alternatives.  Continued preparation of Water Use Assessment Memo to 
incorporate the wye alignment alternatives. 

 Biological Resources and Wetlands: Conducted GIS calculations and editing coordination.  
Prepared vegetation maps and updated land cover and wetland GIS layers for the Wetland 
Delineation.  Performed wildlife crossing analysis.  Digitized land cover maps for the wye 
alignment alternatives.  Collected data for PTE request.  Reviewed F‐B data /analysis and 
Diridon Station data. Revised EIR/EIS section for consistency with F‐B per preliminary PMT 
guidance. 

 Hydrology and Water Resources:   Continued GIS and editing coordination for the Hydrology 
and Water Resources technical report.  Reviewed technical report and profile data. Reviewed 
Diridon Station data.  Conducted levee coordination and reviewed the levee table.  Revised 
EIR/EIS section for consistency with F‐B per preliminary PMT guidance. 

 Geology, Soils, Seismicity:   Revised EIR/EIS section to include wye alignment alternatives. 
 Safety and Security:  No activity during the progress period. 
 Hazardous Wastes and Materials:  Revised EIR/EIS section for consistency with Hazardous 

Materials Technical Report.   Revised to incorporate wye alignment alternatives.   
 Community Impact Assessment:  Revised to incorporate wye alignment alternatives.    Began 

update of census and other data. 

 Draft Relocation Impact Report:  No activity during the progress period.   
 Land Use:  Conducted GIS analysis of revised alignments; revised EIR/EIS section and updated 

tables accordingly.  Incorporated wye alignment alternatives. 

 Socioeconomics, Communities and Environmental Justice:  Revised EIR/EIS section to 
incorporate wye alignment alternatives.  Began update of census and other data. 

 Regional Growth:  No activity during the progress period. 
 Aesthetics/Visual:  Revised draft Aesthetics/Visual technical report and EIR/EIS section to 

incorporate the wye alignment alternatives.  
 Cultural Resources: Prepared DPR descriptions, form updates, database population, revision 

and review, and other related coordination.  Prepared updates to architectural APE map.  
Processed and reviewed radio tower and TPF data.  Conducted georeferencing of historical 
maps.  Developed east, west, and water‐focused historic context for technical reports.  
Reviewed and updated ASR and prepared historic maps.   Prepared Holsclaw Road map and 
analysis.  Incorporated ASR updates into the EIR/EIS section including compiling information 
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and preparing ASR historic maps.  Reviewed Diridon Station data.  Revised EIR/EIS section for 
consistency with F‐B per preliminary PMT guidance. 

 Agricultural Resources: Conducted GIS calculations and editing coordination.   Reviewed 
Diridon Station data.  Revised EIR/EIS section for consistency with F‐B per preliminary PMT 
guidance. 

 Parks, Recreation, and Open Space: Conducted GIS calculations and editing coordination. 
Revised Morgan Hill to Gilroy Subsection impact tables and text.  Reviewed Diridon Station 
data. Revised EIR/EIS section for consistency with F‐B per preliminary PMT guidance.   

 Section 4(f)/6(f): Conducted GIS calculations and editing coordination.     Revised EIR/EIS 
section for consistency with F‐B per preliminary PMT guidance. 

 Cumulative Impacts:   Conducted GIS coordination and information requests.  Reviewed 
Diridon Station data. Revised EIR/EIS section for consistency with F‐B per preliminary PMT 
guidance. 
 

Task 6 ‐ Station Area Planning 
 No activity during the progress period. 

 
Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Updated alignment alternative descriptions and nomenclature.    Responded to FRA 

comments on the Checkpoint B package.  Documented backup data for 404(b)1.  Conducted 
QA/QC of aquatic resources impacts for wye alignment alternatives. 

 

Task 8 ‐ Certification of EIR/EIS and ROD 
 No activity during the progress period. 

 

Task 9 ‐ ROW Preservation and Acquisition 
 No activity during the progress period.  

   



Progress Report September 2012 
 
 
 

 Page 39 

	

7. Action Items and Planned Work in Next Month 
 
Following is the status of open Action Items during the reporting period, as of September 14, 2012 
(open item(s) are in bold): 

Item No.  Description  Action Taken

120     Outreach Regarding Hoseclaw Road and 
San Martin Grade Separation 

Action was for RC to arrange meetings on 
this subject.   First meeting was held with 
Santa Clara County Park & Roadway Dept 
6/28.  The second meeting, with the local 
community, was held 9/5.  CLOSED

127  Interface Documentation Form – RC to 
prepare a document which describes 
coordination of SJ‐M design with adjacent 
sections. 

Action was with Dave Wemmer (RC) to 
update existing documents which 
describe the coordination of SJ‐M design 
with adjacent sections.  Updated 
documents were submitted to the PMT 
on 8/22.  CLOSED

128  Outreach regarding San Martin Grade 
Separation 

Outreach meeting held 9/12/12.  CLOSED

130  DWR White Paper  RC sent technical memorandum to 
Surinder Tumber of DWR on 9/12.  
CLOSED

131  CCM Recommendations Memo The CCM Recommendation Technical 
Memorandum was submitted on 8/10 
and will be resubmitted to incorporate 
PMT comments and additional 
evaluation work.

132  Memo to Update Env. Resource Sections:   Action was for RC to summarize the 
proposed actions to update each of the 
environmental resource sections based 
on (1) changes in methodologies 
between the MF and FB environmental 
documents, and (2) potential for 
Environmental Methodologies to change.  
Summary was forwarded to the PMT on 
8/21.   CLOSED

133  Central Valley Wyes: Travel Time Info Action was for Phil Nguyen (RC) to 
provide wye alignment travel time info to 
PMT.  Information was provided on 9/11.  
CLOSED

134  SR‐152 Exhibit  Action was for Sampath Goolah (RC) to 
send to Caltrans an exhibit showing 
access points south of SR 152 and the 
spacing of planned interchanges.  Exhibit 
was sent to Caltrans on 9/12.  CLOSED.
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Item No.  Description  Action Taken

135  CCM #2 – Investigate environmental 
impacts of revising the alignment near 
Casa de Fruta 

P. Nguyen:  Action outstanding at close 
of period. 

 

In addition to the Action Items listed above, and as noted above, budget authorized under LNTP 
No. 1 will be reached early in October.   An additional LNTP is necessary. 

 

Note:  Subsequent to the reporting period, upon direction from the Authority, most planning work 
and all engineering for the portion of the alignment west of Carlucci Road in Merced County, was 
suspended effective September 24, 2012 on the advice of the RC.  Planned work for the next 
month reflects that suspension. 

 
Task 1 ‐ Project Management 
 Submit Invoice #46 (8/18/12 to 9/14/12) by 10/10/12. 

 Submit RC’s Monthly Progress Report for September 2012 on 10/10/12. 

 Submit CRF for EMR Schedule Revisions – On hold 

 Obtain approval for AWP V3.01. 

 Receive CHSRA Limited Notice to Proceed #02 for FY 12/13. 

 

Task 2 ‐ Public Participation Program 
 Conduct September 20 San Martin Stakeholder meeting. 

 Attend Taste of Morgan Hill event (subsequently canceled). 

 Distribute section update via e‐blast, once approved by CHSRA. 

 Update Environmental Justice Outreach list and send out letter and packet, once approved by 
CHSRS. 

 Finalize and prepare Supplemental AA public information meetings in Gilroy, Chowchilla, 
Morgan Hill, and San Jose (subsequently Chowchilla delayed; others canceled). 

 Prepare for presentation to Authority Board in October/November. 

 Coordinate Permission to Enter (PTE) letters. 

 Continue outreach to stakeholders in Merced and Madera County area. 

 Participate in follow‐up meetings with Caltrans and City of Chowchilla regarding potential SR 
152 alignment. 
 

Task 3 ‐ Project Definition and Alternatives Analysis 
 No activity anticipated. 

 

Task 4 ‐ Preliminary Engineering 
 Progress technical coordination to include meetings as needed with public agencies.  Provide 

meeting materials to support meetings with agencies.  

 Progress cursory level evaluation of possible use of Newhall  Yard for MOE‐IF site.   
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 Support planning group in providing engineering information for their various technical 
reports and Check Point B package.  

 Continue Caltrans coordination and Project Report preparation for just the wye subsections. 

 Continue Draft 15% design development, plan preparation and reports preparation for the 
new wye subsection (east of Carlucci Road).  

 
Task 5 ‐ Project‐level Environmental Impact Analysis 
 Continue to revise Administrative Working Draft technical reports and EIR/EIS sections to 

include the revised San Joaquin Valley Crossing subsection.  Conduct project coordination and 
environmental management activities. 

 

Task 6 ‐ Station Area Planning 
 No activities anticipated.   

 

Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Continue work on preparing the Draft EIR/EIS (Project Description, Chapter 2). 
 Continue coordination with PMT and agencies to revise the Checkpoint B package. 
 
Task 8 ‐ Certification of EIR/EIS and ROD 
 Continue coordination with Central Valley teams, resource specialists, Authority staff, and 

agencies on preliminary permitting requirements. 

 Ongoing data collection and agency coordination for San Jose to Merced Section. 

 

Task 9 ‐ ROW Preservation and Acquisition 
 No activities anticipated.    
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8. Earned Value 
 
The Total Budget has been revised to reflect the scope and schedule based on AWP FY12/13 
Version 3.  Variances greater than 20% are as follows: 
 

Task or Subtask  CPI SPI Remarks
7‐ Draft and final EIR/EIS    0.73 Work was held back pending decision on which 

wyes to evaluate.

8 – Certification of EIR/EIS    0.59 A small budget is shown each month for 
Agency Coordination, however there was no 
need for same in July.

9 – ROW EIR/EIS Process    0.14 The SPI is insignificant due to small amounts 
involved.  
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Total 
Budget

Planned 
Value

Physical 
% Comp

Earned 
Value

Actual 
Cost Forecast

Total at 
Comp

Budget 
Variance CV SV CPI SPI

CPI Based 
Forecast

CPI Based 
Var

A B C D=A*C E F G=E+F H=A-G I=D-E J=D-B K=D/E L=D/B M=A/K N=A-M

1 Project Management 9,717,606 5,637,021 59% 5,733,391 5,578,517 4,057,123 9,635,640 81,965 154,873 96,370 1.03 1.02 9,455,109 262,497

2 Public / Agency Participation 4,258,130 2,851,989 65% 2,767,784 2,740,405 1,248,112 3,988,517 269,613 27,379 (84,206) 1.01 0.97 4,216,009 42,121

3 Project Definition 1,936,811 1,894,310 97% 1,870,865 1,880,143 46,427 1,926,570 10,241 (9,277) (23,444) 1.00 0.99 1,946,415 (9,604)

3.1 NOI/NOP 36,038 36,038 100% 36,038 36,038 0 36,038 0 0 0 1.00 1.00 36,038 0

3.2 Project Scoping  176,563 176,563 100% 176,563 176,563 0 176,563 0 0 0 1.00 1.00 176,563 0

3.3 Refine Project Purpose and Need 42,646 42,646 100% 42,646 42,646 0 42,646 0 0 0 1.00 1.00 42,646 0

3.4 Alternative Analysis 1,318,835 1,276,334 95% 1,252,893 1,262,167 46,427 1,308,594 10,241 (9,273) (23,440) 0.99 0.98 1,328,596 (9,762)

3.5 Prepare Project Description 43,948 43,948 100% 43,944 43,948 0 43,948 0 (4) (4) 1.00 1.00 43,952 (4)

3.6 Define Existing Transportation Conditions 41,828 41,828 100% 41,828 41,828 0 41,828 0 0 0 1.00 1.00 41,828 0

3.7 Bay Area to Central Valley Revised EIR/EIS 276,953 276,953 100% 276,953 276,953 0 276,953 0 0 0 1.00 1.00 276,953 0

4 Preliminary Engineering 51,096,140 23,784,950 44% 22,723,419 23,105,397 25,596,796 48,702,193 2,393,946 (381,979) (1,061,531) 0.98 0.96 51,955,061 (858,922)

4.0 Engineering Management and Meetings 2,052,005 2,052,005 100% 2,052,007 2,052,005 0 2,052,005 0 2 2 1.00 1.00 2,052,003 2

4.1 Infrastructure 15% 23,892,573 19,473,208 79% 18,875,132 18,933,007 2,966,638 21,899,645 1,992,928 (57,875) (598,076) 1.00 0.97 23,965,832 (73,259)

4.2 Systems 15% 618,903 454,087 65% 402,287 402,955 70,000 472,955 145,948 (668) (51,800) 1.00 0.89 619,931 (1,028)

4.6 Maintenance 15% 240,992 175,155 72% 173,514 171,664 60,000 231,664 9,328 1,850 (1,641) 1.01 0.99 238,422 2,570

4.7 Capital Cost Estimates 15% 890,819 634,805 62% 552,308 550,077 95,000 645,077 245,742 2,231 (82,497) 1.00 0.87 887,220 3,599

4.9 15% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.0 30% Engineering Management and Meetings 1,365,679 61,763 4% 49,315 61,763 1,303,916 1,365,679 0 (12,448) (12,448) 0.80 0.80 1,710,392 (344,714)

4.11.1   Survey and Mapping 2,152,590 512,272 22% 475,417 512,272 1,640,318 2,152,590 0 (36,855) (36,855) 0.93 0.93 2,319,461 (166,871)

4.11.2   Alignment (Plan and Profile) 1,972,820 0 0% 0 0 1,972,820 1,972,820 0 0 0 N/A N/A 1,972,820 0

4.11.3   Temporary Construction Facilities 977,607 0 0% 0 0 977,607 977,607 0 0 0 N/A N/A 977,607 0

4.11.4   Stations 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.5   Bridges and Elevated Structures 5,693,451 0 0% 0 0 5,693,451 5,693,451 0 0 0 N/A N/A 5,693,451 0

4.11.6   Tunnels 2,260,152 4,067 0% 0 4,067 2,256,085 2,260,152 0 (4,067) (4,067) 0.00 0.00 2,260,152 0

4.11.7   Buildings 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.8   Grading / Earthwork  and Borrow Sites 2,156,915 298,131 0% 0 298,131 1,858,784 2,156,915 0 (298,131) (298,131) 0.00 0.00 2,156,915 0

4.11.9   Hydrology / Hydraulics / Drainage 2,381,175 (0) 0% 0 (0) 2,381,175 2,381,175 0 0 0 0.00 0.00 2,381,175 0

4.11.10   Utilities 998,516 0 0% 0 0 998,516 998,516 0 0 0 N/A N/A 998,516 0

4.11.11   Geotechnical 1,142,141 119,457 13% 143,439 119,457 1,022,684 1,142,141 0 23,982 23,982 1.20 1.20 951,185 190,956

4.11.12   Seismic 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.11.13   Right‐of‐Way 1,651,527 0 0% 0 0 1,651,527 1,651,527 0 0 0 N/A N/A 1,651,527 0

4.11.14   Construction Cost Estimate 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.12 Systems 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.16 Maintenance 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.17 Capital Cost Estimates 30% 648,275 0 0% 0 0 648,275 648,275 0 0 0 N/A N/A 648,275 0

4.18 Operating Costs 30% 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

4.19 30% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

5 EIR/EIS Analysis 13,449,444 11,393,122 83% 11,140,863 11,503,996 2,458,808 13,962,804 (513,361) (363,134) (252,259) 0.97 0.98 13,887,825 (438,381)

5.1 Environmental Task Management 3,598,476 2,742,555 68% 2,446,965 2,764,589 936,808 3,701,397 (102,921) (317,624) (295,590) 0.89 0.89 4,065,570 (467,094)

5.2 Technical Reports 7,402,184 6,536,058 89% 6,587,945 6,618,350 875,000 7,493,350 (91,166) (30,405) 51,886 1.00 1.01 7,436,348 (34,163)

5.3 EIR/EIS Sections 2,448,784 2,114,509 86% 2,105,953 2,121,057 647,000 2,768,057 (319,273) (15,104) (8,556) 0.99 1.00 2,466,347 (17,563)

6 Station Area Planning 476,069 248,360 49% 233,274 236,034 235,957 471,991 4,078 (2,760) (15,086) 0.99 0.94 481,703 (5,634)

7 Draft and Final EIR/EIS 2,838,576 935,377 24% 681,258 671,569 1,800,142 2,471,711 366,865 9,689 (254,119) 1.01 0.73 2,798,205 40,371

8 Certification of EIR/EIS and ROD 706,842 60,347 5% 35,342 32,019 651,849 683,868 22,974 3,323 (25,005) 1.10 0.59 640,391 66,451

9 ROW EIR/EIS Process 20,596 2,978 2% 412 492 19,339 19,831 765 (80) (2,566) 0.84 0.14 24,580 (3,985)

10 ROW Activities 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

84,500,213 46,808,453 53% 45,186,607 45,748,573 36,114,553 81,863,127 2,637,086 (561,966) (1,621,846) 0.99 0.97 80,799,712 (557,629)

ODC* Other Direct Costs * 1,942,040 1,091,660 676,815 1,768,475 173,565

86,442,253 46,840,233 36,791,368 83,631,601 2,810,652

Definitions
A Total Budget:  The total planned cost for the Task/Subtask.  This includes all past and present authorizations  as well as future unfunded expected costs.

B Planned Value:  The total planned cost to date for the Task/Subtask.

C Physical % Comp:  The total percent of actual work completed.  This is best determined as the effort to date / the total expected effort.  This is not intended to be a  financial % complete.

D Earned Value:  The amount of the Total Budget completed to date based on the Physical % Comp.

E Actual Cost:  The amount spent to date on the Task/Subtask.  This includes invoiced amounts as well as accruals of work completed and not yet invoiced.

F Forecast:  The expected cost needed to complete the Task/Subtask. This is independent of authorization and funding.

G Total at Comp:  The sum of the Actual Cost and the Forecast, which represent the total expected cost for the Task/Subtask.

H Budget Variance:  The difference between the Total Budget and the Total at Comp.  This represents the expected underrun or overrun of the Total Budget.

I CV:  Cost Variance is the difference between the Earned Value and the Actual Cost.  Positive values indicate the Task/Subtask is being produce more cost efficiently than planned.

J SV:  Schedule Variance is the difference between the Earned Value and the Planned Value.  Positive values indicate the Task/Subtask is being produced faster than planned.

K CPI:  Cost Performance Index is the factor of the Earned Value / Actual Cost.  Values greater than 1.0 indicate the Task/Subtask is being produce more cost efficiently than planned.

L SPI:  Schedule Performance Index is the factor of the Earned Value / Planned Value.  Values greater than 1.0 indicate the Task/Subtask is being produced faster than planned.

* ODC Costs are not included in the Earned Value calculations but are shown "below the line" to reflect the total of the PMT costs.  Prior year ODC were included as part of the WBS elements.

CAHSRA Program Earned Value Analysis

San Jose to MercedTotal w/ODC's

San Jose to Merced Total

San Jose to Merced Parsons Transportation Group

Task/SubtaskWBS
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Dollar amounts in thousands

WBS Task

Total Labor 
Budget*

(BAC)
Planned

(PV)
Actual Cost

(AC)
Earned

(EV)
Forecast

(ETC)
Total Cost

(EAC) CPI SPI

1 Project Management $9,718 $5,637 $5,579 $5,733 $4,057 $9,636 1.03 1.02

2 Public / Agency Participation $4,258 $2,852 $2,740 $2,768 $1,248 $3,989 1.01 0.97

3 Project Definition $1,937 $1,894 $1,880 $1,871 $46 $1,927 1.00 0.99

4 Preliminary Engineering $51,096 $23,785 $23,105 $22,723 $25,597 $48,702 0.98 0.96

4.1 Infrastructure 15% $27,695 $22,789 $22,110 $22,055 $3,192 $25,301 1.00 0.97

4.11 Infrastructure 30% $23,401 $996 $996 $668 $22,405 $23,401 0.67 0.67

5 EIR/EIS Analysis $13,449 $11,393 $11,504 $11,141 $2,459 $13,963 0.97 0.98

6 Station Area Planning $476 $248 $236 $233 $236 $472 0.99 0.94

7 Draft and Final EIR/EIS $2,839 $935 $672 $681 $1,800 $2,472 1.01 0.73

8 Certification of EIR/EIS and ROD $707 $60 $32 $35 $652 $684 1.10 0.59

9 ROW EIR/EIS Process $21 $3 $ $ $19 $20 0.84 0.14

10 ROW Activities $0 $0 $0 $0 $0 $0 NA NA

ODC* Other Direct Costs * $1,942 $0 $1,092 $0 $677 $1,768 0.00 NA

EXTRA WORK

$86,442 $46,808 $46,840 $45,187 $36,791 $83,632 0.96 0.97
* Total Labor Budget - is the planned cost of all w ork less Other Direct Costs (ODC's).

Current Cost Variance (CV) to Date (EV - AC): ($1,654) Percent under (+) or over (-) budget -3.5%

Current Schedule Variance (SV) to Date (EV - PV): ($1,622) Percent ahead (+) or behind (-) schedule -3.5%

OVER BUDGET

BEHIND SCHEDULE

PARSONS

Cost Performance Report

Total

San Jose to Merced Planned Progress

Actual Progress

54.19%

52.27%

September 2012
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Earned Value Analysis

Cumulative Planned Value (PV)

Cumulative Earned Value (EV)

Cumulative Actual Cost (AC)

Cumulative Forecast (AC + ETC)
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