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Progress Report for July 2012 

MERCED - FRESNO SUBSECTION 

AECOM Transportation  CH2M HILL 

Environmental Milestone Schedule 

 

Section/Activity

Plan      

Actual/Forecast      

% complete

Scoping 

Report

Board Briefing 

to Approve 

Release of the 

AA Report 

Release 

Preliminary      

AA Report

Board Briefing 

to Approve 

Supplemental 

AA Report

Release 

Supplemental    

AA Report

Technical 

Reports

Admin Draft 

EIR/EIS 15% Design Draft EIR/EIS Final EIR/EIS NOD/ROD

Merced - Fresno Plan Mar. '10 Apr. 8, 2010 Apr. '10 Jun. 3, 2010 June '10 Aug. '10 Aug. ‘10 Sept. '10 Mar. '11 Feb. ‘11 April '12

65 miles Actual/Forecast Mar. 10 A Apr. 8, 2010 Apr. '10 A Aug. 5, 2010 Aug. '10 Dec '10 Sept. '10 Aug '11 Aug '11 May '12 Aug '12

% Complete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 98%

A = Actual    Dates Changed from June Report shown in red.   
 

Major / Key Issues and Areas of Concern 

SCOPE:  

 

Environmental:  Refinement of the scope for some of the permit applications (e.g., 401) and mitiga-

tion strategies is proceeding. 

 

15% Engineering:  This work was completed by April 9, 2012, with the inclusion of the revisions 

to the Merced Station 15% Design. 

 
30% Engineering:  It is critical to finalize agency agreements with City of Fresno, Caltrans and 
UPRR to complete Construction Package 1 (CP1) per schedule.  Continue to provide requested 
support for finalization of the EIR/EIS documentation, Outreach support, Environmental Permit-
ting, Procurement Package preparation, and Right-of-Way (ROW) Acquisition Program. 

  

Procurement Package Design:  Issued the Draft Addendum for FRA review. 

 

Engineering Support for Environmental Permitting:  The AECOM Engineering Team continued 

providing engineering support as required for the preparation of numerous Environmental Permits 

for construction of both CP 1 and Option 1, during July.  
 

SCHEDULE:  

 

Environmental:  Section 106 documentation (i.e., Memorandum of Agreement, treatment plans, 

Findings of Effects) was revised in response to review comments from SHPO and Consulting Parties 

in July.  These, along with the General Conformity Determination and USFWS Biological Opinion, 

drive the schedule for the Record of Decision (ROD), which is now scheduled for signature in late 

August. 

 

Environmental is identifying and re-prioritizing scope items that are currently not included in the 

Annual Work Program (AWP) and those that are included in the AWP that might need to be con-
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ducted earlier than originally anticipated.  These include surveys for biological and cultural re-

sources needed prior to construction (scheduled to start in late May 2013). 

 

Engineering:  Currently preparing the Geotechnical Baseline Report and supporting the PMT’s re-

sponses to RFIs.        

 

BUDGET 

 

Budget:   On July 27
th

 the limited Notice to Proceed was issued for tasks 1-8 for $2,500,000.  Per 

the AWP submitted June 21
st
, the NTP budget issued represents less than three months of work if 

there are no changes to the schedule or to priorities of the scoped tasks.  Without timely payment of 

all invoices, work stoppage, particularly for the small business team members will become neces-

sary.  Work stoppage due to lack of payment of invoices could significantly impact the project 

schedule. 
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Financial Reporting 

 

Fiscal Year Hours  

 

The staff hours worked for Task 1 thru Task 8 total to 3,628 labor hours for the month of July, which 

was 46.3% below the monthly budgeted hours of 6,756 for July.  Cumulative labor hours (3,628) 

from July 1st to date are 46.3% below the budgeted labor hours (6,756) for the fiscal year to date.  

 

Hours Summary FY 2012 - 2013 
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Fiscal Year Dollars 

 

As of June 21, 2012 the unapproved submitted AWP Rev 3 budget for FY12/13 for Merced – Fresno 

Task 1-8 is $7,795,794.  On July 27, 2012 the NTP authorized a budget of $2,500,000.  Task 1-8 ex-

penditures for the month of July were $421,002, which was 53% below the budget of $898,644.  

Task 1-8 cumulative dollars ($421,002) from July 1 to date were approximately 53% below the cu-

mulative budget ($898,644) to date. 

 

Cost Summary FY 2012 – 2013 
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Fiscal Year Total Hours / Dollars,  

 
Section:

Regional Consultant

Hour Summary FY 2012 -2013

HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 9,318                           966                    1,005                765                    778                    745                    711                    778                    677                    711                    739                    772                    671                    

2 Public  / Agency Participation 5,149                           455                    475                    396                    451                    431                    412                    451                    392                    412                    431                    451                    392                    

3 Alternative Analysis -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

4 Engineering

15% Preliminary Engineering -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

30% Preliminary Engineering 21,916                         2,761                2,708                2,355                2,116                1,734                1,644                1,556                1,353                1,421                1,445                1,510                1,313                

5 EIR / EIS Analysis -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

6 Station Area Planning -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

7 Draft & Final  EIR/EIS -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

8 Certification of EIR/EIS & ROD 23,048                         2,574                2,482                2,158                1,868                1,786                1,705                1,868                1,624                1,705                1,786                1,868                1,624                

9 ROW EIR/EIS Process -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

10 ROW Activities 46,802                         7,755                6,551                5,697                6,551                6,266                5,885                4,331                3,766                -                    -                    -                    -                    

ODC ODCs -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

Totals 106,233                      14,511              13,221              11,371              11,764              10,962              10,357              8,984                7,812                4,249                4,401                4,601                4,000                

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 8,823                           471                    1,005               765                   778                   745                   711                   778                   677                   711                   739                   772                   671                   

2 Public  / Agency Participation 4,924                           230                    475                   396                   451                   431                   412                   451                   392                   412                   431                   451                   392                   

3 Alternative Analysis -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

4 Engineering

15% Preliminary Engineering -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

30% Preliminary Engineering 19,707                         552                    2,708               2,355               2,116               1,734               1,644               1,556               1,353               1,421               1,445               1,510               1,313               

5 EIR / EIS Analysis -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

6 Station Area Planning -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

7 Draft & Final  EIR/EIS 384                               384                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

8 Certification of EIR/EIS & ROD 22,465                         1,991                2,482               2,158               1,868               1,786               1,705               1,868               1,624               1,705               1,786               1,868               1,624               

9 ROW EIR/EIS Process -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

10 ROW Activities 42,774                         3,727                6,551               5,697               6,551               6,266               5,885               4,331               3,766               -                    -                    -                    -                    

ODC ODCs -                               -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

Monthly Totals 99,077                         7,355                13,221             11,371             11,764             10,962             10,357             8,984               7,812               4,249               4,401               4,601               4,000               

Cumulative Totals 7,355                20,576             31,947             43,711             54,673             65,030             74,014             81,826             86,075             90,476             95,077             99,077             

Cost Summary FY 2012 -2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $1,360,983 $150,668 $156,373 $114,159 $111,785 $106,925 $102,065 $111,785 $97,205 $102,065 $104,230 $108,968 $94,755

2 Public  / Agency Participation $564,941 $50,219 $52,502 $43,693 $49,365 $47,218 $45,072 $49,365 $42,926 $45,072 $47,218 $49,365 $42,926

3 Alternative Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Engineering

15% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

30% Preliminary Engineering $3,067,701 $382,010 $372,224 $330,624 $295,258 $244,585 $231,956 $220,930 $192,113 $201,718 $201,819 $210,992 $183,472

5 EIR / EIS Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Station Area Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $2,802,166 $315,746 $295,680 $257,671 $227,740 $218,025 $208,309 $227,740 $198,592 $208,308 $218,023 $227,740 $198,592

9 ROW EIR/EIS Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 ROW Activities $5,500,002 $958,340 $749,578 $651,807 $749,578 $716,988 $675,032 $534,177 $464,502 $0 $0 $0 $0

ODC ODCs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Totals $13,295,793 $1,856,983 $1,626,357 $1,397,954 $1,433,726 $1,333,741 $1,262,434 $1,143,997 $995,338 $557,163 $571,290 $597,065 $519,745

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $1,286,357 $76,042 $156,373 $114,159 $111,785 $106,925 $102,065 $111,785 $97,205 $102,065 $104,230 $108,968 $94,755

2 Public  / Agency Participation $535,270 $20,548 $52,502 $43,693 $49,365 $47,218 $45,072 $49,365 $42,926 $45,072 $47,218 $49,365 $42,926

3 Alternative Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Engineering

15% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

30% Preliminary Engineering $2,762,814 $77,123 $372,224 $330,624 $295,258 $244,585 $231,956 $220,930 $192,113 $201,718 $201,819 $210,992 $183,472

5 EIR / EIS Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6 Station Area Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $40,409 $40,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $2,693,300 $206,880 $295,680 $257,671 $227,740 $218,025 $208,309 $227,740 $198,592 $208,308 $218,023 $227,740 $198,592

9 ROW EIR/EIS Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 ROW Activities $4,855,042 $313,380 $749,578 $651,807 $749,578 $716,988 $675,032 $534,177 $464,502 $0 $0 $0 $0

ODC ODCs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Monthly Totals 12,173,192                $734,382 $1,626,357 $1,397,954 $1,433,726 $1,333,741 $1,262,434 $1,143,997 $995,338 $557,163 $571,290 $597,065 $519,745

Cumulative Totals $734,382 2,360,739       3,758,693       5,192,419       6,526,160       7,788,594       8,932,591       9,927,929       10,485,092     11,056,382     11,653,447     12,173,192     

Merced to Fresno

AECOM
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Program Total Hours / Dollars 

 

 
Hour Summary FY 2006 -2014

06/07 07/08 08/09 09/10 10/11 11/12 12/13 13/14

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14

1 Project Management 37,910                         410                145                1,200                     3,784                    6,276                  7,807                 9,318                  8,970               

2 Public  / Agency Participation 26,272                         143                1,163             3,372                     2,277                    3,242                  6,007                 5,149                  4,919               

3 Alternative Analysis 12,144                         355                53                   5,700                     5,343                    694                     -                     -                      -                    

4 Engineering

15% Preliminary Engineering 70,741                         249                -                 3,000                     18,089                  48,125               1,278                 -                      -                    

30% Preliminary Engineering 163,250                      -                 -                 -                         -                        -                      38,433               21,916               102,901           

5 EIR / EIS Analysis 131,642                      1,020             532                7,000                     28,134                  68,728               26,229               -                      -                    

6 Station Area Planning 4,193                           -                 -                 1,330                     2,294                    570                     -                     -                      -                    

7 Draft & Final  EIR/EIS 34,551                         -                 -                 -                         1,290                    9,306                  23,955               -                      -                    

8 Certification of EIR/EIS & ROD 46,687                         -                 -                 -                         -                        30                        12,153               23,048               11,456             

9 ROW EIR/EIS Process 5,446                           -                 -                 -                         -                        42                        5,404                 -                      -                    

10 ROW Activities 74,834                         -                 -                 -                         -                        -                      28,032               46,802               -                    

ODC ODCs -                               -                 -                 -                         -                        -                      -                     -                      -                    

Totals 607,670                      2,177             1,892             21,602                   61,211                  137,012             149,297            106,233             128,246           

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14
1 Project Management 36,100                         410                145                785                         2,953                    6,276                  7,739                8,823                 8,970               

2 Public  / Agency Participation 26,812                         143                1,163             3,082                     3,063                    3,242                  6,277                4,924                 4,919               

3 Alternative Analysis 16,594                         355                53                   4,287                     11,206                  694                     -                     -                     -                   

4 Engineering

15% Preliminary Engineering 62,837                         249                -                 271                         12,914                  48,125               1,278                -                     -                   

30% Preliminary Engineering 154,644                      -                 -                 -                         -                        -                      32,036              19,707               102,901          

5 EIR / EIS Analysis 137,986                      1,020             532                1,743                     33,768                  68,728               32,197              -                     -                   

6 Station Area Planning 3,093                           -                 -                 552                         1,972                    570                     -                     -                     -                   

7 Draft & Final  EIR/EIS 42,133                         -                 -                 -                         -                        9,306                  32,444              384                     -                   

8 Certification of EIR/EIS & ROD 41,402                         -                 -                 -                         -                        30                        7,451                22,465               11,456            

9 ROW EIR/EIS Process 5,446                           -                 -                 -                         -                        42                        5,404                -                     -                   

10 ROW Activities 70,806                         -                 -                 -                         -                        -                      28,032              42,774               -                   

ODC ODCs -                               -                 -                 -                         -                        -                      -                     -                     -                   

Monthly Totals 597,853                      2,177             1,892             10,719                   65,874                  137,012             152,856            99,077               128,246          

Cumulative Totals 2,177             4,069             14,788                   80,663                  217,675             370,530            469,607            597,853          
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Cost Summary FY 2006-2014

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14

1 Project Management $5,722,693 $96,458 $35,642 $166,087 $526,999 $1,021,639 $1,156,364 $1,360,983 $1,358,521

2 Public  / Agency Participation $3,239,070 $29,776 $188,260 $341,001 $366,931 $355,898 $861,211 $564,941 $531,053

3 Alternative Analysis $2,079,159 $33,819 $8,395 $522,722 $1,450,484 $63,739 $0 $0 $0

4 Engineering

15% Preliminary Engineering $8,210,722 $51,166 $0 $60,393 $1,858,126 $6,051,827 $189,210 $0 $0

30% Preliminary Engineering $22,690,765 $0 $0 $0 $0 $0 $4,863,206 $3,067,701 $14,759,858

5 EIR / EIS Analysis $16,223,046 $103,203 $84,576 $208,702 $4,382,677 $7,915,585 $3,528,303 $0 $0

6 Station Area Planning $488,467 $0 $0 $78,660 $321,976 $87,831 $0 $0 $0

7 Draft & Final  EIR/EIS $4,219,725 $0 $0 $0 $0 $956,964 $3,262,761 $0 $0

8 Certification of EIR/EIS & ROD $5,031,715 $0 $0 $0 $0 $7,954 $894,745 $2,802,166 $1,326,850

9 ROW Effort EIR/EIS Process $509,645 $0 $0 $0 $0 $10,598 $499,047 $0 $0

10 ROW Activities $8,737,327 $0 $0 $0 $0 $0 $3,237,325 $5,500,002 $0

ODC ODCs $0 $0 $0 $0 $0 $0 $0 $0 $0

Totals $77,152,334 $314,421 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,492,172 $13,295,793 $17,976,282

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14
1 Project Management $5,685,755 $96,458 $35,642 $166,087 $526,999 $1,021,639 $1,194,052 $1,286,357 $1,358,521

2 Public  / Agency Participation $3,294,260 $29,776 $188,260 $341,001 $366,931 $355,898 $946,072 $535,270 $531,053

3 Alternative Analysis $2,079,159 $33,820 $8,395 $522,722 $1,450,484 $63,739 $0 $0 $0

4 Engineering

15% Preliminary Engineering $8,204,724 $51,167 $0 $60,393 $1,858,126 $6,051,827 $183,210 $0 $0

30% Preliminary Engineering $22,011,641 $0 $0 $0 $0 $0 $4,488,969 $2,762,814 $14,759,858

5 EIR / EIS Analysis $16,207,245 $103,203 $84,576 $208,702 $4,382,677 $7,915,585 $3,512,502 $0 $0

6 Station Area Planning $488,467 $0 $0 $78,660 $321,976 $87,831 $0 $0 $0

7 Draft & Final  EIR/EIS $4,485,055 $0 $0 $0 $0 $956,964 $3,487,682 $40,409 $0

8 Certification of EIR/EIS & ROD $4,866,390 $0 $0 $0 $0 $7,954 $838,286 $2,693,300 $1,326,850

9 ROW EIR/EIS Process $509,645 $0 $0 $0 $0 $10,598 $499,047 $0 $0

10 ROW Activities $8,092,367 $0 $0 $0 $0 $0 $3,237,325 $4,855,042 $0

ODC ODCs $0 $0 $0 $0 $0 $0 $0 $0 $0

Monthly Totals $75,924,708 $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $12,173,192 $17,976,282

Cumulative Totals $314,423 $631,295 $2,008,860 $10,916,054 $27,388,089 $45,775,234 $57,948,426 $75,924,708

Italics = Forecast  
 

Physical Percent Complete - Program Total* (Actual/Forecast)
2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14

1 Project Management 2% 2% 5% 15% 32% 53% 76% 100%

2 Public  / Agency Participation 1% 7% 17% 28% 39% 68% 84% 100%
3 Alternative Analysis 2% 2% 27% 97% 100% 100% 100% 100%

4 Engineering

15% Preliminary Engineering 1% 1% 1% 24% 98% 100% 100% 100%

30% Preliminary Engineering 0% 0% 0% 0% 0% 20% 33% 100%
5 EIR / EIS Analysis 1% 1% 2% 29% 78% 100% 100% 100%

6 Station Area Planning 0% 0% 16% 82% 100% 100% 100% 100%

7 Draft & Final  EIR/EIS 0% 0% 0% 0% 21% 99% 100% 100%
8 Certification of EIR/EIS & ROD 0% 0% 0% 0% 0% 17% 73% 100%

9 ROW Effort EIR/EIS Process 0% 0% 0% 0% 2% 100% 100% 100%

10 ROW Activities 0% 0% 0% 0% 0% 40% 100% 100%
TOTAL Annual PROGRESS 0% 1% 3% 14% 36% 60% 76% 100%

*Physical Percent Complete = Actual Cost / (Actual Cost + Estimate Cost to Completion)  
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Dollar amounts in thousands

WBS Task

Total Labor 

Budget*

(BAC)

Planned

(PV)

Actual Cost

(AC)

Earned

(EV)

Forecast

(ETC)

Total Cost

(EAC) CPI SPI

1 Project Management $5,723 $3,154 $3,117 $3,115 $2,569 $5,686 1.00 0.99

2 Public / Agency Participation $3,239 $2,193 $2,248 $2,235 $1,046 $3,294 0.99 1.02

3 Project Definition $2,079 $2,079 $2,079 $2,079 $0 $2,079 1.00 1.00

4 Preliminary Engineering $30,901 $13,456 $12,771 $12,703 $17,446 $30,216 0.99 0.94

4.1 Infrastructure 15% $8,211 $8,211 $8,205 $8,211 $0 $8,205 1.00 1.00

4.11 Infrastructure 30% $22,691 $5,245 $4,566 $4,493 $17,446 $22,012 0.98 0.86

5 EIR/EIS Analysis $16,223 $16,223 $16,207 $16,229 $0 $16,207 1.00 1.00

6 Station Area Planning $488 $488 $488 $489 $0 $488 1.00 1.00

7 Draft and Final EIR/EIS $4,220 $4,220 $4,485 $4,242 $0 $4,485 0.95 1.01

8 Certification of EIR/EIS and ROD $5,032 $1,218 $1,053 $1,459 $3,813 $4,866 1.39 1.20

9 ROW EIR/EIS Process $510 $510 $510 $510 $0 $510 1.00 1.00

10 ROW Activities $8,737 $4,196 $3,551 $3,626 $4,542 $8,092 1.02 0.86

ODC Other Direct Costs * $0 $0 $0 $0 $0 $0 NA NA

$77,152 $47,737 $46,510 $46,687 $29,415 $75,925 1.00 0.98

* Total Labor Budget - is the planned cost of all w ork less Other Direct Costs (ODC's).

Current Cost Variance (CV) to Date (EV - AC): $177 Percent under (+) or over (-) budget 0.4%

Current Schedule Variance (SV) to Date (EV - PV): ($1,050) Percent ahead (+) or behind (-) schedule -2.2%

UNDER BUDGET

BEHIND SCHEDULE

Cost Performance Report

Total

Merced-Fresno
Planned Progress

Actual Progress

61.9%

60.5%
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Deliverables Status (Percent Complete) 
 

 

Task 

Sub-

task 

 

Deliverable 

 

Version 

Start 

Date 

Due 

Date 

Date De-

livered 

Percent 

Complete 

ProjectSolve Location 

1 1.1 Project Management Plan Draft 7/30/09 7/30/09 7/30/09 100%  

1 1.1 Project Management Plan Revised 8/21/09 10/1/09 8/25/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CAHSRProgram

Mgmt/0_53641 

2 2.1 Public Participation Plan Draft 7/1/09 7/24/09 7/24/09 100%  

2 2.1 Public Participation Plan Revised 8/15/09 8/30/09 9/1/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59376 

2 2.2 Agency Coordination Plan Draft 8/15/09 8/14/09 8/14/08 100%  

2 2.2 Agency Coordination Plan Revised 8/14/09 12/9/10 8/25/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_72ec1 

3 3.1 NOI/NOP Draft 1/1/09 1/28/09 1/29/09 100%  

3 3.1 NOI/NOP Revised 2/2/09 3/10/09 3/10/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5934e 

3 3.2 

Prior Studies Technical Mem-

orandum Draft 1/1/09 4/27/09 9/11/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_60c87 

3 3.2 Scoping Report Draft 3/09 3/09 3/09 100%  

3 3.2 Scoping Report Revised 3/09 4/09 4/09 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59351 

3 3.3 Refine Purpose and Need Draft 4/10 7/10 10/4/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a8a 

3 3.4 Alternatives Analysis Report Draft 10/09 11/09 3/1/10 100%  

3 3.4 Alternatives Analysis Report Revised 11/09 3/29/10 4/7/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59b95 

3 3.4 Supplemental AA Report Draft  4/7/10 7/29/10 7/29/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_9d43c 

3 3.5 Project Description Draft 11/09 7/27/10 10/4/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a8a 

3 3.6 

Existing Transportation Con-

ditions Draft 4/7/10 9/30/10 9/30/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a3e 

4 4.1.9 

15% Draft Hydraulic & 

Floodplain  Draft 7/1/10 10/28/10 12/9/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b0f04 

4 4.1.9 15% Draft SWDR Draft 7/1/10 12/10/10 12/9/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b0f04 

4 4.1.9 15% Draft SWMP Draft 7/1/10 12/10/10 12/9/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_b0f04 
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Task 

Sub-

task 

 

Deliverable 

 

Version 

Start 

Date 

Due 

Date 

Date De-

livered 

Percent 

Complete 

ProjectSolve Location 

4. 4.1.11 

Geotechnical Report BNSF & 

Wyes Draft 7/1/10 12/23/10 12/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b0f04 

4 4.1.11 

Geotechnical Report UPRR-

SR99 Draft 7/1/10 12/23/10 12/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b0f04 

4 4.1.13 Right 0f Way Report Draft 7/1/10 12/23/10 12/23/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b0f04 

4 4.9.1 

15% In-Progress Track 

Alignment Submittal 

In-

progress 7/1/10 10/28/10 10/28/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_acad5 

4 4.9.2 

15% In-Progress Structure 

Plan Submittal 

In-

progress 7/1/10 10/26/10 10/26/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_ad350 

4 4.9.3 

15% In-Progress Station Plan 

Submittal 

In-

progress 7/1/10 10/26/10 10/26/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_ada7f 

4  4.9.3 Maintenance Facilities Report Draft 7/1/10 12/23/10 12/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b0f04 

4 4.9.5 

15% In-Progress Traction 

Power Plan Submittal 

In-

progress 7/1/10 10/26/10 10/26/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_ada76 

4 4.9.5 15% Utility Report Submittal Draft 7/1/10 10/28/10 12/23/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b0f04 

4 4.9.15 

15% In-Progress Roadway 

Plan Submittal 

In-

progress 7/1/10 10/26/10 10/26/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_ad12c 

4 4.9.7 

15% Draft Design Full Pack-

age submittal  Draft 10/26/10 11/23/10 12/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59aed 

4 4.9.7 

Record Set 15% Draft Design 

Submittal  

Record 

Set 12/23/10 2/24/11 5/03/11 100% CD  

4 4.9.9 

15% Final Design Full Pack-

age submittal Final  12/30/10 8/1/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59ae4 

4  4.9.9 

15% Final Station Design  

Site C  Final   6/30/11 6/29/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59ae4 

4  4.19.1 
In-Progress Procurement Contract 
Package 1A Draft 7/1/11 8/30/11 8/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_cc5a1 

4 4.19.1 

Draft Procurement Contract Pack-

age 1A Draft 9/1/11 9/30/11 9/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59adb 

 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59adb
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59adb
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59adb
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59adb
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Task 

Sub-

task 

 

Deliverable 

 

Version 

Start 

Date 

Due 

Date 

Date De-

livered 

Percent 

Complete ProjectSolve Location 

4 4.19.2 

Draft /Final Procurement Contract 

Package 1A 

Draft/ 

Final 10/1/11 11/11/11 11/11/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_cfbe5 

5 5.2.1 Draft Transportation TR Draft 5/7/10 12/8/10 12/8/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59701 

5 5.2.1 Transportation TR Final 6/1/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_596fe 

5 5.2.2 Draft Air Quality TR Draft 5/7/10 12/8/10 12/9/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596af 

5 5.2.2 Air Quality TR 

Draft 

/Final 8/1/11 3/4/11 1/24/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596b5 

5 5.2.2. Final Air Quality Tech Report Final  1/24/12 4/6/12 4/4/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_596b5 

5 5.2.3 Draft Noise & Vibration TR  Draft 5/7/10 12/8/10 12/8/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59707 

5 5.2.3 Noise & Vibration TR  Final 12/9/10 3/4/11 1/5/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5970a 

5 5.2.4 

Draft Bio Resources and Wet-

lands TR Draft 5/7/10 12/10/10 12/10/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596a0 

5 5.2.4 Biology & Wetlands TR Final 1/1/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596a3 

5 5.2.4 Wetland Delineation Report Draft 5/7/10 12/10/10 11/12/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_af369 

5 5.2.4 Rare Plants Field Report Draft 5/7/10 12/10/10 12/10/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b117d 

5 5.2.4 Rare Plants Field Report Final  1/1/11 4/28/11 4/28/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c20c7 

5 5.24 

Special status Plants Survey 

report   8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_ca466 

5 5.2.5 

Draft Hydrology/ Hydrau-

lics/Drainage TR Draft 5/7/10 1/5/11 1/5/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59695 

5 5.2.5 Final Hydrology TF Final 1/5/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_5968f 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_af369
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_af369
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_af369
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_af369
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b117d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b117d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b117d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b117d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59695
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59695
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59695
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59695
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task 
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Version 

Start 

Date 

Due 

Date 

Date De-

livered 

Percent 

Complete 

ProjectSolve Location 

5 5.2.6 Draft- Geology Soils TR Draft 5/7/10 12/7/10 12/7/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b0b00 

5 5.2.6 Draft-Paleontological TR Draft 5/7/10 12/10/10 12/09/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_596c5 

5 5.2.6 

Paleontological Resource 

report Final 1/1/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_ca44f 

5 5.2.7 Final Geotechnical Report Final 1/1/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596bf 

5 5.2.7 Draft Hazardous TR Draft 5/7/10 12/6/10 12/6/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b1d63 

5 5.2.7 Final Hazardous TR Final 1/1/11 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_596d1 

5 5.2.8 

Draft Community Impact 

Assessment Revised  12/6/10 3/4/11 3/1/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_b0819 

5 5.2.8 

Final Community Impact 

Assessment Final 3/4/11 8/12/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_596dc 

5 5.2.10 Draft Aesthetics & Visual TR Draft 5/7/10 7/10 12/3/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b06c3 

5 5.2.10 Final Aesthetics TR Final 1/1/11 8/12/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596ef 

5 5.2.4 EMI/EMF Footprint Draft 5/7/10 

7/13/10 

 

1/07/11 

 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a1b 

5  5.2.4 EMI-EMF Measurement TR Final  1/7/10 8/11 5/10/11 100% 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP-

MercedtoFresnoSection/0_8a0a3 

5 5.2.4 EMF Modeling Report Final 1/7/10 8/11 5/10/11 100% 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP-

MercedtoFresnoSection/0_8a0a3 

5 5.2.7 

Hydrology & Water Re-

sources Draft 5/7/10 7/10 7/16/10 100% 

https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP-
MercedtoFresnoSection/0_599ee 

5 5.2.5 Stormwater Management Plan Final 1/1/11 8/12/11 8/12/11 100% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP-
MercedtoFresnoSection/0_ca4d9 

5 5.2.5 Wetland Delineation Report Final 1/1/11 8/12/11 8/12/11 100% https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_b23ea 

5 5.3.8 Geology, Soil, Seismicity Draft 5/7/10 7/10 7/20/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_599db 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0b00
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0b00
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0b00
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0b00
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_596c5
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_596c5
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_596c5
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_596c5
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1d63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1d63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1d63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1d63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0819
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0819
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0819
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b0819
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b06c3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b06c3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b06c3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b06c3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599ee
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599ee
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599ee
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ca4d9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ca4d9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ca4d9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
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5 5.3.8 Geology, Soil, Seismicity Final 7/20/10 8/30/11 8/12/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_596bf 

5 5.3.9 Hazardous Materials & Waste Draft 5/7/10 7/10 7/9/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59964 

5 5.3.9 Final Hazardous Material TR Final 7//10 2/11 8/12/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_596d1 

5 5.3.10 Safety & Security Draft 5/7/10 7/10 7/13/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59997 

5 5.3.13 

Local Growth, Station Plan-

ning & LandUse  Draft 5/7/10 2/23/10 2/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_8df9e 

5  5.3.14 Agricultural Land Draft 5/7/10 7/10 8/21/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_599c4 

5 5.3.15 

Parks, Recreation and Open 

Space Draft 5/7/10 7/10 8/28/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_599a3 

5 5.3.16 Archaeological Survey TR Draft 5/7/10 12/10/10 12/10/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b1047 

5 5.3.16 

Historical Architecture Survey 

TR Draft 5/7/10 12/10/10 12/21/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_b2481 

5 5.3.16 Historical Property Survey TR Draft 5/7/10 12/10/10 12/10/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_b118d 

5 5.3.18 Draft Relocation Impact TR Draft 5/7/10 12/10/10 11/1/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_ae392 

5 5. 

Ridership and Revenue Tech 

Report Final 6/11 4/6/12 4/3/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_d77be 

6 6.2 

Station Area Development 

Planning Document Draft 5/7/10 7/30/11 7/30/11 100%  

7 7.1 

Prepare Admin Draft 

EIR/EIS       

7 7.1.2  

Ch 1 Project Purpose and 

Need Draft 7/1/10 9/30/10 10/4/10 

100% 

 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a8a 

7 7.1.3 Ch 2 Alternatives Draft 7/1/10 9/30/10 10/5/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a63 

 

7 7.1.3 Ch3 3.1 Introduction Draft 7/1/10 9/30/10 9/21/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a4b 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59964
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59964
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59964
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59964
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_8df9e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_8df9e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_8df9e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_8df9e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1047
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1047
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1047
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b1047
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b2481
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b2481
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b2481
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b2481
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b118d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b118d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b118d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_b118d
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ae392
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ae392
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ae392
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_ae392
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a8a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a8a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a8a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a8a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
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7 7.1.3 Ch3 3.2 Transportation Draft 7/1/10 9/30/10 9/30/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a3e 

7 7.1.3. Ch3 3.3 Air Quality Draft 7/1/10 9/30/10 9/30/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59949 

7 7.1.3 Ch 3 3.4 Noise and Vibration Draft 7/1/10 9/30/10 9/23/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a30 

7 7.1.3 Ch3.3.5 EMI/EMF Draft 7/1/10 9/30/10 9/26/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a1b 

7 7.1.3 

Ch3 3.6 Public Utility & En-

ergy Draft 7/1/10 9/30/10 9/29/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 

Ch 3 3.7 Biological Resources 

& Wetlands Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 

Ch3 3.8 Hydrology & Water 

Resources Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.3 

Ch 3 3.9 Geology, Soils, 

Seismicity Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.3 Ch 3 3.10 Haz Material/Waste Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 Ch 3 3.11 Safety & Security Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 Ch 3 3.12 Socio Eco Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 Ch 3 3.14 Agricultural Land Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.3 

Ch3 3.15 Park and Open 

space Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.3 Ch3 3.16 Aesthetics & Visual Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 Ch3 3.17 Cultural Resources Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 Ch3 3.18 Regional Growth Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
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7 7.1.3 Ch3 3.19 Const Methods Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.3 

Ch3 3.20 Cumulative and 

Secondary Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.4 Ch 4 Section4(f) & 6(f) Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a0b 

7 7.1.5 Ch5 Costs Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.6 

Ch6 Unavoidable Adverse 

Impacts Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.7 

Ch7 Public And Agency In-

volvement Draft 7/1/10 9/30/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a0b 

7 7.1.8 EIR/EIS Distribution Draft 7/1/10 7/10 9/30/10 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59ab9 

7 7.1.9 List of Preparers Draft 7/1/10 7/10 9/30/10 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59aae 

7 7.1.10 Ch 10 References Draft 7/1/10 9/30/10 10/22/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59aa2 

7 7.1.12 Ch 12 Index Draft 7/1/10 9/30/10 10/22/10 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_a326e 

7 7.1.13 

Ch 13 Acronyms and Abbre-

viations Draft 7/1/10 9/30/10 10/22/10 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_a3277 

7 7.2 Prepare Draft EIR/EIS       

7 7.2.1 Summary Revised 1/1/11 7/13/11 7/25/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a77 

7 7.2.2  

Ch 1 Project Purpose and 

Need Revised 1/1/11 

3/11/11 

 2/9/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_afb4e 

7 7.2.3 Ch 2 Alternatives Revised 1/1/11 

3/11/11 

 3/2/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a63 

7 7.2.3 Ch3 3.1 Introduction Revised 1/1/11 

3/11/11 

 2/9/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a4b 

7 7.2.3 Ch3 3.2 Transportation Revised 1/1/11 

3/11/11 

 2/17/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a3e 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a0b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aa2
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aa2
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aa2
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aa2
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a326e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a326e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a326e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a326e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a3277
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a3277
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a3277
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a3277
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_afb4e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_afb4e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_afb4e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_afb4e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a63
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a4b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a3e
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7 7.2.3. Ch3 3.3 Air Quality Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59949 

7 7.2.3 Ch 3 3.4 Noise and Vibration Revised 1/1/11 

3/11/11 

 2/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a30 

7 7.2.3 Ch3.3.5 EMI/EMF Revised 1/1/11 

3/11/11 

 2/9/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a1b 

7 7.2.3 

Ch3 3.6 Public Utility & En-

ergy Revised  1/1/11 7/19/11 7/25/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_c7bfe 

7 7.2.3 

Ch 3 3.7 Biological Resources 

& Wetlands Revised 1/1/11 

3/11/11 

 2/22/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_599fc 

7 7.2.3 

Ch3 3.8 Hydrology & Water 

Resources Revised 1/1/11 7/19/11 7/13/11 
 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_599ee 

7 7.2.3 

Ch 3 3.9 Geology, Soils, 

Seismicity Revised 1/1/11 

3/11/11 

 2/10/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_599db 

7 7.2.3 Ch 3 3.11 Safety & Security Revised 1/1/11 7/19/11 7/25/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59997 

7 7.2.3 Ch 3 3.12 Socio Eco Revised 1/1/11 

3/11/11 

 2/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_599af 

7 7.2.3 

Ch 3 3.13 Local Growth & 

Land use Revised 1/1/11 

3/11/11 

 2/17/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_599cd 

7 7.2.3 Ch 3 3.14 Agricultural Land Revised 1/1/11 

3/11/11 

 2/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_599c4 

7 7.2.3 

Ch3 3.15 Park and Open 

space Revised 1/1/11 

3/11/11 

 2/17/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_599a3 

7 7.2.3 Ch3 3.16 Aesthetics & Visual Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5998b 

7 7.2.3 Ch3 3.17 Cultural Resources Revised 1/1/11 

3/11/11 

 2/17/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59975 

7 7.2.3 Ch3 3.18 Regional Growth Revised 1/1/11 

3/11/11 

 2/17/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_a437b 

7 7.2.3 

Ch3 3.20 Cumulative and 

Secondary Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_5993a 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59949
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a30
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a1b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599fc
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599fc
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599fc
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599fc
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599db
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59997
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599af
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599af
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599af
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599af
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599cd
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599cd
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599cd
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599cd
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599c4
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_599a3
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5998b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5998b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5998b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5998b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59975
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59975
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59975
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59975
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a437b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a437b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a437b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_a437b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5993a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5993a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5993a
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5993a
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7 7.2.4 Ch 4 Section4(f) & 6(f) Revised 1/1/11 

3/11/11 

 2/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5992b 

7 7.2.5 Ch5 Costs Revised 1/1/11 

3/11/11 

 2/18/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5991c 

7 7.2.6 

Ch6 Unavoidable Adverse 

Impacts Revised 1/1/11 

3/11/11 

 2/18/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_5990f 

7 7.2.7 

Ch7 Public And Agency In-

volvement Revised 1/1/11 

3/11/11 

 2/14/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598fa 

7 7.2.8 EIR/EIS Distribution Revised 1/1/11 

3/11/11 

 2/22/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59ab9 

7 7.2.9 List of Preparers Revised 1/1/11 

3/11/11 

 2/9/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59aae 

7 7.2.10 References Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59aa2 

7 7.2.11 Glossary  Revised 1/1/11 

3/11/11 

 2/9/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a93 

7 7.2.12 Index Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_a326e 

7 7.2.13 Acronyms and Abbreviations Revised 1/1/11 7/19/11 7/15/11  100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c24f7 

7 7.2.1 Summary FINAL 7/13/11 8/3/11 8/3/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59a71 

7 7.2.2  

Ch 1 Project Purpose and 

Need FINAL 7/13/11 8/3/11 7/18/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a84 

7 7.2.3 Ch 2 Alternatives FINAL 7/13/11 8/3/11 7/21/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59a66 

7 7.2.3 Ch3 3.1 Introduction FINAL 7/13/11 8/3/11 7/23/11 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a48 

7 7.2.3 Ch3 3.2 Transportation FINAL 7/13/11 8/3/11 7/19/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c81ed 

7 7.2.3. Ch3 3.3 Air Quality FINAL 7/13/11 8/3/11 7/15/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c81dc 

https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5992b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5992b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5992b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5992b
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5991c
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5991c
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5991c
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5991c
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5990f
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5990f
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5990f
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_5990f
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_598fa
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_598fa
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_598fa
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_598fa
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59ab9
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59aae
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a93
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a93
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a93
https://ww3.projectsolve2.com/eRoom/SFOF/CHSTP-MercedtoFresnoSection/0_59a93
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7 7.2.3 Ch 3 3.4 Noise and Vibration FINAL 7/13/11 8/3/11 7/23/11 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c8275 

7 7.2.3 Ch3.3.5 EMI/EMF FINAL 7/13/11 8/3/11 7/22/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSection/0_c86ff 

7 7.2.3 

Ch3 3.6 Public Utility & En-

ergy FINAL 7/13/11 8/3/11 7/11//11 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82ec 

7 7.2.3 

Ch3 3.8 Hydrology & Water 

Resources FINAL 7/13/11 8/3/11 7/19/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c8269 

7 7.2.3 

Ch 3 3.9 Geology, Soils, 

Seismicity FINAL 7/13/11 8/3/11 7/15/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c80ed 

7 7.2.3 Ch 3 3.10 Haz Material/Waste FINAL 7/13/11 8/3/11 7/13/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c7f39 

7 7.2.3 Ch 3 3.11 Safety & Security FINAL 7/13/11 8/3/11 7/23/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c8327 

7 7.2.3 Ch 3 3.12 Socio Eco FINAL 7/13/11 8/3/11 7/22//11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82a2 

7 7.2.3 

Ch 3 3.13 Local Growth & 

Land use FINAL 7/13/11 8/3/11 7/13/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c7f9b 

7 7.2.3 Ch 3 3.14 Agricultural Land FINAL 7/13/11 8/3/11 7/14/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c7f54 

7 7.2.3 

Ch3 3.15 Park and Open 

space FINAL 7/13/11 8/3/11 7/21/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c8102 

7 7.2.3 Ch3 3.16 Aesthetics & Visual FINAL 7/13/11 8/3/11 7/15/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c8255 

7 7.2.3 Ch3 3.17 Cultural Resources FINAL 7/13/11 8/3/11 7/22/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59972 

7 7.2.3 Ch3 3.18 Regional Growth FINAL 7/13/11 8/3/11 7/23/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_a4386 

7 7.2.3 

Ch3 3.20 Cumulative and 

Secondary FINAL 7/13/11 8/3/11 7/15/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82f5 
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7 7.2.4 Ch 4 Section4(f) & 6(f) FINAL 7/13/11 8/3/11 7/22/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82ac 

7 7.2.5 Ch5 Costs FINAL 7/13/11 8/3/11 7/21/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82c6 

7 7.2.6 

Ch6 Unavoidable Adverse 

Impacts FINAL 7/13/11 8/3/11 7/21/11 100%  

https://ww3.projectsolve2.co

m/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c82c6 

7 7.2.7 

Ch7 Public And Agency In-

volvement FINAL 7/13/11 8/3/11 7/1511 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_c8125 

7 7.2.8 EIR/EIS Distribution FINAL 7/13/11 8/3/11 7/19/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c82e0 

7 7.2.9 List of Preparers FINAL 7/13/11 8/3/11 7/29/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_c82da 

7 7.2.10  References FINAL 7/13/11 8/3/11 7/15/11 100%  

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59a9c 

7 7.2.11  Glossary  FINAL 7/13/11 8/3/11 7/29//11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_c8084 

7 7.2.12 Index FINAL 7/13/11 8/3/11 7/14/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_afab6 

7 7.2.13 Acronyms and Abbreviations FINAL 7/13/11 8/3/11 7/19/11 100%  

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_c24f7 

7 7.3 

Admin DRAFT/FINAL 

EIR/EIS       

7 7.3.1 Summary Draft 10/15/11 12/30/11 12/19/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598ee 

7 7.3.2  

Ch 1 Project Purpose and 

Need Draft 10/15/11 12/30/11 12/21/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_598d0 

7 7.3.3 Ch 2 Alternatives Draft 10/15/11 12/30/11 12/23/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_598dd 

7 7.3.3 Ch3 3.1 Introduction Draft 10/15/11 12/30/11 12/22/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59882 

7 7.3.3 Ch3 3.2 Transportation Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_5978b 
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7 7.3.3. Ch3 3.3 Air Quality Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597cb 

7 7.3.3 Ch 3 3.4 Noise and Vibration Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_597fb 

7 7.3.3 Ch3.3.5 EMI/EMF Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59809 

7 7.3.3 

Ch3 3.6 Public Utility & En-

ergy Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_597ef 

7 7.3.3 

Ch3.3.7 Biological Resources 

and Wetlands Draft 10/15/11 12/30/11 12/28/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59812 

7 7.3.3 

Ch3 3.8 Hydrology & Water 

Resources Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59845 

7 7.3.3 

Ch 3 3.9 Geology, Soils, 

Seismicity Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_597c2 

7 7.3.3 Ch 3 3.10 Haz Material/Waste Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_597c2 

7 7.3.3 Ch 3 3.11 Safety & Security Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_597af 

7 7.3.3 

Ch 3 3.12 Socio Economics, 

Communities & EJ Draft 10/15/11 12/30/11 12/15/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59857 

7 7.3.3 

Ch 3 3.13 Local Growth & 

Land use Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597e0 

7 7.3.3 Ch 3 3.14 Agricultural Land Draft 10/15/11 12/30/11 12/28/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5979d 

7 7.3.3 

Ch3 3.15 Park and Open 

space Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59770 

7 7.3.3 Ch3 3.16 Aesthetics & Visual Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59875 

7 7.3.3 Ch3 3.17 Cultural Resources Draft 10/15/11 12/30/11 12/15/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5975e 

7 7.3.3 Ch3 3.18 Regional Growth Draft 10/15/11 12/30/11 12/23/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59783 

7 7.3.3 

Ch3 3.19 Cumulative and 

Secondary Draft 10/15/11 12/30/11 12/22/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
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7 7.3.3 Ch3 3.20 Mitigation Summary Draft      

7 7.3.4 Ch 4 Section4(f) & 6(f) Draft 10/15/11 12/30/11 12/15/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598a3 

7 7.2.5 Ch5 Costs Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598b2 

7 7.3.6 

Ch6 Unavoidable Adverse 

Impacts Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59894 

7 7.3.7 Preferred Alternative Draft 10/15/11 12/30/11 12/22/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_cf341 

7 7.3.8 

Ch8 Public And Agency In-

volvement Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59720 

7 7.3.9 List of Recipients Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59747 

7 7.3.10 List of Preparers Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59739 

7 7.3.11 References Draft 10/15/11 12/30/11 12/27/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59757 

7 7.3.12 Glossary  Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_598c2 

7 7.3.13 Index Draft 10/15/11 12/30/11 12/14/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_d13fc 

7 7.3.14 Acronyms and Abbreviations Draft 10/15/11 12/30/11 12/30/11 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_d13f8 

7 7.6 Final EIR/EIS       

7 7.6.0 Summary Final 2/1/12 4/9/12 4/10/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_598ee 

7 7.6.1 

Ch 1 Project Purpose and 

Need Final  1/1/11 4/10/12 4/8/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_d721e 

7 7.6.2 Ch 2 Alternatives  Final  2/12/12 4/10/12 4/8/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598d7 

7 7.6.3 

Ch 3  

Affected Environmental        

7 7.6.3.1 3.1 Introduction  Final  2/12/12 4/10/12 3/25/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5987f 
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7 7.6.3.2 3.2 Transportation  Final 2/12/12 4/10/12 3/26/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59794 

7 7.6.3.3 3.3 Air Quality  Final 2/12/12 4/10/12 3/29/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597c8 

7 7.6.3.3 3.4 Noise & Vibration Final 2/12/12 4/10/12 4/4/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597f8 

7 7.6.3.3 3.5 EMI/EMF Final 2/12/12 4/10/12 3/29/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5980c 

7 7.6.3.3 

3.6 Public Utilities & Energy 

 Final 2/12/12 4/10/12 4/3/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_597ec 

7 7.6.3.3 

3.7 Biological Resources & 

Wetlands Final 2/12/12 4/10/12 2/28/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59815 

7 7.6.3.3 

3.8 Hydrology & Water Re-

sources Final 2/12/12 4/10/12 3/12/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59848 

7 7.6.3.3 

3.9 Geology, Soils & Seismic-

ity Final 2/12/12 4/10/12 3/7/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597bc 

7 7.6.3.3 

3.10 Hazardous Materials/ 

Wastes Final 2/12/12 4/10/12 3/1712 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59839 

7 7.6.3.3 3.11 Safety & Security Final 2/12/12 4/10/12 3/22/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_597ac 

7 7.6.3.3 

3.12 Socioeconomics, Com-

munities & Environmental 

Justice Final 2/12/12 4/10/12 3/22/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59851 

7 7.6.3.3 

3.13 Local Growth, Station 

Planning & Land Use Final 2/12/12 4/10/12 3/23/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597d7 

7 7.6.3.3 3.14 Agricultural Land Final 2/12/12 4/10/12 3/1312 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_597a3 

7 7.6.3.3 

3.15 Parks, Recreation, & 

Open Space Final 2/12/12 4/10/12 3/22/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_59773 

7 7.6.3.3 

3.16 Aesthetics & Visual 

Quality  Final 2/12/12 4/10/12 3/1612 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59773 

7 7.6.3.3 3.17 Cultural  Final 2/12/12 4/10/12 3/29/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59761 
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7 7.6.3.3 3.18 Regional Growth Final 2/12/12 4/10/12 3/24/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59780 

7 7.6.3.3 

3.19 Cumulative and Second-

ary Impacts Final 2/12/12 4/10/12 3/26/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5985e 

7 7.6.3.3 3.20 Mitigation Summary Final 2/12/12 4/10/12 4/10/12 100% Not posted 

7 7.6.4 Ch 4 4(f) & 6(f) Evaluation Final 2/12/12 4/10/12 4/10/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_598a6 

7 7.6.5 Ch 5 Costs Final 2/12/12 4/10/12 4/4/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_598b5 

7  

M-F Capital cost Estimate 

Report Final 2/12/12 4/10/12 2/17/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_598b5 

7 7.6.6 

Ch 6 Other CEQA NEPA 

Considerations Final 2/12/12 4/10/12 3/24/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59897 

7 7.6.7 Ch 7 Preferred Alternative Final 2/12/12 4/10/12 3/26/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_d5027 

7 7.6.8  

Ch 8 Public & Agency In-

volvement  Final 2/12/12 4/10/12 3/26/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_59717 

7 7.6.9 Ch 9 List of Recipients Final 2/12/12 4/10/12 3/28/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_5974a 

7 7.6.10 Ch 10 List of Preparers Final 2/12/12 4/10/12 3/2912 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_5973c 

7 7.6.11 Ch 11 References Final 2/12/12 4/10/12 4/4/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-
MercedtoFresnoSec-

tion/0_59754 

7 7.6.12 Ch 12 Glossary Final 2/12/12 4/10/12 2/27/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_598bf 

7 7.6.13  Ch 13 Index Final 2/12/12 4/10/12 2/28/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_d13fc 

7 7.6.14 Ch 14 Acronyms Final 2/12/12 4/10/12 2/24/12 100% 

https://ww3.projectsolve2.com/

eRoom/SFOF/CHSTP-

MercedtoFresnoSec-
tion/0_d13f8 

7 
7.6 

 Appendices Final 2/12/12 4/10/12 2/27/12 100% 

https://ww3.projectsolve2.com

/eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_d4d50 

7 7.6 App 0.3.11-B RR Crossing Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 03.13-A LandUse Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 0.314-A FPPA Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 
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7 7.6 App 2-A PropRoad Activities Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 2-B Project Footprint Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.10-A Schools Haz 

Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.11-A Safe Sec Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.12-A ReloAssist Doc Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.12-C Effect on School 

District Funding Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.12-C Children Health 

and Safety Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.12-D School Issues 

Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.13-B LandUse Com-

munity TM Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.14-C Noise Distance 

Grazing Lands Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.17-A Prog Agreement Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.18-A Planning Area 

Boundaries Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.19-A Planned and Po-

tential Projects Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.19-B Potential Trans-

portation Projects Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.3-A Attachment Fugi-

tive Dust Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.3-A Induced Wind 

Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.4-A Noise Vibration 

Policy Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.6-A water Usage Anal-

ysis Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.6-B 35gpm well  Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.7-A SS Species 

Mapped Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.7-B SS Species by Alt Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 3.8-A Berenda Reservoir 

Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 5-AOperation Service 

Plan Summary Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 

App 5-B Operation Cost 

Memo Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 App 3.6-C Energy Use Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 Contents Volume II Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 Cover –Inside Volume II Final 2/12/12 4/10/12 2/27/12 100% See Above Link 

7 7.6 Volume III Plans Final 2/12/12 4/10/12 4/5/12 100% 

https://ww3.projectsolve2.com/
eRoom/SFOF/CHSTP-

MercedtoFresnoSec-

tion/0_d7a15 

7 7.6 A1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 A2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 B1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 B2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 C1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 C2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 D1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 D2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 E1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 E2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 G1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 
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Task 

Sub-

task 

 

Deliverable 

 

Version 

Start 

Date 

Due 

Date 

Date De-

livered 

Percent 

Complete 

ProjectSolve Location 

7 7.6 G2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 H1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 H2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 I1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 I2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 J1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 J2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 K1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 K2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 L1-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 L2-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

7 7.6 M-V3 Final 2/12/12 4/10/12 4/5/12 100% See Above Link 

 

Key Developments and Accomplishments 
 

Environmental:   Progressing toward receiving a Memorandum of Agreement from SHPO and con-

sulting parties.  Submitted administrative draft permit application to CDFG.  
 

Engineering:  Continued support to PMT and Authority with CP1 and agency permitting.  Continue 

the preparation of the Geotechnical Baseline Report.   

 

 

Task 1.  Project Management  
 

a) Monthly Progress Report covering June 2012 was prepared and transmitted to the Program 

Management Team (PMT) for review. 

b) Processed invoice and transmitted it to CHSRA. 

c) Participated in several coordination meetings among task leaders. 

d) Participated in weekly meetings with Regional Program Manager. 

e) Participated in weekly joint Engineering conference calls with URS team and Jeff Aber-

crombie. 

f) Participated in bi-monthly joint ROW meetings with URS team and Patricia Jones. 

g) Revised and submitted project schedule weekly to reflect changes to delivery dates.  

h) Spreadsheet revisions were completed and submitted AWP v3.01 FY12/13 on June 20
th

. 

i) Attended the following meetings with key stakeholders: 

 Met with Mark Hanna, land owner and developer of the proposed Center Point Busi-

ness Park in Madera County, on July 24, 2012. 

 

Task 1.6 Special Projects 

Request for Information (RFI) Support 

a) Add begin and end stationing of the intrusion barrier to the plans. 

b) Resolved an inconsistency in the track profile information presented in the 15% and 30% 

plans. 

c) Modified the Structural drawings to accurately reflect the design changes in the Roadway 

elements.   

d) Verification of CP1 quantities. 

e) Verification of 15% and 30% design cost estimates.  
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Task 2. Public Participation Program 
 

a) Prepared for and attended meetings with key stakeholders to discuss the M-F FEIR, WYE 

connections, and the project schedule, including:  

o Madera Co and City meeting to discuss Ave 12 OH and Ave 9 (7/11) with Jeff Aber-

crombie, Mike Lynch, Farid Nobari, Peter Valentine, and Matthew Treber 

o Merced Mayor Stan Thurston, Gemini Operations Center at Castle Airport, Mike Lynch 

(7/11) on Merced Station Area Planning Grant 

o Meetings with Rob Wilcox, Mike Villines, and Mike Lynch 7/25 in Merced and 7/26 in 

Fresno 

b) Completed the following tasks related to the FEIR/EIS:  

o Continued to respond to info requests via phone and email regarding the FEIR process 

o Continued to meet with SJ-M team and stakeholders on the WYE 

o Drafted email blast to be distributed in July in conjunction with the FRA certification of 

the FEIR/EIS and ROD 

c) Completed the following tasks related to regional and statewide communications:  

o Coordinated with Mike Villines on regional communications team activity 

o Coordinated meetings with City staff and elected officials to discuss station area planning 

grant 

o Coordinated with Mike Villines to set up and implement Central Valley Communications 

tour for Rob Wilcox (7/25) 

o Drafted powerpoint presentation to accompany Ag Working Group white papers 

d) Completed the following tasks related to project management:  

o Conducted weekly M-F outreach team coordination calls (7/10, 7/17, 7/24, 7/31) 

o Attended Monthly AECOM team meeting (7/25) 

o Attended PMT/Authority/Environmental coordination call (7/16, 7/23, 7/30) 

o Waiting for approval of new FY 12/13 budget – work efforts at a minimum/priority basis 

until NTP was issued on 7/31 

o Note: Shay Humphrey, Circle Point has resigned, effective 7/20 and will be replaced by 

Patti Ransdell, Circle Point 

 

CirclePoint 

a) Continued processing of incoming comments and information requests via CommentSense.  

b) Coordinated with the environmental team as needed to work on completing the Administra-

tive Record for the project.  

c) Continued researching property owners within the right-of-way, such as those that met with 

the project team or provided formal public comments to the team, and began organizing that 

information to be provided to the BRI ROW team.  

d) Conducted internal team planning and turn-over meeting between AECOM and the new Cir-

clePoint project manager. 

e) Continued to update the project mailing list. 

f) Responded to info requests related to the Final EIR/EIS concerns. 
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g) Held regular update meetings/phone calls with the outreach team (7/10, 7/17, 7/24, 7/31). 

h) The CirclePoint/AECOM team continued its work to support broad outreach to the entire 

segment, including regular coordination with the Fresno to Bakersfield and San Jose to 

Merced teams. 

i) Completed June progress report and invoice. 

j) Participated in July monthly project status meeting (7/25). 

 

Task 3. Project Definition 
 

Task completed. 

 

Task 4. Preliminary Engineering 
 

4.1 15% Engineering 
Fifteen Percent Engineering activities for the revised architectural design drawings for the at-

grade Merced Station and environs were completed by April 11, 2012.    

  

At the Authority/PMT’s request, the MF RC changed out portions of the 15% Record Set Draw-

ings and inserted new drawings for both the advanced PE of the Clinton-to-Veterans HST section 

and for the recently revised HST alignments at the C&D industrial facility and at the Merced Sta-

tion for inclusion in the Drawing Appendix (Volume III) of the FEIR/EIS.  All drawing revisions 

required for Volume III were completed by April 9, 2012. 

  

At the Authority/PMT’s request, the MF RC extracted and included, along with a number of re-

quired “consistency” changes, those portions of the 15% Record Set Drawings for the CP 1 Ex-

tension Option between Veterans Boulevard and Avenue 17 south of Madera Acres 

(BNSF/Hybrid Alignment).  Several “high-risk” electric, gas and water utility lines in Madera 

County were field inspected in March to verify their actual locations.  All drawing revisions for 

the CP1 RFP were completed by April 9, 2012. 

 

4.11 30% Preliminary Engineering (now Procurement Package CP1 Design) 

 

4.11.1 Surveys & Mapping  

No activity this period.   

 

4.11.2 Alignment & Typical Sections 

No Activity. 

 

4.11.3 Temporary Construction Facilities 

No Activity. 

 

4.11.4 Stations 

No Activity. 
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4.11.5 Bridges and Elevated Structures 

Completed “Issue-for-Record” submittal on December 8.  The final electronic version of these 

drawings was submitted by March 6, 2012. 

 

Submitted a Draft HST Structures Design Report for the HST crossing of the Herndon Canal in 

early January 2012.  Received the PMT/EMT’s comments and prepared the Final HST Structures 

Design Report. 

 

4.11.6 Tunnels 

There are no HST tunnels in the M-F Segment of CP1. 

 

4.11.7 Buildings 

There are no HST buildings in the M-F Segment of CP1. 

 

4.11.8 Grading & Drainage/Earthwork 

No Activity. 

  

 

4.11.9 Hydrology & Hydraulics (Floodplain Impacts) and Drainage (Storm Water) 

No Activity. 

  

4.11.10 Utilities 

No Activity. 

 

4.11.11 Geotechnical (PARIKH) 

a) Worked on Geotechnical Baseline Report.  

b) Conduct the statistical analysis on date.  

c) Organize the format of the Geotechnical Baseline Report.   

 

4.11.12 Seismic Analyses 

No application /no activity. 

  

4.11.13 Right of Way 

No Activity. 

 

4.11.14 Construction Cost Estimate 

No Activity. 

 

4.11.15 Roadway Plans 

See CH2MHill update below. 

 

4.12   30% Systems 

 

4.12.1 Traction Power Substation Sites (TPSS) 

Completed the “Issue-for-Record” submittal on December 8, 2011. 

 

4.12.2 Traction Power Substation (TPSS) Feeder Facilities 
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No activity in the M-F Segment of CP1. 

 

4.12.13 Overhead Contact System (OCS) 

No activity in the M-F Segment of CP1. 

 

4.13 through 4.16 & 4.18 – Not Used in Current Scope of Work (SOW) 

 

4.17  Capital Cost Estimate 30% 

This activity is already covered under Task 4.11.14. 

 

4.19  30% Design Submittals 

4.19.1 Design Deliverables Required for Design-Build RFP 

No activity. 

 

4.19.2 Issue-for-Review Submittals 

Completed. 

 

4.19.3 Issue-for-Record Submittals 

The Final “Issue-for-Record” submittals were completed on December 8
th

, 2011. 

 

4.19.4 Final Electronic Files Submittals 

The Final electronic versions of the HST and Roadway drawings for the M-F Segment of CP1 

were submitted by March 6, 2012. 

 

CH2M Hill Effort 

a) Coordinated meetings with AECOM. 

b) Coordinated with PMT. 

c) Refined design to reduce impact and updated engineering plans in support of FEIR/EIS. 

d) QA/QC of deliverables. 

e) Coordinated with Caltrans on design exceptions and project report. 

f) Provided design refinements in support of permit requirements. 

g) Coordinated with CVFPB and USACE on Hydraulic studies needed for 408/208.10 permits. 

h) Meeting with City of Merced 

i) Meeting with Hanna Group 

 

Task 5. Project Level Environmental Impact Analysis 
This task is complete to the best of our knowledge.  Environmental Project Management is as-

signed in task 8 for FY12/13. 

Task 6. Station Area Development Planning  
a) Completed. 

 

Task 7. Prepare Draft and Final Project Level EIR/EIS Document 

Unanticipated work to be incorporated in FEIR/EIS includes the following:  

a) Support for the FCC registration of stand-alone radio sites.   

b) Continued Revisions to ATP based upon changing direction/comments from FRA/Authority 

– necessary for ROD. 



Merced - Fresno Section 

AECOM Transportation  CH2M HILL  Progress Report 63.2 –July 2012 

30 

c) Continued Revisions to BETP based upon changing direction/comments from 

FRA/Authority – necessary for ROD. 

d) Continued Revisions to MOA based upon changing direction/comments from FRA/Authority 

– necessary for ROD. 

e) Advanced work on parcel information for use in obtaining access for surveys, in advance of 

approval of Field Recon. Task. 

f) Analysis of design changes at Belmont, Olive, McKinley, and other locations for potential 

impacts to cultural resources documents and FEIR/S. 

g) Development of technical memo summarizing design changes and impacts to technical re-

ports and FEIR/S. 

h) Analysis of design changes at Tulare and Stanislaus to evaluate potential changes needed for 

FEIR/S. 

 

Task 8 Certification of EIR/EIS Documents and Permitting  

Environmental Management 

a) Prepare and participate in weekly USFWS and CDFG meetings, including joint FB/MF 

meetings 

b) Continue work on NEPA MMEP and ROD for PMT and FRA review  

c) Support work on permit applications, including planning execution of work in FY12/13  

 

ROD – dependent items:  

a) General Conformity Determination (PMT/AG/FRA leading). 

b) Section 106 Process (anticipated to be concluded in August 2012). 

c) USFWS BO (anticipated to be received in August 2012). 

d) NMFS BO (issued in April 2012). 

e) 4(f) letters to City of Madera; CDFG (FRA leading; anticipated to be concluded in August 2012). 

 

Cultural Resources 

a) Planning additional field work and reporting in FY12/13 for implementation of pre-construction 

requirements under Section 106. 

 

Biological Resources Permitting and Mitigation 

a) FY12/13 work planning (permit strategies and applications, field work, mitigation). 

b) 401 Water Quality Certification (State Water Resources Control Board [SWRCB]) – pre-

paring annotated outline (will use 404 impacts & mitigation as starting point). 

c) 402 Wastewater Discharge (SWRCB) (Eng) – not yet authorized. 

d) 404 Impacts to Waters of the US (incl wetlands) (Corps) – working on a) mitigation ratios; 

b) finalizing Wetland Delineation Report to get revised PJD (Hybrid only); then c) revised 

404 permit (Hybrid only). 

e) 408 Flood Control Facilities (Corps) (Eng) – 408 is for the COE; 208.10 for Central Valley 

Flood Protection Board.  Need cross sections and HEC-RAS for COE ROD (Oct/Nov). 
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f)    Sec 7 Endangered Species Act (US Fish & Wildlife Service [USFWS]) – anticipating draft 

BO for review in August. 

g) Sec 7 (NMFS) – received in April 2012. 

h) 1602 Streambed Alteration Agreement (California Dept of Fish & Game [CDFG]) –send 

list of jurisdictional features to CDFG. Obtain CDFG feedback.  

i)    2081 Incidental Take Permit (CDFG) – admin draft ITP submitted to PMT on 7/13; agency 

meeting scheduled for late Aug.   

j)   Cultural/bio field surveys; preparing survey plan based on access to parcels (coordinating 

with ROW).  

k) Preparing mitigation site survey reports (spring 2012 surveys). 

l)    Strategy and Implementation Plan (MSIP) – version 3 submitted to CDFG and USFWS on 

July 17. 

m) Conduct Swainson’s hawk field surveys and prepare survey report. 

 

Other Environmental 

a) Supporting litigation.  

b) Review design changes (e.g., McKinley/Olive/Belmont). 

c) Reviewing requirements for implementation of other mitigation before construction (e.g., 

AQ, transportation). 

 

 

Planned Activities Next Period 
 

Task 1 Project Management 

 

a) Prepare, review and process Monthly Progress Report, Schedule updates, Earned Value Re-

port and invoice. 

b) Prepare for and manage a project monthly status meeting in Sacramento on Aug 22nd at 

AECOM’s Sacramento offices. 

c) Hold weekly meetings with PMT. 

d) Hold monthly meeting with PMO. 

e) Attend Bi-weekly Engineering conference calls. 

f) Attend ROW meetings. 

g) Submit weekly schedule updates. 

h) Attend weekly Environmental coordination conference calls. 

 

Task 2 Public Outreach and Communications  

 

a) Prepare for and conduct Merced-Fresno tour with Jeff Morales (8/6) 

b) Attend information meetings (8/1, 8/6) with staff and elected officials; and City Council 

hearing on Merced Station Area Planning grant (8/6) 

c) Prepare for upcoming F-B public information meetings (8/16) and public hearings (8/29) in 

Fresno 

d) Complete powerpoint presentation on Ag Working Group white papers; schedule speaker 

presentations 
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e) Meet with Authority Communications staff, new Communications Director, Rob Wilcox, to 

implement coordinated regional outreach and communications strategy for FY 12/13 

f) Continue to meet with special interest groups, stakeholders, and local elected officials as 

needed 

g) Develop recommendations for M-F route and library website updates, work with PMT to im-

plement 

h) Send email blast to be distributed in August in conjunction with the FRA certification of the 

FEIR/EIS and ROD 

i) Continue to update stakeholder database and weekly meeting log 

j) Finalize FY 11/12 Year-In-Review summary 

k) Develop talking points for Merced Area update, distribute to local stakeholders (8/3) 

l) Develop implementation schedule for FY 12/13 tasks (meetings, informational materials) 

m) Work with Jeff Abercrombie and new Caltrans replacement to ensure smooth transition for 

outreach work 

n) Continue to coordinate with the PMT, other regional outreach teams, environmental team, 

and engineering team and attend regularly scheduled coordination meetings 

CirclePoint 

a) Attend August monthly progress meeting 

b) Coordinate with Authority staff to support policy recommendations, stakeholder communica-

tions and communications regarding funding and Board decisions 

c) Continue monitoring and processing comment via CommentSense 

d) Coordinate with the SJ-M team on WYE issues and transitioning key stakeholders to their 

outreach process and participate in joint meetings as necessary 

e) Coordinate with the Communications at the Authority to establish protocols for outreach, co-

ordination, reviews and approvals of RC outreach materials 

f) Continue public outreach activity per direction of the PM Outreach Consultant 

g) Coordinate with the Fresno to Bakersfield and San Jose to Merced teams as necessary 

h) Continue updating and refining the project mailing list 

 

Task 4 Preliminary Engineering 

 

a) Work on Geotechnical Baseline Report (GBR) preparation. 

b) Statistical data compilation and review. 

c) Plots of data and lab results for GBR.   

 

CH2M Hill Effort 
a) Pending authorization, continue coordination of design with Caltrans and resolve pending 

comments and exceptions, and coordination with District 10 on the ongoing Caltrans pro-
jects. 

b) Pending authorization coordination with City of Fresno and resolve pending items. 
c) Assist in mitigation design refinements. 
d) Finalize any additional CP1A package addendum. 
e) Continue engineering refinements in support of permit requirements. 
f) Continue support activities for Hydraulic studies and 408/208.10 permits. 
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Task 5 Environmental Review Work 

a) No activity anticipated. 
 

 Task 6 Station Area Development  

a) No activity anticipated. 

 

Task 7 Prepare Project Level Draft and Final EIR/EIS Documents  

a) No activity anticipated. 

 

Task 8 Certification of EIR/EIS Documents and Permitting  
 

a) Revise and finalize NEPA, MMRP and ROD in response to PMT and FRA comments 
b) Support finalization and distribution of the Section 106 documents 
c) Support preparation of survey reports for mitigation sites 

d) Prepare for and participate in weekly meetings with USFWS and CDFG 

e) Support permitting activities to be conducted in FY12/13, including a Permitting/Mitigation 

meeting on August 9, a meeting regarding mitigation ratios with the COE on August 15, and 

a meeting with CDFG and USFWS on August 31.  

 

 

Schedule and work product progress 
The ROD is projected to be finalized in late August after decisions are made by USFWS under Sec-

tion 7 of the Endangered Species Act, the Air Pollution Control District for the General Conformity 

Determination, receipt of signatures on the Memorandum of Agreement under Section 106 from all 

consulting parties and conclusion of the 4(f) process between CDFG and the FRA.  All four (4) must 

conclude before signing of the FRA ROD.   Our Outreach effort continues to provide work sessions 

with the staff of each City, County, Water District and various other stakeholders to gain mutually 

acceptable solutions regarding mitigation of environmental impacts resulting from the Project. 
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