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KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

 Completed Checkpoint B and submitted to PMT for review on October 17, 2012. 

 Progressed the 15% quantities for cost estimating. Quantity take offs will be submitted mid 
November, 2012. 

 Received PMT/EMT comments October 17 on draft Sand Canyon Tunnel Report, updated report 
and re‐submitted on October 23 for PMT acceptance of changes and further review by Authority, 
FRA and AG’s. 

 Submitted report on identification and feasibility study of alternative locations for the Terminal 
Storage and Maintenance Facility (TSMF) in the San Fernando Valley to the PMT on September 20, 
2012 for their review and comments.  PMT comments prompted further feasibility study for 
additional locations in the valley. PL team performed preliminary environmental screening focusing 
on potential fatal flaws due to 49f0 impacts, and came up with a total of eleven (11) locations. 
Engineering analysis on all the 11 locations is in progress. This will be followed up by environmental 
assessment of the footprints and final report will be submitted by the end of November 2012. 

 Continued analysis of alternatives for the shared Metro owned right of way across the San 
Fernando Valley and follow up sessions with Metro and Metrolink.  Metro, Metrolink and UPRR’s 
desire is for HST to be on the west side rather than the east side as previously studied during the 
AA process. 

 Continued to respond and resolve PMT/EMT review comments on May and June In‐Progress 
submissions. 

 Completed aerial photography, and preparation of mapping will continue as soon as the next NTP 
(NTP‐2) is received from the Authority.  

MAJOR/KEY ISSUES AND AREAS OF CONCERN 

 Change Request Forms (CRFs) were submitted to the PMT/Authority for approval.  PL has received 
information that the change request # 142 for FY 2010/11 for additional scope and deductions in 
scope has been rejected by the Authority Change Control Board. Previously PL had submitted CRF’s 
for FY 2010/11 in July 2011 per PMT directions. The CRF’s were again compiled into one CRF and 
re‐submitted for approval per PMT’s direction in August 2012.  Although the CRFs for FY 2010/11 
and FY 2011/12 result in a zero change against the  fiscal year budget, the out of scope work 
identified by the CRF’s will need to be added to the overall contract value.  PL submitted additional 
documents to the PMT and the Authority per their request, to expedite approval process. 

PL has not received copies of the CRFs approved recently by the Change Control Board. 

 Failure to execute an agreement with UPRR regarding sharing right of way through Palmdale could 
impact alignments in Palmdale.  Alignment alternatives in Palmdale include options with shared 
right of way with UPRR and Metrolink.   

 Alignment alternatives between Sylmar and LAUS have been developed based on sharing Metro‐
owned ROW.  The AA presented to the Authority Board in July 10, 2010 and the Supplemental AA 
presented on May 5,  2011 concluded that HST should share the ROW on the east side of the 
existing corridor.  Metro has indicated agreement in principle to share the ROW, but details of such 
an agreement remain undetermined.  On‐going discussions with Metro are currently resulting in 
the revisiting of AA alternatives.  Securing an agreement appears to be further complicated by the 
requirements to retain UPRR‘s rights in the corridor In the most recent meeting with Metro, 
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Metrolink and UPRR held on October 3, 2012 it was agreed that preserving UPRR’s interest is 
desirable but not necessarily an overriding factor and also depends on the location of the Terminal 
Layup/Storage and maintenance Facility (TSMF). Mandating HST on the west side of the right‐of‐
way would be a significant change in direction and may present significant additional impacts 
across the San Fernando Valley and reductions in HST operational speed.  

 The Authority and local transportation agencies have drafted a Memorandum of Understanding 
(MOU), which identifies local transportation improvements.  While this MOU is beneficial to both 
parties details of what the local projects are and potential impacts to alternatives need to be 
resolved.   

 Currently PL is re‐examining the layouts of the San Fernando Valley station alternatives to provide 

for their use as an interim terminus for the Initial Operating Section (IOS).  There are a number of 

operational requirements for the interim terminus station in the San Fernando Valley that have not 

been fully developed.  Ridership numbers are needed in order to complete the analysis and they 

have been delayed and are not expected until the end of December 2012 

 PL team has completed a draft AA study aimed at screening of multiple proposed locations for a 
Terminal Layup/Storage and Maintenance Facility (TSMF) in the SF Valley.  Screening 
recommendation of the TSMF in the San Fernando Valley could have significant impacts to both 
alignment and urban areas.   

 A study similar to an AA for a Santa Clarita tunnel alternative in Sand Canyon was completed, but, is 
now undergoing further review by PMT.  This study was agreed by the Authority at the City Council 
Meeting held in May 2012.  This study has the potential for the establishment of policy regarding 
the use of tunnels to mitigate potential impacts.      

 The new ridership numbers are still not available. The delay in providing this information may have 
an adverse effect on the scheduled submittals. The technical reports for transportation, air quality 
and noise and vibration will be delayed as new ridership number are not now expected until the 
end of December 2012. 

 Outreach activities have been suspended at the request of the Authority.  Meetings and activities 
must be approved prior to any outreach activity.  The Action/Aqua Dulce and Santa Clarita Areas of 
the corridor are becoming active and we are currently unable to address the issues due to the 
suspension and approval process.  A planned community meeting and open house in Action has 
been proposed and put on hold since May 2012.  The community is becoming very active and sent 
several letter to the Authority requesting meetings that have thus far been unanswered. 

SCHEDULE DELAYS & RC MITIGATION EFFORTS 

 Due to the on‐going discussions regarding tracks along the east side or west side of Metrolink in 
the San Fernando Valley right of way it is not yet clear how much rework, if any, will be necessary.  
It is likely that the ongoing dialogue will require additional time before a final decision and 
direction is determined.    The new submittal date for the ‘draft’ 15% preliminary engineering 
design is now December 2012 and the updated final 15% design is March 2013.  The Environmental 
technical studies and affected environment chapters will now include the analysis for LAUS and up 
to three TSMF locations and will be completed by January 2013.  Once the decision about 
additional TSMF locations is finalized, the environmental analysis will be included in the EIR/EIS.   

 The Authority and the PMT are trying to match the project schedule for PL section with the IOS 
schedule shown in the business plan. The PL schedule currently shows IOS in 2024.  Since the 
environmental process is sequential, the schedule for that process cannot be compressed, but, the 
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start of PE4P design can be advanced if the RC is directed to start the design before receiving 
Checkpoint C concurrence and additional budget is allocated to PL section in the current fiscal year 
for Geotechnical field investigation.  

 Revised Environmental Milestone Dates as per AWP Version 3.01 

Schedule 

 

ChPt. A 
concurr

ence 

ChPt. B 
Concurr

ence 

Technical 
Reports 

submittal to 
PMT 

Admin 
Draft 

EIR/EIS 
submittal 
to PMT  

15% 
Design 
(Draft & 
Final) 

Draft 
EIR/EIS 

for 
Public 
review 

ChPt. C 
LEDPA 

Final 
EIR/EIS 

NOD/ROD 

 

PE4P 

 

FY12/13 thru 

FY15/16 
Jul - 12 Jan - 13 Nov - 12 Apr – 13 

Dec-12 
& Mar-
13 

Aug-13 Dec- 13 April- 14 May-Jun 14 Aug-15 

FINANCIAL REPORTING 

 The baseline budget figures refer to those included in the approved AWP version 3.01 for the 
current FY 2012/13.  The first NTP provided for the current fiscal year was $3.9 Million, 
approximately one third of the projected budget of $12.02 Million.  The NTP of $3.9 Million was 
split as $1.75 Million for ‘Design’ and $2.15 Million for the ‘Acquisition’. 

 The following commentary utilizes AWP version 3.01 projected budget/cashflow (for a budget of 
$12,016,800) as a baseline for comparison: 

o By the end of the October 2012 reporting period, the Palmdale to Los Angeles Corridor team 
was at 24% of budgeted costs for the fiscal year to date.  

o For the FY 2012/13 to‐date, Task 1 is at 33.5% and Task 2 is at 18.9% of budgeted costs.  
Task 3, Alternatives Analysis is at 105.5% of anticipated cost and Task 4, Preliminary 
Engineering is at 29.4% of expected cost.  Task 5, Environmental and Task 6, Station 
Planning are at and respectively at 36.3% and 19.4%.  Task 7 is only at 6.4% of the budgeted 

amount.  The progress in each task includes ODC’s. 
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FY 2012‐13 Labor Hours Detail By Tasks 

AWP VERSION 3.01 BUDGETED HOURS and ACTUALS 
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FY 2012‐13 Dollars/Cash Flow – AWP Budget and Actuals 
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FY 2012‐13 Expenditure Detail by tasks including ODC’s 
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PROGRAM HOURS – BUDGET PROJECTED AND ACTUALS 
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PROGRAM DOLLARS – BUDGET PROJECTED AND ACTUALS 
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PHYSICAL PERCENT COMPLETE 
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EARNED VALUE 

This report shows the Earned Value and the Cost Performance (CPR) for October 2012. The budget was 

re‐baselined at the beginning of the FY 2011‐12.  The earned value was reset by adjusting the physical 

completion percentages at the end of FY 2011‐12 to show the remaining work to be performed to RTL. 

The CPI and SPI for preparing the Project Description are low due to the fact that we spent much more 

effort in supporting the environmental team. Additional work is related to several changes in scope. 

The SPI for the environmental technical reports and the EIR/EIS sections is still low for this month, but 
will catch up during next couple of months and the deliverables will be submitted on time. 

CPI and SPI for the Administrative draft EIR/EIS is lagging due to the fact that the resources are deployed 
for Technical Reports and EIR/EIS sections. Once Technical reports and the EIR/EIS sections are 
delivered, the progress for the Administrative draft will speed up and will be completed on time in April 
2013. 
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Cost Performance Report      Planned Progress  56.7% 

Actual Progress   53.9% 
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TASK 1 – PROJECT MANAGEMENT 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

 PL project schedule was updated based on the October 2012 progress. 

 Latest schedule milestones are set forth as follows: 

          FY 2012‐13       AWP Milestones (Revised)  

 15% P.E. Design (Overall Draft)  September 2012    December 2012 

 15% P.E. Design  (final)    March 2013      March, 2013 

 ‘Checkpoint B’ concurrence          January 2013 

 Admin draft EIR/EIS submittal  April 2013      April 2013  

 Draft EIR/EIS (public review)  August 2013      August 2013 

 ‘Checkpoint C’ concurrence  December 2013     December 2013 

 Final EIR/EIS       April 2014      April 2014 

 NOD        May 2014      May 2014 

 ROD        June2014      July  2014   

 PE4P Eng. Design    August 2015      August 2015 

 

 Next Risk Management workshop will be held on November 15, 2012. 

 Submitted revised and updated Earned Value based on October progress and FY 2012‐13 budget.  

KEY MEETINGS ATTENDED (1.1) 

 Several briefing calls were conducted during this month to update stakeholders on project 
progress.  See Task 2 for details of briefings and meetings attended.   

DOCUMENTS REVIEWED  

 Documents listed under individual tasks below. 

ISSUES AND AREAS OF CONCERN  

 Alignment alternatives between Sylmar and LAUS have been developed based on sharing Metro‐
owned ROW.  The AA presented to the Authority Board in July 10, 2010 and the Supplemental AA 
presented on May 5,  2011 concluded that HST should share the ROW on the east side of the 
existing corridor while leaving the options open to switch sides.  Metro has indicated agreement in 
principle to share the ROW, but details of such an agreement remain undetermined.  On‐going 
discussions with Metro are currently resulting in the revisiting of alternatives previously dismissed 
during the AA studies.  Securing an agreement appears to be further complicated by the 
requirements to retain UPRR‘s rights in the corridor. In the last meeting with Metro, Metrolink and 
UPRR held on August 21, 2012 it was concluded that HST must preserve UPRR’s potential access to 
businesses on the east side of the right to way.  This is a significant change in direction and may 
present significant additional impacts across the San Fernando Valley and reductions in HST 
operational speed.  
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 PL team has completed a draft AA study aimed at screening of multiple proposed locations for a 
Terminal Storage and Maintenance Facility (TSMF) in the SF Valley.  The introduction of the TSMF in 
the San Fernando Valley could have significant impacts to both alignment and urban areas and is 
likely to be very controversial.    

 Change Request Forms (CRFs) were submitted to the PMT/Authority for approval.  PL has received 
information that the change request # 142 for FY 2010/11 for additional scope and deductions in 
scope has been rejected by the Authority Change Control Board. Previously PL had submitted CRF’s 
for FY 2010/11 in July 2011 per PMT directions. The CRF’s were again compiled into one CRF and 
re‐submitted for approval per PMT’s direction in August 2012.  Although the CRFs for FY 2010/11 
and FY 2011/12 result in a zero change against the  fiscal year budget, the out of scope work 
identified by the CRF’s will need to be added to the overall contract value.  PL submitted additional 
documents to the PMT and the Authority per their request, to expedite approval process. 

 Out‐of‐scope work for developing adjustments to the alignment in the San Fernando Valley, with 
revised and relaxed design criteria for VMF, to reduce impacts and to allow advance 
implementation of Metrolink improvements, was requested by Metro and Metrolink, and directed 
by PMT.  

 Submitted and discussed with PMT/EMT draft report outlining variances necessary to achieve 
changes requested by Metro, for PMT/EMT review and concurrence.   

 Out‐of‐scope work resulting from meeting with UPRR and City of Palmdale: completed developing 
revised alignment for SR 14E alignment alternative in Palmdale that is no longer constrained by 
City’s Rancho Vista (Avenue P) grade separation project and improves pinch point of railroad ROW 
near East Palmdale Station, and provided revised footprint to environmental team.  

 Out‐of‐scope work for an alternative Burbank station location north of Hollywood Way as 
requested by Metro and Burbank Airport, and directed by PMT. 

Outreach activities have been suspended at the request of the Authority.  Meetings and activities must 
be approved prior to any outreach activity.  The Action/Aqua Dulce and Santa Clarita Areas of the 
corridor are becoming active and we are currently unable to address the issues due to the suspension 
and approval process.  A planned community meeting and open house in Action has been proposed 
and put on hold since May 2012.  The community is becoming very active and sent several letter to the 
Authority requesting meetings that have thus far been unanswered. 

 

TASK 2 – PUBLIC PARTICIPATION  

KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

 Continued coordination and implementation of key stakeholder briefings regarding Palmdale –
Sylmar Supplemental Alternative Analysis report as a result of May 3, 2012 Board Meeting and 
alignment alternatives from Los Angeles Union Station through the San Fernando Valley. (2.5) 

 Provided strategic counsel to Project Team with regards to corridor cities and key stakeholders.  
(2.5) 

 Continued meetings with corridor cities elected officials, staff and key stakeholders to provide 
section update and to review alignment alternatives, grade separations, station planning and 
location options throughout the corridor.  (2.5) 
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 Continued coordination meetings with local stakeholder organizations along the Palmdale‐Los 
Angeles alignment to provide information on the alignment alternatives and the environmental 
process. (2.5) 

 Researched and provided social media posts, if applicable, to Authority, related to comments being 
raised in dialogues with stakeholders within Palmdale‐Los Angeles section.  (2.7) 

KEY MEETINGS ATTENDED  

 PL Over the Shoulder Review of VMF and San Fernando alignment with PMT, Metro and Metrolink 
on October 3, 2012 

 Lincoln Heights Neighborhood Council Briefing on October 4, 2012 

 PL/PMT Bi‐weekly Update Meeting on October 9, 2012 

 Metro Monthly Outreach Coordination Conference Call on October 10, 2012 

 Atwater Village Neighborhood Council Briefing on October 11, 2012 

 Title VI Annual Report Conference Call on October 16, 2012 

 Bi‐weekly Regional Outreach Conference Call on October 22, 2012 

DOCUMENTS REVIEWED  

 Palmdale to Los Angeles SAA report 

 Revised 2012 Business Plan 

ISSUES AND AREAS OF CONCERN 

 Many planned outreach activities have not been approved while the Authority develops a 
statewide outreach strategy.  The recent denial of a planned community open house in Acton/Agua 
Dulce aimed at addressing outstanding issues is likely to result in the community heightening their 
current efforts to fight the Project. In addition, the recent rejection of participation in several 
activity centers (planned community events) has severely limited the section’s outreach efforts and 
is hindering our ability to abide by the new Title VI requirements outlined by the Authority.  

 Local groups and elected officials along the segment between Palmdale and Santa Clarita have 
expressed concern regarding potential impacts of the current alignment alternatives to property 
and the environment. In response to a letter from the Santa Clarita City Council, a technical report 
is being prepared to study the possibility of a tunnel extension through the Santa Clarita Valley.  

 Agency partners and elected officials have requested further discussions/briefings on the TSMF in 
the San Fernando Valley, along with the associated alignment through the Valley to understand 
potential impacts. Based on agency discussions, further dialogue needs to continue on possible 
impacts dependent upon the location of the TSMF sites and how the right of way is shared through 
the San Fernando Valley. 

 Local groups and elected officials have expressed concerns regarding noise/vibration impacts 
associated with alignment alternatives throughout the section including impacts of tunneling. 
Should no response be provided, it will likely heighten opposition to the Project and alignment 
alternatives through a majority of the section. 
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ONGOING ACTIVITIES 

 Maintained PL Master Stakeholder Database by regularly updating elected officials, city and county 
staff and local group contact information. 

 Updated PL Master Stakeholder Database with contacts from activity centers, elected 
official/stakeholder recommendations, and meetings/briefings.  

 Implemented the Authority’s new protocol on scheduling meetings by completing Event/Speaking 
Engagement Request Forms weekly. 

 Drafted Title VI Annual Report for the Palmdale to Los Angeles section at the request of the 
Authority. 

 Continued to update the PL Master Email Blast list to ensure all stakeholders recently added to the 
PL Master Stakeholder Database begin to receive correspondence immediately.  

 Continued to provide strategy to engage stakeholders in Los Angeles, Santa Clarita, Acton and Agua 
Dulce, San Fernando Valley and Palmdale.  

 Continued to support the Authority and VMA with regional outreach directives. 

 Coordinated stakeholder meetings and associated documentation.  

 Assisted Wagner Engineering and Survey, Inc. with outreach to property owners to arrange for 
access for target placement required for aerial mapping. 

 Continue to discuss strategy regarding the recommendation and release of the Santa Clarita Long 
Tunnel Report to the community and outreach required before and after the release of the Report. 

 Continued communication with the City of Santa Clarita, Supervisor Antonovich’s Office and the 
Santa Clarita Valley High‐Speed Rail Task Force on the response to the Santa Clarita City Council 
letter to the Authority and request for a tunnel extension. 

 Provided strategy on community outreach to Acton/Agua Dulce stakeholders regarding the 
proposed alignment alternatives outlined in the SAA. 

 Prepared strategy describing outreach needed prior to the release of the Draft EIR/EIS based on 
technical studies still being completed. 

 Drafted and finalized meeting minutes from meetings and briefings. 

 Drafted responses to stakeholders asking questions via hotline, e‐mail, and voicemail. 

 Continued to collaborate with Metro and Metrolink on section alignment, grade separations, 
station options, TSMF location(s) and key stakeholders outreach activities within the segment. 

 Continued to contact community groups, key stakeholders, and environmental justice groups to 
schedule project briefings. 

 Continued to upload to and update ProjectSolve2 with current presentations, outreach materials 
and meeting minutes. 

 Maintained master calendar of outreach events and meetings.  

 Maintained comment letter issue and response matrix. 

 Continued to monitor local media outlets in Palmdale to Los Angeles segment and work with press 
to provide information as directed. 

 Continued preparation of the FY2011‐2012 documentation report. 
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TASK 3 ‐ PROJECT DEFINITION 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

 Received PMT/EMT comments October 17 on draft Sand Canyon Tunnel Report, updated report 
and re‐posted draft to ProjectSolve October 23 for PMT acceptance of changes and further 
review by Authority, FRA and AG’s office. (3.4.9) 

 Received PMT comments on Terminal Layup/Storage and Maintenance Facility (TSMF) report 
and received direction to place more emphasis on potential 4(f) historic and aquatic resource 
issues in initial screening compared with residential and commercial impacts. Performed initial 
screening for 4(f) issues and proceeded with developing feasible sites for analysis. (3.4.9) 

 Assisted PMT with letter environmental agencies regarding I‐5 study. (3.4.9) 

 Continued consideration of “Blended Approach” and opportunities for advance projects. 

KEY MEETINGS 

 Conference call with PMT to receive comments and direction on draft Terminal Storage and 
Maintenance Site Selection Report, October 2, 2012. 

DOCUMENTS REVIEWED   

 None this period.  

ISSUES AND AREAS OF CONCERN  

 Requirements for Initial Operating Segment (IOS) with regard to design criteria and ridership for 
temporary terminal station in the San Fernando Valley, and requirements for the Terminal 
Layup/Storage and Maintenance Facility (TSMF) are not yet defined, with potential changes to 
15% design. 

 TSMF design criteria continue to evolve.  Changes to criteria, such as reductions in the number 
of tracks and increase in length of storage tracks would significantly change the analysis of 
potential TSMF locations and the selection of locations to be taken through 15% design and the 
environmental process.  

 Initial direction by EMT/PMT was to apply the design criteria at 15% level alignment 
development.  Localized impacts and stakeholder concerns are driving design changes at the 
15% level that will potentially change Project Description and delay environmental analyses.  

 
TASK 4 ‐ PRELIMINARY ENGINEERING 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

 Continued developing adjustments to the alignment in the San Fernando Valley, with revised and 
relaxed design criteria for cross section and VMF, to reduce impacts and to allow advance 
implementation of Metrolink improvements, as requested by Metro and Metrolink, and directed by 
PMT. Submitted and discussed with PMT/EMT draft report outlining variances necessary to achieve 
changes requested by Metro, for PMT/EMT review and concurrence. (4.1.2 out‐of‐scope work)   
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 Proceeded to develop concepts for TSMF lead tracks in additional locations to define footprints for 
further environmental screening. (4.1.2 out‐of‐scope work) 

 Further work on temporary construction facilities on hold pending resolution of TSMF locations and 
finalizing alignment alternatives. (4.1.3) 

 Station work is now on hold pending ridership numbers and design criteria for temporary terminal 
stations in San Fernando Valley. (4.1.4) 

 Further work on bridges and elevated structures on hold pending resolution of TSMF locations and 
finalizing alignment alternatives. (4.1.5) 

 Further work on tunnels on hold pending resolution of TSMF locations and finalizing alignment 
alternatives. (4.1.6) 

 MOWF drawings remained on hold pending decision on locations in Bakersfield‐Palmdale section.  
(4.1.7) 

 Grading work on hold pending decisions on alignment changes arising from discussions with Metro 
and Metrolink on San Fernando Valley.  (4.1.8) 

 Continued work on drainage concepts. (4.1.9) 

 Limited utilities work continued completing composite and relocation plans. (4.1.10) 

 Continued finalizing geotechnical reports to be included in Draft 15% Design Submittal – Full 
Package. (4.1.11) 

 ROW drawings to be included in Draft 15% Design Submittal – Full Package. (4.1.13) 

 Continued work on roadways and grade separations to support environmental team. (4.1.15) 

 Resolved with PMT/EMT some of the review comments on 15% In‐Progress Submittal 4 (Systems) 
submitted to PMT/EMT May 25, 2012. Continued updating update key plans and resubmit for 
further review. (4.2) 

 Completed report on Radio Antennae Location Assessment Using TOWAIR, but held issue pending 
resolution of systems facilities locations. (4.2) 

 Commenced internal review of draft 15% cost estimating deliverable.  Continued liaison with 
PMT/EMT on development of project‐specific unit cost elements reflecting unique site conditions 
and configurations.  (4.7) 

 Completed field work for mapping in preparation for aerial photography. (4.11.1) 

KEY MEETINGS 

 Regional Consultant Engineering Managers bi‐weekly telephone conference with EMT, October 1 
and 15, 2012. 

 Review San Fernando Valley alignments with Metro/Metrolink, October 3, 2012. 

PE4P Scope and Schedule Discussion in Southern California with PMT, October 4, 2012. 

DOCUMENTS REVIEWED  

 None this period.  

ISSUES AND AREAS OF CONCERN  

 Lack of definition on PMT/CHSRA requirements for phased implementation and the implications of 
the blended approach.  15% engineering continues assuming the full build out to LAUS. 
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 San Fernando station alternatives will have to be redesigned to also function as temporary 
terminus stations for the IOS and Bay‐to‐Basin phases.  The new Business Plan indicates temporary 
ridership far higher than the ultimate case that the station alternatives are currently designed for, 
and draft operating plans show frequency of service that cannot be met with two platforms.  Due 
to these high levels of uncertainty, redesign of the San Fernando station alternatives will be a 
significant addition to existing scope and schedule, and design criteria are urgently needed to avoid 
delay to completion of 15% design and the Draft EIR/EIS.  

 The alignment through the San Fernando Valley has been revised due to the addition of a Terminal 
Maintenance and Storage Facility (TMSF) location, but the TMSF has significant impacts and as the 
TMSF location and requirements continue to change, and additional TMSF alternative locations 
have to be added to 15% design, further alignment rework is required. 

 Alignments between SR 2 (Glendale Freeway) and LAUS have been revised to suit latest LAUS 
configuration options, but it is understood that LAUS configuration is still subject to revision. 

 Tunnel fire/life safety and ventilation requirements may impact tunnel configuration, including the 
need for mid‐tunnel ventilation facilities in the longest tunnels.  Per PMT direction no further work 
on tunnel aerodynamics or ventilation design is being pursued. 

 Based on discussions with PMT/EMT, locations of traction power facilities have been developed, 
but there is no confirmation of power utility company acceptance of power feed locations or 
requirements.  

 PMT and Authority direction is to assume sharing the Metro ROW in the San Fernando Valley.  
Meetings with Metro/Metrolink are now ongoing.  Metro’s requirements to reduce impacts and to 
allow advance implementation of Metrolink improvements may require rework of the existing 
alignment and other 15% engineering.   

 PMT guidance on location of MOWF for 15% is needed.  An updated report has been submitted and 
it is currently assumed that the facility will be placed in the Bakersfield to Palmdale section.  

 PMT and Authority direction is to assume sharing the UPRR ROW in Palmdale, but liaison with 
UPRR is handled by the Authority and the RC has no confirmation of UPRR’s agreement, 
requirements or criteria, although a meeting with UPRR has been held. 
 

TASK 5 ‐ PROJECT LEVEL ENVIRONMENTAL IMPACT ANALYSIS 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

Environmental Management (5.1) 

 Organized and attended bi‐weekly project progress meetings/ conference calls with the 
environmental team. 

 Attended PMT/PL Team bi‐weekly meetings. 

 Attended PMT Weekly Environmental conference calls. 

 Attended JV Bi‐weekly Environmental‐Engineering coordination calls. 

 Attended JV Bi‐weekly Engineering Leads conference calls. 

 Provided environmental input on the TSMF Alternatives Analysis report. 
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Technical Studies (5.2)  

 Continued preparation of technical analyses for the following environmental resources :  

o 5.2.4 Biological Resources and Wetlands 
o 5.2.5 Hydrology and Water Resources 
o 5.2.6 Geology, Soils, Seismicity 
o 5.2.7 Hazardous Materials and Wastes 
o 5.2.8 Community Impact Statement 
o 5.2.9 Relocation Impact Memorandum 
o 5.2.10 Aesthetics and Visual Quality 
o 5.2.11 Cultural Resources 

 As advised by the PMT, the following technical reports are put on hold until availability of the 
revised ridership numbers :  

o 5.2.1 Transportation 
o 5.2.2 Air Quality 
o 5.2.3 Noise and Vibration 

 Key data gaps include environmental footprint for LAUS, TSMF locations, description of IOS and 
blended approach, construction staging area locations and access roads locations. 

EIR‐EIS Sections (5.3) 

 Continued preparation of technical analyses for the  following environmental resources:  

o 5.3.5 Public Utilities and Energy 
o 5.3.6 Biological Resources and Wetlands 
o 5.3.7 Hydrology and Water Resources 
o 5.3.8 Geology, Soils, Seismicity 
o 5.3.9 Hazardous Materials and Wastes 
o 5.3.10 Safety and Security 
o 5.3.11 Socioeconomic, Communities, and Environmental Justice 
o 5.3.12 Local Growth, Station Planning, and Land Use 
o 5.3.13 Agricultural Lands 
o 5.3.14 Parks, Recreational and Open Space 
o 5.3.15 Aesthetics and Visual Quality 
o 5.3.16 Cultural Resources 

 As advised by the PMT, the following EIR/EIS sections have been put on hold until availability of the 
revised ridership numbers :  

o 5.3.1 Transportation 
o 5.3.2 Air Quality and Climate Change 
o 5.3.3 Noise and Vibration 

 Key data gaps include environmental footprint for LAUS, TSMF locations, description of IOS and 
blended approach, construction staging area locations and access roads locations.  

 Reviewed the Merced to Fresno and revised Fresno to Bakersfield Draft EIR/EIS and incorporated 
relevant text and discussion in to PL EIR/EIS Sections. 
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KEY MEETINGS ATTENDED  

 Organized and attended engineering and environmental coordination meeting with all 
environmental task leads and key engineering leads. 

 Organized and attended weekly project progress meetings/ conference calls with the 
environmental team. 

 PMT/PL Team bi‐weekly meetings.  

 Attended PMT Weekly Environmental conference calls. 

DOCUMENTS REVIEWED  

 Merced to Fresno Draft EIR/EIS 

 Fresno to Bakersfield Draft EIR/EIS 

 Revised Fresno to Bakersfield Draft EIR/EIS 

 Draft Technical Reports and EIR/EIS sections 

ISSUES AND AREAS OF CONCERN  

 As the details of the agreement to share Metro‐owned ROW remain undetermined, the HST 
alignments currently in development and consequently the project description may change.  This 
can have a significant impact on the environmental analysis, if future decisions are not in 
accordance with current assumptions.   

 Inclusion of the TSMF in the PL Section at this late date may delay the finalization of alignments 
through the San Fernando Valley due to the additional alignment variability and completion of the 
15% preliminary engineering design in the location of the proposed facility.  This in turn will delay 
the environmental documents completion. 

TASK 6 ‐ STATION AREA DEVELOPMENT 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS   

 Activities this period included to reviewing PMT directives, memos, sections of the draft business 
plan and circulars from other project sections for applicability to the PL section.   

 Reviewed draft EIR/EIS technical studies and working drafts for station planning consistency and 
accuracy.   

 Reviewed In‐Progress draft Sand Canyon Tunnel Report. 

KEY MEETINGS ATTENDED 
 October PLA bi‐weekly meeting. 

DOCUMENTS REVIEWED  
 In‐progress Draft Geology, Soils and Seismology Technical Report and the in progress Draft 

Hazardous Materials Technical Report 
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TASK 7 ‐ DRAFT AND FINAL EIR EIS 

KEY DEVELOPMENTS AND ACCOMPLISHMENTS  

 The concurrence on Checkpoint A received on July 19, 2012. 

 Alternatives (Chapter 2) ‐ Continued work on Chapter 2 to incorporate changes in the alignment 
and other project elements in the Project Description.  

 Completed preparation of Checkpoint B packet as per the outline provided by the PMT, and 
submitted to the PMT on October 17, 2012 for review.  

KEY MEETINGS ATTENDED  

 PMT/PL Team bi‐weekly meetings. 

 JV meetings. 

TASK 8 ‐ CERTIFICATION OF EIR/EIS DOCUMENTS AND PERMITTING 

 No work performed. 

TASK 9 ‐ RIGHT OF WAY PRESERVATION AND ACQUISITION SERVICES 

 No work performed. 
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PLANNED ACTIVITIES NEXT PERIOD 

TASK 1 – PROJECT MANAGEMENT 

 Continue to hold meetings with stakeholders to discuss grade separations and Vehicle Maintenance 

Facility 
 Continue to hold meetings with the Authority, the PMT and Metro 
 Attend meetings to discuss blended approach in the Valley. 
 Continue updating project schedules based on progress of work and changes warranted due to 

additional scope of work, if any. 
 Continue updating earned value statement based on the progress achieved. 

TASK 2 ‐ PUBLIC PARTICIPATION PROGRAM 

 Continue to brief stakeholders within the Palmdale to Los Angeles section on statewide and section 

specific matters: 

o Cities of Glendale, Burbank, San Fernando, Los Angeles, Santa Clarita, and Palmdale 

o Towns of Acton and Agua Dulce 

o Community, business and environmental justice organizations. 

 Continue to work with Stakeholder and/or Technical Working Groups to ensure information 

provided per request. 

 Continue to update the stakeholder database to ensure that the appropriate stakeholders are 

involved in the outreach process. 

 Continue to coordinate outreach efforts with LA to Anaheim, LA to San Diego and Bakersfield to 

Palmdale teams. 

TASK 3 ‐ PROJECT DEFINITION 

  Following PMT direction, identify additional feasible TSMF locations for the informal Supplemental 
Alternatives Analyses (AA) for the Palmdale to Los Angeles section to select the TSMF locations to 
be carried through 15% design and the environmental process.  (3.4.9 out‐of‐scope work) 

 Receive Authority and other agency comments, and finalize draft informal Supplemental 
Alternatives Analyses (AA) considering whether the proposed “Santa Susana” tunnel between 
Sylmar and Santa Clarita should be extended under the Sand Canyon area.  (3.4.9 out‐of‐scope 
work) 

TASK 4 ‐ 15% ENGINEERING 

 Continue developing adjustments to the alignment in the San Fernando Valley, as requested by 
Metro and Metrolink, and directed by PMT. (4.1.2) 

 Continue updating geotechnical reports for 15% Draft Submittal.  (4.1.11) 

 Complete updating ROW drawings for 15% Draft Submittal. (4.1.13) 
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 Continue finalizing grade separations based on comments from cities, Metro and EMT, and results 
of Valley‐wide traffic study. (4.1.15) 

 Prepare new key plan(s) for traction power facilities and coordinate with alignment drawings for 
further PMT/EMT review.  (4.2) 

 Continue developing 15% Infrastructure capital cost estimate. (4.7.1) 

 Continue preparation of 15% Draft Submittal.  (4.9) 

TASK 5 ‐ EIR / EIS ANALYSIS 

 Continue work, as feasible with the available data, on the technical studies (5.2). 

 Continue work, as feasible with the available data, on the EIR‐EIS sections (5.3). 

TASK 6 ‐ STATION PLANNING 

 Review of updated and revised station ridership tech memo from PMT. 

 Support AVA and Engineering Team in the development of the 15% design for the various station 
options as needed. 

 Support Environmental Team in preparation of Draft EIR/EIS chapters 

 Review and revise station plans as needed based on direction from PMT regarding station parking 
demand estimates for Blended Approach operations and assumptions.  Review transportation study 
and impact analysis for consistency with clarifying information.  As ridership data becomes available, 
clarify the potential parking and ridership impacts of a single station in the San Fernando Valley.  
Utilize this understanding to inform station site planning and parking needs analysis.  

 Meet with representatives from local municipal staff to review station programming options as 
needed. 

TASK 7 ‐ DRAFT AND FINAL EIR EIS 

 Continue work on Alternatives (Chapter 2) as feasible with the information received to date. 

TASK 8 ‐ CERTIFICATION OF EIR/EIS DOCUMENTS AND PERMITTING 

 No work planned. 

TASK 9 ‐ RIGHT OF WAY PRESERVATION AND ACQUISITION SERVICES 

 Right of Way activities are currently under Task 4.
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