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ENVIRONMENTAL MILESTONES SCHEDULE (to NOD / ROD) 
 

 
  

 
This progress report is based on FY 12/13 AWP v3.  The AWP reflects the approach for the 
San Francisco to San Jose segment to be a corridor with “blended service” as described in the 
2012 Business Plan.  Caltrain is continuing with their analysis of the blended system and the 
identification of potential Early Investment Projects (Caltrain Electrification, PTC, etc). 
 
As described in the AWP, the EIR/EIS work for the SF to SJ section is effectively “on-hold” for 
FY 12/13. 
 
The identified tasks for FY 12/13 are: 

 On-going project management 
 Public Outreach (supporting Caltrain and the blended system as well as regional sup-

port to the SJ-MCD and Altamont corridors) 
 Policy Advisory support for the Blended System 
 Engineering studies for a joint HST/Caltrain maintenance facility and downtown Red-

wood City site planning 
 Environmental support for the Diridon Station and North Approach as the revised final 

15% preliminary design is integrated with the SJ-MCD segment 
 
At this time, no engineering tasks or studies have been directed to the SF-SJ team. 
 
The activity this month included on-going project management and outreach support with lim-
ited environmental support for coordination with the team working on the Caltrain Electrification 
environmental document .  In addition, we researched available HST environmental data to of-
fer to Caltrain in support of their environmental efforts. 

 

MAJOR / KEY ISSUES AND AREAS OF CONCERN  

 No major/key issues or areas of concern at this time. 

 

FINANCIAL REPORTING 

All financial reporting is based on the FY12/13 AWP v3.0. 

The programmed activities for this FY are at a low level due to the on-going analysis by the 
JPB/Caltrain on the blended system.  The typical monthly work will consist of public outreach in 
support of the JPB/Caltrain-lead work and biweekly coordination meetings. 
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Fiscal Year Hours / Dollars Cash Flow – Budget and Actual  

 

Hours 

 

 

Dollars  
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Program Total Hours / Dollars – Plus Forecast to Complete  

 

Hours 

 

  

Dollars 
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Hours 
From January 25, 2013, through February 22, 2013, 112 hours were spent, equaling 14.5% of 
the hours forecasted for this period.  Year to date, 1,144 hours have been spent totaling 22.1% 
of the planned hours for the FY 2012/2013 fiscal year through February 2013. (see Staff Hours 
Worked table below). 

 

 
 

 

   

Staff Hours Worked February Cumulative 

Task Planned Actual Planned Actual 
1 Project Management  292 46 2,537  533 
2 Public Participation  151  105  1,315   565 
3 Project Definition  -   -   -   -  
4 Preliminary Engineering 157  2  1,365   16  
5 Environmental Analysis  72 27  627   211 

6 Station Area Planning  -   -   -   -  

7 Prepare Draft and Final EIR/EIS Documents  -   -   -   -  
8 Certification of EIR/EIS Documents  -   -   -   -  
9 ROW Preservation Support  -   -   -   -  

10 ROW Activities  -   -   -   -  

 Total  672  180 5,844   1,324 

(as of February 22, 2013) 
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Dollars 
From January 25, 2013, through February 22, 2013, $30,600 was expended; 23.0% of the 
planned expenditure for this period.  Year to date expenditure is $216,971, 18.8% of the 
planned expenditure through February 2013 (see Dollars Spent table below). 

 

  

 

Dollars Spent February  Cumulative 

Task Planned Actual Planned Actual 

1 Project Management  49,096  6,989  427,138   72,910 

2 Public Participation  30,375  18,657  264,263   111,399 

3 Project Definition  -   -   -   -  

4 Preliminary Engineering  37,787  432  328,751   2,354 

5 Environmental Analysis       13,464        4,520     117,134          29,778 

6 Station Area Planning  -   -   -   -  

7 Prepare Draft and Final EIR/EIS Documents  -   -   -   -  

8 Certification of EIR/EIS Documents  -   -   -   -  

9 ROW Preservation Support  -   -   -   -  

10 ROW Activities  -   -   -   -  

11 ODC  2,179  2  18,959   529 

 Total  132,901  30,600  1,156,245   216,971 

(as of February 22, 2013) 
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Deliverable Progress vs. Resources Expended (Earned Value) 
As the SF-SJ segment has no defined deliverables and a low level of activity for FY 12/13, an 
EVM analysis is not applicable.  As noted above, this segment is functioning as on-call.  At 
such point when deliverables are identified and started, an EVM analysis will be conducted and 
included in the monthly progress report. 
 

Deliverables Status (Percent Complete)  
There are no project deliverables defined for this FY.  

 
Schedule Summary with Percent Progress 

  
 
Documents Submitted in FY 12/13 (this period) 
 none 

 
Documents Submitted in FY 12/13 (previous periods YTD) 
 Quarterly Groundwater Monitoring Report (for five piezometer locations) – posted 10/2/12 
 Water Usage Analysis at HST San Jose Diridon Station (provided directly to SJ-MCD design 

team (ICF)) 
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KEY DEVELOPMENTS AND ACCOMPLISHMENTS 

  
Task 1 - Project Management 

 Weekly meetings (usually via conf call) with Regional Section Manager 
 Bi-weekly meetings (usually via conf call) with Caltrain Modernization group 
 Monthly update of project P6 schedule 
 Prepared various monthly reports including progress reporting. 
 Preparation/review of monthly invoice 
 Reviewed AWPv3 with Regional Section Manager and Regional Director 

 
Task 2 – Public Participation Program  

 Participate in twice weekly check in calls with HSRA Communications director and region-
al directors on media clips, burning regional issues, statewide issues. 

 Assist Northern California Regional Director in developing and engaging an outreach and 
communications plan for the Bay Area. 

 Participate in weekly conference call with the SJ-Merced outreach team. Coordinate with 
SJ-Merced team on community outreach to South Bay Communities  

 Participate in weekly calls with the PMT and bi-weekly conference calls with Caltrain. 
 Coordinate Northern California Regional Director’s presentation to the International Right 

of Way Agents monthly meeting in Berkeley, CA 
 Assist with strategy development and attend the Caltrain Modernization funders meeting 

with HSRA Nor Cal. Regional Director. 
 Attended Redwood City and Menlo Park  Chambers of Commerce Transportation Commit-

tee meetings dealing with High Speed Rail. 
 Monitor Palo Alto City Council meeting dealing with the Council’s GuidingRail Principles.   
 Coordinate NCRD’s meeting with district chief of staff for Senator Leland Yee 
 Coordinate and attend meeting of NCRD’s meeting with Redwood City Mayor and newly 

appointed MTC Commissioner Alecia Aguiirre 
 Attend the Peninsula Working Group meeting (of Caltrain Funding Partners) coordinated by 

MTC. 
 Develop list of  stakeholders to attend/participate in the HSR/Caltrain press conference. 
 Assist HSRA headquarters staff in locating and scheduling the San Mateo County Board of 

Supervisors’ Chambers for the March HSRA board meeting. 
 Attend monthly HSR Communications and Outreach Call 
 Attend HSR Communications Meeting in San Jose 

 
Task 3 – Project Definition 

 No work this period. 
 

Task 4 – Preliminary Engineering 
 

SJ-Merced segment work: 
 Key Meetings Attended (Technical/Outreach): 

 PCJPB/HST Diridon Station Coordination biweekly meeting:  No meetings this peri-
od. 

 Biweekly EMT meetings (via conf call):  1/7/13 and 1/14/13 
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Blended System work: 

 Key Meetings Attended (Technical/Outreach): 
           Biweekly HST-Caltrain Modernization Coordination Meetings 2/08/13 

 
Task 5 - Project level Environmental Impact Analysis 

 Coordination and meeting with ICF International (2/11) at PMT offices to discuss environ-
mental data for use on Caltrain Electrification Program. 

 Coordination with environmental technical subconsultants to determine data formats and 
availability. 

 Attendance of Northern California Environmental Methods Update Meeting with Authority 
representatives (2/21). 

 Support of revisions to environmental tasks in AWP. 
 Attendance of weekly PMT coordination call. 

 
Task 6 - Station Area Development Planning 

 No work this period. 
 

Task 7 - Prepare Draft and Final Project Level EIR/EIS Document 
 No work this period. 

 
Task 8 Certification of EIR/EIS Documents and Permitting 

 No work this period. 
 

Task 9 Right of Way Preservation and Acquisition Services 
 No work this period. 

 

ACTION ITEMS AND PLANNED WORK IN NEXT MONTH 

Task 1 - Project Management 
 Update associated spending forecasts. 
 On-going project management. 

 
Task 2 – Public Participation Program  

 Ongoing stakeholder and community public participation coordination. 
 Ongoing ProjectSolve database management. 
 Attend bi-weekly SF-SJ/SJ-Merced and HST conference calls. 
 Continued outreach support under the direction of the Authority. 
 Ongoing correspondence management. 

 
Task 3 – Project Definition 

 No work planned. 
 

Task 4 – Preliminary Engineering 
 

    
   Blended System work: 



  Progress Report February 2013 

Page 10 of 10 
 
 

 No work planned. 
 Key Meetings Anticipated (Technical/Outreach) 

- Biweekly HST-Caltrain Modernization Coordination Meetings on 3/8/13, 3/22/13 
- Deliver available data to the JPB Caltrain environmental subconsultant  to support 

the Caltrain electrification environmental efforts 
 

      SJ-Merced segment work: 
 No work planned. 
 Key Meetings Anticipated (Technical/Outreach) 

- Biweekly EMT meetings (via conf call). 
- Biweekly CHSTP RC Eng Mgrs Telecon 

 
Task 5 - Project level Environmental Impact Analysis 

 Continue groundwater monitoring at four piezometer locations or abandon the groundwater 
monitoring piezometers -- pending authorization. 

 
Task 6 - Station Area Development Planning 

 No work planned. 
 

Task 7 - Prepare Draft and Final Project Level EIR/EIS Document 
 No work planned. 

 
Task 8 Certification of EIR/EIS Documents and Permitting 

 No work anticipated. 
 

Task 9 Right of Way Preservation and Acquisition Services 
 No work planned. 

 

OTHER RELEVANT INFORMATION 

None this month 
 
 
 
 
 


