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1. Environmental Milestones Schedule (to DOD/ROD) 

 

(1) Merced to Fresno Wyes Supplemental AA will be developed and expected to be presented to the Board in May 2013. This has deviated 
from the PMT EMS due to delay in Checkpoint B concurrence.  

(2) The Milestone date excludes the Technical Reports for FOE. 
(3) This EMS is based on AWP v4.0.1. However actual delays in Checkpoint B concurrence have forced many of the milestone dates to be 

adjusted. 
(4) The % completes will be reevaluated based on the additional wye alternative in the march MPR.

 
 
 

Assigned Weight 5% 15% 5% 12% 13% 33% 5% 10% 1% 1% 100%

Section/Activity
Plan Actual/

Forecast/
% complete

Scoping 
Report

Board Briefing to 
Approve Release 
of the AA Report 

Release 
Preliminary  
AA Report

Board Briefing 
to Approve 

Supplemental 
AA Report

Release 
Supplemental

 AA Report

Technical 
Reports

Admin Draft 
EIR/EIS 

Submit to 
USACE/FR

A

15% Design
Draft

EIR/EIS
Final EIR/EIS NOD ROD

Percent 
Complete 
Toward 

NOD/ROD

PEP

Plan Mar '10 Mar '10 June '10 Mar'13 Mar'13 May'13 June '13  Jul '13 Aug '13 Feb '14 Mar'14 May'14 Mar '15 

Actual/Forecast Mar '10 A Mar '10 A June '10 A May'13 (1) May'13 (1)  Apr '13 (2) July '13  Jul '13 Sep'13 Mar'14 Apr'14 May'14 Apr '15 
% Complete 100% 100% 100% 97% 97% 84% 50% 90% 0% 0% 0% 0% 71% 4%

Plan Mar '10 June '10 A June '10 A Feb'13 Feb'13 Aug'15 Sep'15 Nov'15 Dec'15 Jul'16 Aug'16 Oct'16 Aug'17

Actual/Forecast Mar '10 A June '10 A June '10 A Feb'15 Feb'15 Aug'15 Sep'15 Nov'15 Dec'15 Jul'16 Aug'16 Oct'16 Aug'17
% Complete 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 20% 0%

Merced - Fresno 
Wyes

San Jose - WYEs 
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2. Major/Key Issues and Areas of Concern 

2.1   Risk Management 
The summary of risks for the San Jose to Merced Section has been incorporated into a Combined Program‐
Regional Risk Register, which can be found on Project Solve at the following location: 

https://ww3.projectsolve2.com/eRoom/SFOF5/ProgramMgmtAdmin/0_c6a8d.   
Risks are summarized below, along with their current status. 
 

Risk Description  Actions  Status 
Risk ID 1062 (Medium Risk) Design 
Review by UPRR:  Due to lack of an 
agreement (access rights, property 
acquisition design review, construction) 
with UPRR, east of UPRR Morgan Hill to 
Gilroy family of alignments are in 
jeopardy (e.g., no downtown Gilroy 
station, no at‐grade option as currently 
exists), which could lead to cost increase 
and project delays. 

1) Design Review Agreement  
signed with UPRR (CHSRA – G. 
Mallery) 

2) Technical workshop with UPRR 
engineering to review proposal 
(PMT) 

The Design Review 
Agreement with UPRR has 
been signed, thus Action 1) 
will be deleted next month. 
2/8/13: Per PMT, 
coordination with UPRR will 
occur on a Program basis, 
not on a section basis.  
Therefore opportunity to 
coordinate with UPRR 
maybe longer than hoped 
for. 
 

Risk ID 1063 (Medium Risk)  Luther Siding 
and Head:  Because UPRR might not 
approve or want different design layouts 
for relocation of Luther Siding and Lead 
tracks in San Jose required to 
accommodate HST within existing JPB 
right of way, revisions or re‐design may 
be required, which might lead to cost 
increase,  schedule delays and revisions to 
E.D.. 

1) Refer to above Risk ID 1062 Refer to above Risk ID 1062.
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Risk Description  Actions  Status 
Risk ID 1065 (Medium Risk) Geotechnical 
Investigation:  Because of 
inadequate/delayed geotechnical 
investigation, very limited sections of 
tunnel design for 30% engineering could 
be performed and TBM as currently 
assumed may not be feasible for 
construction given the geotechnical 
ground conditions, potentially leading to 
the delay of the completion of 30% design 
and also higher bids and insurance 
premium due to insufficient information 
provided to Design‐Builder and insurance 
companies. 

1) Submit the Geotechnical Risk 
Memo to Authority 
(PMT/Kennerley) 

2) Collect Geotechnical 
information (PMT/Kennerley) 

3) Re‐evaluate the tunnel 
construction method once the 
geotechnical data is available 
(RC/Wemmer) 

6/8/12: Decision by 
Authority or PMT 
outstanding – all work that 
can be done at Regional 
level has been done. 

Risk ID 1066 (Low Risk)  Irrigation 
Districts:  Due to potential impacts to 
irrigation districts by HSR, design would 
have to be modified to “make whole” 
irrigation systems and compensation 
required for irrigation districts for 
disruptions to operations, potentially 
leading to cost increase and schedule 
delays. 

1) Coordinate with affected 
irrigation districts and procure 
approvals then sign agreement 
by the release of Admin Draft 
EIR/S. (PMT) 

2) Authority to establish policy 
absent of an agreement with 
irrigation districts. (May not be 
necessary if agreement on 
acceptable policy (action#1) is 
signed.) (CHSRA) 

3) RC to prepare a document 
which quantifies the impacts to 
irrigations by HSR as part of 
Basis of Quantities Report for 
Final 15% design (PMT‐JM)

6/8/12: Other than 
Chowchilla water district, 
not proving to be a large 
issue. 

Risk ID 1067 (Low Risk) Flood Control 
Policy: Because there is no policy from 
Authority regarding flood control 
facilities, program may have to hold 
liability, battle for permit, or would have 
to increase the span of the structure to 
avoid fill of the soap‐lake flood plain. 

1) Develop policy for liability 
issues regarding flood control 
facilities by release of Admin 
Draft EIR/S (PMT/Kennerley) 

Policy is planned to be in 
effect by the time the 
Admin. Draft EIR/EIS is 
released. 

 
In addition to the above summary, the following risk has been identified as a potential addition to the Risk 
Register: 

 Evaluation of HMF Sites:  This is not part of the current scope, but if added, could impact the project 
schedule. 

 The RC’s contract limit ($55,000,000) will be reached around mid‐April.  CHSRA was formally advised 
on 2/1/13.  Lack of a contract amendment may result in delays to the work. 
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3. Financial Reporting 

3.1   Fiscal Year Hours / Dollars Cash Flow – Budget and Actual 
a. Hours – The Parsons Team expended about 10,361 hours in the period of January 12 through February 08, 

2013.   Following is the FY 12/13 budgeted and forecast hours which are based on FY12/13 AWP Budget 
Estimate Version 4.0.1 submitted on February 7, 2013.   

Note: The 30% Preliminary Engineering work has been moved from Task 4 to a new Task 11, Preliminary 
Engineering for Procurement (PEP). 

Variances greater than +/‐ 20% between budgeted and actual costs for the reporting period are addressed 
as follows: 

Task  Planned  Actual % Dif Comment

2 – Public Agency  $53,184  $40,333 ‐24% The anticipated PIMS have been 
deferred. 

3 ‐ Alternative 
Analysis 

$5,497   $0 ‐100% Still awaiting on selection of the wyes 
to be included in the SAA. 

6‐Station Area 
Planning 

$4,489  $0 ‐100% Station Planning, already expected to 
be at a low level, was not pursued in 
February.

7 ‐ Draft & Final 
EIR/EIS 

$172,616  $57,199 ‐67% Work has been held back pending a 
decision on which wyes to evaluate. 

8 ‐ Certification of 
EIR/EIS and ROD 

$23,224   0 ‐100% Most permit‐related work will start 
later in the fiscal year. 

ODC’s  $19,332   $5,359 ‐72% ODC costs were less than forecast, 
largely due to delays in Tasks 2 and 3.
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HOURS
 Budgeted Total July August September October November December January February March April May June

1 Project Management 10,628               669                     872                     819                     815                     1,027                 563                     960                     835                     877                     919                     960                     1,312                

2 Public  / Agency Participation 5,095                 249                     397                     484                     273                     306                     285                     505                     439                     461                     483                     505                     710                    

3 Alternative Analysis 427                     ‐                     ‐                     ‐                     ‐                     7                         67                       57                       42                       44                       46                       48                       116                    

4 15% Preliminary Engineering 57,036               1,665                 3,313                 4,854                 4,946                 5,763                 4,518                 5,212                 5,895                 6,044                 5,019                 5,247                 4,563                

5 EIR / EIS Analysis 22,839               1,504                 2,032                 1,684                 2,223                 1,099                 613                     2,144                 2,034                 2,253                 2,347                 2,524                 2,383                

6 Station Area Planning 256                     ‐                     ‐                     ‐                     6                         22                       ‐                     38                       33                       34                       36                       38                       51                      

7 Draft & Final  EIR/EIS 12,601               67                       421                     567                     401                     430                     526                     1,669                 1,451                 1,524                 1,597                 1,669                 2,279                

8 Certification of EIR/EIS & ROD 1,370                 17                       10                       ‐                     2                         ‐                     6                         219                     191                     200                     210                     219                     296                    

9 ROW EIR/EIS Process ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

11 Preliminary Engineering for Procu ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Totals 110,251            4,170                 7,044                 8,407                 8,665                 8,653                 6,577                 10,804               10,919               11,437               10,656               11,211               11,709              

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management 10,235               669                     872                     819                     815                     1,027                 563                     617                     863                     1,000                800                    1,000                1,192               

2 Public  / Agency Participation 5,074                 249                     397                     484                     273                     306                     285                     405                     324                     675                    446                    562                    669                   

3 Alternative Analysis 504                     ‐                     ‐                     ‐                     ‐                     7                         67                       76                       ‐                     92                      73                      83                      108                   

4 15% Preliminary Engineering 54,500               1,665                 3,313                 4,854                 4,946                 5,763                 4,518                 4,180                 6,151                 6,554                5,206                4,901                2,451               

5 EIR / EIS Analysis 23,787               1,504                 2,032                 1,684                 2,223                 1,099                 613                     667                     2,492                 2,842                2,510                3,063                3,059               

6 Station Area Planning 271                     ‐                     ‐                     ‐                     6                         22                       ‐                     ‐                     ‐                     65                      51                      51                      76                     

7 Draft & Final  EIR/EIS 11,972               67                       421                     567                     401                     430                     526                     596                     531                     1,152                2,018                2,522                2,740               

8 Certification of EIR/EIS & ROD 1,365                 17                       10                       ‐                     2                         ‐                     6                         ‐                     ‐                     328                    246                    328                    427                   

9 ROW EIR/EIS Process ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

10 ROW Activities ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

11 Preliminary Engineering for Procu ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

ODC ODCs ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                    

Monthly Totals 107,707            4,170                 7,044                 8,407                 8,665                 8,653                 6,577                 6,540                 10,361               12,708              11,350              12,510              10,722             

Cumulative Totals 4,170                 11,214               19,621               28,287               36,939               43,516               50,056               60,416               73,125               84,475               96,985               107,707           
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b. Dollars – the Parsons Team expended about $1,130,843 in the period of January 12 through February 08, 2013.  This is an estimated amount based on 
draft invoices.    Below is the FY 12/13 budgeted and forecast dollars.  Budget based on FY 12/13 AWP Budget Estimate V 4.0.1.  As stated above, the 
30% Preliminary Engineering work has been moved from Task 4 to a new Task 11, Preliminary Engineering for Procurement (PEP).  
 

 

Cost Summary  FY 2012 ‐2013

DOLLARS
Budgeted Total July August September October November December January February March April May June

1 Project Management $1,486,675 $102,220 $131,983 $112,834 $118,719 $134,896 $84,139 $131,631 $114,462 $120,185 $125,908 $131,631 $178,067

2 Public  / Agency Participation $611,409 $28,664 $47,179 $64,274 $34,705 $34,493 $30,541 $61,161 $53,184 $55,843 $58,502 $61,161 $81,703

3 Alternative Analysis $56,531 $0 $0 $0 $0 $467 $8,656 $7,597 $5,497 $5,771 $6,046 $6,321 $16,176

4 15% Preliminary Engineering $6,323,676 $199,673 $375,187 $526,504 $539,174 $633,808 $465,942 $582,411 $659,051 $677,163 $563,458 $589,069 $512,235

5 EIR / EIS Analysis $2,612,137 $166,404 $228,633 $196,868 $234,830 $122,447 $73,593 $248,380 $235,979 $261,781 $272,580 $293,380 $277,261

6 Station Area Planning $35,073 $0 $0 $0 $1,043 $2,921 $0 $5,162 $4,489 $4,713 $4,938 $5,162 $6,645

7 Draft & Final  EIR/EIS $1,460,392 $5,868 $42,194 $56,243 $46,451 $42,095 $52,258 $198,508 $172,616 $181,247 $189,877 $198,508 $274,527

8 Certification of EIR/EIS & ROD $166,957 $1,813 $1,074 $0 $438 $0 $1,061 $26,708 $23,224 $24,386 $25,547 $26,708 $35,998

9 ROW EIR/EIS Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Preliminary Engineering for Procu $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $204,284 $151 $6,135 $2,355 $3,263 $8,045 $3,181 $22,235 $19,332 $33,299 $35,144 $35,234 $35,911

Totals $12,957,134 $504,794 $832,384 $959,078 $978,623 $979,172 $719,371 $1,283,793 $1,287,834 $1,364,388 $1,282,000 $1,347,174 $1,418,523

 Actual / Forecast Total July August September October November December January February March April May June

1 Project Management $1,484,748 $102,220 $131,983 $112,834 $118,719 $134,896 $84,139 $84,957 $116,265 $150,000 $120,000 $150,000 $178,735

2 Public  / Agency Participation $611,372 $28,664 $47,179 $64,274 $34,705 $34,493 $30,541 $46,517 $40,333 $81,667 $54,000 $68,000 $81,000

3 Alternative Analysis $56,671 $0 $0 $0 $0 $467 $8,656 $8,823 $0 $10,000 $8,000 $9,000 $11,725

4 15% Preliminary Engineering $5,966,012 $199,673 $375,187 $526,504 $539,174 $633,808 $465,942 $438,877 $641,846 $735,000 $585,000 $550,000 $275,000

5 EIR / EIS Analysis $2,699,608 $166,404 $228,633 $196,868 $234,830 $122,447 $73,593 $76,992 $269,841 $330,000 $290,000 $355,000 $355,000

6 Station Area Planning $36,964 $0 $0 $0 $1,043 $2,921 $0 $0 $0 $9,000 $7,000 $7,000 $10,000

7 Draft & Final  EIR/EIS $1,371,227 $5,868 $42,194 $56,243 $46,451 $42,095 $52,258 $61,920 $57,199 $137,000 $240,000 $300,000 $330,000

8 Certification of EIR/EIS & ROD $166,386 $1,813 $1,074 $0 $438.5 $0 $1,061 $0 $0 $40,000 $30,000 $40,000 $52,000

9 ROW EIR/EIS Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Preliminary Engineering for Procu $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ODC ODCs $177,612 $151 $6,135 $2,355 $3,263 $8,045 $3,181 $1,123 $5,359 $45,000 $32,000 $33,000 $38,000

Monthly Totals 12,570,601      $504,794 $832,384 $959,078 $978,623 $979,172 $719,371 $719,209 $1,130,843 $1,537,667 $1,366,000 $1,512,000 $1,331,460

Cumulative Totals $504,794 1,337,178         2,296,256         3,274,878         4,254,051         4,973,422         5,692,631         6,823,474         8,361,141        9,727,141        11,239,141      12,570,601     



Progress Report February 2013 
 
 
 

 Page 7 

	

3.2   Program Total Hours / Dollars – Plus Forecast to Complete   
Cumulatively from project inception, the Parsons team has expended $51.4M out of the current contract value of $55.0M. Currently, the latest Program 
Total at Completion estimate (June 2012) is $86.4M.  Below are the program total AWP hours and budget as well as the forecast of the remaining program, 
based on FY 12/13 AWP budget estimate Version 4.0.1.   

   

 
 

HOURS
 Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management 62,508                          ‐                  ‐                  1,234                    7,113                    11,908                12,687                10,628                10,848              8,089                ‐                ‐                ‐               

2 Public  / Agency Participation 32,416                          ‐                  ‐                  1,313                    4,948                    5,470                   7,183                  5,095                   5,120                3,287                ‐                ‐                ‐               

3 Alternative Analysis 13,803                          ‐                  ‐                  907                       9,777                    2,357                   243                      427                      93                      ‐                     ‐                ‐                ‐               

4 Engineering
15% Preliminary Engineering 220,037                       ‐                  ‐                  1,345                    59,691                 80,776                21,189                57,036                ‐                     ‐                     ‐                ‐                ‐               

30% Preliminary Engineering ‐                                ‐                  ‐                  ‐                        ‐                        ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

5 EIR / EIS Analysis 119,148                       ‐                  ‐                  ‐                        19,360                 39,909                32,941                22,839                4,100                ‐                     ‐                ‐                ‐               

6 Station Area Planning 3,229                            ‐                  ‐                  ‐                        ‐                        11                         1,616                  256                      1,346                ‐                     ‐                ‐                ‐               

7 Draft & Final  EIR/EIS 24,207                          ‐                  ‐                  ‐                        ‐                        1,399                   4,338                  12,601                5,869                ‐                     ‐                ‐                ‐               

8 Certification of EIR/EIS & ROD 5,018                            ‐                  ‐                  ‐                        ‐                        ‐                       232                      1,370                   3,416                ‐                     ‐                ‐                ‐               

9 ROW EIR/EIS Process 71                                  ‐                  ‐                  ‐                        ‐                        ‐                       1                          ‐                       70                      ‐                     ‐                ‐                ‐               

10 ROW Activities ‐                                ‐                  ‐                  ‐                        ‐                        ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

11 Preliminary Engineering for Procure 171,369                       ‐                  ‐                  ‐                        ‐                        4,438                   3,415                  ‐                       81,758              81,758              ‐                ‐                ‐               

ODC ODCs ‐                                ‐                  ‐                  ‐                        ‐                        ‐                       ‐                      ‐                       ‐                     ‐                     ‐                ‐                ‐               

Totals 651,804                       ‐                  ‐                  4,799                    100,889               146,267              83,844                110,251              112,620            93,134              ‐                ‐                ‐               

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management 61,821                          ‐                  ‐                  1,234                    7,113                    11,908                12,687                10,235                10,848             7,795                ‐               ‐               ‐              

2 Public  / Agency Participation 29,193                          ‐                  ‐                  1,313                    4,948                    5,470                   7,183                  5,074                  5,120                85                      ‐               ‐               ‐              

3 Alternative Analysis 13,787                          ‐                  ‐                  907                       9,777                    2,357                   243                      504                      ‐                    ‐                    ‐               ‐               ‐              

4 Engineering
15% Preliminary Engineering 220,750                       ‐                  ‐                  1,345                    59,691                 80,776                21,189                54,500                3,250                ‐                    ‐               ‐               ‐              

30% Preliminary Engineering 4,438                            ‐                  ‐                  ‐                        ‐                        4,438                   ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

5 EIR / EIS Analysis 120,096                       ‐                  ‐                  ‐                        19,360                 39,909                32,941                23,787                4,100                ‐                    ‐               ‐               ‐              

6 Station Area Planning 3,285                            ‐                  ‐                  ‐                        ‐                        11                         1,616                  271                      1,346                42                      ‐               ‐               ‐              

7 Draft & Final  EIR/EIS 23,577                          ‐                  ‐                  ‐                        ‐                        1,399                   4,338                  11,972                5,869                ‐                    ‐               ‐               ‐              

8 Certification of EIR/EIS & ROD 5,245                            ‐                  ‐                  ‐                        ‐                        ‐                       232                      1,365                  3,416                232                   ‐               ‐               ‐              

9 ROW EIR/EIS Process 12                                  ‐                  ‐                  ‐                        ‐                        ‐                       1                          ‐                      ‐                    12                      ‐               ‐               ‐              

10 ROW Activities ‐                                ‐                  ‐                  ‐                        ‐                        ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

11 Preliminary Engineering for Procure 171,369                       ‐                  ‐                  ‐                        ‐                        4,438                   3,415                  ‐                      81,758             81,758             ‐               ‐               ‐              

ODC ODCs ‐                                ‐                  ‐                  ‐                        ‐                        ‐                       ‐                      ‐                      ‐                    ‐                    ‐               ‐               ‐              

Monthly Totals 653,575                       ‐                  ‐                  4,799                    100,889               150,705              83,844                107,707             115,707           89,924             ‐                ‐                ‐               

Cumulative Totals ‐                  ‐                  4,799                    105,688               256,393              340,237             447,944             563,651           653,575                
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Cost Summary  FY 2008‐2014

DOLLARS
Budgeted Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18

1 Project Management $9,717,579 $0 $0 $286,229 $1,331,524 $1,820,956 $1,792,134 $1,486,675 $1,662,152 $1,337,909 $0 $0 $0

2 Public  / Agency Participation $4,256,088 $0 $0 $214,698 $766,028 $699,163 $918,296 $611,409 $1,021,733 $24,761 $0 $0 $0

3 Alternative Analysis $1,936,783 $0 $0 $184,485 $1,255,741 $417,427 $22,460 $56,531 $140 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,692,716 $0 $0 $256,799 $8,504,487 $9,657,346 $2,589,283 $6,323,676 $361,125 $0 $0 $0 $0

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $14,136,896 $0 $0 $0 $2,566,552 $4,447,895 $3,897,503 $2,612,137 $612,808 $0 $0 $0 $0

6 Station Area Planning $476,070 $0 $0 $0 $0 $1,641 $234,393 $35,073 $204,963 $0 $0 $0 $0

7 Draft & Final  EIR/EIS $2,151,123 $0 $0 $0 $0 $147,905 $419,351 $1,460,392 $123,475 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,841 $0 $0 $0 $0 $0 $29,132 $166,957 $510,751 $0 $0 $0 $0

9 ROW Effort EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $0 $20,104 $0 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Preliminary Engineering for Procure $23,400,565 $0 $0 $0 $0 $510,230 $485,160 $0 $11,091,670 $11,313,504 $0 $0 $0

ODC ODCs $1,929,276 $0 $0 $11,992 $232,412 $603,483 $222,333 $204,284 $557,114 $97,657 $0 $0 $0

Totals $86,424,531 $0 $0 $954,203 $14,656,744 $18,306,468 $10,610,116 $12,957,134 $16,166,035 $12,773,831 $0 $0 $0

 Actual / Forecast Total 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18
1 Project Management $9,637,579 $0 $0 $286,229 $1,331,524 $1,820,956 $1,792,134 $1,484,748 $1,662,156 $1,259,832 $0 $0 $0

2 Public  / Agency Participation $4,256,088 $0 $0 $214,698 $766,028 $699,163 $918,296 $611,372 $655,917 $390,614 $0 $0 $0

3 Alternative Analysis $1,936,783 $0 $0 $184,485 $1,255,741 $417,427 $22,460 $56,671 $0 $0 $0 $0 $0

4 Engineering
15% Preliminary Engineering $27,692,716 $0 $0 $256,799 $8,504,487 $9,657,346 $2,589,283 $5,966,012 $718,789 $0 $0 $0 $0

30% Preliminary Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 EIR / EIS Analysis $14,236,588 $0 $0 $0 $2,566,552 $4,447,895 $3,897,503 $2,699,608 $382,869 $242,160 $0 $0 $0

6 Station Area Planning $476,070 $0 $0 $0 $0 $1,641 $234,393 $36,964 $197,215 $5,858 $0 $0 $0

7 Draft & Final  EIR/EIS $2,131,431 $0 $0 $0 $0 $147,905 $419,351 $1,371,227 $192,948 $0 $0 $0 $0

8 Certification of EIR/EIS & ROD $706,840 $0 $0 $0 $0 $0 $29,132 $166,386 $478,788 $32,533 $0 $0 $0

9 ROW EIR/EIS Process $20,596 $0 $0 $0 $0 $422 $70 $0 $18,459 $1,645 $0 $0 $0

10 ROW Activities $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Preliminary Engineering for Procure $23,400,565 $0 $0 $0 $0 $510,230 $485,160 $0 $11,091,673 $11,313,501 $0 $0 $0

ODC ODCs $1,929,276 $0 $0 $11,992 $232,412 $603,483 $222,333 $177,612 $324,798 $356,645 $0 $0 $0

Yearly Totals $86,424,532 $0 $0 $954,203 $14,656,744 $18,306,468 $10,610,116 $12,570,601 $15,723,612 $13,602,788 $0 $0 $0

Cumulative Totals $0 $0 $954,203 $15,610,947 $33,917,416 $44,527,531 $57,098,132 $72,821,744 $86,424,532      

Italics = Forecast
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4. Deliverables Status (Percent Complete)  
The following deliverable list indicates the percent complete for February 2013 as well as the expected completion dates for all deliverables. 
Please note that the forecast finish dates and percent complete have been evaluated based on the revised AWP FY 12‐13 V4.0.1 schedule. Per 
AWP v4.0.1, Task 11 has been added for Preliminary Engineering for Procurement. The dates for Supplemental AA board presentation, Admin 
Draft SEIR/S, Draft SEIR/S, Final SEIR/S and NOD have deviated from the plan due to the delay in achieving Checkpoint B concurrence. 

 

California High Speed Rail ‐ San Jose to Merced Section  Progress  As of 2/08/13 

Fiscal Year 2012‐2013 Deliverable List   

 

SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

  TASK 1:  PROJECT MANAGEMENT               
1.1  Project Management / PM Plan / Meetings / 

Coordination 
               

1.1.1  Updated Project Management plan    1‐Jul‐12  30‐Jul‐12  30‐Jul‐12  30‐Jul‐12  100%  https://WW3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad90  

1.1.2  Bi‐weekly internal team meeting notes (26 meeting 
notes) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

1.2  Quality Assurance / Quality Control / Safety / Risk               

1.2.1  Quality Assurance Reviews as appropriate (one review 
for overall project and once for each major milestone 
deliverable) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61%  https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_90581  

1.2.2  Project Safety Plan Reviews (minimum, once/year)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
RoomReq/Files/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c937a
/G%20‐%20San_Francisco_SSSP‐
Revised_June_2010.pdf  

1.2.3  Update Design Quality management plan    As required  As required  As required    0% N/A 

1.3  Document Control / ProjectSolve Maintenance              

1.3  Maintenance of project file system based on document 
control/retention plan (FY10‐11 submittal) 

  FY10‐11 
submittal 

       https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_8ad97  

1.4  Schedule, Budget & Progress Reporting              

1.4.1  Monthly progress reports (12 reports)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

1.4.2 
 

Detailed task schedule updates and monitoring (monthly 
reviews with revised schedule as needed) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13b7  

1.5  Risk Management               

1.5.1  Risk Register monthly progress report     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/sfof4/CAHSR45/0_c13ab  

  TASK 2:  PUBLIC / AGENCY 
PARTICIPATION 

             

2.1  Public Participation Plan             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_70faa  

2.1.1  Updated Public Plan (up to 2 times)    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3011 
 

2.1.2  Updated EJ plan, Core and FAQ as needed (up to 2 
times) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3006 
 

2.2  CHSTP Agency Coordination Plan              

2.2.1  Updated Tribal Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_7e792  

2.2.2  Updated Environmental Justice Coordination Plan    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b17e  

2.3  Maintain Stakeholder Database             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_6d015  

  None            N/A 

2.4  Memoranda of Understanding (MOUs)              

2.4.1  Memoranda of Understanding (as needed)             N/A 

2.5  Stakeholder Meetings and Briefings              

2.5.1  Documentation of Stakeholder Meeting     1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b195  
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

2.6  Outreach              

2.6.1 
 

Distribution of NOA and outreach summary for Draft 
EIR/EIS 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_69b9c  

2.7  Create and Distribute Media / Newsletters             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59bf9  

2.7.1  Update of core presentation, fact sheets and 
newsletters (including translation into Spanish and if 
needed, into Vietnamese and Chinese) 

  1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e3458 

  TASK 3:  PROJECT DEFINITION                
3.4  Alternative Analysis              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_8b1a4  

3.4.9  Supplemental AA Report and Board Presentation 
Materials (Merced to Fresno Wyes only) 

  22‐Dec‐12   5‐Sep‐12  2‐May‐13    10%   

  TASK 4:  PRELIMINARY ENGINEERING                 
  15% Preliminary Engineering   

4.0.1 
 

Engineering Management and Meetings ‐ No 
Deliverable 

1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://WW3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

4.1  Infrastructure 15%                

4.1.1  No deliverables for this task.        N/A         N/A 

4.1.2    Alignment (Plan and Profile)              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1b6e  

4.1.2.1  Draft 15% Design Submittal     4‐Oct‐11  26‐Oct‐12 19‐Apr‐13   65%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_b2b1d  

4.1.2.2  Draft 15% Design Variance Log    1‐Dec‐12  26‐Oct‐12  19‐Apr‐13  30% 

4.1.2.3  Final 15% Submittal ‐ track plan and profile sheets and 
typical section sheets  

  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13   0%     

4.1.2.4  Final 15% Alignment  Files (electronic)    4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0% 

4.1.2.5  Final 15% Design Variance Log    4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0% 
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
(Baseline w/ 
AWP v3) 

Expected 
Finish Date 

Date 
Delivered to 

PMT 

Percent 
Comp  ProjectSolve Location 

4.1.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e9  

4.1.3.1  Draft 15% Submittal – Construction Phasing/Staging 
Plans  

49  17‐Dec‐12  26‐Oct‐12 19‐Apr‐13   67%     

4.1.3.2  Final 15% Submittal – Construction Phasing/Staging 
Plans  

49  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13   0%     

4.1.3.3  Final Constructability Assessment Report     4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0%   

4.1.4    Stations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e3  

4.1.4.1  15% IP Plans Submittal (Plaza undercrossing)    3‐Jul‐12 14‐Sep‐12 17‐Sep‐12 17‐Sep‐12 100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e59c2 
 

4.1.4.2  Draft 15% Submittal – Station Plans (Plaza 
undercrossing) 

  1‐Feb‐13  26‐Oct‐12  19‐Apr‐13    0% 
 

 

4.1.4.3  Final 15% Submittal ‐ Station plans   37  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0%   

4.1.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404  

4.1.5.1  Draft 15% Design Submittal     4‐Oct‐11  26‐Oct‐12 19‐Apr‐13   78%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a404 

4.1.5.1a  Final 15% Submittal ‐ Bridge and Structures Plans    294  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0%   

4.1.5.2  Draft Advance Structural Summary Report     1‐Dec‐12  26‐Oct‐12 19‐Apr‐13 0% 

4.1.5.3  Final Structural Summary Report      4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0%   
4.1.6    Tunnels              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401  

4.1.6.3  Final 15% Submittal  ‐  Tunnel Plans   45  4‐Apr‐13  15‐Feb‐13  28‐Jun‐13    0%   

4.1.8    Grading / Earthwork and Borrow Sites              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

4.1.8.1  Draft 15% Design Submittal     4‐Oct‐11  26‐Oct‐12 19‐Apr‐13   74%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  
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4.1.8.2  Final 15% Submittal – Grading/Civil  563  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13   0%     
4.1.8.3  Draft 15% Design Baseline Report    1‐Mar‐13  5‐Dec‐12  19‐Apr‐13  0% 

4.1.8.4  Final 15% Design Baseline Report    4‐Apr‐13  5‐Apr‐13  28‐Jun‐13    0%   

4.1.8.5  Pre‐Draft Caltrans Project Report    FY 11‐12  9‐Jan‐13  7‐Jun‐13    45%  https://ww3.projectsolve2.com/e
Room/SFOF2/CHSTP‐
Caltrans/0_38512 

4.1.8.6  Draft Caltrans Project Report    16‐Jul‐13  22‐Apr‐13  13‐Sep‐13  0%

4.1.8.7  Pre‐Final Caltrans Project Report    27‐Sep‐13  25‐Jul‐13  23‐Dec‐13  0%

4.1.8.8  Final Caltrans Project Report    17‐Dec‐13  25‐Oct‐13  12‐Feb‐14  0% 

4.1.9    Hydrology/ Hydraulics/ Drainage               
4.1.9.1  Hydro/ Hydra ‐ Draft 15% Design     4‐Oct‐11  16‐Nov‐12 19‐Apr‐13   80%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

4.1.9.1a  Hydro/ Hydra ‐ Final 15% Design Report     4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0% 

4.1.9.2  Storm Wtr Mgmt ‐ Draft 15% Design Report     19‐Dec‐11  16‐Nov‐12 19‐Apr‐13   80% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.2a  Storm Wtr Mgmt ‐ Final 15% Design Report     4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0% 

4.1.9.3  Floodplain ‐ Draft 15% Design Report     19‐Dec‐11  16‐Nov‐12 19‐Apr‐13   80% 

 
https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.9.3a  Floodplain ‐ Final 15% Design Report     4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0%

4.1.10    Utilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.1  Draft 15% Design Utility Memo     19‐Dec‐11  31‐Nov‐12 18‐Feb‐13   90% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

4.1.10.2  Final Utility Report     4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0%    

4.1.11    Geotechnical               

4.1.11.1  Draft Geotechnical 15% Design Reports (GSR & SGDR)    4‐Oct‐11  16‐Nov‐12 18‐Feb‐13   9 0%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e4087  

4.1.11.2  Final Geotechnical Summary Report (GSR)    4‐Apr‐13  5‐Apr‐13  28‐Jun‐13  0%   

4.1.11.3  Final Summary of Geotechnical Data Search (SGDR)    4‐Apr‐13  5‐Apr‐13 28‐Jun‐13 0%   
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4.1.13    Right‐of‐Way              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.1.13.1  Draft ROW Requirements Memo     16‐Jan‐12  16‐Nov‐12 19‐Apr‐13   70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

4.1.13.2  Final Right of Way Database and Summary Reports of 
ROW Requirements  

  4‐Apr‐13  5‐Apr‐13 28‐Jun‐13   0%     

4.2  Systems 15%                
4.2.1    Traction Power                
4.2.1.1  Draft 15% Substation & Site layouts     14‐Nov‐11  26‐Oct‐12 19‐Apr‐13   51%  https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3d7 

4.2.1.3 
 

Final 15% submittal – all subsections site layout plans   8  4‐Apr‐13  15‐Feb‐13 28‐Jun‐13   0%     

4.2.2  PUC/Connections           
4.2.2.1  Final 15% Plans Submittal   12  4‐Apr‐13  15‐Feb‐13  28‐Jun‐13  0% 

4.2.3  Overhead Contact System (OCS) 
 

             

4.2.3.1  Final 15% Plans Submittal   20  4‐Apr‐13 15‐Feb‐13  28‐Jun‐13  0% 

4.2.4  Communications         

4.2.4.1  Draft 15% Plans Submittal    15‐Oct‐12  26‐Oct‐12 19‐Apr‐13 0% 

4.2.4.2  Final 15% Plans Submittal    4‐Apr‐13 15‐Feb‐13 28‐Jun‐13 0% 

4.2.5  Trackside Services               
4.2.5.1  Draft 15% plans Submittal    14‐May‐12  26‐Oct‐12  19‐Apr‐13    51% 

 
No upload yet ‐ link will be 
provided when submittal is 
submitted to PMT. 

4.2.5.2  Final 15% plans Submittal    4‐Apr‐13  15‐Feb‐13  28‐Jun‐13    0%   
4.6.2    Maintenance of Way                
4.6.2.1  Draft 15% Submittal ‐ Gilroy MOW Facility Site Plans  7  19‐Mar‐12  26‐Oct‐12  19‐Apr‐13    36% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3be  

4.6.2.3  Final 15% Submittal ‐ Gilroy MOW Facility Site Plans     4‐Apr‐13  15‐Feb‐13 28‐Jun‐13 0%   

4.7  Capital Cost Estimates 15%              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7403  
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4.7.1  Infrastructure              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59eef  

4.7.1.1  Draft 15% Basis of Quantities of Memo updates     22‐Jan‐13  28‐Nov‐12  17‐May‐13  0%   

4.7.1.2  Final 15% Basis of Quantities Report     23‐May‐13  5‐Apr‐13  30‐Jul‐13  0%   

4.9.6  Draft 15% Design Submittal – Milestone                
4.9.6  Draft 15% Design Submittal Milestone achieved      26‐Oct‐12  19‐Apr‐13  0%

4.9.7  Final 15% Design Submittal Milestone                

4.9.7  Final 15% Design Submittal Milestone achieved      15‐Feb‐13 28‐Jun‐13   0%  

4.10 
 
 

Not Used       N/A          

  TASK 5:  EIR/EIS ANALYSIS                
5.1  Environmental Task Management ‐ No 

Deliverable 
1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    61% https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e1cd3  

5.2  Technical Reports   
5.2.1  Transportation              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.2  Transportation Environmental/ Mitigation 
Consequences – Draft report (WYEs) 

  FY 09/10  17‐Aug‐12  8‐Mar‐13    57%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb1  

5.2.1.3  Transportation Environmental/ Mitigation 
Consequences – Final approved report (WYEs) 

  16‐Apr‐13  28‐Sep‐12  22‐Apr‐13    0%   

5.2.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f5a  

5.2.2.2  Air Quality Environmental Consequences/ Mitigation  ‐ 
Draft report (WYEs) 

  FY 09/10  17‐Aug‐12  8‐Mar‐13    63%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.2.2.3  Air Quality Environmental Consequences/ Mitigation ‐ 
Final approved report (WYEs) 

  18‐Apr‐13  28‐Sep‐12  22‐Apr‐13    0%   

5.2.3  Noise and Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fb4  
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5.2.3.2  Noise/Vibration Environmental Consequences/ 
Mitigation ‐ Draft report (WYEs) 

  FY 09/10  27‐Jul‐12  6‐Mar‐13    55%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0   

5.2.3.3 
 

Noise/Vibration Environmental Consequences/ 
Mitigation  ‐ Final approved Report (WYEs) 

  12‐Apr‐13  7‐Sep‐12  18‐Apr‐13    0%   

5.2.4  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4b  

5.2.4.2  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation ‐ Draft report (WYEs) 

  FY 09/10  17‐Aug‐12  1‐Mar‐13    77%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f4d  

5.2.4.3  Biological Resources and Wetlands Environmental 
Consequences/ Mitigation ‐ Final approved Report 
(WYEs) 

  10‐Apr‐13  28‐Sep‐12  25‐Apr‐13    0%   

5.2.5  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f3c 

5.2.5.2  Hydrology and Water Resources Environmental 
Consequences / Mitigation ‐ Draft report (WYEs) 

  FY 09/10  3‐Aug‐12  7‐Mar‐13    68%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f48  

5.2.5.3  Hydrology and Water Resources Environmental 
Consequences / Mitigation ‐ Final approved Report 
(WYEs) 

  15‐Apr‐13  14‐Sep‐12  19‐Apr‐13    0%   

5.2.7  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f78  

5.2.7.2  Hazardous Waste/Materials Environmental 
Consequences/ Mitigation  ‐ Draft report (WYEs) 

  FY 09/10  31‐Jul‐12  1‐Mar‐13    60%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f7e  

5.2.7.3 
 
 

Phase I Hazardous Waste/Materials Environmental 
Consequences/ Mitigation ‐ Final approved Report 
(WYEs) 

  9‐Apr‐13  11‐Sep‐12  15‐Apr‐13    0%   

5.2.8  Community Impact Assessment              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f87  

5.2.8.1  Community Impact Assessment (Socioeconomics, 
Environmental/ Mitigation Justice) Baseline/Affected 
Environment / Impact Report – Draft Report (WYEs) 

  FY 09/10  27‐Jul‐12  8‐Mar‐13    62%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f92  
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5.2.8.2  Community Impact Assessment Report ‐ Final approved 
Report (WYEs) 

  16‐Apr‐13  7‐Sep‐12  22‐Apr‐13    0%   

5.2.9  Relocation Impact Statement                

5.2.9.1  Relocation Impact Report ‐ Draft report (WYEs)    FY 09/10  17‐Aug‐12  1‐Mar‐13    52%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c1a02  

5.2.9.2  Relocation Impact Report ‐ Final approved Report 
(WYEs) 

    9‐Apr‐13  28‐Sep‐12  15‐Apr‐13    0%   

5.2.10  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f96  

5.2.10.1  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation ‐ Draft report (WYEs) 

  3‐Mar‐10  27‐Jul‐12  6‐Mar‐13    20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f99  

5.2.10.2  Aesthetics and Visual Quality Environmental 
Consequences/ Mitigation ‐ Final approved Report 
(WYEs) 

  12‐Apr‐13  7‐Sep‐12  18‐Apr‐13    0%   

5.2.11  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9ba0d  

5.2.11.1  Revised APE maps     24‐Oct‐11  27‐Jul‐12  4‐Mar‐13    90% 
 

https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_9c15f  

5.2.11.4  Prepare ASR report ‐  Draft report (WYEs)    15‐Aug‐11  6‐Aug‐12  7‐Mar‐13    84%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f1d  

5.2.11.5  Final ASR     15‐Apr‐13  17‐Sep‐12  19‐Apr‐13    0%   

5.2.11.7  Draft Historic Architecture Survey Report & Paleo Report 
(WYEs) 

  15‐Aug‐11  14‐Sep‐12  7‐Mar‐13    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f2c 

5.2.11.7  Final Historic Architecture Survey Report & Paleo Report 
(WYEs) 

  25‐Apr‐13  13‐Nov‐12  26‐Apr‐13    0%   

5.2.11.8  Draft Finding of Effect report    29‐Apr‐13  5‐Apr‐13  31‐Jul‐13    0%   

5.2.11.9  Final Finding of Effect report    4‐Oct‐13  27‐May‐13  10‐Oct‐13    0%   

5.3  Task 5.3:  EIR/EIS Sections   
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5.3.1  Transportation              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a039  

5.3.1.2  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR‐ Draft 
Section (WYEs) 

  1‐Jul‐11  17‐Aug‐12  15‐Mar‐13    46%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fa8  

5.3.1.3  Transportation Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final Draft 
Section (WYEs) 

  12‐Apr‐13  25‐Sep‐12  18‐Apr‐13    0%   

5.3.2  Air Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a075  

5.3.2.1  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Draft 
Section (WYEs) 

  FY10‐11  17‐Aug‐12  14‐Mar‐13    56%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f62  

5.3.2.2  Air Quality Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final Draft 
Section (WYEs) 

  11‐Apr‐13  25‐Sep‐12  17‐Apr‐13    0%   

5.3.3  Noise & Vibration              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0a2  

5.3.3.2  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR –Draft 
Section (WYEs) 

  FY10‐11  10‐Aug‐12  11‐Mar‐13    53%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc0  

5.3.3.3  Noise and Vibration Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Section (WYEs) 

  18‐Jan‐13  18‐Sep‐12  12‐Apr‐13    0%   

5.3.4  EMI/EMF              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0b1  

5.3.4.1a  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Revised 
Draft  Section    

  19‐Jan‐12  16‐Jul‐12  16‐Jul‐12  16‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2c8 

5.3.4.1.b  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR –Draft Final 
Section   (WYEs) 

  16‐Jul‐12  14‐Dec‐12  15‐Mar‐13    91%   
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5.3.4.2  EMI/EMF Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Final 
Approved Section (WYEs) 

  12‐Feb‐12  31‐Jul‐12  27‐Mar‐13    0%   

5.3.5  Public Utilities & Energy              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a093 

5.3.5.2  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR–Draft Section (WYEs) 

  17‐Aug‐09  17‐Aug‐12  11‐Mar‐13    52% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2be  

5.3.5.3  Public Utilities and Energy Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section (WYEs) 

  20‐Mar‐13  25‐Sep‐12  12‐Apr‐13    0%  

5.3.6  Biological Resources & Wetlands              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0c0  

5.3.6.2  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section (WYEs) 

  FY10‐11  24‐Aug‐12  5‐Mar‐13    86% https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a2a9  

5.3.6.3  Biological Resources and Wetlands Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  2‐Apr‐13  2‐Oct‐12  8‐Apr‐13    0%   

5.3.7  Hydrology & Water Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0ed 

5.3.7.2  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR–Draft Section (WYEs) 

  1‐Jul‐11  10‐Aug‐12  13‐Mar‐13    65%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a29b  

5.3.7.3  Draft Hydrology and Water Resources Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR – Final Approved Section (WYEs) 

  10‐Apr‐13  18‐Sep‐12  16‐Apr‐13    0%   

5.3.8  Geology, Soils, Seismicity              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a066 

5.3.8.2  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section  (WYEs) 

  FY10‐11  31‐Aug‐12  8‐Mar‐13    90%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a291  
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5.3.8.3  Geology, Soils and Seismicity Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  19‐Feb‐13  18‐Sep‐12  20‐Mar‐13    0%   

5.3.9  Hazardous Materials & Wastes              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0de 

5.3.9.2  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section (WYEs) 

  FY10‐11  10‐Aug‐12  13‐Mar‐13    30%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a21d  

5.3.9.3  Hazardous Waste/Materials Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  10‐Apr‐13  18‐Sep‐12  16‐Apr‐13    0%   

5.3.10  Safety & Security              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a057 

5.3.10.1  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR – Rev Draft 
Section  (WYEs) 

  1‐Sep‐10  24‐Jul‐12  24‐Jul‐12  24‐Jul‐12  100%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a24a  

5.3.10.1b  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Draft Final 
Section (WYEs)  

  25‐Jul‐12    15‐Mar‐13    82%   

5.3.10.2  Safety and Security Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Section (WYEs) 

  15‐Mar‐13  29‐Aug‐12  18‐Apr‐13    0%   

5.3.11  Communities & Environmental Justice              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a0fc 

5.3.11.2  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR– Draft Section (WYEs) 

  31‐Aug‐10  17‐Aug‐12  15‐Mar‐13    61%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a268  

5.3.11.3  Socioeconomics, Communities and EJ Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  12‐Apr‐13  25‐Sep‐12  18‐Apr‐13    0%   

5.3.12  Local Growth, Station Planning & Land Use              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a084  
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5.3.12.2  Local Growth, Station Planning and Land Use Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section (WYEs) 

  31‐Aug‐10  10‐Aug‐12  8‐Mar‐13    72%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a280  

5.3.12.3  Local Growth, Station Planning and Land Use Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR‐ Final Approved Section (WYEs) 

  5‐Apr‐13  18‐Sep‐12  11‐Apr‐13    0%   

5.3.12a  Regional Growth                 

5.3.12.1a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐  Draft 
Section (WYEs) 

  6‐Dec‐10  24‐Aug‐12  15‐Mar‐13    45%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a207  

5.3.12.2a 
 
 

Regional Growth Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section (WYEs) 

  12‐Apr‐13  2‐Oct‐12  18‐Apr‐13    0%   

5.3.13  Agricultural Land              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a048 

5.3.13.2  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section ‐ 
Draft Section (WYEs) 

  24‐Jun‐10  7‐Sep‐12  13‐Mar‐13    88%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a277  

5.3.13.3  Agricultural Land Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR Section ‐ 
Final Approved Section (WYEs) 

  22‐Mar‐13  15‐Oct‐12  16‐Apr‐13    0%   

5.3.14  Parks, Recreation and Open Space              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a01b  

5.3.14.2  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section (WYEs) 

  18‐Jun‐10  10‐Aug‐12  13‐Mar‐13    88%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a259  

5.3.14.3  Parks, Recreation and Open Space Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  22‐Mar‐13  18‐Sep‐12  16‐Apr‐13    0%   

5.3.15  Aesthetics & Visual Quality              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a11a  

5.3.15.2  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Draft Section (WYEs) 

  1‐Dec‐10  17‐Aug‐12  8‐Mar‐13    10%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a238  
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5.3.15.3  Aesthetics and Visual Quality Aff Enviro/ 
Impacts/Environmental Consequences/ Mitigation 
Section of EIS/EIR ‐ Final Approved Section (WYEs) 

  5‐Apr‐13  25‐Sep‐12  11‐Apr‐13    0%   

5.3.16  Cultural Resources              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a00c  

5.3.16.2  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Draft 
Section  (WYEs) 

  17‐Aug‐10  27‐Aug‐12  11‐Mar‐13    80%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a22b  

5.3.16.3  Cultural Resources Aff Enviro/ Impacts/Environmental 
Consequences/ Mitigation Section of EIS/EIR ‐ Final 
Approved Section (WYEs) 

  8‐Apr‐13  3‐Oct‐12  12‐Apr‐13    0%   

5.3.18  Cumulative Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a10b  

5.3.18 
 
 

Cumulative ‐ Related Projects – Draft Report  (WYEs)    17‐Jan‐11  27‐Aug‐12  14‐Mar‐13    71%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1f0  

  Cumulative ‐ Related Projects – Final Report  (WYEs)    11‐Apr‐13  16‐Oct‐12  17‐Apr‐13    0%   

5.3.19  Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a14b  

5.3.19.1  Sections4(f) EIR/EIS Section ‐ Draft Section (WYEs)    22‐Mar‐10  10‐Sep‐12  12‐Mar‐13    77%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1de 

5.3.19.2  Sections4(f) EIR/EIS Section ‐ Final Approved Section 
(WYEs) 

  9‐Apr‐13  16‐Oct‐12  15‐Apr‐13    0%   

  TASK 6:  STATION AREA PLANNING                
6.1  Define Station(s) & Needs Assessment              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_dc84e  

6.1.2  Final Mapping and Plan submittal    4‐Apr‐13  15‐Feb‐13  28‐Jun‐13    0%   

6.2  Station Area Development Plans                

6.2.2  Final Station Area Development Plans    5‐Nov‐12  8‐Apr‐15  28‐Jun‐13    5%   

  TASK 7:  DRAFT AND FINAL EIS/EIR                
7.1  Prepare Administrative Draft EIR/EIS    https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  
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7.1.1  Summary                

7.1.1.1  Summary Draft EIR/ EIS    20‐Jun‐11  21‐Nov‐12  9‐May‐13    16%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a327  

7.1.1.2  Final Summary Draft EIR/S    1‐May‐13  18‐Dec‐12  3‐Jul‐13    0%   

7.1.2  Chapter 1 ‐ Purpose and Need          Completed 
FY11/12 

  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a334 

7.1.3  Chapter 2 – Alternatives              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a310  

7.1.3.2  Revise and Submit – Chapter 2    3‐Mar‐11   21‐Nov‐12  9‐May‐13    70%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a31c 

7.1.3.3  Final Chapter 2 – Alternatives    1‐May‐13  26‐Dec‐12  3‐Jul‐13    0%   

7.1.4  Chapter 3‐ Affected Environment, Consequences & 
Mitigation 

            https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1e1  

7.1.4.1  Draft Chapter 3 ‐ Affected Environment, Consequences 
& Mitigation 

  4‐Mar‐13  21‐Nov‐12  9‐May‐13    0%   

7.1.4.2  Final Chapter 3:  Affected Environment, Consequences & 
Mitigation 

  1‐May‐13  18‐Dec‐12  3‐Jul‐13    0%   

7.1.5  Chapter 4 ‐ Section 4(f) and Section 6(f) Evaluations               https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1d2  

7.1.5.1  Draft Chapter 4 ‐ Section 4(f)/6(f) Chapter    21‐Jan‐13  21‐Nov‐12  9‐May‐13    0%   

7.1.5.2  Final Chapter 4:  Section 4(f)/6(f) Evaluations     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.6  Chapter 5 ‐ Costs & Operations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.1  Draft Chapter 5 ‐Cost & Operations Chapter    20‐Jun‐11  21‐Nov‐12  9‐May‐13    10%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1c3  

7.1.6.2  Final Chapter 5:  Cost & Operations     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.7  Chapter 6 ‐ Unavoidable Adverse Impacts              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1b4  
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7.1.7.1  Draft Chapter 6 ‐ Unavoidable Adverse Impacts    20‐Jun‐11  21‐Nov‐12  9‐May‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1bc  

7.1.7.2  Final Chapter 6:  Unavoidable Adverse Impacts     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.8  Chapter 7 ‐ Public & Agency Involvement              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a5  

7.1.8.1  Draft Chapter 7 ‐ Public & Agency Involvement Chapter     20‐Jun‐11  21‐Nov‐12  9‐May‐13    20%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a7  

7.1.8.2  Final Chapter 7:  Public & Agency Involvement     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.9  Chapter 8 ‐ List of Recipients              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a364  

7.1.9.1  Draft Chapter 8 ‐ List of Recipients    20‐Jun‐11  21‐Nov‐12  9‐May‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a366  

7.1.9.2  Chapter 8:  Final Chapter on List of Recipients     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.10  Chapter 9‐ List of Preparers              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a358  

7.1.10.1  Draft Chapter 9‐ List of Preparers     21‐Jun‐11  21‐Nov‐12  9‐May‐13    50%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a361  

7.1.10.2  Chapter 9:  Final Chapter on List of Preparers     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.11  Chapter 10 – Reference              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a34c  

7.1.11.1  Draft Chapter 10 – References    9‐May‐11  21‐Nov‐12  9‐May‐13    44%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a355  

7.1.11.2  Chapter 10:  Final Chapter on References     1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.1.12  Chapter 11 ‐ Glossary              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a33d  

7.1.12.1  Draft Chapter 11 ‐ Glossary     14‐Jun‐11  21‐Nov‐12  9‐May‐13    15%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a346  
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7.1.12.2  Chapter 11:  Glossary, Chapter 12:  Index, Chapter 13:  
Acronyms  

  1‐May‐13  18‐Dec‐12  3‐Jul‐13    0%   

7.1.13  Draft Appendices              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a349  

7.1.13.1  Appendices     7‐Feb‐13  21‐Nov‐12  9‐May‐13    0%  

7.1.13.2  Final Appendices Chapter    1‐May‐13  18‐Dec‐12  3‐Jul‐13    0% 

7.2  Prepare Draft EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a1a3  

7.2.1  Submit Administrative Draft EIR/EIS for legal review    8‐Jul‐13  23‐Feb‐13  12‐Jul‐13    0%    

7.2.1.2  Checkpoint B: RC submits revised Package to PMT (SJ‐
Wyes) 

  2‐Jul‐12  12‐Oct‐12  4‐Mar‐13    75%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_c7206 

7.2.1.2  Checkpoint B: RC submits revised Package to PMT (M‐F 
WYEs only) 

  5‐Nov‐12    28‐Feb‐13    75%   

7.2.1.b  Checkpoint B Package Authority formally requests 
response from Agencies 

  5‐Mar‐13  21‐Aug‐12  14‐Mar‐13    0%    

7.2.1.b1  Checkpoint B: FRA Decision    15‐Apr‐13  03‐Dec‐12  24‐Apr‐13    0%   

7.2.1.c  Checkpoint B: Concurrence    29‐Apr‐13  10‐Nov‐12  29‐Apr‐13    0%   

7.2.2  Draft EIR/EIS (hard copies, CDs, Web‐ready files)    26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%    

7.2.3  Draft and Final Notice of Completion (Draft EIR/EIS)    26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.4  Draft and Final Notice of Availability (Draft EIR/EIS)    26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.5  Draft and Final Distribution Letters (Draft EIR/EIS)    26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.6  Draft and Final Postcards (Draft EIR/EIS)    26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.7  Draft and Final Newspaper Announcements (Draft 
EIR/EIS) 

  26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.8  Reproduction and Distribution of Draft EIR/EIS     26‐Aug‐13  22‐Apr‐13  6‐Sep‐13    0%   

7.2.9  Materials for Public Hearing(s)    7‐Sep‐13  7‐Jun‐13  5‐Nov‐13    0%   

7.2.10  Attendance at Public Hearing(s) (Assume Public Hearings 
the week of 30

th Sep) 
  30‐Sep‐13  16‐May‐13  1‐Oct‐13    0%   

7.3  Admin Final EIR/EIS              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59fc3  

7.3.1  Preferred Alternative (1st Step)    7‐Jun‐13  5‐Sep‐13  7‐Nov‐13    0%   

7.3.2  Draft Response to Comments (3rd Step)    6‐Nov‐13  9‐Jul‐13  6‐Dec‐13    0%   

7.3.3  Administrative Draft Final EIR/EIS (5th Step)    8‐Nov‐13  3‐Oct‐13  9‐Dec‐13    0%   

7.3.4  Draft and LPA Recommendation report (2nd Step)    26‐Aug‐13  9‐Jul‐13  16‐Sep‐13    0%   
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7.3.5  Draft and Final Biological Assessment (Section 7 of ESA) 
(4th Step) (To USFWS for 180‐day review to issue BO 
approx.) 

  15‐May‐13  11‐Feb‐14  15‐Apr‐14    0%   

7.3.6 
 
 

Draft Final EIR/EIS (legal review) (6th Step) (Need BO for 
FEIS but the results of the BO can be added during this 
review) 

  10‐Dec‐13  17‐Nov‐13  25‐Jan‐14    0%   

7.4  Identify LEDPA               

7.4.1.1  Draft 404(b)(1) ‐ LEDPA     26‐Mar‐13  22‐Apr‐13  21‐May‐13    0%   

7.4.1.2  COE Consultation ‐ 404(b)(1) ‐ LEDPA / COE Meeting    30‐Jul‐13  14‐May‐13  30‐Jul‐13    0%   

7.4.1.2.1  Authority formally requests response from Agencies    14‐Aug‐13  3‐Jun‐13  14‐Aug‐13    0%   

7.4.1.3  FRA Final Decision on 404(b)(1) ‐ LEDPA     13‐Sep‐13  5‐Aug‐13  13‐Sep‐13    0%   

7.4.1.4  LEDPA concurrence    30‐Sep‐13  24‐Aug‐13  30‐Sep‐13    0%   

7.5  CDFG Consistency Determination Request  Letter (after 
receipt of BO)  

  25‐Feb‐14  31‐Jan‐14  04‐Apr‐14    0%   

7.6  Final EIR/EIS              

7.6.1  Final EIR/EIS (for signature review)    14‐Feb‐14  17‐Dec‐14  27‐Feb‐14    0%   

7.6.2  Final EIR/EIS (hard copies, CDs, Web‐ready files)    28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

7.6.3  Draft and Final Notice of Availability (Final EIR/EIS)    28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

7.6.4  Draft and Final Distribution Letters (Final EIR/EIS)    28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

7.6.5  Draft and Final Postcards (Final EIR/EIS)    28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

7.6.6  Draft and Final Newspaper Announcements (Final 
EIR/EIS) 

  28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

7.6.7  Reproduction and Distribution of Draft EIR/EIS    28‐Feb‐14  30‐Dec‐13  13‐Mar‐14    0%   

  TASK 8:  CERTIFICATION OF EIR/EIS AND 
ROD 

          0%   

8.1  Findings and Statement of Overriding Considerations             0%   

8.1.1.2  Draft Findings and Overriding Considerations    7‐Feb‐14  9‐Dec‐13  21‐Feb‐14    0%   

8.1.1.2  Revised Findings and Overriding Considerations    28‐Feb‐14  20‐Dec‐13  6‐Mar‐14    0%   

8.2  Notice of Determination / Record of Decision             0%   

8.2.1.1A  Draft NOD    21‐Mar‐14  16‐Jan‐14  3‐Apr‐14    0%   

8.2.1.2A  Revised NOD    18‐Apr‐14  25‐Feb‐14  24‐Apr‐14    0%   

8.2.1.3A  File with State Clearing House/ NOD Achieved    25‐Apr‐14  25‐Feb‐14  28‐Apr‐14    0%   

8.2.1.1  Draft ROD    4‐Apr‐14  16‐Jan‐14  17‐Apr‐14    0%   

8.2.1.2  Revised ROD    2‐May‐14  25‐Feb‐14  8‐May‐14    0%   

8.2.1.3  FRA Clearance/ ROD Achieved    9‐May‐14  25‐Feb‐14  22‐May‐14       

8.3  Mitigation Monitoring & Reporting Plan (To be 
approved at Board Meeting) 

          0%   
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SUB‐TASK  DELIVERABLE  NO. OF 
SHEETS  Start Date 

Due Date 
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AWP v3) 
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Date 
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PMT 
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8.3.1.1  Draft MMRP    24‐Jan‐14  6‐Dec‐13  20‐Feb‐14    0%   

8.3.1.2  Revised MMRP    28‐Feb‐14  20‐Dec‐13  6‐Mar‐14    0%   

8.4  Permitting             https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a46e  

8.4.1  USACOE 404 Permit Application              

8.4.1.1  Draft 404– Permit to PMT     6‐Aug‐12  28‐Nov‐12  29‐Apr‐13    5% No Upload Yet 

8.4.1.2  404 Permit Application Submittal to USACE    16‐Jul‐13  14‐Feb‐13  16‐Jul‐13    0%  

8.4.1.3  USACE Section 404 Permit decision    23‐May‐14  27‐May‐14  22‐ Aug‐14    0%  

8.4.2  RWOCB ‐ 401 Certification              

8.4.2.1  Draft Request for Water Quality Certification to PMT    15‐Oct‐13  26‐Jun‐13  11‐Nov‐13    0%   

8.4.2.2  Request for Water Quality Certification to RWQCB    4‐Dec‐13  6‐Sep‐13  4‐Dec‐13    0%   

8.4.2.3  Water Quality Certification    19‐Mar‐14  30‐Dec‐13  28‐Mar‐14    0%   

8.4.3  CDFG ‐ 1602 Agreements              

8.4.3.1  Draft 1602 Streambed Alteration Agreement Package to 
PMT 

    26‐Aug‐13  25‐Mar‐13  28‐Oct‐13    0%   

8.4.3.2  Streambed Alteration Agreement Package to CDFG    28‐Oct‐13  27‐May‐13  28‐Oct‐13    0%   

8.4.3.3  Streambed Alteration Agreement (CDFG issues Permit)    11‐Mar‐14  3‐Jul‐14  9‐Jun‐14    0%   

8.4.4  Other Permits   
8.4.4.1a  Section 106 Consultations               

8.4.4.1.a  FOE Concurrence from SHPO    16‐Oct‐13  26‐Jul‐13  16‐Dec‐13    0%   

8.4.4.1b  MOA & Treatment Plans               

8.4.4.1b  MOA/ Treatment Plan Concurrence from SHPO    3‐Apr‐14  13‐Nov‐13  3‐Apr‐14    0%   

8.4.4.2  California Dept of Fish and Game (CDFG) 2081 Permit               

8.4.4.2  CDFG 2081:CDFG Approves 2081    11‐Jan‐14  3‐Apr‐14  10‐Jun‐14    0%   

8.4.4.3  Central Valley Flood Protection Board Permit & 
USACOE Section 208.10 Approval 

             

8.4.4.3  Section 208 :CVFPB Encroachment Permit Approval    29‐Apr‐14  12‐Mar‐14  18‐May‐14    0%   
8.4.4.4  USACOE 408 Application               https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb
8 
 

8.4.4.4.3  USACE/Local Agency Review and comment    27‐Aug‐11  31‐Aug‐12  31‐May‐13    60%  https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_e5eb8 
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Date 
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Percent 
Comp  ProjectSolve Location 

8.4.4.4.4  Submission of 408 Package to HQUSACE by district 
USACE 

  21‐Oct‐13  3‐Jul‐13  21‐Oct‐13    0%    

8.4.4.4.5  Section 404 & 408 Permits issued    22‐Aug‐14  27‐May‐14  22‐Aug‐14    0%   

8.4.4.5.a  Section 4(f)               
8.4.4.5.a  Authority Signs 'de Minimus' Letters    28‐Feb‐14  11‐Oct‐13  28‐Feb‐14    0%   
8.4.4.5.b  Section 6(f)               
8.4.4.5.b  NPS Signature of Approval    4‐Apr‐14  3‐Dec‐13  4‐Apr‐14    0%   

  TASK 9:  ROW PRESERVATION AND 
ACQUISTION 

              

9.1  Identify Segments at Risk of Development              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.1.2  Identify Segments at Risk of Development ‐ PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    4%  (No upload Yet) To date only 
Preliminary work performed 

9.2  Advance acquisition recommendations              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59ee0  

9.2.2  Advance acquisition recommendations ‐PEP    1‐Jul‐11  30‐Jun‐15  30‐Jun‐15    4%  (No upload Yet) To date only 
Preliminary work performed 

9.3  Early (Emergency) Environmental Review                

9.3.1  Early (Emergency) Environmental Review ‐15%    25‐Apr‐14  15‐Apr‐14  21‐Jul‐14    0%    

9.4  ROW negotiations                

9.4.1  Early ROW negotiations     10‐Feb‐15  30‐Jun‐15  30‐Jun‐15    0%  

 TASK 11: PRELIMINARY ENGINEERING 
FOR PROCUREMENT 

       

11  PEP (WYEs)                

11.0 
 

Engineering Management and Meetings ‐ No Deliverable    1‐Jul‐12  28‐Jun‐13  28‐Jun‐13    0%   N/A 

11.1    Survey and Mapping                
11.1.1a  Preliminary Survey and Mapping for PEP    13‐Dec‐10  15‐July‐11  15‐July‐11    100%  File is too large (50GB) to upload 

to PS2. Data can be provided by 
DVD upon request. 

11.1.1b  Secondary Survey Control Drawings  and Report (if 
needed) 

  8‐Nov‐13  26‐Feb‐14  30‐Apr‐14    0%    

11.2    Alignment (Plan and Profile)                
11.2.1  Draft PEP Alignment Submittal (all subsections)  330    3‐Nov‐14  9‐Jan‐14    0%    
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11.2.2  Final PEP Alignment Submittal (all subsections)  330    11‐Feb‐15  15‐Apr‐15    0%    

11.2.5  Draft PEP Alignment  Data File      3‐Nov‐14  9‐Jan‐14    0%    

11.2.6  Final PEP Alignment  Data File      11‐Feb‐15  15‐Apr‐15    0%    

11.3    Temporary Construction Facilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3e
9 

11.3.1  Draft PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    3‐Nov‐14  9‐Jan‐14    0%    

11.3.2  Final PEP Plans Submittal ‐ Temporary Construction 
Facilities 

153    11‐Feb‐15  15‐Apr‐15    0%    

11.3.3  Draft Constructability Assessment Report      3‐Nov‐14  9‐Jan‐14    0%    

11.3.4  Final Constructability Assessment Report      11‐Feb‐15  15‐Apr‐15    0%    

11.4    Stations              N/A 
11.5    Bridges and Elevated Structures              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a40
4 

11.5.1  Draft PEP Plans Submittal ‐ Bridges and Structures  573    3‐Nov‐14  9‐Jan‐14    0%    

11.5.2  Final PEP Plans Submittal ‐ Bridges and Structures  573    11‐Feb‐15  15‐Apr‐15    0%    

11.5.5  Draft Bridge and Elevated Structures Report      3‐Nov‐14  9‐Jan‐14    0%    

1.5.6  Final Bridge and Elevated Structures Report      11‐Feb‐15  15‐Apr‐15    0%    

11.6    Tunnels              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a401 

11.6.1  Draft PEP Plans Submittal  ‐ Tunnels  146    3‐Nov‐14  9‐Jan‐14    0%    

11.6.2  Final  PEP Plans Submittal ‐ Tunnels    146    11‐Feb‐15  15‐Apr‐15    0%    

11.6.3  Draft PEP Tunnel Report      3‐Nov‐14  9‐Jan‐14    0%    

11.6.4  Final PEP Tunnel Report      11‐Feb‐15  15‐Apr‐15    0%    

11.7    Buildings              None 
11.8    Grading / Earthwork  and Borrow Sites              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f2  

11.8.1  Draft PEP Plans Submittal  ‐ Civil  714    3‐Nov‐14  9‐Jan‐14    0%    

11.8.2  Final PEP Plans Submittal – Civil  714    11‐Feb‐15  15‐Apr‐15    0%    

11.8.3  Draft Design Baseline Report      19‐Nov‐14  9‐Jan‐14    0%   

11.8.4  Final Design Baseline Report       25‐Feb‐13  15‐Apr‐15    0%    

11.8.5  Earthwork cross sections electronic files      11‐Mar‐13  27‐Jan‐15    0%    
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11.8.6  Draft VE Exercise Report      3‐Nov‐14  9‐Jan‐14    0%    

11.8.7  Final VE Exercise Report      11‐Feb‐15  15‐Apr‐15    0%    

11.8.8  Draft CHST Design Variances Packages      3‐Nov‐14  9‐Jan‐14    0%   

11.8.9  Final CHST Design Variances Packages      11‐Feb‐15  15‐Apr‐15    0%   

11.9    Hydrology / Hydraulics / Drainage              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3ef 

11.9.1  Draft PEP Plans Submittal – Drainage  484    3‐Nov‐14  9‐Jan‐14    0%    

11.9.2  Final PEP Plans Submittal ‐  Drainage  484    11‐Feb‐15  15‐Apr‐15    0%    

11.9.3  Draft PEP Hydrology/Hydraulic/Drainage Report      3‐Nov‐14  9‐Jan‐14    0%    

11.9.4  Final PEP Hydrology/Hydraulic/Drainage Report      11‐Feb‐15  15‐Apr‐15    0%    

11.9.5  Draft PEP Floodplain Impact Assessment Report      3‐Nov‐14  9‐Jan‐14    0%    

11.9.6  Final PEP Floodplain Impact Assessment Report      11‐Feb‐15  15‐Apr‐15    0%    

11.9.7  Draft PEP Storm water Management Report      3‐Nov‐14  9‐Jan‐14    0%    

11.9.8  Final PEP Storm water Management Report      11‐Feb‐15  15‐Apr‐15    0%    

11.10    Utilities              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f5  

11.10.1  Draft PEP Plans Submittal – Utilities  344    3‐Nov‐14  9‐Jan‐14    0%    

11.10.2  Final PEP Plans Submittal – Utilities  344    11‐Feb‐15  15‐Apr‐15    0%    

11.10.3  Draft PEP Utility Report       3‐Nov‐14  9‐Jan‐14    0%    

11.10.4  Final PEP Utility Report      11‐Feb‐15  15‐Apr‐15    0%    

11.11    Geotechnical              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_59f69  

11.11.1  Draft Geotechnical Baseline Report      22‐Apr‐14  13‐Jan‐15    0%    

11.11.2  Final Geotechnical Baseline Report      27‐Jun‐14  15‐Apr‐15    0%    

11.12    Seismic (Not in Scope)                
11.13    Right‐of‐Way              https://ww3.projectsolve2.com/e

Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a3f8  

11.13.1  Draft 35% Plans Submittal ‐ Right of Way  652    3‐Nov‐14  9‐Jan‐14    0%    

11.13.2  Final 35% Plans Submittal ‐ Right of Way  652    11‐Feb‐15  15‐Apr‐15    0%    

11.13.3  Draft Right‐of‐Way Requirements Report      3‐Nov‐14  9‐Jan‐14    0%    

11.13.4  Final Right‐of‐Way Requirements Report      11‐Feb‐15  15‐Apr‐15    0%    

11.14 
 
 

Systems PEP (Not in RC’s scope of work)              N/A 
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11.15  Rolling Stock PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

11.16  This task is not used. The Gilroy MOW facility is to be 
designed under Tasks 4.11.7 Buildings and 4.16 
Maintenance.   

            N/A 

11.17  Operations PEP ‐ No deliverable for this task ‐ PMT 
responsibility 

            N/A 

11.18 
 

Maintenance PEP              N/A 

11.18.1  Rolling Stock  ‐ To be handled by PMT              N/A 
11.18.2 

 
Maintenance of Way (Not in RC’s scope of work) 
 

            N/A 

11.19  Capital Cost Estimates PEP               
11.19.1  Infrastructure               
11.19.1.1  Draft PEP Construction Quantity Estimate – 

Infrastructure 
    26‐Feb‐15  10‐Feb‐15    0%    

11.19.1.2  Final PEP Construction Quantity Estimate ‐ Infrastructure      12‐May‐15  8‐May‐15    0%    

11.19.2  Systems                 
11.19.3  Rolling Stock ‐ No deliverable for this task ‐ PMT 

responsibility 
            N/A 

11.19.4  Facilities (Not in RC’s scope of work)              N/A 
11.20  Operating Costs PEP‐ No deliverable for this task              N/A 
11.21  PEP Design Submittals              N/A 
11.21.1  Not Used               N/A 
11.21.2  Not Used               N/A 
11.21.3  Not Used               N/A 
11.21.4  Not Used               N/A 
11.21.5 

 
Draft PEP Design Submittal Full Package               N/A 

11.21.5  PEP Draft (Integrated) Bid Documents Submittal       5‐Nov‐14  13‐Jan‐15    0%   

11.21.6  Final PEP Design Submittal Full Package              https://ww3.projectsolve2.com/e
Room/SFOF/CHSTP‐
MercedtoSanJoseSection/0_5a38
5  

11.21.6  PEP Final (Integrated) Bid Documents Submittal      11‐Feb‐15  15‐Apr‐15    0%   
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5. Schedule Summary with Percent Progress  

5.1   Milestone Schedule Impacts 
This schedule is based on the ROD/NOD process schedule template and AWP V4.0.1 for FY 12‐13. It assumes that Authority adoption of the Merced 
to Fresno Section Supplemental Alternatives Analysis (SAA) will occur after the EPA/USACE provides Checkpoint B concurrence. Thus the Merced to 
Fresno SAA Board Presentation will be held in May 2013. The Admin Draft SEIR/S will be submitted to USACE in July 2013. Thus, the Draft SEIR/S will 
be finalized in September 2013, PA will be identified in November 2013, Final SEIR/S in March 2014, NOD by April 2014 and ROD will be achieved by 
May 2014. As mentioned in Section 1 – note 3, some of the dates have deviated from the plan due to delay in achieving Checkpoint B concurrence.  
 
The timetable summarized above is for environmental clearance of the Central Valley Wyes and does not reflect the schedule for work west of 
Carlucci Road. The major milestones for SJ‐Wyes are being included in the schedule below. 
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6. Key Developments and Accomplishments 
 
Task 1 ‐ Project Management  
 RC Invoice #50 (12/15/12 to 1/11/13) was submitted on February 14, 2013. 

 The RC’s Monthly Progress Report for January 2013 was submitted on February 11, 2013. 

 Submitted revised Annual Work Plan for FY 12/13 (AWP 4.0.1) for approval on 2/7/13 to 
reflect significant changes to the work since the previous AWP submittal.. 

 The RC’s contract limit ($55,000,000) will be reached around the end of April.  CHSRA was 
formally advised on 2/1/13. 

 Status of other Pending Change Requests: As of February 8, 2013, there were no outstanding 
CRFs. 

 

Task 2 ‐ Agency/Public Participation Program 
 Updating of Core Messages   

‐ Reviewed and updated Outreach Coordination Plan. 
‐ Updated collateral and core messages to reflect changes to section. 

 Stakeholder Meetings 
‐ Drafted Community Meeting Plans and Timeline. 
‐ Compiled and updated stakeholder meeting log. 

 Public Meetings/General Outreach/Public Inquiry Tracking 
‐ Updated Power Point presentation for January 23 Board Meeting. 
‐ Began participating in Weekly Permit to Enter (PTE) sectionwide conference calls. 
‐ Met with Gilroy Mayor, TAMC Staff, TAMC Rail Policy Committee, San Benito COG and San 

Benito County staff. 

 Outreach East of Pacheco Pass 
‐ Drafted and revised messaging and related materials to complement formal changes to 

the environmental clearance schedule. 
‐ Drafted stakeholder outreach lists. 
‐ Drafted messaging. 

 Outreach West of Pacheco Pass 
‐ Prepared Status Reports for Stakeholders west of Carlucci Road. 
‐ Drafted and revised messaging and related materials to complement formal changes to 

the environmental clearance schedule. 

 Factsheets, Newsletters 
‐ Submitted Rights and Benefits brochures for translation estimates. 

 
Task 3 ‐ Alternatives Analysis  
 No activity during the progress period. 
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Task 4 ‐ Engineering  
 Continued Draft 15% design and plan preparation for the staff‐recommended wye 

alternatives.  

 Continued In‐Progress 15% design development for SR 152 South to Road 18 (refined) wye 
alternative.   

 Provided ongoing support to the planning group by providing engineering data for use in 
various environmental technical reports and Checkpoint B documents.  

 Continued ongoing preparation of draft M‐F Section: Wyes Alternatives engineering reports 
for Hydrology/Hydraulics/Drainage, Floodplains, Storm Water Management, Pre‐Draft 
Caltrans Report, Constructability Report, Utility, Geotechnical and Right‐of‐Way reports.   

 
Task 5 ‐ EIR/EIS Analysis 
 Environmental Project Management:  Continued project management and coordination calls 

with PMT and internal San Jose to Merced project Parsons team.  Performed detailed 
deliverables tracking, internal team progress reporting, schedule revisions and information 
needs.  Conducted detailed budget, schedule, and invoice review.   

 Transportation:  Continued documenting the level‐of‐service traffic analysis for the wye 
alternatives.    Revised technical report and SEIR/SEIS section to incorporate the wye 
alternatives. 

 Air Quality:  Developed technical report and SEIR/SEIS section document template based on F‐
B Section.  Reviewed M‐F and F‐B technical reports to identify information needs.  
Coordinated with PMT to identify approach for construction emissions analysis.   

 Noise and Vibration:     Continued to revise technical report to incorporate the wye 
alternatives. 

 EMI/EMF:  Prepared SEIR/SEIS section graphics. 
 Public Utilities and Energy:  Revised SEIR/SEIS section to incorporate the wye alternatives.    

Incorporated new utility data base into the SEIR/SEIS section. 

 Biological Resources and Wetlands:    Continued revisions to vegetation maps and updated 
land cover and wetland GIS layers for the Wetland Delineation.  Developed technical report 
and SEIR/SEIS section based on F‐B Section template. Revised wetland delineation report and 
biological resources and wetlands technical report.  Prepared biological resources and 
wetlands SEIR/SEIS section. 

 Hydrology and Water Resources:   Developed technical report and SEIR/SEIS section 
document template based on F‐B Section. Identified and calculated hydrology/water resource 
impacts using GIS.  Prepared Hydrology and Water resources technical report and SEIR/SEIS 
section. 

 Geology, Soils, Seismicity:  Prepared SEIR/SEIS section graphics.  Conducted senior review of 
SEIR/SEIS section. 

 Safety and Security:  Revised SEIR/SEIS section to incorporate wye alternatives. 
 Hazardous Wastes and Materials:  Continued preparation of the M‐F Section SEIR/SEIS: Wye 

Alternatives Hazardous Wastes and Materials technical report. 
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 Community Impact Assessment:  Continued to revise CIA to incorporate wye alternatives.  
Continued to update census and other relevant data.   

 Draft Relocation Impact Report:  Continued to revise DRIR to update existing conditions and 
property displacements for the wye alternatives.  Incorporated new right‐of‐way 
displacement data. 

 Land Use:  Continued to revise SEIR/SEIS section and conducted updates to Land Use Plan 
Appendix. 

 Socioeconomics, Communities and Environmental Justice:  Continued to revise SEIR/SEIS 
section and began preparation of Effects on School District Funding and Children’s Health and 
Safety appendices. 

 Regional Growth:  Continued preparation of SEIR/SEIS section for the wye alternatives. 
 Aesthetics/Visual:  Revised technical report to incorporate the wye alternatives.  
 Cultural Resources:    Continued to prepare DPR descriptions and significance statements, 

form updates, documentation streamlining, database population, revision and review, QA/QC, 
and other related coordination.   Coordinated with PMT on recommendations for 
amendments to Programmatic Agreement and Section 106 document for wye alternatives.  
Prepared for and conducted architectural field survey of wye alternatives.  Prepared HPSR, 
HASR, and ASR technical reports.  Developed SEIR/SEIS section document template based on 
F‐B Section.  Identified and calculated cultural resource impacts using GIS.  Prepared Cultural 
Resources SEIR/SEIS section. 

 Agricultural Resources:  Developed SEIR/SEIS section document template based on F‐B 
Section.  Identified and calculated agricultural resource impacts using GIS.  Prepared 
Agricultural Resources SEIR/SEIS section. 

 Parks, Recreation, and Open Space:  Developed SEIR/SEIS section document template based 
on F‐B Section.  Identified and calculated cultural resources impacts using GIS.  Prepared 
Cultural Resources SEIR/SEIS section. 

 Section 4(f)/6(f):  Developed SEIR/SEIS section document template based on F‐B Section.  
Prepared Section 4(f) Resources SEIR/SEIS section. 

 Cumulative Impacts:  No activity during the progress period. 
 
Task 6 ‐ Station Area Planning 
 No activity during the progress period.  

 
Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Revised San Jose to Merced Section Checkpoint B and Merced to Fresno Section: Wye 

Alternatives Supplemental Checkpoint B packages based on latest direction from 
PMT/Nossaman.    Conducted data analysis and QA/QC for San Jose to Merced Section 
Checkpoint B and Merced to Fresno Section: Wye Alternatives Supplemental Checkpoint B 
packages. 

 

Task 8 ‐ Certification of EIR/EIS and ROD 
 No activity during the progress period.  
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7. Action Items and Planned Work in Next Month 
 
There were no open Action Items during the reporting period. 

 

Task 1 ‐ Project Management 
 Submit Invoice #51 (1/12/13 to 2/8/13) by Monday, 3/11/13. 

 Submit RC’s Monthly Progress Report for February 2013 by Monday, 3/11/13. 

 Receive approval of revised Annual Work Plan V. 4.0.1. 

 Work with CHSRA to increase the RC’s contract limit. 

 

Task 2 ‐ Public Participation Program 
 Prepare and distribute letter and e‐blast to stakeholders, once approved by Authority. 

 Plan for wye outreach in conjunction with Central Valley and Bay Area Regional Directors. 

 Finalize and prepare for Supplemental AA public information meetings in Chowchilla and 
Fairmead. 

 Finalize presentation to Authority Board (April). 

 Coordinate with Authority and Northern California Regional Director on messaging and 
revisions to the Public Participation Strategy and Plan. 

 Develop and execute a Public Participation Plan for the portion of the San Jose to Wye Section 
that may experience a delay in the environmental review process. 

 Assist with translation requests for Rights and Benefits brochures, if requested. 
 

Task 3 ‐ Project Definition and Alternatives Analysis 
 Prepare Supplemental Alternatives Analysis for the wye alternatives. 

 

Task 4 ‐ Preliminary Engineering 
 Continue to support planning group in providing engineering data for their various EIR/S 

technical reports and Checkpoint Bs.    

 Continue Draft 15% design development, plan preparation and reports preparation for the 
Merced to Fresno Section: Wye Alternative for the staff recommended six alternatives 
currently moving forward.  Submittal of Draft 15% plans for four wye alternatives.  

 Submit IP 15% Submittal for SR 152 South to Rd 18 (refined) wye alternative. 

 Continue preparation of draft Merced to Fresno Section: Wye Alternatives engineering reports 
for Utilities, Hydrology/Hydraulics/Drainage, Floodplains, Storm Water Management, Right‐of‐
Way, Constructability Assessment, Pre‐Draft Caltrans Report, Constructability Report, and GSR 
& SGDR.    
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Task 5 ‐ Project‐level Environmental Impact Analysis 
 Continue to develop Administrative Working Draft technical reports and SEIR/SEIS sections for 

the wye alternatives.  Conduct project coordination and environmental management 
activities. 

 

Task 6 ‐ Station Area Planning 
 No activities anticipated.   

 

Task 7 ‐ Prepare Administrative Draft EIR/EIS 
 Continue work on preparing the Draft SEIR/SEIS (Project Description, Chapter 2). 
 Finalize the San Jose to Merced Section Checkpoint B package and Merced to Fresno Section: 

Wye Alternatives Supplemental Checkpoint B package. 
 
Task 8 ‐ Certification of EIR/EIS and ROD 
 Resume coordination with Central Valley teams, resource specialists, Authority staff, and 

agencies on preliminary permitting requirements. 
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8. Earned Value 
 
The Total Budget reflects is based on AWP FY 12/13 Version 4.0.1.   
 
CPI and SPI variances greater than 20% are as follows: 
 

Task or Subtask  CPI SPI Remarks
7 – Draft and final EIR/EIS  0.58 0.45 Work was held back due to ongoing revisions 

to the environmental schedule. 
8 – Certification of EIR/EIS  0.84 0.34 This task has been delayed due to changes in 

the Environmental Schedule 
 
Additional analysis compared the difference between Earned Value and Actual Cost as a percent 
of forecast to complete.  This metric evaluates the ability to make up lagging earned values within 
the remaining budget.  Two Tasks have resulting metrics greater than 20%: 

 

Task  EV – AC  Forecast (ETC)  EV‐AC/ETC 
5 – EIR/EIS Analysis  ‐$ 990,084  $1,955,029  ‐51% 

7 – Draft and final EIR/EIS  ‐$ 393,702  $1,199,948  ‐33% 

 
These tasks have been affected by revisions to the Checkpoint B document and changing 
strategies for environmental clearance.  The current forecast is based upon AWP 4.0.1, submitted 
on February 7, 2013.  It is likely the actual cost to complete is significantly higher.  A corrected 
forecast would result in much more favorable metric. 
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Total 
Budget

Planned 
Value

Physical 
% Comp

Earned 
Value

Actual 
Cost Forecast

Total at 
Comp

Budget 
Variance CV SV CPI SPI

CPI Based 
Forecast

CPI Based 
Var

A B C D=A*C E F G=E+F H=A-G I=D-E J=D-B K=D/E L=D/B M=A/K N=A-M

1 Project Management 9,717,579 6,161,727 64% 6,219,254 6,116,856 3,520,723 9,637,579 80,000 102,398 57,527 1.02 1.01 9,557,582 159,997

2 Public / Agency Participation 4,256,088 2,952,385 69% 2,936,700 2,924,890 1,331,198 4,256,088 (0) 11,809 (15,685) 1.00 0.99 4,238,973 17,115

3 Project Definition 1,936,783 1,902,329 98% 1,897,215 1,898,058 38,725 1,936,783 0 (844) (5,115) 1.00 1.00 1,937,645 (861)

3.1 NOI/NOP 36,038 36,038 100% 36,038 36,038 0 36,038 0 0 0 1.00 1.00 36,038 0

3.2 Project Scoping  176,532 176,532 100% 176,532 176,532 0 176,532 0 0 0 1.00 1.00 176,532 0

3.3 Refine Project Purpose and Need 42,646 42,646 100% 42,646 42,646 0 42,646 0 0 0 1.00 1.00 42,646 0

3.4 Alternative Analysis 1,318,838 1,284,384 97% 1,279,273 1,280,112 38,725 1,318,837 0 (840) (5,111) 1.00 1.00 1,319,703 (866)

3.5 Prepare Project Description 43,948 43,948 100% 43,944 43,948 0 43,948 0 (4) (4) 1.00 1.00 43,952 (4)

3.6 Define Existing Transportation Conditions 41,828 41,828 100% 41,828 41,828 0 41,828 0 0 0 1.00 1.00 41,828 0

3.7 Bay Area to Central Valley Revised EIR/EIS 276,953 276,953 100% 276,953 276,953 0 276,953 0 0 0 1.00 1.00 276,953 0

4 Preliminary Engineering 27,692,716 24,989,666 90% 24,883,294 24,828,927 2,863,789 27,692,716 (0) 54,367 (106,372) 1.00 1.00 27,632,211 60,505

4.0 Engineering Management and Meetings 2,052,002 2,052,002 100% 2,052,002 2,052,002 0 2,052,002 0 (0) (0) 1.00 1.00 2,052,002 (0)

4.1 Infrastructure 15% 24,281,681 21,682,336 90% 21,853,513 21,543,364 2,346,637 23,890,001 391,681 310,149 171,176 1.01 1.01 23,937,072 344,610

4.2 Systems 15% 571,829 510,581 82% 468,900 510,043 108,860 618,903 (47,075) (41,144) (41,681) 0.92 0.92 622,004 (50,175)

4.6 Maintenance 15% 173,441 173,441 74% 128,347 173,441 67,550 240,992 (67,550) (45,095) (45,095) 0.74 0.74 234,380 (60,939)

4.7 Capital Cost Estimates 15% 613,763 571,306 62% 380,533 550,077 340,742 890,819 (277,056) (169,544) (190,773) 0.69 0.67 887,220 (273,457)

4.9 15% Design Submittals 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

5 EIR/EIS Analysis 14,136,896 12,419,086 80% 11,291,475 12,281,559 1,955,029 14,236,588 (99,693) (990,084) (1,127,610) 0.92 0.91 15,376,478 (1,239,582)

5.1 Environmental Task Management 3,755,573 2,952,798 75% 2,816,681 2,943,058 980,631 3,923,689 (168,115) (126,376) (136,117) 0.96 0.95 3,924,075 (168,502)

5.2 Technical Reports 7,653,361 7,121,676 84% 6,428,824 7,061,830 451,376 7,513,206 140,155 (633,006) (692,852) 0.91 0.90 8,406,940 (753,578)

5.3 EIR/EIS Sections 2,727,961 2,344,611 75% 2,045,970 2,276,672 523,022 2,799,694 (71,733) (230,702) (298,641) 0.90 0.87 3,035,563 (307,602)

6 Station Area Planning 476,070 249,649 50% 238,035 239,998 236,072 476,070 (0) (1,963) (11,614) 0.99 0.95 479,996 (3,926)

7 Draft and Final EIR/EIS 2,151,123 1,183,489 25% 537,781 931,483 1,199,948 2,131,431 19,692 (393,702) (645,708) 0.58 0.45 3,725,933 (1,574,810)

8 Certification of EIR/EIS and ROD 706,841 83,451 4% 28,274 33,519 673,321 706,840 1 (5,245) (55,177) 0.84 0.34 837,973 (131,132)

9 ROW EIR/EIS Process 20,596 492 2% 412 492 20,104 20,596 0 (80) (80) 0.84 0.84 24,580 (3,985)

10 ROW Activities 0 0 0% 0 0 0 0 0 0 0 N/A N/A 0 0

11 Preliminary Engineering for Procurement (PE4P) 23,400,565 995,391 4% 991,638 995,391 22,405,174 23,400,565 0 (3,753) (3,753) 1.00 1.00 23,489,127 (88,562)

84,495,256 50,937,664 58% 49,024,076 50,251,173 34,244,083 84,495,256 (0) (1,227,097) (1,913,588) 0.98 0.96 83,152,098 (2,912,931)

ODC* Other Direct Costs * 1,929,276 1,099,832 829,444 1,929,276 (0)

86,424,531 51,351,005 35,073,527 86,424,532 (0)

Definitions
A Total Budget:  The total planned cost for the Task/Subtask.  This includes all past and present authorizations as well as future unfunded expected costs.

B Planned Value:  The total planned cost to date for the Task/Subtask.

C Physical % Comp:  The total percent of actual work completed.  This is best determined as the effort to date / the total expected effort.  This is not intended to be a financial % complete.

D Earned Value:  The amount of the Total Budget completed to date based on the Physical % Comp.

E Actual Cost:  The amount spent to date on the Task/Subtask.  This includes invoiced amounts as well as accruals of work completed and not yet invoiced.

F Forecast:  The expected cost needed to complete the Task/Subtask. This is independent of authorization and funding.

G Total at Comp:  The sum of the Actual Cost and the Forecast, which represent the total expected cost for the Task/Subtask.

H Budget Variance:  The difference between the Total Budget and the Total at Comp.  This represents the expected underrun or overrun of the Total Budget.

I CV:  Cost Variance is the difference between the Earned Value and the Actual Cost.  Positive values indicate the Task/Subtask is being produce more cost efficiently than planned.

J SV:  Schedule Variance is the difference between the Earned Value and the Planned Value.  Positive values indicate the Task/Subtask is being produced faster than planned.

K CPI:  Cost Performance Index is the factor of the Earned Value / Actual Cost.  Values greater than 1.0 indicate the Task/Subtask is being produce more cost efficiently than planned.

L SPI:  Schedule Performance Index is the factor of the Earned Value / Planned Value.  Values greater than 1.0 indicate the Task/Subtask is being produced faster than planned.

* ODC Costs are not included in the Earned Value calculations  but are shown "below the line" to reflect the total of the PMT costs.  Prior year ODC were included as part of the WBS elements.

CAHSRA Program Earned Value Analysis

San Jose to MercedTotal w/ODC's

San Jose to Merced Total

San Jose to Merced Parsons Transportation Group

Task/SubtaskWBS
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Dollar amounts in thousands

WBS Task

Total Labor 
Budget*

(BAC)
Planned

(PV)
Actual Cost

(AC)
Earned

(EV)
Forecast

(ETC)
Total Cost

(EAC) CPI SPI

1 Project Management $9,718 $6,162 $6,117 $6,219 $3,521 $9,638 1.02 1.01

2 Public / Agency Participation $4,256 $2,952 $2,925 $2,937 $1,331 $4,256 1.00 0.99

3 Project Definition $1,937 $1,902 $1,898 $1,897 $39 $1,937 1.00 1.00

4 Preliminary Engineering $27,693 $24,990 $24,829 $24,883 $2,864 $27,693 1.00 1.00

4.1 Infrastructure 15% $27,693 $24,990 $24,829 $24,883 $2,864 $27,693 1.00 1.00

4.11 Infrastructure 30% $0 $0 $0 $0 $0 $0 NA NA

5 EIR/EIS Analysis $14,137 $12,419 $12,282 $11,291 $1,955 $14,237 0.92 0.91

6 Station Area Planning $476 $250 $240 $238 $236 $476 0.99 0.95

7 Draft and Final EIR/EIS $2,151 $1,183 $931 $538 $1,200 $2,131 0.58 0.45

8 Certification of EIR/EIS and ROD $707 $83 $34 $28 $673 $707 0.84 0.34

9 ROW EIR/EIS Process $21 $ $ $ $20 $21 0.84 0.84

10 ROW Activities $0 $0 $0 $0 $0 $0 NA NA

11 Preliminary Engineering for Procurement (PE $23,401 $995 $995 $992 $22,405 $23,401 1.00 1.00

ODC* Other Direct Costs * $1,929 $0 $1,100 $0 $829 $1,929 0.00 NA

EXTRA WORK

$86,425 $50,938 $51,351 $49,024 $35,074 $86,425 0.95 0.96
* Total Labor Budget - is the planned cost of all w ork less Other Direct Costs (ODC's).

Current Cost Variance (CV) to Date (EV - AC): ($2,327) Percent under (+) or over (-) budget -4.5%

Current Schedule Variance (SV) to Date (EV - PV): ($1,914) Percent ahead (+) or behind (-) schedule -3.8%

OVER BUDGET

BEHIND SCHEDULE

PARSONS

Cost Performance Report

Total

San Jose to Merced Planned Progress

Actual Progress

59.42%

56.72%

February 2013
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Earned Value Analysis

Cumulative Planned Value (PV)

Cumulative Earned Value (EV)

Cumulative Actual Cost (AC)

Cumulative Forecast (AC + ETC)
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Monthly Cost & Schedule Variances
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California High Speed Rail Authority
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